

Stage One Community Adaptation Planning.

Haukainga Rōpu



Project Initiation	Phase one:	Phase two:	Phase three:	Phase four:	Phase five:	Finalise Plans
	Stocktake + scoping	Establishment + frameworks	What's happening + What matters most?	What can we do about it?	How will we do it?	
	By March 26 (4 months)	By May 26 (2 months)	By October 26 (5 months)	By March 27 (4 months)	By December 27 (6 months)	

Engagement

Local-Led Enablers & Adaptation Experts	● ●	●	● ●	● ●	● ● ● ●	
Community Panels		● <i>setup Community Panels</i>	Community Panels Design week #1	Community Panels Design week #2		● <i>circle back to community/recommendations</i>
Strategic & Technical Advisory	●		●	● ●	● ●	
Project Lead Team	● ●	● ●	● ● ● ●	● ● ●	● ● ● ●	
Public-Wide Engagement						● <i>wider public engagement</i>

Governance Decision Making

● For Information Project Plan and initial briefing	● DRAFT Stage One Scoping Report	● FINAL Community Panel ToR/ DECISION	● FINAL Stage One Scoping Report/ DECISION	● Adaptation Plan Outcomes + community risk profiles briefing/ WORKSHOP	● FINAL Adaptation Plan Outcomes + community risk profiles Report	● DRAFT Options shortlist briefing/ WORKSHOP	● FINAL Options shortlist/ DECISION	● DRAFT Pathways Briefing/ WORKSHOP	● DRAFT Community Adaptation Plans - Briefing DECISION to engage	● FINAL Community Adaptation Plans DECISION
---	----------------------------------	---------------------------------------	--	---	---	--	-------------------------------------	-------------------------------------	--	---

Tasks

<ul style="list-style-type: none"> Establish Strategic Advisory Panel - Haukainga Kaitiaki Immersive haerenga Spatial mapping for areas of current focus and momentum- local knowledge, landscape and settlement patterns. Natural Hazard, Risk and Policy/ planning stocktake 	<ul style="list-style-type: none"> Assess existing Kaupapa Māori frameworks, Develop outcomes compass and values framework tools Advise on data sovereignty and compensation protocols Establish community panels 	<ul style="list-style-type: none"> Immersive Design Week #1 with Community Panels Collation and interpretation of participatory inputs, including technical review of risk + vulnerability mapping 	<ul style="list-style-type: none"> Refine outcomes compass evaluation tools. Longlist adaptation response options - evaluation Immersive Design Week #2 with Community Panels Shortlist adaptation response options 	<ul style="list-style-type: none"> Pathways design and selection Develop draft Community Adaptation Plans Public engagement Review feedback and finalise Plans.
---	--	--	---	---

Deliverables

Draft Stage One scoping report including <ul style="list-style-type: none"> Spatial maps and infographics depicting existing risk data, locally-led planning / focus areas/ gaps. 	Stage One scoping report and frameworks <ul style="list-style-type: none"> Co-developed comms and engagement plan Kaupapa Māori values framework 	<ul style="list-style-type: none"> Design Week #1 with Communities: collation and reporting, vision and values, focus areas. Community risk profiles 	<ul style="list-style-type: none"> Design Week #2 with Communities: collation, evaluation and priorities. Options/ extend from stakeholders Options shortlist, pathways design and selection. 	Community Adaptation Plan <ul style="list-style-type: none"> Draft Plans for review and consultation Final Community Adaptation Plans
---	---	---	---	--

Planning for success: Te Hōtaka Urutau Hāpori Adaptation Outcomes

✓	✓			Build strong working relationships between Council staff and tangata whenua.
✓	✓	✓	✓	Use the best practice, evidence, latest science and local experiences.
✓	✓			Follow kōrero tuku iho, pūrākau, mātauranga Māori and Te Atuatanga Māori.
✓		✓	✓	Support the development of plans that are ready for uptake and implementation by Council.
✓		✓	✓	Align Council and other groups' services, resources and functions with adaptation plans.
✓	✓	✓	✓	Respond to the readiness, needs and aspirations of communities.
✓		✓	✓	Support community capacity and capability to identify adaptation needs and advocate for adaptation responses.
✓		✓	✓	Awhi tamariki and rangatahi voices and ensure they have real power in adaptation decisions.
✓	✓			Actively support tangata whenua-led resilience and adaptation planning.

Kotahitanga: Working Together for Resilience.

Haukainga Rōpū



This structure illustrates a Local-Led / Technically Supported model. It maps the relationships between our delivery teams, regional partners, and local voices, ensuring that technical work is in support to direction determined by the communities across Te Hōtaka Urutau Hāpori Stage One Adaptation.

