

Kerikeri urban design framework

Project stages & timeframes

Date 2026

Project stage & activities	Timeframe
<p>1. Project foundation Project development, scope and methodology; engagement strategy developed</p> <p>Elected member engagement: report</p>	March 2026
WE ARE HERE	
<p>2. Discovery Background review and context/SWOT analysis; vision and objectives established in partnership/collaboration and through workshop methods; early ideas developed</p> <p>Early input community engagement</p> <p>Workshop 1</p>	April - June 2026
<p>3. Options development and testing Early ideas refined into concepts and options developed, ongoing community and partner engagement</p> <p>Mid-point community engagement</p> <p>Workshop 2</p>	July - Sept 2026
<p>4. Confirmation and consultation Feedback synthesised, integrated framework drafted; draft design guide developed; outputs confirmed, and peer reviewed</p> <p>Community consultation on draft framework and design guide</p> <p>Elected member engagement: Information report/approval for consultation</p> <p>Consultation summary: report</p>	Oct - Dec 2026
<p>5. Adoption Council adoption of urban design framework</p> <p>Elected member engagement: Final report</p>	Feb/March 2027
<p>6. Implementation, monitoring and review Implementation of the framework/guide.</p>	2027 onwards