



ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	December 2018					January 2019					February 2019					March 2019				
								4	9	14	19	24	29	3	8	13	18	23	28	2	7	12	17	22	27	4	9
40			Hand Over of Completed Site to Client	2 days	Tue 26/11/19	Wed 27/11/19	39																				
41			ProjectClosure	6 days	Thu 28/11/19	Thu 5/12/19																					
42			Lesson Learnt	2 days	Thu 28/11/19	Fri 29/11/19	40																				
43			Project Financial Closure	2 days	Mon 2/12/19	Tue 3/12/19	42																				
44			Project Documentation Closure	2 days	Wed 4/12/19	Thu 5/12/19	43																				


Project: FNDC - Kaitaia Dog Po
Date: Thu 28/02/19

Task

Split

Milestone

Summary









Project Summary

Inactive Task

Inactive Milestone

Inactive Summary









Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary









Start-only

Finish-only

External Tasks

External Milestone









Deadline


Progress

Manual Progress










Project: FNDC - Kaitaia Dog Po Date: Thu 28/02/19	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			



Project: FNDC - Kaitaia Dog Po
Date: Thu 28/02/19

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			