
CAPITAL WORKS PROGRAMME 

CARRY FORWARDS

Actual vs Forecast

30 June 2020

Project Actual Forecast 19/20 Variance

Budget to be 

carried forward

Reason for carry forward - Commentary 

Required

Corporate Services

Office Equipment
37,517.36 154,625.00 117,107.64 117,108.00

Ongoing Creating and Enabling Great Workplaces 

project

Upgrade of Computer Systems

188,033.70 253,233.00 65,199.30 65,199.00

Software renewals have not yet been completed 

due to the impact of COVID-19 and development 

of creating great workplaces project

Computer Equipment

133,682.71 168,311.00 34,628.29 34,628.00

Equipment renewals have not yet been completed 

due to the impact of COVID-19 and development 

of creating great workplaces project

Kaikohe Office Carpark upgrade
1,520.99 44,000.00 42,479.01 42,479.00

Soil is damp for sealing in winter and lockdown 

during covid19 caused further delays.

Video Conferencing

10,395.98 26,748.00 16,352.02 16,352.00

Equipment renewals have not yet been completed 

due to the impact of COVID-19 and development 

of creating great workplaces project

GIS Upgrade -1,194.80 88,332.00 88,332.00 88,332.00 Funds commited for completion in 20/21

Telephone Infrastructure Renewals
0.00 93,996.00 93,996.00 93,996.00

Transition from skype for business to MS Teams

IT Servers & Storage

776,419.12 846,241.00 69,821.88 69,822.00

Equipment renewals have not yet been completed 

due to the impact of COVID-19 and development 

of creating great workplaces project

Vehicle tracking (GPS)
0.00 183,705.00 183,705.00 183,705.00

scoping works finalised and contract awarded to 

preferred supplier

Data warehousing & reporting 0.00 100,000.00 100,000.00 100,000.00 in the process of engaging resources

Peripheral Computer Equipment

63,884.98 156,208.00 92,323.02 92,323.00

Equipment renewals have not yet been completed 

due to covid response and development of create 

workplaces project

Desktop Computer Equipment

273,879.68 327,446.00 53,566.32 53,566.00

Equipment renewals have not yet been completed 

due to the impact of COVID-19 and development 

of creating great workplaces project

Tech One - HRP Module
69,571.37 95,000.00 25,428.63 25,429.00

Project in flight and expected to be completed 

before December

Contact Centre System

2,820.00 7,524.00 4,704.00 4,704.00

Software renewals have not yet been completed 

due to the impact of COVID-19 and development 

of creating great workplaces project

Tablets

27,849.22 61,188.00 33,338.78 33,339.00

Equipment renewals have not yet been completed 

due to the impact of COVID-19 and development 

of creating great workplaces project

IT Financial Asset Management System New 

Works
500,384.30 1,095,477.00 595,092.70 595,093.00

Staged works are progressing this financial year

ICT - Activity Based Working

0.00 51,100.00 51,100.00 51,100.00

Equipment renewals have not yet been completed 

due to the impact of COVID-19 and development 

of creating great workplaces project

ICT Security Enhancements

0.00 36,792.00 36,792.00 36,792.00

Equipment and software renewals have not yet 

been completed due to the impact of COVID-19 

and development of creating great workplaces 

project

ICT Support for Alliance 642.36 95,412.00 94,769.64 94,770.00 Scoping works ongoing with other councils 

IT Online Services Stage 1 26,264.28 31,402.00 5,137.72 5,138.00 Ongoing support towards stage 2 

IT Online Services Stage 2 18,429.01 23,653.00 5,223.99 5,224.00 Drought and covid delayed the delivery

IT Compliance Field Mobility 0.00 22,992.00 22,992.00 22,992.00 Scoping completed and purchase orders issued.

\\KHOFILESERV2\INFOCOUNCIL\INFOCOUNCILPROD\CHECKOUT\mbaker\Carry Forwards for Capital Programme 2019_2020 FINAL



IT Online Services Stage 3 131,256.28 136,082.00 4,825.72 4,826.00 Drought and covid delayed the delivery

IT Online Services Stage 4 14,038.94 58,162.00 44,123.06 44,123.00 Drought and covid delayed the delivery

IBIS Rates Modelling

0.00 71,165.00 71,165.00 71,165.00

Software renewals have not yet been completed 

due to the impact of COVID-19 and development 

of creating great workplaces project

Total Corporate Services 1,952,205              

Community Services Actual Forecast 19/20 Variance

Budget to be 

carried forward

Reason for carry forward - Commentary 

Required

Maritime - Improvement to Structures

10,660.00 45,041.00 34,381.00 34,381.00

On going repair works at Mill Bay Ramp, Horeke 

Ramp, Rawene ramp and Kohukohu Ramp 

extension.

Settlers Way

0.00 20,240.00 20,240.00 20,240.00

Programmed for completion as part of Western 

Ward Footpath projects under NZTA funding 

arrangement

Street Lighting - Mangonui
4,500.00 16,510.00 12,010.00 12,010.00

Ongoing detailed lighting design for Waterfront Dr. 

Need funds to pay final claim

State Highway 12 Opononi

89,150.70 183,092.00 93,941.30 93,941.00 Funds commited and programmed to be delivered 

by the roading contractor by Christmas.

Parks & Reserves Northern 19,248.04 47,946.40 28,698.36 28,698.00 Ongoing project

Amenity Lighting Western 31.54 19,854.00 19,822.46 2,932.00 Reactive light column replacement 

Seaview Road Paihia Footpath
0.00 13,995.00 13,995.00 13,342.00

Programmed for completion as part of Eastern 

Ward Footpath projects

Footpaths Northern Ward
180,295.38 276,409.00 96,113.62 96,114.00

Programmed for completion as part of NZTA 

funding arrangement.

Footpaths Western Ward
135,470.40 177,501.00 42,030.60 42,031.00

Programmed for completion as part of NZTA 

funding arrangement.

Mangonui Parks and Reserves
0.00 102,200.00 102,200.00 102,200.00

Funds commited from last financial year however 

delayed due to lockdown period

Opononi Maritime 0.00 31,171.00 31,171.00 31,171.00 Funds required as part of Hokianga program.

Horeke Maritime 0.00 3,192.00 3,192.00 3,192.00 Funds required as part of Hokianga program.

Kohukohu Maritime 0.00 34,900.00 34,900.00 34,900.00 Funds required as part of Hokianga program.

Omapere Maritime 0.00 40,880.00 40,880.00 40,880.00 Funds required as part of Hokianga program.

Jaycee Park/Centennial Park
93,421.89 456,133.00 362,711.11 317,637.00

Ongoing project, funded required to complete this 

financial year

Kohukohu Hall
9,225.23 13,184.00 3,958.77 3,959.00

Additional funds in 20/21.  This Cfwd will be added 

to FY20/21 budget

Oruru Hall

37,028.83 90,672.00 53,643.17 53,643.00 There is a need to undertake financial review for 

this project so funds required to be carried forward

Hundertwasser toilet upgrade 625.00 65,513.00 64,888.00 64,888.00 Funds required for upgrade of toilet roof

State Hway 11 Haruru Falls Footpath 

Unsubsidised
0.00 27,076.00 27,076.00 27,076.00

Programmed for completion as part of Western 

Ward Footpath projects

Te Hiku Hub Sports Fields
107,539.55 243,495.00 135,955.45 135,955.00

To be used for the Te Hiku Hub netball court 

project.

Kaitaia Parks & Reserves
33,356.57 188,342.00 154,985.43 154,985.00

Ongoing project for completion in 20/21 financial 

year

Kaikohe Parks & Reserves 3,642.38 25,400.00 21,757.62 21,758.00 Required to pay final claim

Okaihau Parks & Reserves
0.00 44,053.00 44,053.00 25,000.00

Required to pay final claim for the Okaihau Rugby 

Club Carpark project

Moerewa Parks & Reserves
29,888.28 270,142.00 240,253.72 240,254.00

Completed designs for lighting and estimates last 

FY for completion in 20/21 financial year

Northern Bin Benches Bollards Signs Tables

19,447.92 60,880.00 41,432.08 41,432.00

Plans to replace old wooden picnic tables and 

reserve signs in coastal areas were delayed due to 

covid19
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Towai Maromaku Domain 255,085.33 379,540.00 124,454.67 5,800.00 Funds required to pay final claim

Taheke Hall

11,638.78 283,385.00 271,746.22 271,746.00

Designs were finalised last FY to ensure the facility 

meets the needs of the community for completion 

in 20/21

Opito Bay Toilets 3,551.32 102,882.00 99,330.68 20,000.00 Funds required for obtaining consents

Kaikohe Lions Club 15,473.73 26,950.00 11,476.27 11,476.00 Awaiting CCC costs

Project Actual Forecast 19/20 Variance

Budget to be 

carried forward

Reason for carry forward - Commentary 

Required

Kaitaia Centennial Park Public Toilet 0.00 36,022.00 36,022.00 36,022.00 Ongoing project

Windsor Landing Carpark and Access Road
30,115.13 609,074.00 578,958.87 578,959.00

Additional funds in 20/21.  This Cfwd will be added 

to FY20/21 budget

Opononi i-Site Public Toilet (TIF)

22,611.17 261,435.00 238,823.83 238,824.00

TIF toilets - programme delays due to consultation 

with land owners taking longer than expected. 

Extension of TIF Funding will be required and 

carry forward of our contribution into 20/21

Mitimiti Toilet (TIF)

186,681.61 267,172.45 80,490.84 80,491.00

TIF toilets - programme delays due to consultation 

with land owners taking longer than expected. 

Extension of TIF Funding will be required and 

carry forward of our contribution into 20/21

Waitangi Boat Ramp Toilets (TIF)

23,285.71 256,629.45 233,343.74 233,344.00

TIF toilets - programme delays due to consultation 

with land owners taking longer than expected. 

Extension of TIF Funding will be required and 

carry forward of our contribution into 20/21

Araiawa Domain Sports Hub & Fields 317,468.94 410,685.00 93,216.06 93,216.00 To be used for the Araiawa domain sports hub.

Mobile Toilets (Temporary Facilities)
12,725.00 30,015.00 17,290.00 17,290.00

TIF Seasonal toilet to be made available in 20/21

Hundertwasser Memorial Park Carpark
531,325.59 916,501.00 385,175.41 385,175.00

TIF funding towards carpark to be made available 

in 20/21

Footpath Oahikau-Horeke Rd Unsubsidised
0.00 339.00 339.00 339.00

Programmed for completion as part of Western 

Ward Footpath projects

Whangaroa Hall Renewals
69,608.07 85,353.00 15,744.93 15,745.00

Water tank installation contract to be issued and 

work done in July

Maritime Additional Boat Ramp Parking

0.00 109,734.00 109,734.00 109,734.00

Resource consent costs for Rangitane boat ramp 

project.  Consultancy fees spread over several 

months for work on consent application

Waitangi/Haruru Falls Bush Walk Toilets

16,057.70 256,000.00 239,942.30 239,942.00

TIF toilets - programme delays due to consultation 

with land owners taking longer than expected. 

Extension of TIF Funding will be required and 

carry forward of our contribution into 20/21

Mangamuka Toilet Renewals
894.24 27,459.00 26,564.76 26,565.00

Project in flight from last year with purchase orders

Rawene Parks & Reserves Renewals
1,918.28 34,103.00 32,184.72 32,185.00

Broadwalk in construction stage delayed due to 

lockdown

Te Hiku Sports Hub - Netball Courts 11,367.22 267,911.00 256,543.78 256,544.00 Ongoing construction of the netball court

Mangakahia Road Left Shared Path-Footpath 

Kaikohe
55,513.76 65,570.00 10,056.24 10,056.00

Works in progress for Community Board project. 

Funds required to complete works

Northland college to Saleyards-Kaikohe Footpath
31,096.02 34,980.00 3,883.98 3,884.00

Programmed for completion as part of Western 

Ward Footpath projects

Waianga Place-Opononi Footpath
0.00 26,840.00 26,840.00 26,840.00

Programmed for completion as part of Western 

Ward Footpath projects

North Park Drive to Whangatane Drive-Kaitaia
30,685.50 232,440.00 201,754.50 195,684.50

Works in progress for Community Board project. 

Funds required to complete works

Greenway Drive to Aranga Road-Kerikeri
91,053.84 94,800.00 3,746.16 3,746.00

Works in progress for Community Board project. 

Funds required to complete works
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Long Beach Road footpath corner to carpark-

Russell
0.00 13,810.00 13,810.00 13,810.00

Programmed for completion as part of Eastern 

Ward Footpath projects

Paihia Toilet Enhancement  - TIF Funded
135.00 28,000.00 27,865.00 27,865.00

TIF funded project. Budget required for completion 

in 20/21

Boat Ramp Study TIF Funded
33,516.76 75,000.00 41,483.24 41,483.00

TIF funded project. Budget required for completion 

in 20/21

Project Actual Forecast 19/20 Variance

Budget to be 

carried forward

Reason for carry forward - Commentary 

Required

Rawhiti boat ramp toilet RC TIF Funded
6,525.00 7,800.00 1,275.00 1,275.00

TIF funded project. Budget required for completion 

in 20/21

Ramp Road Public Toilet TIF Funded
15,810.32 45,337.00 29,526.68 29,527.00

TIF funded project. Budget required for completion 

in 20/21

Karikari and Doubtless Bay Rangers Program
63,233.71 185,500.00 122,266.29 122,266.00

TIF funded project. Budget required for completion 

in 20/21

Waitangi Jetty Toilet Capacity - TIF Funded
8,964.21 75,000.00 66,035.79 66,036.00

TIF funded project. Budget required for completion 

in 20/21

Freedom Camping Study - TIF Funded
5,273.08 252,000.00 246,726.92 246,727.00

TIF funded project. Budget required for completion 

in 20/21

Taipa Tree Protection - TIF Funded
198.00 16,000.00 15,802.00 15,802.00

TIF funded project. Budget required for completion 

in 20/21

Stone Store Lighting - TIF Funded
1,275.00 28,000.00 26,725.00 26,725.00

TIF funded project. Budget required for completion 

in 20/21

Total Community Services 5,127,743              

Stormwater

Floodgates 11,157.26 164,690.00 153,532.74 153,532.00

There are several floodgates awaiting installation 

or replacement, one of which is being 

manufactured at the moment, to be installed in 

Jul/Aug. This includes a mix of reactive renewal 

and new funding. Approx $50k will be required for 

the replacement of 3 large gates in Kohukohu, 

planned around Nov/Dec 2020.

Stormwater Minor Capital Works 543,286.56 749,829.00 206,542.44 177,741.00

P067903 a selection of debris nets to be installed 

around the District - in progress, will be completed 

in July $14,203.80

P067909 2 Kokohuia Street Omapere - work was 

completed in Feb/March , awaiting invoice from 

BSL $16,081.12

P068696 66 Kemp Road Kerikeri - in progress, will 

be completed in July $3,617.99

P068697 45 Riverview Road Kerikeri - in progress, 

will be completed in July $16,235.14

P068709 17 Harmony Lane Waipapa (Baysport) - 

work was completed in June, awaiting invoice 

from KCL $26,531.86

P068738 2 Robertson Street Russell - work was 

completed in Feb, awaiting invoice from BSL 

$13,993.60

P068772 Kingi Road Moerewa - work was 

completed late May, awaiting invoice from BSL 

$52,199.85

P068909 21 & 37 Berghan Road Coopers Beach, 

scheduled for July $18,862.32

Stormwater Bonnett Road Kaitaia PR241076 per 

commentary below $16,015.55

Opononi/Omapere Stormwater Imps 70,269.66 121,993.00 51,723.34 51,723.00

The balance of this budget is for replacement of a 

pipeline under the RSA in Opononi. The pipeline is 

still working okay after a temporary fix in 2018-19, 

so this project is not a high priority, but we intend 

to use it once other projects are through.

LiDAR Renewal 0.00 50,722.00 50,722.00 50,722.00 Co-funded with NRC - carry forward required

Kawakawa Hundertwasser Memorial Park SW 

Realignment
68,009.02 470,919.00 402,909.98 227,978.00 Physical work commenced in June 2020 and will 

be completed by August 2020.
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Stormwater Bonnett Road Kaitaia 95,286.38 99,168.00 3,881.62 3,882.00

There is an additional variation claim of 

$19,897.55, which is awaiting approval for 

payment. The excess will need to be funded 

through the minor works budget, unless another 

source is available.

Total Stormwater 665,578                 

Project Actual Forecast 19/20 Variance

Budget to be 

carried forward

Reason for carry forward - Commentary 

Required

Regulatory Services

Dog Pound Northern 28,440.52 1,210,000.00 1,181,559.48 1,181,559.00 Change of scope in works has caused delays

Dog Pound Southern

673,116.83 1,406,036.00 732,919.17 732,919.00

Recent purchase of Melka Kennels requires 

further comprehensive work to bring up to required 

animal welfare standards

Total Regulatory Services 1,914,478              

Refuse

Eastern Transfer Station Upgrades 11,330.00 29,435.00 18,105.00 18,105.00
Oil separators for bulk rubbish sites as per NRC 

Abatement notice

Northern Transfer Station Renewals 8,469.68 38,259.00 29,789.32 29,789.32
Oil separators for bulk rubbish sites as per NRC 

Abatement notice

Western Transfer Station Upgrades 2,546.53 50,550.00 48,003.47 48,003.47
Oil separators for bulk rubbish sites as per NRC 

Abatement notice

Total Refuse 95,898                   

Customer Services
Library Stocks 7,552.99 14,149.00 6,596.01 5,846.00 Spending restrictions due to Drought & Covid-19

Library Stocks - Adult Fiction
68,379.69 95,973.00 27,593.31 27,593.00

Orders placed for titles not yet published 

$30,084.77 in commitments as of 17.06.20

Library Stocks - Adult Non Fiction
46,834.79 58,625.00 11,790.21 11,790.00

Orders placed for titles not yet published 

$15,849.00 in commitments as of 17.06.20

Library Stocks - Child/Young Adult
32,649.47 39,186.00 6,536.53 6,536.00 Orders placed for titles not yet published 

$13,637.87 in commitments as of 17.06.20. 

Library Stocks - Large Print
9,357.23 14,374.00 5,016.77 5,017.00

Orders placed for titles not yet published 

$4,091.28 in commitments as of 17.06.20

Library Stocks - Talking Books
5,521.66 7,243.00 1,721.34 1,721.00

Orders placed for titles not yet published $725.81 

in commitments as of 17.06.20

Library Stocks - Archive Collection 136.96 1,223.00 1,086.04 1,086.00 Budget restrictions due to Drought & Covid19.  

Library Stocks - Adult DVDs
6,149.75 10,618.00 4,468.25 4,468.00

Orders placed for titles not yet published 

$4,208.73 in commitments as of 17.06.20

Libraries eResources
56,027.03 58,586.00 2,558.97 2,559.00 Please carry forward, due to lockdown and 

systems upgrade time delays

CCTV BOI i-SITE 0.00 3,740.00 3,740.00 3,740.00 Invoice received in July

CCTV Hokianga  i-SITE 0.00 3,885.00 3,885.00 3,885.00 Invoice received in July

Paihia I-Site Refurbishment
378.50 11,010.00 10,631.50 10,631.00

 Waiting on quote for new desks, will be next 

financial year now.

Kaikohe Library
855.52 606,093.00 605,237.48 605,237.00

Awaiting decision on future capital works for 

Kaikohe Library

Library renewals - Rejuvenation Project
35,108.22 39,693.00 4,584.78 4,585.00

Orders placed for titles not yet published & time 

constraints to place orders due to Covid19

Project Actual Forecast 19/20 Variance

Budget to be 

carried forward

Reason for carry forward - Commentary 

Required

Library E-Resources
24,163.74 26,572.00 2,408.26 2,408.00

Please carry forward, due to lockdown and sytems 

upgrade time delays

Library Technology Renewals
1,174.65 1,931.00 756.35 756.00

Please carry forward, due to lockdown and sytems 

upgrade time delays

Mobile Libraries

1,737.39 20,440.00 18,702.61 18,703.00

Application is currently with Foundation North for 

consideration.  Will be able to use project funds for 

fitout once we have a van.
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Kawakawa Library Relocation to Hundertwasser

222,434.60 396,000.00 173,565.40 173,565.00

Project delays due to Covid19 lockdown 

restrictions, spread balance of funding over 

Jul/Aug, project completion now late Aug.

Kerikeri Library HVAC

101,502.41 180,000.00 78,497.59 25,000.00

Project delays due to Covid19 lockdown 

restrictions, proprietary cable ladders currently 

being installed.  Expecting a further $25K in costs 

next financial year.

Total Customer Services 915,126                 

Te Ahu Library Renewals
0.00 18,040.00 18,040.00 18,040.00

Spend interrupted by Covid19, funding required to 

renew library furniture and equipment

Total Te Ahu Library 18,040                   

Wastewater

Wastewater Telemetry 98,176.32 216,000.00 117,823.68 117,824.00 Commitment is already raised for this

East Coast WWTP Resource Consent 230,618.06 688,128.00 457,509.94 457,510.00 Consent appealed and work is ongoing.

Kaikohe Reticulation

37,490.55 83,376.00 45,885.45 45,885.00

Project in construction and a contract has been 

issued.  The balance of budget is required to be 

carried forward to enable the contractual value to 

be paid.

Opononi Resource Consent

82,003.75 138,656.00 56,652.25 56,652.00

Consent ongoing and potential hearing delayed.  

Ongoing costs to support s92 and potential 

hearing.

Kaikohe Resource Consent
52,360.00 63,560.00 11,200.00 11,200.00

Carry forward to contribute to ongoing consent 

work in 20/21

Russell Wastewater Treatment Plant 0.00 6,000.00 6,000.00 6,000.00 Outstanding issues to be remedied

Kohukohu Resource Consent

39,166.87 62,850.00 23,683.13 23,683.00

Consent ongoing and potential hearing delayed.  

Ongoing costs to support s92 and potential 

hearing.

Kerikeri Wastewater Infrastructre

8,603,671.05 11,133,089.00 2,529,417.95 2,529,418.00

Project in construction and a contract has been 

issued.  The balance of budget is required to be 

carried forward to enable the contractual value to 

be paid.

Paihia TP Improvements
3,667,457.26 4,147,031.00 479,573.74 479,574.00

Looking to improve current levels, commitment 

raised

Paihia TP Power Supply

7,057.98 395,994.00 388,936.02 388,936.00

Project in construction and a contract has been 

issued.  The balance of budget is required to be 

carried forward to enable the contractual value to 

be paid.

Russell WWTP Inlet Screen 0.00 97,825.00 97,825.00 97,825.00 Additional works required

District Wide Sludge Management

983.75 254,641.00 253,657.25 253,657.00 Sludge work delayed due to lack of resourcing 

(recruitment, drought and covid).  Work is ongoing.

District Wide Sludge Management 81,165.07 873,048.00 791,882.93 791,883.00 Opex C/Fwd Loan funded

Project Actual Forecast 19/20 Variance

Budget to be 

carried forward

Reason for carry forward - Commentary 

Required

Russell WWTP Backwash Operation 0.00 22,060.00 22,060.00 22,060.00 Additional works required

East Coast PS Bush Point Rd

600.39 30,660.00 30,059.61 30,060.00

Project in construction and a contract has been 

issued.  The balance of budget is required to be 

carried forward to enable the contractual value to 

be paid.

East Coast PS Leslie Rd

2,001.33 30,660.00 28,658.67 28,659.00

Project in construction and a contract has been 

issued.  The balance of budget is required to be 

carried forward to enable the contractual value to 

be paid.

Kawakawa Hundertwasser Memorial Park 

Pipeline Realignment

14,000.00 181,079.00 167,079.00 167,079.00

The scope of works and design options have been 

challenging with the site constraints.  Have only 

recently agreed on the preferred option and still 

have to complete the final design before carrying 

out the physical works.

District Wide Sludge Strategy

0.00 2,044,000.00 2,044,000.00 2,044,000.00

Sludge procurement delayed due to lack of 

resourcing (recruitment, drought and covid).  Work 

is ongoing.

Total Wastewater 7,551,905              
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Water

Opononi New Water Source

271,820.91 946,665.00 674,844.09 674,844.00

Project in construction and a contract has been 

issued.  The balance of budget is required to be 

carried forward to enable the contractual value to 

be paid.

Kaitaia New Source (Sweetwater) 465,755.36 569,000.00 103,244.64 103,245.00

Project has been approved to proceed by Council 

in August meeting

Opononi Raw Water Main Replacement

0.00 91,980.00 91,980.00 91,980.00

Carry Forward- Works required due to be 

compliant with Water Loss percentage in 

Resource Consent 

Kaikohe Water Meter Renewal

31,684.24 56,210.00 24,525.76 24,526.00

Project in construction and a contract has been 

issued.  The balance of budget is required to be 

carried forward to enable the contractual value to 

be paid.

Kaitaia Water Meter Renewal

52,985.50 61,320.00 8,334.50 8,334.00

Project in construction and a contract has been 

issued.  The balance of budget is required to be 

carried forward to enable the contractual value to 

be paid.

Kawakawa Water Meter Renewal

41,647.65 51,100.00 9,452.35 9,452.00

Project in construction and a contract has been 

issued.  The balance of budget is required to be 

carried forward to enable the contractual value to 

be paid.

Kerikeri Water Meter Renewal

50,260.23 61,320.00 11,059.77 11,060.00

Project in construction and a contract has been 

issued.  The balance of budget is required to be 

carried forward to enable the contractual value to 

be paid.

Opononi Water Meter Renewal

9,932.38 20,440.00 10,507.62 10,508.00

Project in construction and a contract has been 

issued.  The balance of budget is required to be 

carried forward to enable the contractual value to 

be paid.

Paihia Water Meter Renewal

43,052.41 91,980.00 48,927.59 48,928.00

Project in construction and a contract has been 

issued.  The balance of budget is required to be 

carried forward to enable the contractual value to 

be paid.

Structural works Kawakawa WTP

348,411.38 459,384.00 110,972.62 110,973.00
Extra work required to meet Hazardous 

Substances Regs 2017, further funds have been 

approved and timed in this and next financial year

Mains replacement Kerikeri
132,167.77 199,290.00 67,122.23 67,122.00

Please carry forward, will fund Mill Lane to 

Cobham Road Bridge

Mains replacement Paihia

35,194.53 76,650.00 41,455.47 41,455.11

Project in construction and a contract has been 

issued.  The balance of budget is required to be 

carried forward to enable the contractual value to 

be paid.

Project Actual Forecast 19/20 Variance

Budget to be 

carried forward

Reason for carry forward - Commentary 

Required

Mains replacement Rawene

17,128.73 37,750.00 20,621.27 20,621.00

Project in construction and a contract has been 

issued.  The balance of budget is required to be 

carried forward to enable the contractual value to 

be paid.

Kerikeri WTP Structural Work on Clarifier

36,635.79 49,424.00 12,788.21 12,788.00

Will need to balance ledger with the Kerikeri 

WWTP project with the purchase of the epoxy.  

Project incomplete.  Only have materials.  Carry 

forward and funds will go towards new Clarifier

Kaitaia Awanui Intake Improvements

76,104.99 183,292.00 107,187.01 107,187.00

Project in construction and a contract has been 

issued.  The balance of budget is required to be 

carried forward to enable the contractual value to 

be paid.

Waipapa Water Mains 127,545.37 379,020.00 251,474.63 251,475.00 Ongoing

Kerikeri Water Take Consent
43,606.13 47,098.00 3,491.87 3,492.00

Consent ready to be issued, no further technical 

work required but awaiting NRC invoice.

Kaitaia Zonal Monitoring Meters
909.39 150,000.00 149,090.61 149,090.00

Carry forward-received pricing from contractor July 

2020

Kerikeri Mill Lane Fire Flow Upgrades

0.00 306,600.00 306,600.00 306,600.00

This is part of the Arvida Hall Road/Mill Lane 

project so the funds will be required to be carry 

forward. Have received detailed design July 2020
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Total Water 2,053,680              

Roading
Subsidised

141 - Emergency Works 18,610

All works are subsidised under NZTA Year 2 of the 

NLTP 2018-21.  Funds required to complete 

works.  NZTA have agreed to carry forward their 

share.

213 - Drainage Renewals 24,759

All works are subsidised under NZTA Year 2 of the 

NLTP 2018-21.  Funds required to complete 

works.  NZTA have agreed to carry forward their 

share.

214 - Pavement Rehabilitation 65,941

All works are subsidised under NZTA Year 2 of the 

NLTP 2018-21.  Funds required to complete 

works.  NZTA have agreed to carry forward their 

share.

215 - Structures Component Replacement 840,772

All works are subsidised under NZTA Year 2 of the 

NLTP 2018-21.  Funds required to complete 

works.  NZTA have agreed to carry forward their 

share.

221 - Environmental Renewals 48,188

All works are subsidised under NZTA Year 2 of the 

NLTP 2018-21.  Funds required to complete 

works.  NZTA have agreed to carry forward their 

share.

222 - Traffic Services Renewals 116,478

All works are subsidised under NZTA Year 2 of the 

NLTP 2018-21.  Funds required to complete 

works.  NZTA have agreed to carry forward their 

share.

324 - LED Streetlight Upgrades 24,087

All works are subsidised under NZTA Year 2 of the 

NLTP 2018-21.  Funds required to complete 

works.  NZTA have agreed to carry forward their 

share.

341 - Minor Improvements 3,390,909

All works are subsidised under NZTA Year 2 of the 

NLTP 2018-21.  Funds required to complete 

works.  NZTA have agreed to carry forward their 

share.

Ubsubsidised Works 2,896,995

Unsubsidised Works for Cycle Trail, Community 

Board Lighting, Road Sealing Projects, 

Preventative Maintenance, unsubsidised portion of 

reseals, drainage renewals, rehabilitation, strutural 

renewals

Total Roading 7,426,739              

TOTAL CARRY FORWARDS 27,721,391
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