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Far North Waters 

From: ken  
Sent: Friday, January 15, 2021 9:03 AM 
To: Glenn Rainham   
 
Glenn  
Your team have once again flushed the sewer at the above address and hopefully this will resolve the problem. I 
want to pass on my praise of these gentlemen who showed the  most professional attitude and expertise on all 3 
occasions that they visited my abode, to deal with this unpleasant problem. Unfortunately, they were unable to 
totally guarantee that the problem will not re occur, as it appears that some third party (or parties) have 
flushed  an unknown amount of debris into the line and until it is all accounted for, may continue to cause 
blockages. There would seem to be a need for some sort of educational thrust ( pamphlet drop, news article ??) 
on the non-disposal of wet wipes ,etc via the sewer system. Thank you and your team for the speedy response 
and I hope that this will be the last time I will have to call upon your services. 

Ken  
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EXECUTIVE SUMMARY 

The final AMP document was submitted on 11th December 2020.  

Implementation of the Okaihau-Kaeo-Waimate Speed Limit changes 
has been delayed by approximately 4 weeks (and potentially 2 
months).  The delay a result of supply chain issues of importing 
signs, sockets and posts from China.  

Delivery of the Capital Works programme continues to progress well 
and, after some initial programme slippage against the original 
forecast in the first 3 months of the year, is on track for completion 
against the revised (increased total programme) forecast.  

The Dust Suppression program was successfully completed in 
December noting that, since completion, a number of requests have 
ōŜŜƴ ǊŜŎŜƛǾŜŘ ŦǊƻƳ /ǳǎǘƻƳŜǊǎ ǿƘƻǎŜ ǊƻŀŘǎ ǿŜǊŜƴΩǘ ǘǊŜŀǘŜŘ 
questioning why. Responses to these enquiries has required 
investment of significant staff time and effort. 

The condensed summer traffic count programme commenced in 
late December 2020 and will continue into January 2021, with this 
captured information to provide a key component of updated data 
within the Dust Prioritisation Matrix. 

The Hokianga Ferry service experiences significant pressure at this 
time of year and as a result the vessel operates continuously (known 
as shuttling) for long periods to reduce queue lengths and waiting 
time as much as possible. The operator also deployed a Traffic 
Management Plan including a temporary speed restriction to warn 
drivers and to mitigate safety issues as a result of queues.  

As part of the continued preparation for a potentially dry summer 
ŀƴŘ ŀ ǎǳōǎŜǉǳŜƴǘ ƛƴŎǊŜŀǎŜŘ ƛƴ ¦ƴǎŜŀƭŜŘ wƻŀŘ wC{ΩǎΣ ǘƘŜ 
Maintenance and Operations Team have developed an Unsealed 
Roads ƛƴŦƻǊƳŀǘƛƻƴ ǎƘŜŜǘǎΦ ¢ƘŜǎŜ ƘŀǾŜ ōŜŜƴ ǇǊƻǾƛŘŜŘ ǘƻ Cb5/Ωǎ 
Comms (for proactive community messaging) and Customer Service 
teams (for consistent informed responses to enquiries). 

The overall number of requests for service are trending down, 
towards the situation one year earlier. The month on month gap 
comparing the same months from 2019 has reduced by 23%. There 
remains room for improvement and the team are due to explore 
ways to review. 

¢ƻ Ƴŀƛƴǘŀƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ 

roading network in a 

satisfactory condition and in 

accordance with national safety 

and engineering standards. 

ROADING 
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2021/24 AMP DEVELOPMENT PROGRESS  

The final AMP document was submitted to Waka Kotahi on Friday 11th December 2020. Waka Kotahi will 
continue with the review and moderation process of the final AMP document and financial request 
submissions with initial formal indications of outcomes expected in February 2021. 

 

CENTRAL GOVERNMENT POLICY SUBMISSIONS  

There were no Central Government submissions in the past month.  

 

MBIE Worker Redeployment programme (Original $2.2M + $2M Storm variation) 

The programme is now nearing completion with all funded activities requiring completion by the end of 
CŜōǊǳŀǊȅ нлнмΦ ¢ƘǊƻǳƎƘ a.L9Ωǎ ŀǇǇǊƻǾŀƭ ƻŦ ǘƘŜ ǾŀǊƛŀǘƛƻƴ ǊŜǉǳŜǎǘƛƴƎ ŀƴ ŜȄǘŜƴǎƛƻƴ ƻŦ ǘƘŜ ǇǊƻƎǊŀƳƳŜ 
completion date from 28th November 2020 to 28th February 2021 we have been able to continue the 
employment of a significant number of the redeployed individuals through the Christmas period and through 
until February 2021. 

 

FNDC TRANSPORT CAPITAL PROGRAMME DELIVERY   

 

Projects started in December 2020 

None. 

Projects to start in January 2021 

Category Sub activity Location  

215 - Structures Component Replacement  Bridge General Bridge maintenance  

215 - Structures Component Replacement  Bridge Scour protection across the network  

341 - Low Cost Low Risk Seal Extension - Subsidised  Church Rd RP 13317 - 15017 

Seal Extension - Unsubsidised  Seal Extension  Pungaere Road 
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Photo Wall  

  
Footpath construction/Signal Station Road Chip sealing on Road shoulder/Taipa Point 

  

Kerb and Channel, Footpath construction/Taipa 
Point 

Otaua Bridge complete 

  
Seal Extension ς Ready to seal/ Pouto Road -  Seal Extension ς Enabling works/ Koropewa 

Road 

 

ROAD SAFETY AND TRAFFIC ENGINEERING 

Speed Limit Reviews 

¶ Implementation of the Okaihau-Kaeo-Waimate Speed Limit changes has been delayed by 
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approximately 4 weeks (and potentially 2 months).   

¶ Current Status - awaiting shipment of equipment deliveries from China 

¶ Revised Program - targeting implementation by end of February 

¶ The delay a result of supply chain issues of importing signs, sockets and posts from China. Many 
other similar projects around New Zealand are experiencing similar delays, as container ships 
struggle to secure berthing to be unloaded and distribute their products.  

¶ Our contractor, Ventia, is continuing to ensure we are ready to go as soon as all the shipments 
arrive, by pre-digging the holes for each of the new posts.  

¶ The existing speed limits will continue to be legal and enforceable until the new signs are fully 
implemented.  

¶ Council will continue updating the public as we move closer to the completion date. Police have 
agreed to help educate drivers in the bedding down period, as we adjust to the lower and safer 
speed limits. 

¶ Police have agreed to help educate drivers in the bedding down period, as we adjust to the lower 
and safer speed limits. 

Other Developments 

¶ The Footpath Matrix is managed by the NTA Road Safety and Traffic Engineering team. There has been a 
recent increase in requests from Board members to add footpaths to this list. Each request will be added 
and assessed (desktop and at site) to ensure the request is appropriate, safe and constructible.  

¶ High Risk Rural Roads ς program of guardrails, improved lane markings, delineation devices and curve 
signage to reduce the likelihood and severity of run-off-road crashes on our key high-risk roads. 

o The tender evaluation has been undertaken for the Guardrail contract, with final paperwork 
being completed to award. It is likely that the contractor will commence delivery early in the 
new year with a view to complete by April 2021. 

o Tenders closed on 10 December 2020 for the Audible Tactile Paint Roadmarkings contract.  

¶ Innovating Streets ς Projects funded by Waka Kotahi include Kaikohe, Moerewa and Kawakawa 
townships. The Road Safety and Traffic Engineering Team are a crucial component to our funding 
providers, this is to ensure that all work undertaken within the road corridors are safe and compliant 
with best practice. These projects are about the process to delivery, rather than output focused. Akau 
are leading community engagement in Moerewa and Kaikohe with Kawakawa being led by a community 
member. These projects will introduce Street Art to the north. All projects must be delivered by the end 
of June 2021.  

¶ After being inundated with application in Sept and Oct, the Road Safety and Traffic Engineering Team 
has engaged consultant support to process applications at a greater rate. This is shown in the November 
results with responded applications exceeding the total received. The comparisons across Northland 
show that Far North exceeds monthly requirements for application processing, requiring a third more 
time than WDC and KDC. 

 

HOKIANGA FERRY (KOHU RA TUARUA)  

Revenue received for December 2020 was $62,111.13 excluding GST. Whilst this is significantly higher than 
ǘƘŜ ǎŀƳŜ ǇŜǊƛƻŘ ƭŀǎǘ ȅŜŀǊ όϷорΣстлΦфтύΣ ƭƻǿ ǊŜǾŜƴǳŜ ƴǳƳōŜǊǎ ƛƴ ǇǊŜǾƛƻǳǎ 5ŜŎŜƳōŜǊΩǎ ŀǊŜ ǘȅǇƛŎŀƭƭȅ ŦƻƭƭƻǿŜŘ 
by a corresponding spike in January and this can be put down to the timing of banked cash over the 
Christmas period.  
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The service experiences significant pressure at this time of year which means that the vessel operates 
continuously (known as shuttling) for long periods to reduce queue lengths and waiting time as much as 
possible. The operator also deployed a Traffic Management Plan including a temporary speed restriction to 
warn drivers and to mitigate safety issues as a result of queues.   

 

UTILITY SERVICES ς CAR (Corridor Access Request) & TMP (Traffic Management Plan)  

Roundabouts 

¶ Waipapa - 2nd layer of asphalt has now been completed, and 1 more to go. Roundabout curbing was 
completed, and concrete apron completed. Approach islands now complete. All permanent signs are in 
place, most topsoil has been placed, Skippers Lane is complete and there are twice the number of car 
parks available to what they had before. Most of the footpath has also been completed. 

¶ Puketona - Good progress, roundabout is formed up, and approach roadworks are nearing completion. 
Traffic will be again moved over onto some of the new work to enable the tie ends to be completed. 

¶ Kawakawa - The roundabout is now in place and traffic using it. Much of the retaining wall is complete. 

There is still some concrete work to be done along the edges. This will again cause traffic delays, which 

cannot be avoided. 

Other 

¶ UFB 2 Haruru Falls will be followed by Russell. 

¶ UFB 2+ Rangitane area and Okiato has started work followed by Rawene in April. 

¶ UCG connections continuing in all towns, and being well taken up in Ahipara, Kaitaia & Coopers Beach 

¶ RCG are progressing with the cell towers across rural areas. 

¶ hǘƘŜǊ /!wΩǎ ŀǊŜ ŎƻƳƛƴƎ ƛƴ ǎǘŜŀŘƛƭȅ ŦƻǊ ǘǊŜŜ ǿƻǊƪΣ tŀǾŜƳŜƴǘ ǊŜƘŀōǎΣ ƻǘƘŜǊ ¦/D ŎƻƴƴŜŎǘƛƻƴ ǿƻǊƪ ŀƭƻƴƎ 
wh²ΩǎΣ ǿŀǘŜǊƳŀƛƴǎΣ ǎǘƻǊƳǿŀǘŜǊ ǇƛǇŜǎ ōŜƛƴg replaced, slip repairs and events. 

 

PARKING  

The NTA has been instructed to programme and implement changes to mobility parking spaces district wide 
as requested by the Disability Action Group. Bylaw schedule changes will be required to ensure that the 
parking restrictions are enforceable, but this is not considered urgent. These schedule changes will be made 
once all sites have been signed and marked and the full Parking Bylaw review has been undertaken by FNDC 
Strategic Planning and Policy group. 

 

 

FORESTRY AND DUST CONTROL 

UNSEALED DUST SUPPRESSION (UDS) SITES  

¶ Summer dust suppression application had been completed. Next application will be in the next summer. 

 

THE CUSTOMER EXPERIENCE   

Request for Service 

As the chart below shows, the overall number of requests for service are trending down, towards the 
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situation one year earlier. The month on month gap comparing the same months from 2019 has reduced by 
23%. However, there is still room for improvement and the team are due to explore ways to review this. 

 

Potholes, Edge Breaks, Corrugations 

This category remains the highest in terms of numbers, albeit cumulatively for 2020. In December, this was 
ƻǾŜǊǘŀƪŜƴ ōȅ ǘƘŜ ŎŀǘŜƎƻǊȅ ƻŦ ΨwƻŀŘƛƴƎ /ƻǊǊŜǎǇƻƴŘŜƴŎŜΩΦ ¢ƘŜ ƭŀǘǘŜǊ ƛǎ ǊŜŦƭŜŎǘŜŘ ƛƴ ǘƘŜ ǎŜŎƻƴŘ ŎƘŀǊǘ Ŧƻƭƭƻwing.
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EXECUTIVE SUMMARY 

A steady and productive month with projects awarded ready for 
construction early in 2021.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Green 
Strong probability the project will be delivered on time, 
within budget and with acceptable quality. 

Amber 
Good probability the project will be delivered on time, 
within budget and with acceptable quality.  Schedule, 
budget, resource or other changes may be needed. 

Red 
Probable that the project will NOT be delivered with 
acceptable quality without changes to schedule, budget, 
resources and/or scope 

 

 

 

 

Managing delivery of the capital 

works programme (new works and 

renewals) as defined by the Long-

Term Plan. 

 

PROJECT 

DELIVERY  
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Project Name: Southern Animal Shelter Project ID: 261012 

Project Phase: Design 

Status 

Item 

Current 

Status 

Prior 

Status Summary 

Overall 

Project 

Status 

Green Amber Design received awaiting reports and engineers plan/report  

Scope Green Amber Scope confirmed 

Schedule Green Amber Schedule confirmed 

Cost Amber Amber Draft QS received with estimated cost 

Project 

Risk 
Amber Amber 

Weather, contractor availability, material availability, Covid-19, NRC 

approval for on-site wastewater system and stormwater discharge  

Monthly Summary: 

Design and fire report received awaiting engineer reports, electrical report.  District Plan pre-assessment carried 
out and Resource Consent documentation being put together. 

Procurement plan approved by Tender Panel in December. 

Meeting being held in January with Designer to confirm final design details. 

Key Project Risks Mitigation of Risk 

Funding 
Ensure detailed planning learnings from Construction of Northern Animal Shelter is an 

advantage in making sure all aspects are captured 

Non-compliance 
Current structures non-compliant, existing building to be demolished and new kennels 

to be constructed to comply with Animal Welfare Acts. 

Key Project Milestones Expected  Status Comment 

Confirm concept plan End September On track Concept Plan Confirmed 

Final Design  Mid December Delayed 

Awaiting on updated final design 

and reports meeting to be held 

with designer in January 2021 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$1,443,489.00 $73,472.32  
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Project Name: Northern Animal Shelter Project ID: 261011 

Project Phase: Construction 

Status Item 

Current 

Status 

Prior 

Status Summary 

Overall 

Project 

Status 

Green Amber Construction underway 

Scope Green Amber Scope confirmed. 

Schedule Green Amber Project program confirmed.    

Cost Green Amber Cost confirmed and approved 

Project Risk  Green Amber Weather, contractor availability, material and time delays due to Covid-19. 

Monthly Summary: 

Concrete tilt panels in place 

Key Project Risks Mitigation of Risk 

Funding Strict financial management 

Tender  No longer a risk Awarded to KPH Construction Limited 

Key Project Milestones Expected  Status Comment 

Tender award Late September Awarded Awarded To KPH Construction 

Construction 
Currently under 

construction 
On Track  

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$1,470,989.00 

Construction: $527,552.69 

Project Management Time and 

Professional Fees: $14,149.07 

$1,531,442.00 
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Project Name: TIF Toilets Project ID: 141539, 141537, 141538, 141581 

Project Phase: Design/Consents/Construction 

Status Item 

Current 

Status 

Prior 

Status Summary 

Overall Project 

Status 

Green Green Mitimiti:   Construction is completed at Mitimiti & CCC achieved; Toilet is Operational   

Green Amber 

Opononi:  Construction began prior to Christmas and is expected to be completed in February 2021.  There is 

local opposition to the toilet location, and this has resulted in a petition which has been submitted to FNDC for 

consideration, Community Board are in favour of continuing with project and response circulated 

Amber Amber 
Waitangi:  Building Consent is approved; Resource consent is granted however with still need approval from 

Heritage NZ. 

Amber Amber 
Haruru Falls: Tender has closed, and contract awarded however drainage contractor has advised gravity feed to 

pump station for sewer will not work due to 140mm dip in bridge, options are being assessed. 

Scope Green Green 

Waitangi: Scope is clear and approved by Stakeholders 

Mitimiti: Construction complete. 

Opononi: Scope is clear and defined. 

Haruru: Scope is clear but reduced, the cost to get power to site is excessive and so we will alter build to include 

more natural light.  

Schedule Amber Green 
Projects currently tracking behind programme due to consultation and legal agreement delays.  An extension of 

time has been granted from MBIE until Dec 2020, COVID 19 has also played its part in the programme delays. 

Cost Green Green 

Mitimiti  completed within budget.  Opononi and Haruru Falls pricing is in line with budgets.  Waitangi has not yet 

been out to market, but QS shows we have a shortfall, but we may have savings at other sites which can be re-

allocated to Waitangi 

Project Risk Amber Green 

Covid 19 will cause large delays to all programmes of work which have already been delayed due to legalising 

access to all sights. These projects will not be completed in the timeframes initially set out and there is no 

opportunity to bring them inline, so we have accepted this and asked for funding extensions. 

Monthly Summary: 

¶ Haruru - Drainage contractors contacted to price sewer and water connections; this has highlighted issues with fall/head, so options are being 

sought to rectify 

¶ Waitangi - Toilet Building Consent & Resource Consent granted, Archaeological Authority being sought from Heritage NZ (Shell Midden onsite) 

¶ Opononi - construction underway, monitor until expected completion in February 2021  

Key Project Risks Mitigation of Risk 

Covid 19 Lockdown will lead to programme delays. Accept & Monitor. 

Waitangi Toilet ς Archaeological Site Further Iwi Engagement for new site. 

Haruru Falls ς Sewer Connection  Drainage Contractors contacted to provide options 

Key Project Milestones Expected  Status Comment 

Waitangi Toilet ς Iwi Engagement  July 2020 Delayed 
This is with Infrastructure planning to secure 

Archaeological Authority. BC & RC completed 

Opononi Construction October 2020 
Met ς Late 

(November) 
 Construction Underway 

Haruru ς Prefab installation May 2021  Contract Awarded to Permaloo 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$1,045,688 (combined) $461,951 $1,000,000 (combined) 
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Project Name: Kawakawa WTP Health & Safety Compliance Project ID: 571140 

Project Phase: Delivery 

Status Item 

Current 

Status 

Prior 

Status Summary 

Overall Project 

Status 
Amber Green 

A Compliance audit of the water treatment Plant took place in December 2019. The audit established that the 
plant was non-compliant to the regulations. Temporary emergency works were put in place by FNW to keep the 
plant operational. FNW have started with the compliance works and aim to have the works completed and the 
plant certified during February 2021. 

Scope Amber Amber 

¶ A design and scope for the compliance work was provided by FNW.  

¶ A recent change in test certifiers has resulted in a scope change.  

¶ As a result of an overall District wide Scada/Telemetry upgrade project. A new PLC is required and needs to be 
installed for the overall running of the WTP. 

Schedule Amber Green 
The PO for the new PLC was issued to FNW in November 2020. With equipment lead times, programming of the 
PLC and the Christmas Shut down period. It is envisaged that the project will now be completed during February 
2021. 

Cost Amber Green 
The emergency and compliance work to completion has been estimated to cost $252K. 

Additional funding was made available to cover the costs for the compliance works. 

Project Risk Amber Amber 
FNW are conducting their own internal audit of the plant to make sure that all observations made during the past 
audit have been addressed. When satisfied, FNW will contact the Test Certifier and arrange for the final HSWA 
Compliance audit to take place. 

Monthly Summary: 

FNW work to date 

The PLC has been procured and a programme is currently being written for the PLC. When available the programme will be downloaded into the PLC and 

the temporary electrical controls which were put in place to keep the plant operational will be disconnected and new connections made to the PLC.   

All turbidity meters and the site office have been reinstated. 

The final BC inspection and Compliance audit is scheduled for February 2021. 

Key Project Risks Mitigation of Risk 

Impact of Covid 19 on project schedule Closed 

Delays with material supply during lock down Closed 

Limited number of resources allowed to work on site during lock down. Closed 

Possible increase in cost of materials Closed 

Delay in completing BC works ς CCC not issued Closed 

Change in Test Certifier ς change in scope Accept and monitor 

Impact on water supply when commissioning new equipment into service Management of change 

New PLC upgrade ς delay in completing the electrical works and switch over Accept and monitor 

Chemicals deliveries ς decanting area does not meet IXOM requirements Closed 

Key Project Milestones Expected  Status Comment 

Compliance Audit  Dec 19 Completed Plant not compliant additional operational work required. 

Order chemical tanks April 2020 Completed Tanks ordered on 17/07. Lead time 21 days 

Install chemical tanks May 2020 Completed 

5Ŝƭŀȅ ŘǳŜ ǘƻ ŎƘŀƴƎŜ ƛƴ ¢Ŝǎǘ /ŜǊǘƛŦƛŜǊΩǎ ŀŘŘƛǘƛƻƴŀƭ ǊŜǉǳƛǊŜƳŜƴǘǎΦ !ƴ engineered external 

concrete slab has had to be constructed for the PACL Tank. Weather delays were also 

experienced whilst prepping up the area for the slab. 

Chlorine room fit out June 2020 Completed  

Electrical fit out July 2020 Late 
80% Complete.  Due January because of the late issuing of the PO for the PLC and the 

Christmas Shut down period. 

Issuing of Location certificate  Sep 2020 Late February 2021 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$220,000 $165,780 $220,000 
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Project Name: Kaitaia Water ς Sweetwater Bore and Pipeline Project ID:  WAP0256 

Project Phase: Procurement 

Status Item 
Current 
Status 

Prior 
Status Summary 

Overall Project 
Status 

Amber Amber 
Physical Works contract is ready for award however property easements are delaying critical path. 

Scope Green Green Scope understood ς potential redesign to appease landowner 

Schedule Red Amber 
Delay in procurement award due to Easements not being secured has increased as commercial negotiations 
have not been successful. It is now likely a formal process will be required that could delay award until end 
March 2021 

Cost Amber Green 
Construction costs are within budget allowance however delay to award will impact phasing of spend resulting 
in a likely decrease in spend this FY.   

Project Risk Amber Amber Property and Easements are subject to commercial negotiations    

Monthly Summary: 

Financial Due Diligence on the Preferred Tenderer is underway for the main Physical Works contract and pre-letting is planned for January with a focus on 
opportunities to mitigate delay of contract award.  

Negotiations continued throughout December to try and find a resolution that is acceptable to Elbury Holdings and FNDC. These negotiations were 
unsuccessful, and the formal hearing was completed on 14th December. Council voted to continue with the works and the decision was appealed to the 
district court on 22nd December.  

Other property agreements are progressing, it will not be possible to resolve easements with some until the route with Elbury Holdings has been agreed. 

The estimated delay to contract award has increased, the delay cannot be estimated accurately as no date for appeal has been set. It is likely to be end of 
March 2021 resulting in a 16-week delay to contract award. 

The McMillan contract for bore development has been closed out and full and final payment has been made. 

Key Project Risks Mitigation of Risk 

There is a risk that easement negotiations delay the award of contract. 

Continued focus to project team to resolve  

Meeting with landowners with Elected Members 

Formal process using Local Government Act 

There is a risk of significant adverse media coverage should the obligation 
not be delivered and there is not enough water of drinking water standard 
quality to meet demand. 

Prepare media plan and key messaging 

There is a risk of another lockdown during the construction programme Request contractor mitigation as part of procurement 

Pricing Schedule allowance for level 2, 3 and 4 working/stand down 

Key Project Milestones Expected  Status Comment 

Design contract award 29/11/19 Complete   

Design complete 31/07/20 Complete Close out of comments ongoing   

Commence PW procurement June 2020 Complete   

Award PW contract  Nov 2020 Delayed Estimated 31/03 

Practical completion September 2022 
On target 

Reviewed and revised to October 2020 however delay to contract 
award will likely increase this 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

Finance to provide Finance to provide Finance to provide 
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Project Name: Kerikeri WWTP  

Project Phase: WWTP Construction 

Status Item 
Current 
Status 

Prior 
Status Summary 

Overall Project 
Status 

Amber Amber 

Completion of WWTP construction programme was reached at the end of September 2020.  The Practical 
Completion Certificate was issued on 23 October 2020. Commissioning Phase 5 was completed in November and 
Phase 6 Commissioning started on 16 November 2020. Phase 6 will continue in January 2021, as results are not 
compliant yet and the Dewatering Plant needs to be commissioned and tested.  The final cut over connections of 
the reticulation work has resume and will be completed by May 2021. 

Scope Green Green 
{ŎƻǇŜ ŎǊŜŜǇ ŦǊƻƳ ŘŜǎƛƎƴ ƛǎǎǳŜǎ ŘǳŜ ǘƻ ŀǿŀǊŘƛƴƎ ŎƻƴǘǊŀŎǘ ǿƛǘƘƻǳǘ άLC/έ ŘǊŀǿƛƴƎǎΣ ƛǎ ƳŀƴŀƎŜŘ ŀƴŘ ǘƘŜ I!½ht Ƙŀǎ 
been revised for the new site and is completed. 

Schedule Amber Amber Design discrepancies, resolution of compliance and health and safety issues are identified and managed. 

Cost Amber Amber 
Cost implications have been communicated to PSG via report dated 28/02/2020 and are not expected to be 
exceeded. 

Project Risk Amber Amber 

Schedule extensions and cost increases are managed as stated above. Pipework damages within Area of Benefit, 
which was discovered during testing in November 2020. 

Practical Completion was reached on 23 October 2020, with some snags listed which was rectified by end of 
November 2020.  Providing of Operations and Maintenance Manual, Asset Data Register and As-builts needs to 
be handed over to FNW after signing off by consultants. 

Unforeseen in Phase 6 Commissioning Phase as well as requirements from Operators and defects picked up 
during operation. 

Monthly Summary: 

Construction of the new Treatment Plant is completed with only defects, testing of the Dewatering Plant and installation of gates outstanding.  The As-
Builts, O&M manual and the Asset Data Sheets was submitted by the contractor but will need review and sign off by the Project Team.  The Practical 
Completion Certificate was issued on 23 October 2020 and the works were insured by FNDC.   

Commissioning Phase 5 was completed by middle November where after Phase 6 started on 16 November 2020 and will run until the end of January 2021 
after completing of the testing of the Dewatering Plant.  Key work completed in the month of December 2020: 

Key Construction activities during December 2020 

¶ Construction - Roading / Earthworks / Pipework  

o Finishing up earthworks around structure and landscape planting; 

o Security Fencing and gates, and  

o Defects list. 

¶ Commissioning  

o Phase 6 Commissioning in progress. 

¶ General 

o Valuation and Agreement with Davies Trust in progress; and 

o Contract Completion Documentation, asset register and O&M Manual submitted by Contractor. 

¶ Reticulation Contract 

o Pressure testing and Fixing of leaks; 

o Installation and commissioning of first 9 properties in Shephard Road and Campbells Lane. 

Main activities planned for January 2021 are installation of access gates, Dewatering Plant commissioning and review of handover documents by Mott 
MacDonald and handover of project to FNDC/FNW after sign-off of handover documents (by February 2021). 

Work will continue by United Civil with the cutting over of the house connections, with an estimated completion by May 2021 and close out of projects by 
May/June 2021.  Decommissioning of the existing treatment facility in Shepherd Road is scheduled for 2021 and will commence after funds are secured 
and committed. 

Key Project Risks Mitigation of Risk 

Damage to reticulation network from fibre network installation 
Pressure testing of sewer rising mains at identified locations by 
Reticulation Contractor was done and leaks were detected.  Fixing of leaks 
started in December 2020. 

Reverse sensitivity around new WWTP and infrastructure Assess design odour control efficiency at commissioning 

Design changes increase schedule and cost Facilitate alignment between design and construction 

Managing stakeholder expectations 
Communicating of timeframes ongoing through monthly newsletters and 
direct communications by staff and Project Manager.  Number of RFS 
received from community - ongoing. 
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Commissioning Phase 6 - Unforeseen and results not being achieved 
Only dewatering process to be commissioned.  Defects picked up by 
Operators that will require adjustments or additions. 

Abatement Notice issued on non-compliant discharge  Getting the plant compliant and communicating with NRC  

Key Project Milestones Expected Status Comment 

Commissioning Phases of WWTP 30/01/20 In progress 

Phase 1 to 5 completed.  Phase 6 started on 16 
November 2020 and will run for 4 to 6 weeks until plant 
operations are in stable condition.  Dewatering Plant 
commissioning in progress.  Plant not yet compliant. 

Completion of Kerikeri WW reticulation and Close Out 31/05/21 Pending 
First stage, part of second stage completed. Stage 3 
outstanding.  Work to commence in Dec 2020 

Decommission existing Kerikeri WWTP 30/08/21 Pending 
Commence May 2021.  130-day allowance, time 
requirement TBC. 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

Finance to provide Finance to provide Finance to provide 
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Project Name: Paihia WWTP Upgrade 

Project Phase: Planning and Design ς Regress due to Chemical Dosing Requirements  

Status Item 

Current 

Status 

Prior 

Status Summary 

Overall 

Project 

Status 

Green Green Construction is 99% complete.  PC Certificate has been issued and only minor defects remaining to close out. 

Scope Amber Amber 
The recirculation works have been designed but a chemical dosing system is also now required to be included. 

WSP have been asked to provide further input to modular options at Paihia and Haruru Pump Station 

Schedule Red Red 

Feedback from design into modular units is lagging. 

Initial target to have design completed in Jan 2021 and modular units installed in Feb but this looking less likely as 
design information is not forthcoming. 

Cost Amber Amber 
Project is currently within budget, but this is now at risk due to the new requirements for a long-term chemical 
dosing unit at either Haruru station or Locally on site.  

Project Risk Red Red  

The July testing phase has indicated a non-compliance in the plant's chemistry for both levels of Ammonia and Ph. 

The recent result analysis has indicated that a long-term chemical dosing facility will be required for the plant. This is 
yet to be agreed but is a rink to project budget and operational expenditure is likely to increase substantially. 

Monthly Summary: 

Defect close out is still underway with the final items to be closed out in the coming weeks. 

The July testing phase results have been received and have been Analysed by the design engineer and WSP. 

Chemical dosing completed manually at the plant has continued, results received on the 23rd of December now show that the plant is compliant with its 
resource consent levels of Ammonia and Ph.  

Chemical dosing has continued through the Christmas break and results have been published for review by WSP, which may see the chemical dosing levels 
reduce.  

Initial coting has been received for both chemical dosing units which are estimated at $120,000 for each unit. 

 Budgets to be assessed for inclusion and allowance for each unit. 

Accomplishments: 

¶ Phase 5 ς Reliability Testing Completed 

¶ Phase 6 ς Performance Testing Completed 

¶ Practical Completion 23 March 2020 

Expected Accomplishments: 

¶ Notification to the code of compliance 

Key Project Risks Mitigation of Risk 

Alkalinity Adjustment. 
To be completed as a separate project 

This has been foregone due to requirements from chemical dosing.  

Land Stakeholder Engagement and Approval 
(Tangata Whenua). 

Management to meet and agree on Engagement Protocols with Tangata Whenua. (guidance 
required here for new alkalinity works and engagement protocols, including plants non-
conformance and if this requires notification to Iwi) 

Change Management. Maintain weekly reporting and filing system. 

Meeting Enforcement Order Conditions. - Non-
Conformance realised 

Monitor progress, continuously assess changes and impact to delivery, and apply for extension if 
required. 

Manual chemical dosing required in the short term to bring the plant back into compliant levels. 

Key Project Milestones Expected Status Comment 

Completion of Cover install 31-Jan-20 Met Early completion 14 Jan 2020 

Commencement of performance test 26-Feb-20 Met Early completion 20 Jan 2020 

Practical Completion / Handover 22-May-20 Met Early completion 20 Mar 2020 

Completion Design of Ammonia works 30-June-20 Ongoing Delayed due to August testing results and knock-on effects. 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$6,478,069.71 $5,782,256.13 $6,478,069.71 
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Project Name: Opononi New Water Source - Smoothy Road Bore Project ID: 571008 

Project Phase: Pre-Implementation of Stage 2 

Status Item 
Current 
Status 

Prior 
Status Summary 

Overall 
Project 
Status 

Green Green 
All physical work is completed.  Preparation of the SO Plan identifying the land to be acquired by Council is underway, as 
well as the formal acquisition of the land area which must be completed by Gazettal. 

Scope Green Green No changes in scope, but additional staging of the project. 

Schedule Green Green Completed 

Cost Green Green Cost of project did not exceed budget. 

Project Risk Green Green Agreement with Top Energy on easements and maintenance of lines and vegetation in the area ς Agreement was reached. 

Monthly Summary: 

All physical work is completed on project. The only outstanding items are: 

-  Survey work and to obtain LINZ approval. 

-  Title to the land acquired from the landowner is to be obtained by way of gazettal. 

-  Compensation to the landowner  

Hokianga Holdings Limited, Top Energy and Council have signed the sale and purchase and easements/maintenance agreements, and the surveyors are 
appointed to start with the survey and prepare the Survey Office Plan showing the land to be acquired to get LINZ approval.  

Property Group was appointed to complete the formal acquisition of the land area which must be completed by Gazettal. 

The Estimates of the remaining work are as follows: 

Owner Description Estimated Costs (Excl. GST) 

FNDC/Law North Landowner Compensation $21 710 

Palmer 

Macauley 

Landowner Legal Fees $1 559.30 

Donaldson 

Surveyors 

LT Survey and Peg of boundaries for the issue of a new title and Legalise of land and easements 

(submission to LINZ) 

$5 765 

Law North Agreement to incorporate the compensation provision, finalising the easement instruments and having 

the authority and instruction forms signed by all parties and completing registration once the survey 

office plan is approved. Registration of a compensation certificate. 

$6 000 

FNDC / Property 

Group 

Title to the land acquired from the landowner is to be obtained by way of gazettal. Awaiting quote from 

Property Group 

$3 000 

Stellar Projects Project Management (Allowance until Jan 2020) $7 000 

Estimated Total $45 034.30 
 

Key Project Risks Mitigation of Risk 

Land requirements and easement agreements. Liaise and keep a good relationship with the landowner. 

Maintenance of Top Energy lines by FNDC As per the agreement.  Tree line needs to be maintained to prevent damages to overhead lines. 

Key Project Milestones Expected  Status Comment 

LINZ approval and formal 
acquisition must be completed by 
Gazettal 

28/02/21 In progress Appointments made for Surveyor and Property Group. Awaiting works completion 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$946,665 Finance to provide Finance to provide 
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Project Name: BOI Sports Complex  

Project Phase: Concept Stage 

Status Item 
Current 
Status 

Prior 
Status 

Summary 

Overall 
Project 
Status 

Green Green 
¢ƘŜ ƴŜȄǘ ƳƛƭŜǎǘƻƴŜ ŦƻǊ ǘƘŜ ǇǊƻƧŜŎǘ ƛǎ ǘƘŜ ǇƭŀƴƴƛƴƎ ǎǘŀƎŜ ǿƘƛŎƘ ŦƻŎǳǎǎŜǎ ƻƴ ǘƘŜ ŘŜƭƛǾŜǊȅ ǘŜŀƳΩǎ ŀǇǇǊƻŀŎƘ ǘƻ ǘƘŜ ǇǊƻƧŜŎǘΦ CǊƻƳ 
here the project will move into delivery stages, focussing on a staged design delivery and targeting early construction 
activities which can be commenced as a priority. 

Scope Green Green 
To manage the development and delivery of a Waipapa Sport Hub on the land acquired. The development must meet 
stakeholder, community, and sporting code requirements. 

Schedule Green Amber 

Currently the project is tracking slightly behind the original programme, this is due to the final execution of the funding 
agreement which only happened on the 23rd November 2020, originally planned in September.  

The RC processing will now be split to allow for enabling works and bulk earthworks to commence ASAP and the sites main 
road junction to commence in January 2021. 

Cost Green Green 
The project is running within budget. 

Immediate procurement required includes the architect and specialist consultants to support the RC application. 

Project Risk Amber Amber 
Preliminary Concept Design layout approved by Working Group. Decision of the final sports field surface types needs to be 
done. Any changes to decisions would be a risk to the project  

Monthly Summary: 

The Preliminary Concept Design layout was approved by the Working group. New Zealand Turf Management Solutions (NZTMS) compiled a recommendation report 
on various types of field surfaces and present it to the Working Group. Feedback from the Sporting Code was received and the Working Group decided on the types 
of fields that will be designed to. 

Procurement and contract drafting for the improvements around the junction with SH10 are still underway and will be concluded by the end of the month, after 
which physical works will start. 

Haigh Workman are continuing with concept investigation on civil engineering services.   Williamson Water and Land Advisory has been aappointment to complete 
a Groundwater assessment 

Key work completed in the month of December 2020: 

- Project working Group decided on types of sports field surface types  

- SH1o works procurement of contractor started ς Tender panel approved approach on 21 December 2020 

- Sports Field design consultant complete recommendation report on the for consideration 

- Completion of the Topography Survey 

- Completion of the Electrical resistivity tomography (ERT) survey (as the start of the groundwater assessment) 

Key Project Risks Mitigation of Risk 

Design decisions Continues communication with role-players and getting sign-offs in time 

Market capacity to deliver Procurement planning 

Community Engagement Agreement of a Working Group to steer matters 

Downstream Impact ς Ongoing future operation costs Value Engineering during design 

Supply Chain ς getting services and materials needed Early procurement 

Programme Governance ς Conflict of Interest  Set up Mitigation Plans 

Key Project Milestones Expected  Status Comment 

Initiation 03/08/2020 Completed  

Resource Consent 05/10/20-19/01/21 Ongoing   

Concept Design  Nov 2020 Ongoing   

Developed Design  Jan-Mar 2021    

Detailed Design Mar-May 2021   

Procurement Apr-Jun 2021   

Construction Jul 2021   

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$11M $5M ς Land acquisition $11M 
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Project Name: Kerikeri Domain Revitalisation  

Project Phase: Concept Stage 

Status Item 
Current 
Status 

Prior 
Status 

Summary 

Overall 
Project 
Status 

Green Green 

The community and working groups agreed on the initial scope of work for the current funding grants. 

This will now be captured on a concept layout plan for the area and works can commence to ensure detailing of the 
scope and approach to physical works is efficient. 

Scope Green Green 

Scope has been agreed by key stakeholder groups, this is now being developed into a concept layout plan that 
speaks back to the master plan for the reserve. 

This will allow procurement plans to be finalised and work packages to be released for tender response. 

Initial works (Skate Park and Basketball Court) design is being done along with the concept layout plan development. 

Schedule Green Green 
Currently the project is tracking slightly behind the original programme, this is due to sign off from stakeholder 
groups for scope, originally planned in September. 

Cost Green Green The Project is currently within budget 

Project Risk Amber Amber Procurement of work packages through Christmas period and January rush 

Monthly Summary: 

Good progress has been made to date surrounding the information required from the project steering group, but some time delays have been experienced 
in providing the final sign off on the project scope. 

Akau have been appointed for the concept layout plan for the reserve which captures the scope of the new funding received. This concept layout plan 
should be completed by end January 2021. Design of the Basketball Court and Skatepark is being done alongside the concept layout plan development.  

Procurement is looking to be complete by end of January 2021 on the build elements and works are expected to commence in Feb. (Skatepark and Basketball 
Courts) 

Further works which require specific design will be identified and move into design in January. 

No Change from November Report due to Christmas Shut Down 

Key Project Risks Mitigation of Risk 

Market capacity to deliver Procurement planning 

Community Engagement - Community buy in is KEY, the community might 
ŀǊƎǳŜ ǘƘŜȅ ŘƛŘƴΩǘ ǿŀƴǘ ƛǘ ƛƴ the first place 

Agreement of a Working Group to steer matters 

Downstream Impact ς Ongoing future operation costs Value Engineering during design 

Supply Chain ς getting services and materials needed Early procurement 

Programme Governance ς Conflict of Interest Set up Mitigation Plans 

Key Project Milestones Expected  Status Comment 

Initiation 03/08/2020 Completed  

Community Scoping Aug-Sept 2020 Completed Workshop held  

Developed Design  Nov-Dec 2020 Underway  

Detailed Design Jan 2021   

Procurement  Jan 2021   

Construction  Feb 2021   

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$ 3M $ 0M $ 3M 
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TOURISM INFRASTRUCTURE FUND 

August 2019 Applications: 
 

Project Status Notes 

1a Waipapa Toilet 
Capacity Upgrade 
(Soakage Field) 

Approved with 
Funding 
Agreement 

Building consent issued in January. Supplier construction contract 

under review. Once contract is finalised construction date will be 

finalised.  

1b Waitangi Jetty 
Toilet Capacity 
Upgrade (BOI Yacht 
Club) 

Approved with 
Funding 
Agreement 

The new extension block has been completed. The conversion of the 

old shower units to toilets is being repriced/updated. Joint initial 

payment received from MBIE of $187,000 + GST for both Waipapa 

Toilet upgrade and Waitangi Jetty Toilet Upgrade. 

2 Pungaere Road Seal 
Extension 

Approved with 
Funding 
Agreement  

Work has continued onsite with the completion of site preparation 

and clearance, along with the initial stages of the drainage works.   

Pavement design has been completed, with the final site testing 

results for existing subgrade and pavement confirmed in early 

December. The site safety audit and improvement recommendations 

have been completed. The next stage of works through January will 

be the continuation of the drainage works, with the installation of 

scour protection and culvert upgrades as required. Work is also 

underway to finalise a solution for drainage improvements as part of 

the works to address historic stormwater discharge control issues. 

Initial payment received of $293,584 + GST. Additional MBIE 

payments totaling $400,000 + GST has been submitted and will be 

paid early January.  

3 Cable Bay Carparks 
Approved with 
Funding 
Agreement  

Initial payment received of $79,436 + GST. Agreement has the 

construction phase scheduled in the next financial year. Anticipate 

initiating design in the new year. Potential to align with the Te Hiku 

PGF project to maximise productivity and local economic benefits. 

4 Taipa Beach 
Pohutukawa 
Protection 

Approved with 
Funding 
Agreement 

90% of the remedial work has been completed in accordance with 

the arborist report. Last remaining rocks to be placed in January. 

5 Paihia Beach Toilet 
Enhancement 
(Outdoor 
Shower/Drainage) 

Completed  

Drainage issue resolved and shower installation is now complete. 

6 Stone Store Lighting Approved with 
Funding 
Agreement 

Design amendments have been discussed and a revised proposal is 

due to be presented no later than the 24th of January. 

7 Freedom Camping 
Operational Plan 
Study Grant 

Approved with 
Funding 
Agreement 

Demand and supply conclusions are being developed. Financial data 

analysis is complete. RFS data has been received and analysed. 

Information meetings held with Parking Enforcement Officer and 

Recreational Services Team Leader. 

8 District Boat Ramp 
Operational Plan 
Study Grant 

Approved with 
Funding 
Agreement 

Final report drafting continues. February 2021 targeted in order to 

support FNHL resource consenting requirements for Rangitane 

reclamation. 
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August 2019 TIF Funding 

Project Community FNDC MBIE Total 

1a 
Waipapa Toilet Capacity Upgrade 

(Soakage Field) 
 

$120,000  $254,600  $424,600 

1b 
Waitangi Jetty Toilet Capacity 

Upgrade (BOI Yacht Club) 
$50,000  

2 Pungaere Road Seal Extension   $793,584   $793,584  $1,587,168 

3 Cable Bay Carparks   $238,136   $238,136  $476,272 

4 Taipa Beach Pohutukawa Protection   $8,000   $8,000  $16,000 

5 
Paihia Beach Toilet Enhancement 

(Outdoor Shower/Drainage) 
  $14,300   $14,300  $28,600 

6 Stone Store Lighting   $13,750   $13,750  $27,500 

7 
Freedom Camping Operational Plan 

Study Grant 
  $37,500   $37,500  $75,000 

8 
District Boat Ramp Operational Plan 

Study Grant 
  $37,500   $37,500  $75,000 

 

 Totals  $50,000  $1,262,770 $1,397,370 $2,710,140 

 

Round 5 March 2020 TIF Applications 

Note: Round 5 has been postponed by MBIE due to Covid-19 and will likely be cancelled. 
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EXECUTIVE SUMMARY 

Continual but constrained progress summarises this month report. 
Ongoing data cleansing, system development and engagement with 
key data supply chain partners are the highlights.  Work has almost 
been completed on the condition data procurement and a full status 
report has been prepared for elected members.  Work is continuing 
on the people and culture workstream with a plan to build off the 
recent competency reviews to establish development pathways for 
existing staff.  A permanent fixed term programme manager will be in 
place early in the new year to reduce our dependency on consultant 
resource. 

To lead best practice enterprise asset 

management in New Zealand. 

aņ ǘŜ ƪƛƳƛ ƪŀ ƪƛǘŜΣ aņ ǘŜ ƪƛǘŜ ƪŀ 

ƳǁƘƛƻΣ aņ ǘŜ ƳǁƘƛƻ ƪŀ ƳņǊŀƳŀ 

Seek and discover. Discover and 

know. Know and become 

enlightened. 

Learning is a journey. It starts with a 
conscious effort to seek knowledge. 

Upon seeking, you will surely discover a 
brand new thing or see a familiar object 

in a totally new light. Eventually, the 
things you know will lead you to become 
wise beyond your years. Seek. Discover. 

Know. Be enlightened. 

 

 

PROGRAMME 

DARWIN  



 

Page 32 of 149 

 tǊƻƎǊŀƳƳŜ ±ƛǎƛƻƴ 

Vision: Leading best practice enterprise asset management in NZ. 

Mission: Lifting the understanding and delivery of asset management across the organisation. 

 

 Status Indicators 

Overall 

Ҧ 
No significant change in status with progress continuing to be impacted by resourcing commitment to 
other FNDC matters. System workstream remains on track and initial work on data supply chain 
engagement has commenced 

Benefits  Benefit realisation overview included in LTP narrative. 

Capability 

 
LǎǎǳŜǎ ǊŜƳŀƛƴ ǿƛǘƘ ǇǊƻƧŜŎǘ ŘŜƭƛǾŜǊȅ ǊŜǎƻǳǊŎƛƴƎ ŀŎǊƻǎǎ ǘƘŜ ǇǊƻƧŜŎǘ ǘŜŀƳ ƛƴŎƭǳŘƛƴƎ ŀǎǎŜǘǎ {a9ΩǎΣ L¢ ǇǊƻƧŜŎǘ 
support and supply chain capacity to support project inputs. New Programme Manager selection 
underway.  

Leadership 

 
Programme leadership has been strengthened with the appointment of a permanent Manager Assets 
and Planning to foster greater integration and/or task prioritisation. Will move this green once Program 
Darwin Manager programme manager is appointed. 

Budget 
 

Currently within forecast but quality of data under investigation. Future years budgets yet to be 
defined.  

Roadmap  Revised timeline, deliverables and expectations detailed on November update to Elected Members. 

Risk 
 

An additional item raised around commitment distraction arising from work being done on water 
reforms. 

 

 State of Play 

Last Month Next Month(s) 

¶ Continued engagement with all data supply chain 
partners e.g., Far North Waters on system 
requirements. 

¶ Appointment of permanent (fixed term) Programme 
Manager underway. 

¶ Revised strategy of condition data capture works 

¶ System Workstream ς no change. 

¶ Transformation workstream - Stakeholder workshops to 
debrief on culture survey results and Field Force 
recommendations set down for new year. 

¶ Transformation workstream - development of impacts 
to the roles & responsibilities and competency based 
upon recent competency assessments. 

¶ Data & Analytics workstream -additional condition 
assessments underway (valve location and CCTV). 

 

 

 Programme Workstreams 

Name Type Status Programme Comment 

INFOR Project  
Full operational use of INFOR will not be possible until September 2021 at 
the earliest (noting some parts may be ready before then) as previously 
articulated. Status updated to reflect revised program. 

Data and 
Analytics 

Operational  
No budget change and still expect to have a pilot by June 2021 but a fully 
operational region wide LAMP will not be completed by June 2022.  
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 Programme Workstreams 

Name Type Status Programme Comment 

People & 
culture 

Improvement  
Initial survey completed (Field Force). Transformational plan (for assets 
team) being scoped. 

Customer and 
Stakeholders 

Improvement  
Engagement program yet to be initiated. Communications framework to be 
reinvigorated.  

 

 tǊƻƎǊŀƳƳŜ aƛƭŜǎǘƻƴŜǎ 

Milestone 
Baseline 

Date 
Actual Date Status Comment 

Identify Stage 
completed 

NA 30/11/19  Programme plan agreed 

Define Stage completed 31/03/20 1/02/21  Operational demands on project resources along with 
discovered issues relating to data and data access have 
delayed until we have condition data and working 
system environment.  Deliverable date changed to 
reflect the adaptation necessary once we start 
importing and manipulating condition data.  

Execute Stage 
completed 

30/06/21 30/6/22  Different projects & workstreams will deliver at 
different times over a 2-year timeframe. The fully 
mature system is unlikely to be delivered by June 2022 
due to the reduction in condition budgets. 

Product Review Stage 
completed 

30/06/22 20/12/22  Reviews will take place as each project is completed; 
however overall review of programme is now scheduled 
for Jun ς Dec 2022 

 

 Top Programme Issues 

Ref # Explanation & Cause Priority Action Required Owner 
Date 

Raised 

5 Operations commitments means 
availability of staff to participate in 
workshops or contribute to the 
programme has constrained 
progress. 

1 Some improvement in the outlook 
with additional resourcing coming 
on board.  Still expect this issue to 
prevail throughout the life of the 
programme. 

Tony 
McCartney / 
Andy Finch 

03/05/
20 

 

 Top Programme Risks 

Ref # Description 
Risk 

Status 
Current Risk 

Rating 

Trend of 
Risk 

Rating 
Mitigations Owner 

Review 
Date 

11 Program 
resourcing 
constrains may 
lead to an 
adjusted risk 
profile. 

Possible Major Stable Status report and 
mitigation framework 
presented. Full 
programme lifecycle 
program update by 
November 2020. 

Programme 
Manager 

12/02/21 

14 Investigation 
into budget 
management 

Probable Significant Stable Changes to budget 
allocation still being 
worked through 

Programme 
Manager 

12/02/21 
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 Top Programme Risks 

Ref # Description 
Risk 

Status 
Current Risk 

Rating 

Trend of 
Risk 

Rating 
Mitigations Owner 

Review 
Date 

have identified 
some potential 
issues with 
coding of time. 

15 Water reform 
investigations/n
egotiations 
impact both 
progress and 
willingness to 
advance 
program 

Possible Major Stable Programme leadership 
commitment and 
organisational 
information governance 
committee oversight. 

Programme 
Manager 

28 Feb 
2021 
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EXECUTIVE SUMMARY 

In the month of December, the Infrastructure Planning team 
progressed work on several key projects: 

¶ A hui in Kohukohu to discuss the author of the Cultural 
Impact assessment took place and is an important 
milestone as we seek to fulfil the s92 Request for 
Information by NRC. 

¶ A pre-mediation meeting with the Taipa WWTP resource 
consent appellants was held mid-December with the 
appellants and key FNDC staff.  Two additional meetings 
have been scheduled for January 2021.   Environment 
Court mediation has been scheduled for February 2021 if 
necessary. 

¶ Infrastructure planning continue to work with Strategic 
Planning and Policy team on key pieces of work including 

¶ Parking policy and bylaw review 

¶ Water supply bylaw review 

¶ On-site water storage options 

 

Policy making and integrated planning. 

Managing consents which authorise 

activities essential to the services 

Council provide.   

The following provides an overview of 

the current priorities on the 

Infrastructure tƭŀƴƴƛƴƎ ¢ŜŀƳΩǎ ǿƻǊƪ 

programme. This includes planning 

projects, collaboration and engagement 

activities and key consent applications 

and renewals.  

 

INFRASTRUCTURE 

PLANNING  
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Stormwater 

  

District Facilities 

 

Wastewater 

 

Water 

 

Transport 

Activity 
Asset 
Group 

Status Expected 
Completi

on 
Comment 

Concept Plan Deliver Handover 

Strategies / Plans / Policies 

District 
Transport 
Strategy 

 ω ω ω 

 

FY19/20 

The Integrated Transport Strategy Programme Business Case is complete and has been endorsed by council. NZTA staff will forward their approval recommendation to 
the NZTA Board early in the new year. The programme has been refined and re-entered into the NZTA financial system in the second of three stages leading to the 
inclusion into the Regional Land Transport Plan. The Transport Strategy development project is now being prepared for closure and preparations have now commenced 
on next phase implementation planning.   

Sludge Strategy 
ς Dredge and 
De-watering 
Equipment 

 
ω ω ω 

 

 

Sludge management at our wastewater treatment plants is currently outsourced to experienced contractors on a case-by-case basis.  The contractors come onto site, 
dredge the ponds, dewater the sludge and then transport the sludge to a storage area, usually offsite.  This is a very expensive exercise and the 2018 District Wide Sludge 
Strategy identified substantial cost savings could be realised by owning and operating our own dredge and centrifuge.  Tender documents (including technical 
specification) for the substantial purchase have been completed but the project does not have an approved procurement plan. 

A decision is yet to be made regarding which staff member will be managing this ongoing project; the previous Acting Manager and TL were managing this project, and it 
is yet to be determined whether this project will move across to the Asset Management Team or will be retained within the Infrastructure Planning Team. 

Sludge Strategy 
ς End Use  

ω ω  

 

 

Making good use of the sludge as a resource is a challenge.  The 2018 Sludge Strategy determined that quarry rehabilitation looked as though it would be the most cost 
ŜŦŦŜŎǘƛǾŜ άŜƴŘ ǳǎŜέ ŦƻǊ ǘƘŜ ōƛƻ ǎƻƭƛŘǎ ǇǊƻŘǳŎǘΦ  In 2018 and 2019 we looked further into practical options for quarry rehabilitation in the Far North.  The investigation 
found a number of hurdles for the quarry rehab to be successful and staff are of the opinion that the second option, of vermi-composting, needs further assessment.   

Staff intend on procuring an assessment of vermi-composting building on (not re-visiting) the 2018 strategy in the first quarter of 2021, however, as noted for the above 
project, a decision is yet to be made regarding which staff member will be managing this ongoing project. 

WWTP consent 
replacement 
programme 

 
ω   

 

Ongoing 

A programmed approached has been initiated to support the consent replacement process for Councils wastewater treatment plants. An initial planning assessment has 
now been completed to cover the consent replacements that need to be lodged over the next five years. That work provides key planning considerations, risks and 
technical information requirements for each consent application. Commissioning of urgent technical work required to support the Kaikohe and Kaitaia wastewater 
treatment plants is now underway.  

2021-2051 
Infrastructure 
Strategy  

ω ω ω 
 

Ongoing 
The Local Government Act requires that all Local Authorities prepare an infrastructure strategy as part of the long-term plan. The infrastructure strategy sets down 
/ƻǳƴŎƛƭΩǎ ǎǘǊŀǘŜƎƛŎ ǊŜǎǇƻƴǎŜ ǘƻ ŀŘŘǊŜǎǎ ƳŀƧƻǊ ƭƻƴƎ-term infrastructure challenges. The Strategy is largely completed and the final draft is undergoing review by Audit NZ. 

Paihia Network 
Model 
Upgrades 

 
ω ω ω 

 
Mid 2021 

Separate projects are underway to update and calibrate both the water supply and wastewater network models for Paihia. Flow monitoring is complete for the water 
supply network, and monitoring equipment remains deployed in the wastewater network.  Consultants are continuing to review data and create  new models for the 
water and wastewater networks. Project completion is on track for 30 June 2021, in accordance with MBIE funding agreement.  

Water and 
Wastewater 
Demand 
Forecasting 

 
ω ω ω 

 

Mid 2021 

The consultants engaged to assist with the development of demand forecasting methodology (Morphum Environmental Ltd) are in the process of reviewing the available 
data summary information provided by FNDC staff. Once the data review is complete, Morphum will outline a way forward, based on available data, followed by 
development of methodologies. A staffing change within Morphum has resulted in a new project manager at Morphum however at this stage, there does not appear to 
be any slippage against the programme, which is on track to have the methodologies developed, and implemented with regards to the Paihia schemes, by mid-2021. 
Once demand forecasting has been determined, Water Demand Management Plans are intended to be developed for applicable schemes, aim to identify ways a 
particular scheme can manage demand to limit the need to invest in increased capacity.   

Wastewater 
Discharge to 
Land 
Investigations  

 
ω ω ω 

 

Ongoing  

Policy D.4.3 of the Proposed Regional Plan for Northland sets out that a resource consent application to discharge municipal wastewater to water will generally not be 
granted unless a discharge to land has been considered and found not to be economically oǊ ǇǊŀŎǘƛŎŀōƭȅ ǾƛŀōƭŜΦ ¢ƘŜ ƳŀƧƻǊƛǘȅ ƻŦ Cb5/Ωǎ ²²¢tΩǎ ŘƛǎŎƘŀǊƎŜ ǘƻ ǿŀǘŜǊ ŀƴŘ ŀǘ 
the time of renewing the resource consents for discharges from these WWTP, FNDC will be required to demonstrate sufficient consideration of a discharge to land option. 
FNDC staff have been working with consultants to develop a robust discharge to land methodology, which is currently being applied to FND/Ωǎ ²²¢tΣ ƛƴ ƻǊŘŜǊ ƻŦ 
resource consent renewal priority. A high-level assessment for discharge of treated wastewater to land is in the final stages for the Kaikohe and Kaitaia schemes. Findings 
from these assessments, along with a recommendation as to economic and practical viability, are intended to be presented to the Infrastructure Committee meeting 
scheduled for 05 May 2021.   
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Stormwater 

  

District Facilities 

 

Wastewater 

 

Water 

 

Transport 

Activity 
Asset 
Group 

Status Expected 
Completi

on 
Comment 

Concept Plan Deliver Handover 

Rawene WWTP 
Optioneering  

ω ω ω  Ongoing 

Te Mauri o te Wai (TMoTW) have been issued the final technical report with multi criteria analysis and order of costing.  The consent allows TMoTW to identify a 
preferred upgrade option and if it does, then Council must consult on this upgrade option (and alternative options) through a Long Term Plan process. Working together 
with Te Mauri o te Wai we feel that identifying a preferred option in time for LTP consultation will rush a process which has been carefully managed until now.  Instead, 
we are looking to incorporate the consultation into the LTP amendment planned for year 1 of the LTP.  

Parking Policy 
and Bylaw  ω ω   June 2022 

The current Parking and Traffic Control Bylaw was not reviewed and will be automatically revoked on 17 June 2022. The district-wide parking policy and associated bylaw 
project is underway with significant research undertaken in-house. The Project Plan will be developed to establish the programme of stakeholder consultation and 
engagement activities which will be essential for the successful adoption of this critical project 

Engineering 
Standards  ω ω ω  June 2021 

Councils Engineering Standards are out of date and work is well advanced on a full rewrite to ensure they are regionally aligned and incorporated in the new District Plan 
which is currently under review. The existing standards were primarily written to control developers, but the new version will also set out the standards by which council 
will hold itself. IAMs staff are part of a working group which has been set up to undertake the rewrite with assistance from consultants. It is hoped that the use of 
Whangarei District Councils standards as a template will provide regional alignment. Internal workshops have been held to confirm Far North specific adjustments. The 
resulting draft is now being reviewed by the wider FNDC staff, Alliances and Regional Council prior to being soft launched to practitioner groups including the Disability 
Action Group in the new year. It will be workshopped with Elected Members in February and subsequently published for public consultation 

 Consent Applications/Authorisations 

Taipa WWTP 
Renewal/Appeal  

ω ω ω ω 
Under 
Appeal 

The 2019 Taipa WWTP discharge consent decision has been appealed to the Environment Court. 

All parties have agreed to mediation and the commissioners for this process have been appointed. Two days of mediation have been scheduled for the 10-11 February 
2021 in Kaitaia. Staff, including the CEO and GM (IAM) met with the appellants mid-December to see if progress could be made on the defining the purpose, role and 
responsibility of the Working Group (required to be established by conditions of the consent under appeal) in advance of mediation.  Good progress was made at the 
December meeting and two further meetings have been scheduled for January 2021 to establish if an agreed TOR can be drafted for the Working Group.  

Kaikohe WWTP 

Renewal   
ω    

August 
2021 

The Kaikohe wastewater treatment plant (WWTP) services the urban areas of Kaikohe and Ngawha.  The existing resource consent authorises the discharge of treated 
wastewater into the Wairoro Stream. The existing consent expires 30 November 2021.  An application to renew the consent will be lodged with the prior to 30 August 
2021.  Initial investigations into the effects of the discharge indicate that the discharge from the treatment plant is affecting the water quality and ecology of the Wairoro 
Stream.  The nutrient levels in the discharge will need to be reduced to improve water quality and to meet appropriate environmental standards.  To achieve this, it is 
likely that the treatment plant will need a significant upgrade.  The preferred upgrade option has been identified along with high level costs for input into the LTP. Current 
work underway includes a study on land disposal feasibility and the commissioning of an ecological assessment.  Prior to lodging the consent application further technical 
investigations will be undertaken to ensure that the best practicable upgrade option is identified.  

Kohukohu 
WWTP Renewal  

ω ω ω  Nov 2020 

A hui with relevant Kohukohu hapu has been undertaken, which required follow up discussions between FNDC staff and hapu members, to achieve agreement from hapu 
representatives regarding an approved CIA author. Staff have been unable to elicit a response from hapu reps regarding this matter, and additional assistance from Te 
Hono staff has been sought.  The CIA is the final report required to fulfil bw/Ωǎ ǊŜǉǳŜǎǘ ŦƻǊ ƛƴŦƻǊƳŀǘƛƻƴ; if hapu support for a nominated author is not obtained, it may be 
necessary to complete the CIA based only on the views put forward by hapu representatives at the hui last year. 

Opononi / 
Omapere 
WWTP Renewal 

 
ω ω ω  June 2021 

bw/Ωǎ ǊŜǉǳŜǎǘ ŦƻǊ ŦǳǊǘƘŜǊ ƛƴŦƻǊƳŀǘƛƻƴ Ƙŀǎ ōŜŜƴ ŦǳƭŦƛƭƭŜŘ.  It is likely that this application will be publicly notified at the same time as the Kohukohu WWTP application as 
this will be beneficial to those making submissions on the application, and because hearings for the applications are likely ǘƻ ōŜ ƘŜƭŘ Ψōŀck-to-ōŀŎƪΩΦ 

Puketotara 
surface water 
take (source for 
Kerikeri WTP) 

 
ω ω ω  

March 
2021 

NRC have issued the draft conditions for a consent.  Discussions about the suitability of the conditions continue and are yet to be resolved.  
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Stormwater 

  

District Facilities 

 

Wastewater 

 

Water 

 

Transport 

Activity 
Asset 
Group 

Status Expected 
Completi

on 
Comment 

Concept Plan Deliver Handover 

Motutangi 
Drainage 
District 
Concession 
application 

 
ω ω ω  TBC 

In late 2019 DOC advised that the draft concession report would ōŜ ǇŜŜǊ ǊŜǾƛŜǿŜŘ ŀƴŘ ǘƘŜƴ ōŜ ǎŜƴǘ ǘƻ YŀƛǘŀƛŀΩǎ hǇŜǊŀǘƛƻƴǎ aŀƴŀƎŜǊ ŦƻǊ ŀǇǇǊƻǾŀƭΦ  However, despite 
continued requests for updates no information was provided until recently.  In late August staff were advised DOC had a new Operations Manager in Kaitaia and that the 
concession application would be approved (or otherwise) by the new manager.  The change in management has required a complete review of the application and it is 
understood the Manager is seeking an internal legal opinion on the drainage activity in the Kaimaumau Scientific Reserve.  Once that has been received staff will continue 
to work with DOC to progress the concession application.  

Kawakawa WTP 
groundwater 
reassessment 

 
ω    

January 
2021 

Staff have initiated a project to review the correlation between groundwater levels in the source aquifer and the Tirohanga stream at the Kawakawa water treatment 
plant.  If there is less of a correlation between the two sources than initially determined, then an application to reduce the residual flow requirements of the consent will 
be made.  

Waitangi public 
toilet consent 
application 

 ω ω ω  Dec 2020 
The resource consent application for a public toilet block near Waitangi boat ramp was lodged and approved by FNDC in December. The authority to modify an 
archaeological site is required from Heritage NZ and will be lodged early Jan 2021.  

 

Activity Comment 

Collaboration and Engagement 

Tai Tokerau Councils 
Climate Change Adaptation 
Group (TTCCCAG) 

The purpose of the Climate Change Working Group is to develop a regional collaborative approach to climate change adaptation planning for local government in Northland. The working group is led by NRC. IAM Planning staff 
continue to participate in the working group in addition to participating in the developmŜƴǘ ƻŦ Cb5/Ωǎ ŎƭƛƳŀǘŜ ŎƘŀǊƎŜ ǊƻŀŘƳŀǇ ǿƘƛŎƘ ƛǎ ōŜƛƴƎ ƭŜŘ ōȅ {ttΦ  

District Growth and 
Infrastructure Demand 
Forecasting  

Infrastructure Planning team staff have recently engaged a consultant to assist FNDC 3W planning staff to develop water and wastewater demand forecasting methodologies, of which an essential component is forecasting 
population growth in serviced areas. The demand forecasting methodology project includes reviewing Cb5/Ωǎ ŎǳǊǊŜƴǘ ƳŜǘƘƻŘǎ ƻŦ ŦƻǊŜŎŀǎǘƛƴƎ growth and advising on a consistent methodology that both teams can use to 
forecast growth in the district, this growth forecasting review is scheduled to take place in early 2021. 

Parking policy and bylaw 
A new departmental collaboration project with the Strategic Planning and Policy department has commenced to write a district-wide parking policy and associated bylaw. The need for a parking policy is clear having been 
identified throughout the Integrated Transport Strategy and Plan. The current Parking and Traffic Control Bylaw was not reviewed and will be automatically revoked on 17 June 2022. 

Disability Action Group 
The team remain actively engaged with the Disability Action Group. Recent activity includes confirming to the group that their engagement in the Integrated Transport Strategy has led to the inclusion of several projects and 
activities in the transport programme which will address the lack of facilities and services for people with disabilities. For example, we are working closely with NRC to expand the Total Mobility scheme into the Far North. Our 
engagement with the group is providing valuable insight into matters that need to be included in the new Engineering Standards.  

Water Supply Bylaw  
Cb5/Ωǎ ŎǳǊǊŜƴǘ ²ŀǘŜǊ {ǳǇǇƭȅ .ȅƭŀǿ ƛǎ ŘǳŜ ǘƻ ōŜ ǊŜǾƻƪŜŘ ƻƴ мс hŎǘƻōŜǊ нлнмΤ {tt ǎǘŀŦŦ, with support from IAM staff, have drafted an options paper for the Strategy and Policy Committee meeting scheduled for 09 February, 
which will recommend that a replacement, albeit more specific and brief, water supply bylaw is created and approved prior to the revocation date. Key content of the revised bylaw will enable FNDC to implement water 
restrictions on water supply schemes, in preparation for or times of drought. IAM staff will continue to work with SPP staff across the first half of 2021 to create the recommended revised bylaw.  

On-site water storage 
options paper  

On-site water storage has been suggested as a possible solution to improve the rŜǎƛƭƛŜƴŎŜ ƻŦ ǘƘŜ ŘƛǎǘǊƛŎǘΩǎ ǿŀǘŜǊ ǎǳǇǇƭȅ ǎŎƘŜƳŜǎΦ {tt ǎǘŀŦŦΣ ǿƛǘƘ ǎǳǇǇƻǊǘ ŦǊƻƳ L!a ǎǘŀŦŦΣ have drafted a briefing paper for the Strategy and Policy 
Committee meeting scheduled for 09 February, which sets out relevant work undertaken by FNDC regarding on-site water storage, and summarises the current stance of other local councils regarding the potential for on-site 
water storage to improve water supply resilience. This report is intended to be followed up later in 2021 with an in-depth report that analyses the problem of water supply resilience and will include consideration of on-site 
water storage, along with other options, to improve resilience ƻŦ Cb5/Ωǎ ǿŀǘŜǊ ǎǳǇǇƭȅ ǎŎƘŜƳŜǎΦ L!a ǎǘŀŦŦ ǿƛƭƭ ōŜ ƛƴǘŜƎǊŀƭ ǘƻ ǘƘŜ ŘǊŀŦǘƛƴƎ ƻŦ ǘƘŜ Ŧƻƭƭƻǿ-up report, and the completion of work streams described above, such as the 
demand forecasting work, will be required to inform the in-depth report on water supply resilience.  
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New Connections and FNDC Consent Review 

Activity 
December 

2020 
¸¢5 Ψнл ¸¢5 Ψмф 

 

Applications for new Water 
and Wastewater 
connections 

 

6 50 49 

6 requests to connect to Council water and wastewater services were received in December 2020.  Year to date Council has received 50 applications (compared to 
53 last year) 

 

FNDC Resource Consent 
Applications Reviewed by 
IAM 

All 35 335 184 L!aΩǎ ŘŜǾŜƭƻǇƳŜƴǘ ŜƴƎƛƴŜŜǊ ŀƴŘ ŎƻƴǎŜƴǘǎ ǘŜŎƘƴƛŎƛŀƴ ǊŜǾƛŜǿ ŀƭƭ ŎƻƴǎŜƴǘǎ ŀƴŘ ǇǊƻǾƛŘŜ ŎƻƳƳŜƴǘ ƻƴ Ƙƻǿ ǘƻ ƳƛƴƛƳƛǎŜκƳƛǘƛƎŀǘŜ ƛƳǇŀŎǘs on Council infrastructure.  
 

LIMs Assessed All 117 1032 719 L!aΩǎ ŎƻƴǎŜƴǘǎ ǘŜŎƘƴƛŎƛŀƴ ƛƴǇǳǘ ƛƴǘƻ [ŀƴŘ LƴŦƻǊƳŀǘƛƻƴ Memorandums by completing soil reports and assessing development contributions. 
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EXECUTIVE SUMMARY 

²Ƙņƛŀ Ŝ ƪƻŜ ǘŜ ƛǘƛ ƪŀƘǳǊŀƴƎƛ ƪƛ ǘŜ ǘǹƻƘǳ ƪƻŜΣ ƳŜ ƘŜ ƳŀǳƴƎŀ 

teitei 

Pursue excellence ς should you stumble, let it be to a lofty 

mountain 

The primary goal of the Compliance function within IAMs is to 
identify requirements and goals from a risk compliance and 
assurance perspective. It is also to provide sound expert 
advice and oversight with regards to risk mitigation and 
potential opportunities. Regulatory compliance, changes and 
adaptation are significant and a top priority. Guided by Far 
North District CouncilΩǎ ǾŀƭǳŜǎΣ ǘƘƛǎ ŦǳƴŎǘƛƻƴΩǎ ƻǾŜǊŀǊŎƘƛƴƎ 
goal is to use science, data, legislative requirements, and 
aņǘŀǳǊŀƴƎŀ aņƻǊƛ ǘƻ ǎǳǇǇƻǊǘ ŘŜŎƛǎƛƻƴ ƳŀƪƛƴƎΣ ǘƻ ōǳƛƭŘ 
transparency and trust and to create collective wisdom when 
ŀŘŘǊŜǎǎƛƴƎ ǇǊŜǎŜƴǘ ŀƴŘ ŦǳǘǳǊŜ Ǌƛǎƪǎ ǘƻ ǘƘŜ ƻǊƎŀƴƛǎŀǘƛƻƴΩǎ 
Infrastructure and Assets.   

Kerikeri WWTP ς application for withdrawal of abatement 
notice update  

A project update has been included earlier in this report with 
regards to the operational directives at the Kerikeri WWTP. 
The Northland Regional Council (NRC) had issued an 
abatement notice on 24 July 2019 with regards to non-
compliance with conditions 8 and 9 of the current resource 
consent. Late November 2020, a request was submitted to 
NRC requesting an extension be placed on the current 
abatement notice until phase 6 of commissioning has been 
completed and three consecutive test results are achieved 
which is being achieved. This was positively received by 
Northland Regional Council, who has been working closely 
with the Far North Waters operations team and the 
Compliance over the course of the past few months. It is 
estimated that by the end of January, an application to 
withdraw the current abatement notice will be submitted.  

Recruitment ς Project Manager - Drinking Water 
Assessments 

!ƭǎƻ ƭƛƴƪŜŘ ǘƻ ǘƘŜ ǇǊƻƎǊŀƳƳŜ ƻŦ ǿƻǊƪǎ ǳƴŘŜǊ ǘƘŜ /ǊƻǿƴΩǎ 
Three Waters reform package is the recruitment for a Project 
Manager primarily focused on developing and implementing 
CŀǊ bƻǊǘƘ 5ƛǎǘǊƛŎǘ /ƻǳƴŎƛƭΩǎ ²ŀǘer Safety Plans. This role will 
manage the development, implementation, and ongoing 
surveillance regime of approved Water Safety Plans, develop 
strong relationships with water supply operators, local and 
regional authorities, the Northland District Health Boards, and 
ƻǘƘŜǊ ǊŜƭŜǾŀƴǘ ŀƎŜƴŎƛŜǎΦ ¢Ƙƛǎ ǊƻƭŜΩǎ Ƴŀƛƴ ŦǳƴŎǘƛƻƴ ƛǎ ŀƭǎƻ ǘƻ 
support the Infrastructure Compliance Lead as well as the 
Team Leaders of Asset Management and Infrastructure 

Oversee regulatory compliance for 

assets and infrastructure; lead and 

manage response plans in the event of 

enforcement action; assist teams around 

obligations in relation to the Resource 

Management Act. 

The following provides an overview of 

infrastructure compliance with NRC 

issued resource consents including 

current abatement notices. 

 

INFRASTRUCTURE 

COMPLIANCE 
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Planning to develop future investment requirements and improvements to maintain standards. Successful 
appointment will hopefully be announced by 15 February. 

Positive winter 2020 macroinvertebrate monitoring results for Waiotemarama and Petaka streams 

In accordance with the resource consent conditions for the water take permits in both the Waiotemarama 
and Petaka streams which Far North District Council hold is the undertaking of macroinvertebrate 
monitoring on a biannual basis. The purpose of this monitoring is to ascertain the long-term effects of the 
take on macroinvertebrate communities and water quality. Since 2013, Far North District Council has 
commissioned Wildland Consultants Limited to undertake this sampling. 

Various hydrological and ecological criteria is recorded at each of the sampling points, such as: 

¶ Water depth 

¶ Composition of channel substrate 

¶ Water flow rate 

¶ Riparian vegetation 

¶ Flow conditions 

¶ Channel morphology 

Results ς Aquatic habitats and macroinvertebrate communities 

Twenty-three aquatic macroinvertebrate taxa were recorded throughout all monitoring sites at 
Waiotemarama stream and twenty-two recorded at Petaka. The community compensation results are listed 
below in Figure 1 and Figure 2. The lower the percentage score represents the greater the tolerance of poor 
water quality. 

 

Figure 1. Figure 2. Macroinvertebrate community compensation (%) - Waiotemarama 
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Figure 2. Macroinvertebrate community compensation (%) - Petaka 

 

Summary  

¢Ƙƛǎ Ǉŀǎǘ ǿƛƴǘŜǊΩǎ ǘŜǎǘƛƴƎ ǊŜǎǳƭǘǎ ŘŜƳƻƴǎǘǊŀǘŜŘ ΨŜȄŎŜƭƭŜƴǘΩ ǿŀǘŜǊ ǉǳŀƭƛǘȅ ǇǊƻǇŜǊǘƛŜǎ ŀƴŘ ǿƻǳƭŘ ƛƴŘƛŎŀǘŜ ǘƘŀǘ 
for the monitoring round of winter 2020, there were no detectable adverse effects on the environment as a 
result of the water take permits on aquatic macroinvertebrate communities in both the Waiotemarama and 
the Petaka streams. 

Drinking Water Standards ς Monitoring strategy and Risk Reporting 

¢ŀǳƳŀǘŀ !ǊƻǿŀƛΩǎ ǊŜŎŜƴǘ 5w!C¢ Ψ5ǊƛƴƪƛƴƎ ²ŀǘŜǊ {ǳǇǇƭȅ hǇŜǊŀǘƛƻƴŀƭ /ƻƳǇƭƛŀƴŎŜ wǳƭŜǎΩ DRAFT drinking 
water supply Operational Compliance Rules (dia.govt.nz) has set out the requirements that drinking water 
suppliers must meet to demonstrate that they are not exceeding the maximum acceptable values (MAV) for 
microbiological, organic, inorganic, cyanotoxin and radiological determinands ǿƘƛŎƘ ŀǊŜ ǎŜǘ ƻǳǘ ƛƴ ǘƘŜ ΨbŜǿ 
½ŜŀƭŀƴŘ 5ǊƛƴƪƛƴƎ ²ŀǘŜǊ {ǘŀƴŘŀǊŘǎ нлн·Ω. A determinand is a constituent or property of the water that is 
ŘŜǘŜǊƳƛƴŜŘΣ ƻǊ ŜǎǘƛƳŀǘŜŘΣ ƛƴ ŀ ǎŀƳǇƭŜΦ ¢ƘŜ bŀǘƛƻƴŀƭ 9ƴǾƛǊƻƴƳŜƴǘŀƭ {ǘŀƴŘŀǊŘ ǳǎŜǎ ǘƘŜ ǘŜǊƳ ΨŘŜǘŜǊƳƛƴŀƴŘΩ 
ǊŀǘƘŜǊ ǘƘŀƴ ΨŎƻƴǘŀƳƛƴŀƴǘΩ ōŜŎŀǳǎŜ ƛǘ Ƙŀǎ ŀ ǎǇŜŎƛŦƛŎ ŀƴŘ ƴŀǊrower meaning, as defined in the Resource 
Management Act (1991).  

These rules set out minimum compliance requirements for the supply of drinking water, and suppliers are 
advised that undertaking further measures depending on water supply circumstances and risks may be 
prudent. 

In anticipation for these regulatory changes, early discussions are being held regarding a working group to be 
established between Far North Waters and FNDC with regards to preparing a monitoring strategy and 
ǇǊƻƎǊŀƳΦ CǳǊǘƘŜǊ ŘŜǘŀƛƭǎ ǿƛƭƭ ōŜ ǇǊƻǾƛŘŜŘ ƛƴ ƴŜȄǘ ƳƻƴǘƘΩǎ ǊŜǇƻǊǘΦ 

 

https://www.dia.govt.nz/diawebsite.nsf/Files/Taumata-Arowai-Exposure-Drafts/$file/Operational-Compliance-Rules-Exposure-Draft.pdf
https://www.dia.govt.nz/diawebsite.nsf/Files/Taumata-Arowai-Exposure-Drafts/$file/Operational-Compliance-Rules-Exposure-Draft.pdf
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Summary of Abatement Notices  

Abatement notices are one of the significant risks identified to Far North District Council (FNDC). FNDC currently has 6 outstanding abatement notices due to non-compliance with resource consent conditions for district infrastructure issued by 
Northland Regional Council (NRC). Strong and collaborative engagement with Northland Regional Council (NRC) and our Far North Waters Alliance (FNW) partners has been our focus in addressing present non-compliance and other risk profiles 

within the Three Waters space.  

Location Asset 
Asset 

Type 
Non-Compliance Action Underway 

 

Kerikeri Sports 
Complex 

(Paid/Closed) 
 

¶ Issued Dec 2016 

¶ Breach of discharge consent limit 
for wastewater discharge amount 

There have been no breaches of discharge volume since November 2018. 
Plumbing repairs, meter calibration and maintenance was undertaken to 
mitigate the risk of non-compliance.  

Mangonui 
Handrail  

¶ The abatement notice was issued 
in May 2018 

¶ Erection of a safety rail on the 
Mangonui boardwalk required 

As agreed by Northland Regional Council, 80m of handrail was installed in 
September 2018 in high-risk area. A Resource Consent issued for 
boardwalk improvements. Initiations to cancel the existing abatement 
notice are actioned in January 2021 

Kaitaia 
Recovery 
Centre 

 

¶ The abatement notice issued Nov 
2018 

¶ Stormwater runoff from bins at 
site may contaminate waterway 

The Interceptor / oil separator has been installed.  A meeting has been 
arranged with the Infrastructure Compliance Lead and the Northern 
Monitoring Officer to arrange an inspection of the separator.  

Opononi 
WWTP 

 

 

 

 

¶ The abatement notice was issued 
in Apr 2016 due to the plant 
evidencing non-compliance with 
the E. coli limits. 

 

Short term: aerator and desludging have improved E. coli readings, re-
fencing of wetland area completed November 2019, wetland 
refurbishment costs to be input into next LTP. ¢ƘŜǊŜ Ƙŀǎ ōŜŜƴ ŀƴ ΨLǎǎǳŜǎ 
and hǇǘƛƻƴǎΩ Ǉƭŀƴ ǿƘƛŎƘ Ƙŀǎ ōŜŜƴ ŎƻƳƳƛǎǎƛƻƴŜŘ ŀƴŘ ŀƴ ǳǇŘŀǘŜ ǿƛƭƭ ōŜ 
available in WŀƴǳŀǊȅΩǎ report. 

Long term: engagement with the Community Liaison Group continues to 
try and find an acceptable upgrade solution before next LTP and alongside 
the consent renewal. 

Kaitaia WW 
Network  

¶ The abatement notice was issued 
in April 2016 due to unconsented 
network overflows 

¶ Unconsented network overflows 

Screens have been installed at the overflow location and programme of 
work is underway to reduce frequency of overflows.  An Action Plan has 
been created to prioritise the creation of a Leak Detection Plan.  

Kerikeri WWTP 
(application to 
cancel after 18 
December) 

 

¶ The abatement notice was issued 
in July 2020 due to a non-
compliance with the wastewater 
discharge criteria. 

Kerikeri WWTP required to be commissioned and operating on/before 30 
November 2020 to meet requirements of this abatement notice. FNW is on 
target to meeting the 30 November deadline of handover and completion 
which will satisfy the requirements under the conditions imposed by the 
abatement notice and subsequent withdrawal. 

Kaitaia Recovery 

Centre 

Mangonui 

Handrail 

Kerikeri WWTP 

Kawakawa 
WWTP 

Kerikeri Sports 

Complex 

Paihia WWTP 

Russell WWTP 

Kaitaia 
WW 
Network 

Ahipara 
WWTP 

X2 

Opononi 

WWTP 
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WATER AND WASTEWATER RMA COMPLIANCE REPORT ς DECEMBER 2020 

Sites  
Asset 
Group  

November Status 

Comment  
Abatement 

Issued 
Abatement 
Resolved 

Compliant  Detail 

Kaitaia  
 

  
 

Condition 7 ς 
Unaccounted for water 

loss 
A leak detection program will be developed from results of monitoring to address Unaccounted for Water Loss in early 2021.  

Kaikohe  
 

   Compliant  

Kawakawa  
 

   Compliant  

Kerikeri  
 

   Compliant  

Okaihau  
 

   Compliant  

Opononi  
 

 
 

 See Comments 

Waiarohia Stream take: 

The planning of the reinstatement of gravel along the stream bed is underway. 

Waiotemarama Stream take: 

! ΨaŀŎǊƻƛƴǾŜǊǘŜōǊŀǘŜ ƳƻƴƛǘƻǊƛƴƎ ƛƴ ǘƘŜ ²ŀƛƻǘŜƳŀǊŀƳŀ {ǘǊŜŀƳΩ ǊŜǇƻǊǘ Ƙŀǎ ōŜŜƴ ŎƻƳǇƭŜǘŜŘ ŀƴŘ ǎǳōƳƛǘǘŜŘ ǘƻ bƻǊǘƘƭŀƴŘ wŜƎƛƻƴŀƭ /ƻǳncil on 10 
December in accordance with the requirements under the resource consent conditions. 

Paihia  
 

   Compliant  THM levels were over 50% of MAV in December 

Rawene  
 

  
 

Condition 12 - volume 
supernatant discharged 

to Pioitahi Stream   

The FNDC Infrastructure Compliance Lead will investigate the viability of using calculations for compliance purposes. This will be actioned in 2021 

There were no records of high turbidity during the month of December. 

Russell 
    Compliant  

Ahipara  
 

   
Condition 10 ς Faecal 

Coliforms 

Condition 2  

Inter stage testing commenced on 13th July 2020. Weekly schedule samples have been taken from the inlet, constructed wetland and the final discharge 
point. These results are being investigated by the Far North Waters (FNW) 3 Waters Engineer which will be discussed during the January FNW 
Compliance meeting 

Hihi  
 

  
 Compliant  

The project to upgrade plant is in its initiation phase. 

A flow meter has been installed on the outlet of the constructed wetland. 

DWF Status: Compliant 

Kaeo  
 

   Compliant  

Kaikohe  
 

   Condition 7(h) 

The higher levels of E. coli resulting from scheduled sampling which took place in September are currently being investigated by the Far North Waters 3 
Waters Engineer. An update will be provided in WŀƴǳŀǊȅΩǎ report. 

DWF Status: Compliant 

Kaitaia  
 

X   Compliant 

¢ƘŜ ΨYŀƛǘŀƛŀ ²ŀǎǘŜǿŀǘŜǊ bŜǘǿƻǊƪ LƳǇǊƻǾŜƳŜƴǘ tƭŀƴΩ (overflow project) has been completed and awaiting adoption. A status update will be provided in 
January 2021. 

DWF Status: Compliant 
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Sites  
Asset 
Group  

November Status 

Comment  
Abatement 

Issued 
Abatement 
Resolved 

Compliant  Detail 

Kawakawa  
 

   Compliant  

Kerikeri  
 

X   

Condition 8 ς TSS, CBOD, 
TAN, E.Coli  

 

The plant has operationally been handed over to FNW and regular sampling is taking place demonstrating compliance. Stage 6 Commissioning is still 

underway. There will be discussions with Northland Regional Council in January to discuss the withdrawal of the current Abatement Notice.  

¢ƘŜ Ψ9ŎƻƭƻƎƛŎŀƭ aƻƴƛǘƻǊƛƴƎ 5ƛǎŎƘŀǊƎŜΩ Ƙŀǎ ōŜŜƴ ŎƻƳǇƭŜǘŜŘ ōȅ ²ƛƭŘƭŀƴŘǎ /ƻƴǎǳƭǘŀƴŎȅ [ƛƳƛǘŜŘ ŀƴŘ ǎǳōƳƛǘǘŜŘ ǘƻ bƻǊǘƘƭŀƴŘ wŜƎƛƻƴŀƭ Council as part of the 

Resource Consent condition requirements. 

DWF Status: Compliant 
 

Kohukohu 
 

   Compliant DWF Status: Compliant  

Opononi  
 

X   
Condition 19 - TAN, E.Coli 

 

!ƴ ΨLǎǎǳŜǎ ŀƴŘ hǇǘƛƻƴǎΩ ǊŜǇƻǊǘ Ƙŀǎ ōŜŜƴ ŎƻƳƳƛǎǎƛƻƴŜŘ ǿƘƛŎƘ Ƙŀǎ ƛŘŜƴǘƛŦƛŜŘ ǊŜŎƻƳƳŜƴŘŜŘ ǳǇƎǊŀŘŜ ƻǇǘƛƻƴǎ ŀƴŘ ǘƻ ŀŘŘǊŜǎǎ ǘƘŜ 9ΦŎƻli and TAN levels. 
The preferred upgrade strategy will support the resource consent renewal application. This is still underway.   

DWF Status: Compliant 

Paihia 
 

 X  
Condition 9 ς NH4 ς N 

Condition 13 - pH 

A performance and report and long-term solution proposal has been finalised which has now been sent to FNDC Asset Management and Project 
Delivery for approval. Further ǳǇŘŀǘŜ ǿƛƭƭ ōŜ ǇǊƻǾƛŘŜŘ ƛƴ 5ŜŎŜƳōŜǊΩǎ ǊŜǇƻǊǘΦ 

In the short term, the planned daily chemical dosing to adjust the alkalinity so that it falls within compliance began on 6 November.  

DWF Status: Compliant 

Rawene  
 

   Compliant DWF Status: Compliant 

Rangiputa  
 

   Compliant DWF Status: Compliant 

Russell 
 

   

Condition 9 - infiltration 
efficiency report 

Condition 8 - land 
instability report 

Condition 9 ς The sampling of the monitoring bores for the purposes of reporting on infiltration was conducted on 13 November. Details with regards to 
the required infiltration efficiency report will be submitted alongside the January 2021 report. 

The annual written assessment report and instability risk is due early 2021. This is to ensure the discharge from the plant is not causing land instability 
within or adjacent to the borehole disposal areas or on adjacent properties. 

Taipa  
 

   
Condition 2 - discharge to 

ground 

Continuing to operate under original resource consent conditions until the Environment Court appeal has been resolved.  

DWF Status: Compliant 

Whatuwhiwhi  
 

  
 

Condition 8 ς Total 
Suspended Solids 

The Total Suspended Solids (TSS) levels have sometimes been found to be non-compliant at the marsh discharge point. The FNDC Infrastructure 
Compliance Lead has initiated conversation with NRC resource consents team to enquire about a variation to the current consent with regards to TSS 
limits which is scheduled to be early 2021. 

DWF Status: Compliant 
 

1. TAN - Total ammoniacal nitrogen  

2. TN ς Total nitrogen  

3. DO ς Dissolved oxygen  

4. TSS ς Total suspended solids  

5. BOD ς Biological oxygen demand  

6. MAV ς Maximum acceptable values  

7. THM - Trihalomethanes  

8. TP ς Total Phosphates 
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EXECUTIVE SUMMARY 

December has continued to be a busy time for the Asset 
Management team.  Key projects are; 

¶ Continued work on the 3 Waters and District Facilities 
LTP 

¶ Combined Asset Management Plan (AMP) for 3 Waters 
and District Facilities  

¶ Implementation of the new Asset Management System 
(AMS) - IPS (INFOR) 

¶ FY20/21 Capital Works Programme and scope delivery 
thereof and; 

¶ Significant work on the template required as part of the 
3 Waters DIA RFI response ς due in on 01 February 2021 

The Asset Management team continues to support the new 
Compliance Lead with embedding knowledge and 
relationship building with the team as well as with our 
Alliance partner FNW. 

The team are working alongside the Infrastructure Planning 
team with contributing detail from the AMP for the 30 Year 
Infrastructure Strategy, and vice versa, to support the Long-
Term Plan, including the Capital Programme development. 

The team are also developing what the packages of work are 
for the Condition Assessment Programme funding for this FY 
as well as looking at procurement, as well as securing a 
project lead (with funding secured via the 3 Waters DIA 
Reform funding stream) for the next packages of work for 
funding secured through the LTP over the next 3 years ς 
FY21 ς FY24.   

The team are also developing what the FY21/22 Capital 
Works delivery programme, and scopes required thereof, 
looks like. 

The team are now on standby for auditors coming in w/c 18 
January to 5 February 2021 to audit the LTP Capital 
Programme submission, consultation document and ΨŘǊŀŦǘΩ 
combined AMP. 

 

 

Assets need to be planned, created, 

operated, maintained, renewed and 

disposed of in accordance witƘ /ƻǳƴŎƛƭΩǎ 

priorities for service delivery for current 

and future generations.   

The following provides an overview of 

key projects and deliverables the Asset 

Management Team are working 

towards. These are being delivered in 

conjunction with ΨōǳǎƛƴŜǎǎ ŀǎ ǳǎǳŀƭΩ 

ǿƻǊƪ ǎǳŎƘ ŀǎ wC{ΩǎΣ ƻǇŜǊŀǘƛƻƴŀƭ ƳŀǘǘŜǊǎ 

and minor projects. 

 

ASSET 

MANAGEMENT 
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Key: ω /ƻƳǇƭŜǘŜ  ω  Lƴ ǇǊƻƎǊŜǎǎ   ω  tŀǊƪŜŘ 
 

Stormwater 

 

District Facilities 

 

Wastewater 

 

Water 

 

Roading 

Activity 
Asset 

Group 

Status Expected 

Completion 
Comment 

Concept Plan Deliver Handover 

Strategies / Plans / Policies 

Living Asset Management Plan 

(LAMP) 
All ω ω   FY21/22 

First draft to SLT / EMs by end of June 2021 (due to delay with INFOR system implementation the timeframe for the LAMP has been delayed).  

(Please refer to Programme Darwin section for further details).   

Combined Asset Management 

Plan (3 Waters and District 

Facilities) 

All ω ω ω  FY20/21 
In the absence of a LAMP, and as part of the Long-Term Plan (LTP) process, a combined draft Asset Management Plan for 3 Waters and District 

Facilities will be available by mid-January 2021 for audit purposes only. 

Asset Management Strategy All ω    FY21/22 
Being developed based on review being done for the 30 Year Infrastructure Strategy by Infrastructure Planning for the next LTP (FY21/31). The 

aim is to have a strategy in place by end of June 2022.   

Annual Plan (AP) All ω    FY21/22 
Contribute to Annual Plan project, coordinated by Strategic Planning & Policy.  Not required again until FY21/22 due to current LTP work in 

FY20/21. 

Long-Term Plan (LTP) All ω ω ω ω 
FY19/20 to 

FY20/21 

Asset Management commenced planning for the FY21/31 LTP in February 2020.  The current LTP is being looked at in-depth and future asset 

planning being considered for the next round.  The Auditors are due onsite to audit the LTP Capital Programme, as well as consultation 

document, w/c 18 January to 5 February 2021. 

ISO55000 All ω    FY21 
To be investigated.  This will align with the current International Infrastructure Management Manual (IIMM) and will need to incorporate the 

National Metadata standards being developed. 

Stormwater Strategy 
 

ω ω ω  FY20/21 

Underway.  Being consulted on with GHD.  A draft plan is in place and draft strategy will be provided / workshopped early in the new year, likely 

February 2020. Infrastructure Planning is looking to hold workshops with SLT and EMs on the 30 Year Infrastructure Strategy.  It is likely the SW 

Strategy will be incorporated into these workshops as an overview. 

Stormwater Catchment 

Management Plans  
ω ω ω  Underway Underway ς FY19/20 to FY21/22 (3-year process) 

Vesting Assets to Council Policy All ω    FY21/22 
Consulted with Audit, Risk and Finance and a process is to be drafted / process mapped.  Other parts of Council i.e. SPP, Legal and Finance will be 

consulted in due course. 

Asset Identification / Condition Assessments 

Prioritised Scheduled Asset 

Condition Assessments 
All ω ω   FY21/31 

A 10-year programme has been developed which amounts to a total spend of $9mil over 10 years. A procurement package for the $1.5 mil 

spend for this FY (FY20/21) is underway and should be out to market by end of February 2021. 

Inventory Assessment - DF Assets   ω ω ω ω Ongoing n/a 

Major Project Pipeline ς Initiations - Includes planning, feasibility studies, options assessments, business casing etc. before handover to Project Delivery 

Hihi WWTP 
 

ω ω ω  FY22/23 

Plant upgrade is required.  Resource consent being applied for through Infrastructure planning team.  Additional funding is required and has 

been requested through the LTP (FY21/31).  Likely additional funding estimate to be available by end of December 2020.  A report, with options 

and preferred option, will be presented to Infrastructure Committee (IC) meeting in February 2021.   

East Coast (Taipa) WWTP 
 

ω ω   
Under 

Appeal 

Plant evidencing non-compliance with resource consent. Initial upgrade and disposal options assessment undertaken, further assessment and 

Ŏƻƴǎǳƭǘŀǘƛƻƴ ǊŜǉǳƛǊŜŘΦ !ƴŘΣ ŘǳŜ ǘƻ ǘƘŜ ŎǳǊǊŜƴǘ ŀǇǇŜŀƭ ǿŜ ŘƻƴΩǘ ƪƴƻǿ ǿƘŀǘ ǘƘƛǎ ǿƛƭƭ Ŝƴǘŀƛƭ ŀǘ ǘƘƛǎ ǎǘŀƎŜΦ  Refer to Taipa WWTP Renewal / Appeal 

under Infrastructure Planning section above. 

Other 

Asset Management System All ω ω ω  FY20/22 Full operational use of INFOR όΨDƻ [ƛǾŜΩύ ǿƻƴΩǘ ōŜ ǇƻǎǎƛōƭŜ ǳƴǘƛƭ September 2021 (please refer to Programme Darwin for full details). 

Stormwater modelling 

requirements  
ω ω ω  

FY20/21 ς 

FY21/22 
As per the SW Catchment Management Plan (CMP) strategy, the models for SW will take in excess of 2 years for full implementation updates. 
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Key: ω /ƻƳǇƭŜǘŜ  ω  Lƴ ǇǊƻƎǊŜǎǎ   ω  tŀǊƪŜŘ 
 

Stormwater 

 

District Facilities 

 

Wastewater 

 

Water 

 

Roading 

Activity 
Asset 

Group 

Status Expected 

Completion 
Comment 

Concept Plan Deliver Handover 

Water modelling requirements 
 

ω ω   
FY21/22 ς 

FY23/24 

A consultant, GHD, has been engaged to peer review the Kerikeri Water Network Models to begin with (whereby focusing on the main growth 

area at this stage).  Depending on the review, funding requirements to upgrade the models will be submitted as part of the LTP process.  This is 

required to assist in establishing a development contributions (DC) policy. 

Wastewater modelling 

requirements  
ω ω   

FY21/22 ς 

FY23/24 

A consultant, GHD, has been engaged to peer review the Kerikeri WasteWater Network Models to begin with (whereby focusing on the main 

growth area at this stage).  Depending on the review, funding requirements to upgrade the models will be submitted as part of the LTP process. 

This is required to assist in establishing a development contributions (DC) policy. 

Area of Benefit Plan updates ς 

Stormwater  
ω    FY21 To be investigated 

Data Cleanse / Tidy Up All ω ω ω ω Underway A continual process but aim to have it completed prior to Phase 1A implementation of the new AMS (March 2021). 
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EXECUTIVE SUMMARY 

December saw preparations being put into place for the 
increased levels of services across the district required for the 
peak summer season.  This put considerable pressure on all 
within the DF Team as well as their contractors as all indicators 
point towards an incredibly busy holiday and summer season.  
This is due to the increased domestic tourism market and a 
heightened focus on the Far North as a prime destination of 
choice. 

The Kaitiaki Ranger program has the new Te Hononga site, in 
YŀǿŀƪŀǿŀΣ ŀǎ ǘƘŜ ǾƛǎƛǘƻǊǎ άDŀǘŜǿŀȅ ǘƻ ǘƘŜ CŀǊ bƻǊǘƘέ ǘƻ ƘŜƭǇ 
set the scene and provide valuable information to our visitors.  
This is then reiterated through the Rangers in locations such as 
Russell & the Karikari Peninsula using a handout flyer and 
conversations with visitors. 

The Te Tai Tokerau Worker Redeployment funding initiative 
continues to track well, and this team were able to be utilised 
in the busy build up to the Xmas break. 

Areas across the district continue to be considered and added 
to The Wildling Pine removal funding in areas of Council owned 
land. 

MBIE Flood Relief Funded projects have been scoped with 
some being handed to the Roading Team and possible to David 
Clamps Project Team to deliver.  The remainder of the projects 
will be delivered by the DF Team amongst their already busy 
schedules. 

We are receiving and investigating increasing numbers of 
encroachments issues on Council land affecting mainly Council 
parks and reserves, esp. esplanade reserves. 

Maintain Council parks, reserves, 

cemeteries, owned community and 

operated buildings, Housing for the 

Elderly, public toilets, town 

maintenance, contracted swimming 

pools and Solid Waste in accord with 

policy, strategy and legislation. 

 

DISTRICT 

FACILITIES 
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CUSTOMER EXPERIENCE PROGRAMME 

Monthly District Facilities RFS numbers are: 

 Jan Feb March April May June July Aug Sept Oct Nov Dec TOTAL 

2018 332 302 406 355 314 251 296 301 231 320 346 214 3688 

2019 392 360 466 423 486 440 401 359 428 431 451 381 5081 

2020 527 396 355 193 336 385 370 360 377 519 361 555 4734 

 

 

District Facilities ï Monthly RFS numbers 
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HEALTH AND SAFETY 

Recreational Services 

ACCIDENT TYPE Jan 

Ψнл 

Feb 

Ωнл 

Mar 

Ψнл 

April 

Ωнл 

May 

Ψнл 

June 

Ψнл 

July 

Ψнл 

Aug 

Ψнл 

Sep 

Ψнл 

Oct 

Ψнл 

Nov 

Ψнл 

Dec 

Ψнл 

Near Miss 0 0 0 0 0 0 0 0 0 0 1 0 

Vehicle / machinery near 

miss 
0 0 3 0 0 3 0 0 3 0 0 0 

Non-serious harm 1 0 2 0 4 1 0 0 0 2 1 0 

Serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

Vehicle / Machinery 

accident incl. 3rd party 
0 0 0 0 0 1 0 1 0 0 0 0 

 

OCS (Cleaning contractor for Council buildings) 

 

Waste Management (Southern RTS) 

ACCIDENT TYPE Jan 

Ψнл 

Feb 

Ωнл 

Mar 

Ψнл 

April 

Ωнл 

May 

Ψнл 

June 

Ψнл 

July 

Ψнл 

Aug 

Ψнл 

Sept 

Ψнл 

Oct 

Ψнл 

Nov 

Ψнл 

Dec 

Ψнл 

Near Miss 0 0 0 0 0 0 0 1 0 0 0 0 

Non-serious harm 0 0 0 0 0 0 4 0 0 0 0 0 

Serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

LTI 0 0 0 0 0 0 0 0 0 0 0 0 

Vehicle / Machinery 

accident 

1 0 0 0 0 0 0 0 0 0 0 0 

 

 

 

ACCIDENT TYPE 
bƻǾ Ψнл 5ŜŎ Ψнл Wŀƴ Ψнм CŜō Ψнм 

March 
Ψнм 

April 
Ψнм 

aŀȅ Ψнм WǳƴŜ Ψнм Wǳƭȅ Ψнм !ǳƎ Ψнм 

Near Miss 0 0         

Non-serious harm 0 0         

Serious harm 0 0         

LTI 0 0         

Vehicle / Machinery 
accident 

0 0         
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Northland Waste (Northern RTS) 

ACCIDENT TYPE Wŀƴ Ψнл Feb 

Ψнл 

Mar 

Ψнл 

Apr 

Ψнл 

May 

Ψнл 

June 

Ψнл 

July 

Ψнл 

Aug 

Ψнл 

Sept 

Ψнл 

Oct 

Ψнл 

Nov 

Ψнл 

Dec 

Ψнл 

Near Miss 1 1 0 0 0 0 0 1 0 0 0 0 

Non-serious harm 0 0 1 2 1 3 3 0 0 2 1 0 

Serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

LTI 0 0 1 1 0 0 0 0 0 0 0 0 

Vehicle / Machinery 

accident 

2 0 1 0 0 0 0 2 1 0 0 0 

Non-serious harm:  

À Staff member received Sprain/Strain to left Shoulder when throwing fadges into container ς No first 
aid, no RICE applied 

 

Broad-spectrum (Russell RTS and landfill) 

ACCIDENT TYPE Jan 

Ψнл 

Feb 

Ψнл 

Mar 

Ψнл 

Apr 

Ψнл 

May 

Ψнл 

June 

Ψнл 

July 

Ψнл 

Aug 

Ψнл 

Sep 

Ψнл 

Oct 

Ψнл 

Nov 

Ψнл 

Dec 

Ψнл 

Near Miss 0 0 0 0 0 0 0 0 0 0 0 0 

Non-serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

Serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

LTI 0 0 0 0 0 0 0 0 0 0 0 0 

Vehicle / Machinery 

accident 

0 0 0 0 0 0 0 0 0 0 0 0 

 

CBEC Eco Solutions (Waste education contract) 

ACCIDENT TYPE Wŀƴ Ψнл Feb 

Ψнл 

Mar 

Ψнл 

Apr 

Ψнл 

May 

Ψнл 

June 

Ψнл 

July 

Ψнл 

Aug 

Ψнл 

Sep 

Ψнл 

Oct 

Ψнл 

Nov 

Ψнл 

Dec 

Ψнл 

Near Miss 0 0 0 0 0 0 0 0 0 0 0 0 

Non-serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

Serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

LTI 0 0 0 0 0 0 0 0 0 0 0 0 

Vehicle / Machinery 

accident 

0 0 0 0 0 0 0 0 0 0 0 0 
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CBEC (Swimming Pools - Kaitaia, Kaikohe and Kerikeri) 

Kerikeri Numbers 

Accident Type Octô20 Novô20 Decô20 Janô21 Febô21 Marô21 Aprô21 

Near miss        

Non serious harm.   3 6     

Serious harm        

LTI        

Vehicle / Machinery accident        

Non serious harm 

¶ лмκммκнлнлΦ CŜƳŀƭŜ ŎƘŀƴƎŜ ǊƻƻƳ ŘƻƻǊ ǎƭŀƳƳŜŘ ǎƘǳǘ ƻƴ ƎƛǊƭΩǎ ŦƻƻǘΣ ŎǳǘǘƛƴƎ ƛǘΣ Ƙŀǎ ōŜŜƴ ŀŘƧǳǎǘŜŘΣ ƛǘ ƛǎ 
very heavy for young patrons.  Suggest we get these doors replaced, as they have been adjusted 
many times. Unresolved. 

¶ 11/12/2020. Child cut heel on stone.  Swept area.  Heel plaster given.  No further action required. 

¶ 09/12/2020. Toddler banged head on side of pool. Ice pack and choc treat given. No further action 
required. 

¶ 20/12/2020. Stubbed toe on uneven concrete. Band Aid applied. Concrete deemed ok.  No further 
action. 

¶ 12/12/2020. Child banged head while playing in pool. Pressure applied. Taken to doctor by parent.  
No further action. 

¶ 27/12/2020. Girls change room door swung shut and cut the back of her heel.  Still unresolved. 

¶ 30/12/2021. Child running to jump off lower dive board, slipped and fell on pool edge.  No further 
action. 

 

Kaitaia Numbers 

Accident Type Octô20 Novô20 Decô20 Janô21 Febô21 Marô21 Aprô21 

Near miss   3     

Non serious harm.         

Serious harm        

LTI        

Vehicle / Machinery accident        

Non serious harm 

¶ 05/12/2020. Two boys banned for not exiting dive pool when it was closed. 

¶ 14/12/2021.  Suspicious character giving children ice-cream through fence, sent on his way. 

¶ 19/12/2021.  Faecal incident 
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Kaikohe Numbers 

Accident Type Octô20 Novô20 Decô20 Janô21 Febô21 Marô21 Aprô21 

Near miss   1     

Non serious harm.   1      

Serious harm        

LTI        

Vehicle / Machinery accident        

Non serious harm 

¶ 30/12/20. Paralyzed gentleman unable to exit pool, Mobile hoist required, suggested he contact 
social organizations for funding  

RECREATIONAL SERVICES 

 
Number of unscheduled works requested by RSL                                   

 
Number of burials at Council public cemeteries 
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Location CŜō Ψнл March 

Ψнл 

!ǇǊƛƭ Ψнл aŀȅ Ψнл WǳƴŜ Ψнл Wǳƭȅ Ψнл !ǳƎ Ψнл {ŜǇǘΩнл hŎǘ Ψнл bƻǾ Ψнл 5ŜŎ Ψнл 

Kaitaia 

Transfer 

Station 

97.45m3 56m3 

NA due 

to 

COVID-

19 

 

NA due 

to 

COVID-

19 

103.4m3 

13 bags 

23 tyres 

98.75m3 
72.675m

3 

4 bags 

43m3 

104.75m
3 

3xBags 

1x Tyres 

121m3 

191.1m3 

4xBags 

1xTyre 

Whitehill

s 

Transfer 

Station 

129.44m

3 
66.9m3 

122.23m

3 

33 bags 

104.4m3 
115.84m

3 
130.6m3 

153.98m
3 

92.55m3 183m3 

Kaikohe 

Transfer 

Station 

83.2m3 

& 

3450kg 

54.12m3 

& 

1910kg 

79.9m3 

3300kg 

46.4m3 

18 bags 

36.2m3 

4455.20

kg 

1 bag 

55.62m3 

5810kg 

98.41m3 

оȄ¢±Ωǎ 

740kg 

33.5m3 

8100kg 

15.6m3 

4500kg 

Russell 28m3 
3.5m3 & 

15 bags 
1.5m3 1.5m3 2.8m3 1.0m3 10.2m3 4m3 17.2m3 

Kerikeri   - - 
7.2m3 

12 bags 
76.38m3 2.5m3 0 0 

Whanga

e 
96.65m3 453.8m3 45.69m3 95.1m3 

7.2m3 

12 bags 
76.38m3 

50.6m3 

оȄ¢±Ωǎ 
82.8m3 84.74m3 

Opononi  17.4m3 - - 90.35m3 -  - - 

RSL Litter volumes disposed of at Council Transfer Stations 

 

ILLEGAL DUMPING (RSL) 
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RSL Audits 

2020 Jan  Feb March April May June July Aug Sep Oct Nov Dec ̀

Met 15 7 NC NC 6 4 14 NC 16 10 6 0 

Not met 0 0 NC NC 2 1 2 NC 0 2 0 0 

Non-performance Notice 0 0 NC NC 0 1 0 0 0 0 0 0 

 Table 1: YTD audit results 

 

 

December 2020  

AUDIT DETAILS 
Met Not met 

Non-performance 

notice 

Not met 

comments 

Reserve mowing 0 0 0  

Edge control 0 0 0  

Playground 0 0 0  

Cemetery 0 0 0  

Toilets 0 0 0  

Litter and Town Maintenance 0 0 0  

CONTRACT AUDIT     

Unscheduled 0 0 0  

Contract 0 0 0  

TOTAL 0 0 0  

The town maintenance pavement cleaning schedule is attached below as FYI. The table shows the frequency 
of cleans completed as per the contract by RSL.  These frequencies are subject to change esp. when there 
are water restrictions in place. Clean types as noted below are: 

1) Wash / scrub  

2) Lift grates & clean channels in footpath centres 
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Town Area m2 

Freq. 

per 

annum 

Oct Nov Dec Jan March May July Sept 

Kaeo 1097 2 1   1     

Kaikohe 8500 3 1    1  1  

Kaitaia 3779 6 1  1  1 1 1 1 

Kawakawa 1703 4 1 *  1 *  1 *  1 *  

Kerikeri 3915 5   1 & 2 1 1 1 & 2  1 

Moerewa 780 4 1  1   1  1 

Paihia 1633 5 1 & 2 1 1 & 2   1 & 2  1 & 2 

Rawene 617 2  1    1   

Russell 903 4  1  1  1  1 

Town Maintenance Pavement Cleaning Schedule as per Contract 
 

1 * no water blasting of Hundertwasser toilets and Gillies St cobblestone areas 
 

PARKS AND RESERVES  

Lindvart Park, Kaikohe 

Security patrols over summer are being considered with plans to look at more robust fencing solutions. The 
bits which have been cut are the old, weak parts of the original council fencing.  

Sportsville are hoping to work with the Community Board to find a suitable place for Moto X in Kaikohe to 
alleviate Lindvart Park from the issues being experienced 

Jaycee Park ς Kaitaia 

Liberty Swing was installed just before Xmas.  Due to a malfunction to one part of the swing which could 
pose a safety issue the swing could not be used over the Xmas period and has had to remain off limits to the 
public.   

A basketball court was also installed at Jaycee Park just before Xmas, but the contractors were not able to 
erect the basketball hoop in time so safety fencing remained in place.  Basketball hoop installed the week 
5/01/2021 and safety fence removed. 

General 

Freedom Campers on Council reserves ς five complaints were received, between the Xmas and New Year, 
concerning a group of vehicles with tents camping on Council Reserves.  Their camping trip started at 
Tauranga Bay, moved onto Taipa and finally to Rangiputa. 

 

PLAYGROUNDS 

General 

Softfall within most of the playgrounds in the district are low and requiring top ups or full replacement.  The 
contract frequencies for playground inspections and releveling of softfall is set at monthly however this is 
not enough with most other Councils frequencies set at weekly or biweekly.  Existing budgets do not meet 
current requirements for the extent of the softfall required and unbudgeted expenditure is likely to be 
needed to ensure compliance on all playgrounds. 
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TREE MANAGEMENT 

Various large Japanese Sheoak trees needed to be removed by Northland Tree-works situated on a Council 
walkway on Pa Rd Kerikeri as they were posing a threat to the Pagoda lodge.  One of the stand came down in 
high winds narrowly missing the lodge and its quests.  

These trees are showing signs of rot and decline possibly due to historic earthworks / soil level change. 

Twin Bowl Kauri ς Russell 

Meeting with Department of Conservation this month held onsite to discuss options to ensure the significant 
Kauri are protected from Kauri Dieback.  These trees are within the road reserve and may need to be 
registered as notable trees.  The road is very narrow so the installation of culvert barricades could eliminate 
an option for visitors to stop and park hence reducing the potential of spreading the disease.  Conversations 
with the roading team are in motion to erect barricades.  No word from the Roading Team on the progress 
of this works. 

 

Twin Bowl Kauri Location, Russell 

 

CEMETERIES 

No issues or concerns noted this month. 

 

PUBLIC TOILETS 

Toilet cleaning frequencies were increased for some of our toilets from 20th December through to 10th 
February 2021.  

Due to the closure of the Mangamuka Gorge, Community Member Board Bruce Mills requested that the 
Kaeo Public toilets receive a twice daily clean to deal with the influx of visitors.  Unfortunately, due to 
staffing issues, Recreational Services could only increase the toilet cleaning frequency to 5 days a week. 

Northern Ward 

Repair work to the toilet block at Whatuwhiwhi, Perehipe Bay, caused by vandalism (vehicle vs toilet block) 
was completed in time for the Xmas period. 
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Klinac Lane, Waipapa  

¢ƘŜ ƛǎǎǳŜ ǿƛǘƘ ǘƘŜ .ƻŘȅ /ƻǊǇΩǎ ǎŜǿŜǊŀƎŜ ǘǊŜŀǘƳŜƴǘ Ǉƭŀƴǘ ǎŜǊǾƛŎƛƴƎ ǘƘŜǎŜ ǇǳōƭƛŎ ǘƻƛƭŜǘǎ ŎƻƴǘƛƴǳŜǎΦ  ¢ƘŜ ƛǎǎǳŜǎ 
associated with this notice are the responsibility of the Body Corp to remedy however we have been 
required to pump out the toilet holding tanks over the Xmas period to ensure uninterrupted service to the 
toilets.  There is a TIF funded project awaiting building consent approval to remove the public toilets from 
the Body Corps treatment plant and install an independent Council owned Onsite Wastewater management 
system. 

General  

COVID QR codes are still in place over the majority of our public toilets across the district. 

Peak Season Second Serves. 

All peak season second serves and portaloos, including a new site at Te Uenga bay out towards Rawhiti, are 
now in place to help with increased visitor numbers. 

 

ENCROACHMENTS  

Work continues to address the ever-increasing encroachment issues across the District. 

Te Hue Bay ςAn agreement is currently being signed to include an existing slipway and picnic area on reserve 
land as community assets.  A boat slipped on the reserve, as part of this encroachment, has been requested 
to be removed by the end of the summer period.  Staff continue to monitor the progress of this and to date 
the owner has been proactive and helpful. 

A dispute between a property owner and an owner of a dinghy, which is being stored on a Council reserve at 
the end of Wharau road, is ongoing.  Discussion have been had with both parties and a coordinated 
approach is being sorted to ensure all members of the community feel free to access and utilise the reserve.   

Several issues in the Te Wahapu area of Russell continue to progress. 

 

2019/20 MBIE TE TAI TOKERAU REDEPLOYMENT FUND  

A large amount of work across the district on parks and reserves have been completed using this funding 
stream.  The following are programmed for completion;  

¶ mulching projects in Kerikeri,  

¶ New list of other noxious weed projects in Kaitaia has been provided 

¶ Noxious weed growth in coastal areas targeting weeds,  

¶ Follow up work in all areas to spray any new growth 

 

2020/21 MBIE FLOOD FUND 

District Facilities secured approx. $500k to go towards resolving a number of areas that were affected by the 
recent flood event and other weather events. The areas involved include: 

{ŎƻǇŜǎ ǇŀǎǎŜŘ ǘƻ ǘƘŜ wƻŀŘƛƴƎ ¢ŜŀƳ ǘƻ ŀŎǘƛƻƴ ƻƴ 5CΩǎ ōŜƘŀƭŦ ƛƴŎƭǳŘŜ 

¶ Kaka Street ramp  

¶ Moerewa (vacant section) between Otiria Road and Ranfurly Street) ς full clean of site 

{ŎƻǇŜǎ ǇŀǎǎŜŘ ǘƻ ǘƘŜ tDC tǊƻƧŜŎǘ ¢ŜŀƳ ǘƻ ŀŎǘƛƻƴ ƻƴ 5CΩǎ ōŜƘŀƭŦ ƛƴŎƭǳŘŜ ŀǊŜ ǎǘƛƭƭ ŀǿŀƛǘƛƴƎ ŎƻƴŦƛǊƳŀǘƛƻƴ ƻŦ 
acceptance 

¶ Kaeo Service Centre ς stormwater remediation work 
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¶ Opononi/Omapere foreshore erosion and vehicle access controls 

Various Scopes to be managed by DF team 

¶ Paihia waterfront ς beach clean  

¶ Opua-Paihia walkway ς track work 

¶ Pa Road, Kerikeri - seal and stormwater remediation work 

¶ Kaeo playground car park - seal and stormwater remediation work 

¶ Puckey Avenue Housing for the Elderly car park seal 

¶ Kaitaia cemetery repairs to internal road repairs 

¶ Hihi Beach ς remove trees along coastline that came down during weather event 

¶ Te Wahapu - walkway work 

¶ Seaview Lookout, Paihia ς track work 

¶ Jacks Bay ς track work 

¶ Kawakawa Bowling Club - seal and stormwater remediation work 

¶ Wharau Road, Kerikeri ς repairs to boat ramp and surrounds 

¶ Various Transfer Stations ς re-metal of areas washed away 

 

2020/21 MBIE RESPONSIBLE CAMPING FUND 

District Facilities has successfully secured $249k again that will be used to run another lot of Kaitiaki Ranger 
programmes and the cost to operate these programmes and provide temporary toilet services. These 
programmes are run in conjunction with DOC ς Kaitaia and NRC and will be based at: 

¶ Karikari Peninsula 

¶ Ahipara 

¶ Kaimaumau 

¶ ¢Ŝ IƻƴƻƴƎŀΣ Yŀǿŀƪŀǿŀ όƴŜǿ ΨƎŀǘŜǿŀȅ ǘƻ ǘƘŜ ƴƻǊǘƘΩύ 

¶ Russell (new) 

Temporary toilets are provided at: 

¶ Unahi Wharf 

¶ Lake Manuwai 

¶ Rangitane Reserve 

¶ Rawhiti 

 

 

SOLID WASTE 

FNDC Solid Waste Services 

Waitangi Community Recycling Centre 
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An agreement, in principle, has been reached with Te Tii Trust to establish a community recycling centre on 
ǘƘŜ ǘǊǳǎǘΩǎ ƭŀƴŘ ƛƴ ²ŀƛǘŀƴƎƛΦ  ¢ƘŜ ƴŜŀǊŜǎǘ ǊŜŎȅŎƭƛƴƎ ŦŀŎƛƭƛǘȅ ƛǎ ŀǇǇǊƻȄƛƳŀǘŜƭȅ нл ƳƛƴǳǘŜǎϥ ŘǊƛǾŜ ŀǿŀȅ ƛƴ 
Whangae.  Waste Management have provided a schedule of prices to operate and service the facility. The 
proposal is with FNDC management awaiting approval. 

Ahipara Landfill leak 

The Ahipara landfill has developed a slow leak at the northern end.  ¢ƘŜ άǇŀǘŎƘέ ƻŦ ƛƳǇƻǊǘŜŘ ǘƘŜƴ 
compacted clay has held over the Christmas break with no seepage observable in the New Year, however 
this is not the end of the problem.  We still need to investigate the source of water ingress as the leachate 
level in the landfill is too high.  The landfill liner is essentially designed like a shower tray (the bund height is 
only 60лƳƳύ ǿƛǘƘ Ŏƭŀȅ ŎŀǇǇƛƴƎ όάǊƻƻŦέύ ƻǾŜǊ ǘƘŜ ǊǳōōƛǎƘ ǘƻ ǎƘŜŘ ǎǘƻǊƳǿŀǘŜǊΦ  ¢ƘŜ ƭŜŀŎƘŀǘŜ ƭŜǾŜƭ ǿƛǘƘƛƴ ǘƘŜ 
ƭŀƴŘŦƛƭƭ ƛǎ ǿŜƭƭ ƻǾŜǊ ǘƘŜ ƭƛǇ ƻŦ άǎƘƻǿŜǊ ǘǊŀȅέ ŀƴŘ ǘƘŜ ǎŜŀƭ ōŜǘǿŜŜƴ ǘƘŜ ŎŀǇǇƛƴƎ ŀƴŘ ǘƘŜ ƭƛƴŜǊ ƛǎ ŀƭƭ ǘƘŀǘ ƛǎ 
retaining the leachate.  The landfill is not designed to work this way so we need to look into slowing water 
ingress and reducing the leachate level.  

Clear Glass Acceptance 

We were notified on December 15th that ±ƛǎȅΩǎ ǊŜŎȅŎƭƛƴƎ ŦŀŎƛƭƛǘȅ όǘƘŜ ƻƴƭȅ ƻǳǘƭŜǘ ŦƻǊ Ǝƭŀǎǎ ǊŜŎȅŎƭƛƴƎ ƛƴ b½ύ ǿƛƭƭ 
be stopping deliveries of flint (clear) glass cullet from 16 December 2020 to 17 January 2021.  Staff arranged 
for the temporary use of Northland Regional Council land with suitably bunded storage bays for the storage 
of glass during this shutdown period.  Glass acceptance at Council facilities continued unaffected over the 
Christmas/New year period. 

 

LITTER INFRINGEMENT ACTION 

Month 
Offence 

Details 

Notice 

Number 

Offence 

Date 
Offence Type Status Balance Location Details 

Decembe
r 

RFS 
4033650 

5193 
11/12/202

0 

Deposited litter 
in / on public 
place $400 

>120L 

Issued $400 

Kiel Martin 
Tureia, Memorial 

Ave, Kaikohe 
0405 

 

v 
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On-going discussions are being had with monitoring and compliance as the figures presented continue to be 
a small portion of the amount of illegal dumping material presented for investigation and issuing of fines. 
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SOLID WASTE STATS  
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ECO SOLUTIONS WASTE MINIMISATION EDUCATION 

December 

The festive season is approaching yet EcoSolutions has 
ōŜŜƴ ƪŜŜǇƛƴƎ ōǳǎȅΧ  

Events: our educators assisted the Kaeo and Kaitaia 
Christmas Parades with recycling lids, signage and 
ŎƻƳƳǳƴƛǘȅ ŜŘǳŎŀǘƛƻƴ ŀǊƻǳƴŘ ǿƘŀǘ ƛǎ ŀƴŘ ƛǎƴΩǘ ǊŜŎȅŎƭŀōƭŜ 
through conversations with the community around the 
zero waste kaupapa.  

Event recycling is a clear message to the community that 
waste minimisation is now part of every celebration.  

Schools: Lessons were delivered to children from 
Ohaeawai, Riverview, Doubtless bay & Kaeo schools 
making reusable bags as Christmas presents and swim 
bags. Room 7 from Kaeo school made bags to take all the 
excess fruit home for their whanau. Riverview finalised 
their paper making which has been made into Christmas 
cards for the parents. 

Doubtless Bay Kindy made beeswax wraps for their Zero 
waste lunch kaupapa, bringing the message home that 
looking after Papatuanuku is the norm. 

BusinessesΦ  'ƪŀǳ ƛƴ YŀƛƪƻƘŜ ŀǊŜ ŀǿŀǊŘŜŘ ŀƴƻǘƘŜǊ DƻƭŘ 
Ecostar award for their recycling efforts.  

All EcoStar businesses have been approached and 
reminded how to have a low waste xmas. 

Community:  The beach clean-up in Taipa was a great 
success.  

A roadside clean up in Kaitaia has been co-ordinated for 
the end of the month. 

We have been running weekly zero waste xmas present 
and decoration workshops throughout the region. 

Thanks to funding from the MFE for EcoStar we welcome a 
new educator based in Pakaraka this month, Roze Webster 
will increase our coverage in the lower FNDC region. 
Sharee Cawley also joined the team recently in Doubtless 
Bay. Thanks to the additional MFE funding we now have 
four part time environmental educators spread throughout 
the FNDC, and one more starting next year! This will 
enable us to reach more schools and businesses. 

Coming up 

We have initiated a call to arms for a clean-up at Rawene intersection, as well as a community action on how 
to keep the area clear from dumping. We will be co-ordinating with Te Hiku Timebank and the local schools 
on this. 
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We have confirmed funding from MFE for an infrastructure project; Community Compost Connection, which 
will implement 12 small scale compost collection hubs as well as mentoring 1200 households to compost 
over the next three years, we will be seeking additional funding to increase the scope of this game changing 
project. 

Online content:  

For online information on EcoSolutions activities and posts please check out: 

https://www.facebook.com/cbec.ecosolutions   

https://www.facebook.com/wastewiseschools 

 

SWIMMING POOLS 

All three pools are open for the 2020/21 Summer season. 

The Council has continued to provide financial support to the Ministry of Education owned pool at Northland 
college to ensure that the pool could open for the Christmas Holiday period.  

 

Northland College Pool, Kaikohe, over Xmas break 

 

Kaikohe Pool   

Given the indeterminate nature of the leak in the Kaikohe pool it was decided to opt for a quick, short term 
repair to the pool surface which would allow other sources such as the sparge pipe to be eliminated. 

Council agreed to pay for a check meter which will monitor ongoing water usage at the pool, allowing leaks 
to be identified quickly.  

Major Works carried out at Kaikohe this month: 

¶ Pressure wash and prepare pool surface prior to pool repairs, 

¶ Repairs to pools structure, 

¶ Repairs to concrete walkways to meet health and safety requirements, 

¶ Maintenance and subsequent repair of chlorine pump. 

¶ Repair leak in pump shed roof. 

¶ Water check meter installed. 

¶ Ballcock in balance tank replaced. 

¶ Fix entry ladder to pool 

https://www.facebook.com/cbec.ecosolutions
https://www.facebook.com/wastewiseschools
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Planned works: 

¶ Investigate leak to waste valve. 

¶ Replace Mains switchboard. 

Kerikeri Pool 

The dive board was repaired early December and has enjoyed much use. 

A minor health and safety incident occurred due to one of the changing room doors. KKHS have indicated 
that they have no money in budget for such repairs, but it should be addressed to prevent further injury. 

Planned works: 

¶ Pipe repairs within balance tank. 

¶ Power socket not working on fence at end of main pool ς required for vacuuming pool ς deemed 
unsafe.   

¶ Waiting on Engineers to fabricate new filter baskets and lids for main pool. 

Kaitaia Pool 

Council have been notified of incidents where customers have deliberately tried to breach the child to 
supervising adult ratio with the potential of putting children in their care at risk. These cases have been dealt 
with by the lifeguards/pool management as they have occurred, but it seems to be a worrying trend. Plenty 
of signage exists around the pools and customers are advised of the requirements on entry. Hapori intend to 
use their social media platforms to get the message across. 

Works carried out this month: Replaced 2 security lights, old ones had rusted through.    

Toilet and shower repairs completed as required   

ADMISSIONS 

KERIKERI  Oct Nov Dec Wŀƴ Ψнм Feb March April 

Entries 36  221 865         

Concessions 62  587 1206         

Under 5 10  71 234         

Super A 13  106 133         

Spectator 27  329 535         

Lane Hire 

 

 85 160         

Event Hire 

 

 0         

School 

 

 0         

Total 148  1399 3133         
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KAITAIA Oct Nov Dec Wŀƴ Ψнм Feb March April 

Entries 182  577 787 
    

Concessions 144  541 845 
    

Under 5 48  169 340 
    

Super A 1  58 51 
    

Spectator 80  196 421 
    

Lane Hire 8  26 0 
    

Event Hire 

 

 482 362 
    

School 93  381 1029 
    

Total 556  2430 3835 
    

 

KAIKOHE Oct Nov Dec Wŀƴ Ψнм Feb March April 

Entries   310 
    

Concessions   290 
    

Under 5   116 
    

Super A   18 
    

Spectator   99 
    

Lane Hire   0 
    

Event Hire   0 
    

School   0 
    

Total   833 
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REVENUE  

 KERIKERI  Oct Nov Dec Wŀƴ Ψнм Feb March April 

Gate $268 $2,323.00 $5,575.00 
    

Pool Hire 

 

$622.50  $936.75 
    

Shop 

 

$54.00 $83.00 
    

Total $268  $299.50 $6,621.75 
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KAITAIA Oct Nov Dec Wŀƴ Ψнм Feb March April 

Gate $347.82 $3,272.00 $4,451.00 
    

Pool Hire $330 $3,725.00 $4,545.00 
    

Shop $18.20 $205.60 $319.00 
    

Total $696.02 $7,202.60 $9,315.00 
    

 

KAIKOHE Oct Nov Dec Wŀƴ Ψнм Feb March April 

Gate   $1,517.00 
    

Pool Hire   

 

    

Shop   $12.00 
    

Total   $1,529.00 
    

 
 

Oct Nov Dec Wŀƴ Ψнм Feb March April 

TOTAL $696.02 $10,202.10 $17,465.75 
    

 

COMMUNITY / COUNCIL FACILITIES 

OCS Audits 

LOCATION Nov 
Ψнл 

Dec 
Ψнл 

Jan 
Ψнм 

Feb 
Ψнм 

Marc
Ƙ Ψнм 

April 
Ψнм 

May 
Ψнм 

June 
Ψнм 

July 
Ωнм 

Comment 

Kaikohe Headquarters - 
Lockwood 

96.7 96.9         

Kaikohe Headquarters ς 
Annex and upstairs 

96.7 96.9         

Kaikohe Headquarters ς 
Publications 

96.7 96.9         

John Butler Centre ς 
Level 2 

97.6 97.6         

John Butler Centre ς 
Level 1 

98.2 97.6         

John Butler Centre ς 
Ground floor 

97.3 97.5         

Rawene Service Centre 3/M NA         
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LOCATION Nov 
Ψнл 

Dec 
Ψнл 

Jan 
Ψнм 

Feb 
Ψнм 

Marc
Ƙ Ψнм 

April 
Ψнм 

May 
Ψнм 

June 
Ψнм 

July 
Ωнм 

Comment 

Kaeo Service Centre 
and Library 

3/M NA         

Procter Library 96.6 97.4         

Paihia Library 96.3 96.5         

Kaikohe Library 3/M 91.9         

Bay of Islands 
Information Centre 

96.9 97.4         

Hokianga Information 
Centre 

3/M 98.0         

 

Lake Ohia Community Hall  

On-going discussions continue with representatives from the hall committee. The committee have recently 
ƛƴǎǘŀƭƭŜŘ ŀ ΨǎǿƛƳƳƛƴƎ ǇƻƻƭΩ ǘȅǇŜ ŦŜƴŎŜ ŎƭƻǎŜ ǘƻ ǘƘŜ {I ǊƻŀŘ ŀǊŜŀ ŀǎ ŀ ƳŜŀƴǎ ǘƻ ǇǊƻǘŜŎǘ ŎƘƛƭŘǊŜƴ ŀǎ ǇŀǊǘ ƻŦ 
their plans going forward. RSL will be engageŘ ǘƻ Řƻ ŀ ǎǇǊŀȅ ƻŦ ǘƘŜ ƻǳǘŘƻƻǊ ŀǊŜŀ ŀǎ ǇŜǊ ǘƘŜ /ƻƳƳǳƴƛǘȅ IŀƭƭΩǎ 
policy. 

Opononi RSA Hall  

Discussions continue with the hall committee concerning a number of repairs and maintenance issues with 
improvement and development ideas being presented by the committee.  

Te Hononga, Kawakawa  

The Kawakawa Hundertwasser Trust have been engaged to not only cover the cleaning of the facility 
including the toilets, new and existing, but they have also secured the mowing of the reserve and looking 
after the gardens and carpark space to ensure it remains clean and tidy. 

Since opening, there have been regular issues with the toilets becoming blocked. This is being monitored to 
decide whether this relates to an actual plumbing issue, the type of toilet paper is not suitable, users are 
causing the block, the type of pans installed may be causing the issue or something else.  

Okaihau Hall  

Hoskin Civil have provided a condition assessment of this site including issues with paint work that continues 
to bubble.  Contractor to provide quote by end of February 2021. The issue with the blocked stormwater 
drains have been assessed and a quote received which should see the stormwater drainage connected to the 
kerbside outlets.  Works expected to start in Jan/Feb 2021. 

Horeke Hall 

A new Onsite Wastewater Treatment system installation combining the Horeke Housing for the Elderly 
Village and the Horeke Hall/public toilets to the same system is nearing completion, with a few minor 
aspects outstanding prior to project handover the District Facilities Team 

Unfortunately, the water pump servicing the hall was recently stolen for the second time in approximately a 
year and a half.  The option to moving the pump to a more secure location, under the stage, is to be included 
in the project to install new water tanks at the hall.  

 



 

Page 71 of 149 

HOUSING FOR THE ELDERLY  

Council own and maintain 147 Housing for the Elderly Units at 12 locations within the district. Unit information is as follows: 

 

Healthy Homes Regulations  

/ƻǳƴŎƛƭΩǎ ǊŜǉǳƛǊŜƳŜƴǘǎ ǘƻ ƳŜŜǘ ǘƘŜǎŜ ƎƻǾŜǊƴƳŜƴǘ ǊŜƎǳlations are currently being scoped for project delivery. 

Omapere 

HFE project works completed in December work included draft stopping, installation of heating and replacement of remaining wooden window frames with 
Aluminium. 

Waima 

Due to the ongoing failure of the water sampling at this facility, urgent remedial repairs to the existing water tanks and filtering system have been completed and is 
expected to last for up to two years.  Replacement water tanks, which were procured as part of the recent drought response, may still be required to replace the 
existing aging concrete tanks. 

Kaikohe  

Quotes have been received to convert bath to accessible shower due to gradual water damage to the bath surround. Contractor to be engaged by end of Jan 2021. 

Kaitaia - Puckey Ave 

MBIE Funding has been approved to re-seal the Puckey Ave Cal-de-sac.  Scoping is currently underway for this work. 

 

LEASES / AGREEMENTS 

 
Volunteer Agreements 

Agreements have been sent out to several volunteer groups around the district to work on reserves and / or dune restoration. To date this includes Vision Kerikeri, 
Russell Landcare and the Kerikeri Walkways group as well as a group led by Ngati Kawa who want to plant the Lily Pond Reserve along Waitangi River and the Kaha 
Place Walkway Group looking to install a walkway down to the bay on Council land. 

Whangaroa public toilet water supply agreement 

An agreement with the Whangaroa Marina to supply water to the public toilets has been sent for review and finalisation. 

Cherry Park House 

Issues continue to be raised concerning the groups involved with this facility. Ideally a lease is established as this facility does not fit within the current hall strategy. 
However, this outcome is not likely in the near future. Also, Council has been paying for this facilities power account for a number of years. This matter is being 
worked through. Options are also being considered around the moving of the pottery kiln from the lower level into a more accessible area. 

Te Hue Bay, Russell 

An agreement has been signed with locals in the bay to include the picnic area and slipway as community assets to be maintained and used by the residents of the 
bay.  The issue of the boat up on the reserve is also being worked through and expected to be removed by the end of the summer season. 
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EXECUTIVE SUMMARY  

In August of 2020 MBIE granted $20.7 million to undertake 
works on three strategic roads in the Far North District. The 
projects are split in two, with Peria Road and Ngapipito Road 
combined into one package (Priority 1 Roads) and 
Ruapekapeka Road being the other. Planning commenced 
immediately, with early site investigation and testing setting 
the projects up for the best outcomes from the start.  

The delivery milestones required to achieve the dates set out 
in the funding applications are very tight and will require some 
accelerated processes and innovative delivery methods. All 
three projects will be delivered with a staged programme; 
design for initial stages will allow earlier construction, with 
design of subsequent section continuing concurrently. Early 
enabling works have set the project teams up well to achieve 
construction deadlines. Our procurement approach for all 
three projects has been approved, allowing the contracts to 
move forward. 

December has seen the first of five sections sealed and 
completed on Peria Road, with another soon to follow and the 
other sections at various stages of construction and enabling 
works. 

Both Ruapekapeka and Ngapipito Roads have experienced 
delays in commencing physical works on site before Christmas, 
but they are on track to start in January.  

 

 

 

PPROVINCIAL 

GROWTH FUND 

(PGF) ROADING 
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SUMMARY - DECEMBER 

Priority 1 Routes 

Peria Road 

Peria Road is a 6.3km seal extension and associated works. It is being delivered through the existing NTA 
North Area Road Maintenance Contract by Fulton Hogan. 

Good progress continues onsite with construction works. Peria has been split into 5 sections, with staging of 
works on each section allowing multiple sections to be in construction at once (once enabling works on 
section one have been completed, the team can move to section two and so on).  

Section 1 was sealed before Christmas and the sealing of section 2 is planned for January.  

 

 

Sealing and linemarking completed at Peria on Section 1 

Ngapipito Road 

Ngapipito Road is a 5km seal extension and associated works. It is being delivered through the NTA South 
Area Road Maintenance Contract by Broadspectrum, now Ventia. 

With the amount of work being undertaken in the 20/21 construction season, we highlighted design capacity 
as a risk early on in the project. Unfortunately, Ventia have experienced delays with completing the design 
phase and have slipped 2 months in their programme for commencing works. The design has now been 
submitted and is currently being reviewed and approved by NTA. Construction is programmed to start in 
January 2021.  
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Bridge upgrades  

WSP have now completed the bridge investigation and assessment works. There are 21 bridges affected by 
this project. They have all been inspected and assessed by bridge engineers. Some of this investigation works 
required destructive testing (cutting sections of the bridge to establish reinforcing details etc.)  

It is pleasing to note that only 6 bridges will require physical works to strength them to the HPMV standard 
for heavy truck movements. 

The next stage is design work for the 6 bridges, followed by construction works. 

Ruapekapeka 

For the Ruapekapeka Road project, we have engaged Ventia as the Early Contractor Involvement (ECI) 
supplier and delivery of Stage 1 construction through the South Area Maintenance Contract. The proposed 
delivery mechanism for the balance of the Ruapekapeka Road works is to utilise the NZTA Northland Delivery 
Framework (NDF) Lot 2 Suppliers, via a closed tender for construction. The design is 90% complete, and the 
tender is expected to be released in February 2021.  

Stage 1 

There have been unforeseen delays with consenting and archaeological authority requirements, which have 
impacted on our ability to commence earthworks and drainage on Stage 1. The archaeological authority has 
now been granted and required intensive consultation with Heritage New Zealand and DoC to reach an 
agreement on project outcomes.  

We are ready to start once we have the final FNDC consent, which is subject to a signed agreement between 
FNDC and Te Ruapekapeka Trust. This agreement was on track to be in place before Christmas, however on 
16 December Allan Halliday, chairman of the Ruapekapeka Trust, passed away. This is a huge loss to the local 
community; Allan was passionate about environmental management and working for and on behalf of his 
marae and iwi in the Northland area.  

We are confident that this agreement will be signed off in January.   

Subject to finalising the agreement, construction will commence in the New Year, but will stop for the 
Commemoration event on 3 February 2021. 

Stage 1 works will be completed in March. 

Stage 2 

The proposed delivery mechanism for Stage 2 is to utilise the NZTA Northland Delivery Framework (NDF) Lot 
2 Suppliers, via a closed tender for construction. 

Design work has continued as planned on Stage 2, including the SH1 intersection improvements. The 
completion of stage 2 works by June 2021 was flagged early as a high risk of not achieving this milestone. 
This was highlighted again with MBIE representatives in December and they support the drafting of a 
variation to the funding agreement with a new completion date of December 2021.  

 

PROGRAMME OVERVIEW 

The current programme aligns closely with the deliverables specified in the project agreements shown in the 
following tables. As detailed in the project summary we have programme slippage with Ngapipito and 
Ruapekapeka Roads. 

The deliverables for Payment #1 were achieved for both projects, unlocking the first claim value of $500k in 
!ǳƎǳǎǘΦ aƻƴǘƘƭȅ ŎƭŀƛƳǎ ŀǊŜ ƴƻǿ ǇǊƻŎŜǎǎŜŘ ǘƘǊƻǳƎƘ b½¢!Ωǎ ¢Lh ǎȅǎǘŜƳΦ 
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¤ Priority 1 Roads Programme Milestones 

Deliverable Original 
Completion Date 

Expected 
Completion Date 

Status 

¶ Funding Agreement executed by both parties. 

¶ Investigation and design underway.  

¶ Stage 1 construction underway. Enabling works 
(vegetation clearing, earthworks, widening and 
drainage) commenced before 1 September 2020. 

August 2020 Achieved  

¶ ECI agreement in place 

¶ Stage 1 investigation and design complete 

30 September 
2020 

Achieved  

¶ Stage 2 design complete 

¶ Stage 2 construction underway    

31 December 
2020 

January 2021  

¶ Stage 2 construction complete 31 March 2021 April 2021  

¶ Final completion of surfacing MSQA reporting and 
monitoring paperwork 

30 June 2021 June 2021  

  

¤ Ruapekapeka Road Programme Milestones 

Deliverable Original 
Completion Date 

Expected 
Completion Date 

Status 

¶ Funding Agreement executed by both parties 

¶ Investigation and design underway 

August 2020 Achieved  

¶ ECI agreement in place 

¶ Stage 1 investigation and design complete 

¶ Stage 1 construction underway. Enabling works 
(vegetation clearing, earthworks, widening and 
drainage) commenced before 1 September 2020. 

30 September 
2020 

Achieved  

NOTE: Major earthworks for Stage 1 construction have been unable to start due to delays with consenting 
and archaeological authority requirements. The programme was already tight and this will put us a month 
behind, which will have a knock-on effect on the completion date.  

¶ Stage 1 construction complete 

¶ Stage 2 design complete 

¶ Stage 2 construction underway 

31 December 
2020  

February 2021  

¶ Stage 2 construction complete 31 March 2021 November 2021  

¶ Final completion of surfacing  30 June 2021 December 2021  
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KEY RISKS AND OPPORTUNITIES 

The following programme risks have been identified and are being actively managed: 

¶ The upcoming 175th anniversary commemoration events planned for 8, 9 & 10 January and 3 
February 2021 are very important and significant events that we must plan around and will likely 
disrupt progress at Ruapekapeka around that time.  

¶ The passing of Te Ruapekapeka Trust chairman, Allan Halliday, may result in short term disruption in 
communications with the Trust due to mourning and the period of adjustment following.  

¶ The completion date for the Ruapekapeka Road project has been reassessed and is now 
programmed for December 2021. MBIE have been informed and accept the changes, with a 
variation to the contract being drawn up.  

¶ There were potentially up to 21 bridges across the strategic roads that could need significant 
strengthening works. Early and intensive investigation of these has identified that only 6 will require 
physical work to strengthen them. This has allowed commencement of bridge design works early in 
the programme to facilitate timely completion.  

 

STAKEHOLDER COMMUNICATION 

In the case of Ruapekapeka Road, there are a significant number of stakeholders involved with the scope of 
ǿƻǊƪ ƴŜŀǊ ǘƘŜ wǳŀǇŜƪŀǇŜƪŀ tņ site and the proposed intersection improvements with respect to safety and 
tourism at State Highway 1. We continue to work closely with Te Ruapekapeka Pa Trust and have fortnightly 
meetings with representatives from the Trust. 

Partners and stakeholders involved in these projects include; 

¶ Iwi/Hapu ς bƎņǘƛ IƛƴŜΣ bƎņǘƛ IŀǳΣ bƎņǘƛ aŀƴǳ ŀƴŘ ¢Ŝ YņǇƛǘƛ  

¶ Te Ruapekapeka Trust 

¶ DOC 

¶ Geometra (Archaeological Specialists)  

¶ Heritage NZ 

¶ NZTA 

¶ NRC  

¶ Affected landowners 

All stakeholders and affected parties are in full support of this project. Te Ruapekapeka Trust also have funds 
ŀǇǇǊƻǾŜŘ ǘƻ ŘŜǾŜƭƻǇ ǘƘŜ tņ ǎƛǘŜ ŀƴŘ ŜƴƘŀƴŎŜ ǘƘŜ ŜƴǘǊŀƴŎŜ ǘƻ wǳŀǇŜƪŀǇŜƪŀ wƻŀŘ ǿƛǘƘ ŀ ǇǊƻǇƻǎŜŘ tƻǳ ŀƴŘ 
Waharoa near the intersection of State Highway 1, so it is critical that we work closely together on these 
projects. 
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EXECUTIVE SUMMARY  

The $7M Te Hiku Revitalisation Project has been funded by the 
Shovel Ready Infrastructure Projects. This fund aims to provide 
an immediate boost to industries who have been greatly 
impacted by COVID-19.  

This project consists of multiple smaller projects, including 
new shared paths, cultural art structures, playground and park 
improvements, streetscape works in Kaitaia, Awanui and 
Ahipara.  

Overall, the project aims to provide: 

¶ An immediate extra demand for design services for local / 
national consultants and surveyors, all of whom are facing 
reduced workloads due to Covid-19. 

¶ Local suppliers ς concrete plants, quarries for aggregate 
material, building materials merchants, native wood for 
carving, local eco-sourced plants, design and signage 
suppliers for the info plaques and art pieces in the 
streetscapes and along the shared paths. 

¶ A substantial portion of work in terms of size and cultural 
significance for the local iwi in the area, artists and 
carvers ς Maori employment from local Iwi and 
apprentice artists and carvers. 

¶ A wide range of construction work suiting local 
contractors and supply chains, local contractors are 
encouraged to employ unskilled workers to upskill ς 
concrete layers, labour for plantings, labour to establish 
recreation equipment within open spaces, machinery 
operators, new apprentice concrete layers, engineering 
and designers for specific design of the cycle trail location 
etc. 

¶ Continuity of work for council technical staff. 

This scope of works has been funded with the expectation that 
the project be completed by June 2022.  

 

 

 

TE HIKU O TE IKA 

REVIATLISATION 
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SUMMARY - DECEMBER 

This project is largely being delivered by the community and guided by a local Project Working Group. Due to 
the reporting, programming and procurement requirements, it will be overseen by Kevin Hoskin, on behalf 
of FNDC. The reporting associated with Shovel Ready projects will be similar to that required for Provincial 
Growth Fund projects, although there is a greater level of detail required on a monthly basis for Shovel 
Ready Projects, to show progress against social outcomes and local economic benefits etc.  

December has seen weekly meetings continue with the Project Working Group to better define the scope of 
work and programme to ensure the things that can be done early are being started early. Consultation, 
concept designs, cost estimates and survey work for all projects have been completed.  

 

PROGRAMME OVERVIEW 

The current programme aligns closely with the deliverables specified in the project agreements shown in the 
following table. 

The deliverables for Payment #1 were achieved, unlocking the first claim value of $3.5m in November.  

¤ Te Hiku O te Ika 

Deliverable Completion Date Status 

¶ The agreement executed by both parties. Project is 'shovel ready' 30/10/2020  

¶ Surveying, detailed plans and preparation for works at Ahipara, Awanui 
and Kaitaia. Recipient to provide evidence to the Ministry that the 
previous instalment has been spent. 

28/02/2021 
 

¶ Awanui carpark & playground underway 
Ahipara carpark & playground underway 
Recipient to provide evidence to the Ministry that the previous 
instalment has been spent and that the consent has been granted. 

30/05/2021 

 

¶ Kaitaia Town square and market square complete 
Streetscaping completed Ahipara, Awanui and Kaitaia 
Pump park completed in Kaitaia and Ahipara 
Recipient to provide evidence to the Ministry that the previous 
instalment has been spent. 

31/08/2021 

 

¶ Awanui carpark and playground completed 
Ahipara carpark and playground completed 
Cultural Art erected 
Awanui Jetty completed 
Ahipara walkways completed 

30/11/2021 

 

¶ All works completed and project finishes 30/06/2022  

 

STAKEHOLDER COMMUNICATION 

This project is all about achieving Broader Outcomes for the Far North community, with aims for specific 
outcomes detailed below. The project team have spent a significant amount of time undertaking 
consultation prior to the project starting to understand and manage expectations. There are also regular 
updates in the local newspaper. 
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Social Procurement 

FNDC and the project team will assist local, smaller contractors to develop the systems required (including 
Sitewise accreditation) to ensure safety, quality and accurate reporting of outcomes. Active management of 
social procurement processes will ensure these outcomes are achieved. Currently all direct awarded work 
has been to local businesses (i.e. Surveyor, concept design, consenting advice). 

Local Iwi partnerships 

The project working group includes local Kaumatua who liaise with local Iwi for creation of cultural art 
installations.  

Displaced workers 

Workers from both the tourism and forestry industries could be re-deployed to this project. The nature of 
employment to be created would be clearing of vegetation, driving of diggers and machinery that previous 
forestry or construction labourers could undertake. Preparation works for the shared paths and path 
formation could be undertaken by previously unemployed persons that will be upskilled over the duration of 
this project.  
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Providing leadership in reducing risk, 

being ready for, responding to and 

recovering from emergencies. 

 

CIVIL DEFENSE 

EMERGENCY 

MANAGEMENT 
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NATIONAL  

The allocation of Ministerial portfolios has been confirmed. The (Hon) Kiri Allan has been appointed the 
aƛƴƛǎǘŜǊ ŦƻǊ 9ƳŜǊƎŜƴŎȅ aŀƴŀƎŜƳŜƴǘΦ  Lƴ ŘƻƛƴƎ ǎƻ ǘƘŜ DƻǾŜǊƴƳŜƴǘ Ƙŀǎ ǊŜƴŀƳŜŘ ǘƘŜ ǇƻǊǘŦƻƭƛƻ ά9ƳŜǊƎŜƴŎȅ 
aŀƴŀƎŜƳŜƴǘέ ƛƴǎǘŜŀŘ ƻŦ ά/ƛǾƛƭ 5ŜŦŜƴŎŜέΦ ¢ƘŜ ŎƘŀƴƎŜ ƛƴ ǇƻǊǘŦƻƭƛƻ ƴŀƳŜ ŘƻŜǎ ƴƻǘ ǊŜŦƭŜŎǘ ǘƘŜ aƛƴƛǎǘers 
responsibilities under the CDEM Act 2002. 

/ƘŀƴƎƛƴƎ ǘƘŜ ǇƻǊǘŦƻƭƛƻ ǘƛǘƭŜ ǘƻ ά9ƳŜǊƎŜƴŎȅ aŀƴŀƎŜƳŜƴǘέ ǎƛƎƴŀƭǎ ǘƘŜ DƻǾŜǊƴƳŜƴǘΩǎ ƛƴǘŜƴǘƛƻƴ ǘƻ ǎȅǎǘŜƳŀǘƛȊŜ 
the identification of, planning for, mitigation of, response to and recovery from national and local level 
hazards and risks. It strengthens awareness of emergency management as a vital function of the national 
security system. 

 

NORTHLAND CDEM GROUP  

Mayoral Relief Fund - July Flood Event. The Ministerial visit to Northland by Hon Peeni Henare after the 
storm event in July 2020 resulted in the announcement of a $30,000 fund (incl GST) to be donated as a 
Mayoral Relief Fund for the region, administered by the Northland CDEM Group to assist whanau facing 
significant hardship. Funds have been allocated to support 28 whanau across the region who experienced 
hardship as a result of the flood. The fund was used by recipients to replace flood damaged household goods 
and personal items which included beds and bedding, whiteware including contents of freezers, curtains, 
drapes, carpets and clothing. There is currently $96.96 of funding remaining.  

Distribution of funds 

District No of Grants Paid Value 

WDC 9 $5,790 

FNDC 19 $20,200 

 Total Allocated $25,990.00 

 Balance $96.96 

 GST $3,913.04 

 Total Fund $30,000.00 

 

Having a centralised fund worked well for a across-district event. The process implemented ensured that 
applications for funding were processed expediently and were paid to applicants the next working day 
following applications being received.  

Drought Recovery Grant ς Northland Drought 2020. On 25 May, the Ministry of Primary Industry (MPI) 
made $250,000 available to help Northland famers mitigate the financial effects of the Northland drought. 
Centralised with NRC, the grant was made available through a robust claims process. 

The claims were received over a 15-week period, with the last claims approved for payment on 16 October 
and the last of the funding distributed. This fund is now closed, and we acknowledge MPI for the financial 
support provided from which we have been able to assist 71 farmers in our region as detailed below. 

The table and graphs included show the distribution of the Drought Recovery Grant for Northland by district 
and farm type. 
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District Dairy Beef and Lamb Amount 

Far North 16 1 $ 68,156.76 

Kaipara 22 3 $ 77,139.45 

Whangarei 27 2 $104,703.78 

Total allocated 65 6 $250,000.00 

Balance - - $        000.00 

GST - - $   37,500.00 

Total -  - $287,50.00 

 

 

 

 

 

Northland Drought Plan - Due to Northland experiencing in early 2020 one of the most severe droughts on 
record, the Northland Civil Defence Emergency Management Group have developed in collaboration with 
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agencies, organisations and stakeholders a Northland Drought Plan. The intent of the plan is to identify roles 
and responsibilities which can mitigate as much as possible, the impacts and response activities to water 
shortages in the region. The plan includes: 

ω The current NIWA weather outlook for the next three months. 

ω Risks for the region associated to water shortages. 

ω Triggers for a drought emergency response by Northland CDEM. 

¶ Roles and responsibilities of agencies, organisations and stakeholders regarding water shortages. 

¶ A set of scenarios which identify possible tasks carried out by the responsible agency, organisation or 
stakeholder in response to a drought. 

The plan went out for consultation and approval to the agencies, organisations and stakeholders included in 
it. Feedback was received and the plan updated accordingly. With approval and input from agencies, 
organisations and stakeholders a coordinated and coherent across agency readiness and response 
framework for a drought in Northland will be in place. 

COVID19 Regional Resurgence Plan - The Northland CDEM Group has been working collaboratively with 
region-based agencies and the national planning team who are developing the national COVID-19 
Resurgence Plan. The COVID response group within the Department of the Prime Minister and Cabinet has 
established a work programme to provide a more informed response to any future COVID-19 incidents. As 
part of the planning a local workshop has been held with CDEM agencies and stakeholders. 

Niwa (National Institute for Water & Atmospheric Research) has released its forecast for summer. Air 
temperatures across the country, but more so in the North Island, were forecast to be above average but 
that would come with some elevated humidity and increased risk of flooding, especially in the North Island 
(and northern South Island.) The risk of cyclones was elevated this summer, i.e.; November to April. 
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Location and Region: Te Tai Tokerau\ Northland 

Contracted Amount: $9.32 million 

Report Date: For the month ending 30 November 2020 

Programme Outcomes: 

 

¶ prioritise the employment of local workers displaced by the COVID economic 
crisis; 

¶ occur at pace, time being critical; and 

¶ assist in meeting the social procurement objectives agreed between the 
parties 

 

1. Project Updates  

Provide description and analysis of actual against planned progress of each Project Element to show that the 

Project is occurring at pace.   

Notable Events occurring in December: 

Health & Safety Event ς Kaipara District Council Tree Felling Activities: 

On Thursday 10th December an employee of a Ventia engaged sub-contractor (Team Vegetation) suffered a finger 
crush injury while operating a chipper winch resulting in the tip of the crushed finger requiring amputation above 
the last knuckle. 

Team Vegetation have notified WorkSafe and a full investigation is underway. The employee involved is believed to 
be an experienced employee (not a newly redeployed worker) and by all accounts is recovering well. 

Environmental / Public Image Event ς Far North District Council Noxious Weed Spraying: 

On Friday 11th December the Northern Advocate published the article below article following complaints by local 
Russell community members that roadside weed spraying activities undertaken as part of the Worker 
Redeployment Programme had negatively impacted nearby native and non-noxious vegetation specifies. This 
followed a similar complaint (involving a different spray contractor) in Waimate North earlier in the program 

FNDC and Contractor staff completed and inspection of the area and while minor evidence of overspray was noted 
it was felt to be a result of wind drift or overspray as opposed to blanket indiscriminate spraying as had been 
ŎƭŀƛƳŜŘΦ Cb5/Ωǎ ƛƴǾŜǎǘƛƎŀǘƛƻƴ ŦƛƴŘƛƴƎǎ ǿƘŜǊŜ ǇǊƻǾƛŘŜŘ ǘƻ ǘƘŜ ǊŜǇƻǊǘŜǊ ŀǘ ¢ƘŜ bƻrthern Advocate and were 
incorporated into the article. 
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Project Element Details of progress 

1. Removal of self-

seeded roadside 

trees 

Now completed - to achieve efficiencies in traffic control resources required to undertake the 
removal of self-seeded trees and roadside litter, these tasks were undertaken simultaneously 
using one crew, allowing maximum return on investment. Through the month more self-
seeded trees were removed from road-sides, improving roadside aesthetics and functionality 
of drains and culverts.  
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2. Roading 

sightline 

improvements 

and vegetation 

clearance 

Work for this funding item was completed in November 2020. 

3. Roadside litter 

collection and 

clean-up 

Now completed - since launching the Provincial Growth Fund project, at the end of 
November, up to 20 tons of litter has been removed from roadsides, and 21 anti-litter 
signs have been installed at litter hot spots at locations throughout the network including 
those shown below.  

 

 

4. Removal of 

known Roadside 

hazardous trees 

FNDC ς Work on this funding item now complete  

WDC ς Good progress on several sites - 18 large and extremely large pines overhanging the 
ǊƻŀŘǎ ƘŀǾŜ ōŜŜƴ ŦŜƭƭŜŘΣ ǘƘŜ ǎƛǘŜ ŎƭŜŀǊŜŘΣ ŦŜƴŎŜǎ ǊŜǇŀƛǊŜŘΣ ŀƴŘ ŘŜōǊƛǎ ŦƻǊƳŜŘ ƛƴǘƻ άōǳǊƴέ ǇƛƭŜǎΦ 
(730 meters) and 2 medium size pines removed on Crows Nest Road.  

KDC - Programming and planning of works has continued through December with sites 
addressed at:  

Waihue Road, Dargaville.  

¶ Approximately 150 large pine trees were removed by one T8 Tree Services crew (4 
each for traffic management and 3 tree removal) over 5 days in December. Mulch from 
site went to farmers and local residents ; Greenways Trust also accepted mulch.  
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¶ Approximately 4 large pine trees were removed during December, with one crew 
across 2 days (4 in traffic management / 3 in Tree removal).  

Griffin Road, Paparoa  

¶ hΩwƻǳǊƪŜ ŀƴŘ {ƻƴǎ [ƻƎƎƛƴƎ ǳǘƛƭƛǎŜŘ ǘƘŜƛǊ ŦƻǊŜǎǘǊȅ ǊŜǎƻǳǊŎŜǎ ǘƻ ǊŜƳƻǾŜ ǎŜǾŜǊŀƭ ǾŜǊȅ 
large trees across 8 sites  

5. Removal of self-

seeded roadside 

trees 

FNDC - Self-seeding trees been removed (and sprayed where appropriate (work completed at 
Ridgen Road & Te Ahu Ahu Road  

WDC ς Minimal work completed on this activity in December  

KDC ς Continuation of the removal and chipping of smaller scale self-seeded plants 
throughout the Waihue Road site over 4 days.  

6. Roadside litter 

collection and 

clean-up 

FNDC - The roadside litter pick up crews are finish the roads programmed. Through 
December the southern team have completed Wiroa Rd and Waiare Road while in the 
Northern area Fulton Hogan have completed Kaiatia-Awaroa Road.  

WDC ς litter collection commenced on Riverside Drive.  

KDC - Crew has been maintained as two committed females to provide extended 
employment for the duration of the funding period. During December they removed 5 tyres, 
and 146 bags of rubbish from the road corridor. This brings the total to 919 bags of rubbish 
over the last 4 months.  

7. Spot Spraying 

Noxious Weeds 

FNDC - Work on this funding item now complete  

WDC ς Spraying completed during December at Apotu Rd, Crane Rd, Heaton Rd, Hukerenui 
Rd, Jubilee Rd, Kaiikanui Rd, King St (Hikurangi), Valley Rd, Mangakino Lane, Pigs Head Rd, 
Vinegar Hill Rd, Whananaki North Rd, Saleyards Rd and Riponui Rd.  

WDC Parks - Work on this funding item now complete  

KDC ς No further work completed in December  

8. Sight Rail 

Improvements 

(3# districts) 

FNDC - The Southern area had carried out sight rail improvement for Otiria Rd, Russell ς 
Whakapara Rd, Haruru Falls Rd and Wakelin Rd.  

WDC ς Minimal work completed on this activity in December  

KDC ς Both rails on the Pahi Road Bridge 310_1056 have been renewed to ensure they are fit 
for purpose.  
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9. Kaipara District 

Council Parks - 

Vegetation 

clearance & 

clean ups - Kai 

Iwi Lakes & Pou 

Tu o Te Rangi 

Works are progressing well in the following sites;  

¶ Mangawhai Community Park: Reinstatement of shared tracks/walkways in progress.  

¶ Mangawhai Community Park: Follow up pest plant treatment and stump grinding 
completed in December.  

¶ Pou Tu o Te Rangi, Pest Plant Removal: Clearance and implementation of pest plant 
plan and preparation for revegetation significantly completed.  

¶ Northern Wairoa Memorial Park: Pest plant eradication through bush reserve area 
completed. Remediation of bush walking track in progress.  

¶ Kai-iwi Lakes ς Taharoa Domain: Area wide removal of pest plants and implementation 
of pest plant plan. ς Focus on target species of Wilding Pines, Acacia, Pampas and 
Cotoneaster completed ahead of the busy summer visitor season.  

¶ Omana Road Reserve: Pest Plant Eradication in progress.  

¶ Mangarahu Rock Reserve: Pest Plant Eradication/Treatment follow up work in 
progress.  

10. Whangarei 

District Council 

Parks - 

Vegetation 

clearance & 

clean ups 

²ƘƛƭŜ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ όbt/ύ ǎǘŀŦŦ ǿŜǊŜ ƻƴ ǘƘŜƛǊ ƘƻƭƛŘŀȅǎ ǘƘƻǎŜ ǊŜŘŜǇƭƻȅŜŘ ǿƻǊƪŜǊǎ ǿƘƻ 
ƘŀŘƴΩǘ ŀŎŎǊǳŜŘ ŜƴƻǳƎƘ ƭŜŀǾŜ ǎǇǊŜŀŘ ƳǳƭŎƘ ƻƴ ƎŀǊŘŜƴǎ ƴŜŀǊ ǘƘŜ ²ƘŀƴƎŀǊŜƛ Cŀƭƭǎ ŜƴŘ ƻŦ ǘƘŜ 
track and edge control along the completed track.  

The crew also spent one day assisting the Trust with Christmas community care packages.  

11. Far North 

District Council 

Parks - 

Vegetation 

clearance & 

clean ups 

¶ Minimal work completed on this funding item during the month with all of the Te Tai 
Tokerau Worker Redeployment team integrated into our other areas of the 
/ƻƴǘǊŀŎǘƻǊΩǎ ōǳǎƛƴŜǎǎ ŀƴŘ ǳǘƛƭƛǎŜŘ ƛƴ ƻǘƘŜǊ ǿƻǊƪǎ ς this has enabled the Contractor to 
retain the team through to the extended date of late February.  

¶ Charges for December relate to supplier and specialist subcontractor charges for 
mulching with tracked mulcher, supply of bulk mulch and moving of bulk mulch with 
bobcat  

12. Northland 

Regional Council 

- Rivers & 

Beaches 

Vegetation 

clearance & 

clean ups 

Funding item complete. 

13. Tikipunga cycle 

trail - Stage 1 - 

(Totara 

Parklands to 

Whangarei Falls) 

All redeployment funding works now completed - Installation of base aggregate and top coat, 
ƛƴǎǘŀƭƭŀǘƛƻƴ ƻŦ ǊŜŎȅŎƭŜŘ ŦŜƴŎƛƴƎΣ ƛƴǎǘŀƭƭŀǘƛƻƴ ƻŦ Ǉƻǎǘ ŀ Ǌŀƛƭ ŦŜƴŎƛƴƎ ŀƴŘ άtƛƴŎƘέ ƎŀǘŜΣ ǿŜŜŘ eat 
sides of track, tidy site remove rubbish. Stage 2 is now complete, and we have built 2.6km 
path with a width of between 2.5-3.0m from Whangarei Falls to Vinegar Hill Road. To fully 
complete the path we utilise funding from CIP Tikipunga Shared path funds to install the 
connecting walkway bridge.  

 

14. New Footpaths 

(3# districts) 

missing links in 

Overall ς Delivery remains aligned with planned construction schedules  

FNDC ς  
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existing urban 

network 

¶ Signal Station Road Footpath construction started. All vegetation cleared, path marked 
out, piles for boardwalk installed and 500m concrete poured.  

¶ Point Rd: construct pavement infill along the newly poured kerb line, tidy up and 
complete the job.  

WDC ς  

¶ Construction complete at One Tree Point Rd, Tauraroa Rd and Gillingham Rd  

¶ Construction is progressing at Ngunguru Rd  

KDC ς  

¶ Matakohe Shared path construction continued  

15. Accelerated 

Unsealed 

network grading 

program 

FNDC - The Wet Roll & Grade (WRG) is progressing with following roads completed: 

¶ Southern area: Bayley Rd, Haruru Falls Rd, Oihi Rd, Purerua Rd, Rangihoua Rd, Rawhiti 
Rd and Waikare Road completed. 

¶ Northern area: Wreck Bay Rd, Ramp Rd, Te Pua Rd and Matai Bay Rd 

 

WDC ς Wet-roll and grading of unravelling sections of Gray Road, Campbell Rd & Ngunguru 
Ford Rd.  

KDC ς No works undertaken during December.  

16. WDC Storm 

Response works 

Storm Response scope accepted by MBIE and activities have continued.  

80% of total $2m identified works has been completed as at 31 December 2020.  
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17. FNDC Storm 

Response works 

Work has commenced on several the identified activities within the submitted funding scope.  

Delivery risk has been highlighted that not all activities within this funding item may be 
physically completed by the programme completion date of 27th February. Assessment of 
programme works schedule to be completed in January with further detailed update to be 
provided within the January report.  

Table below reflects expenditure to end December.  
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2. Redeployment Outcomes 

2.1 Please complete the following table for the number of people working to deliver the project in the current 

reporting period. 

 

Note ς As activities begin to reach completion the number of staff engaged on the programme are slowly beginning to reduce, noting 

that the majority of previously unemployed are being retained (either on the funded programme or offers of alternate work) where 

possible. 

2.2 Complete the following total jobs table, showing total current employed, previously employed and expected future 

jobs in the project. 

Current jobs (this should be 

the same as Total People 

Working in the table above) 

People previously but no 

longer employed on the 

project 

Expected jobs in the future 

217 

 

Unable to provide exact measure 
with number of commencements 
and completions across multiple 

activities 

Limited additional jobs for remainder of programme. 
Intent is to retain employed staff for as long as funding 

allows (including redeploying across activities) 
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2.3 Provide any additional narrative to explain the table or give other relevant information. 

Waka Kotahi ς project closure comments: 

It has been a privilege for Waka Kotahi NZ Transport Agency to have provided short-term employment for those 
local workers displaced by the COVID economic crisis, with three of these workers now in permanent full-time work 
with our roading maintenance contractor, Fulton Hogan as a result. In addition, by engaging Arborist360 as a sub-
contractor, we were able to support the development of new, innovative technologies in roadside tree removal for 
improvements in safety and efficiency in this field. Further, Arborist360 provided local community groups and 
residents with mulch and firewood as a result of this work. 

The Provincial Growth Fund όtDCύ Ƙŀǎ ǇǊƻǾƛŘŜŘ ǎƛƎƴƛŦƛŎŀƴǘ ǇƻǎƛǘƛǾŜ ƻǳǘŎƻƳŜǎ ǘƻ bƻǊǘƘƭŀƴŘΩǎ ƘƛƎƘǿŀȅ ƴŜǘǿƻǊƪΣ ǿƛǘƘ 
the removal of roadside litter, installation of anti-litter signage and improving sightlines for road-users by trimming 
or removing roadside trees. By incorporating this work into ²ŀƪŀ YƻǘŀƘƛΩǎ scheduled highway maintenance 
programme, significant efficiencies to this investment were achieved as extra-ordinary dedicated temporary traffic 
management was not required for this work to be safely completed. 

Waka Kotahi and its contractors are grateful for the opportunity to contribute to this PGF project. The capabilities 
and resources available to Waka Kotahi have allowed the wider team to quickly and cost-effectively contribute to 
win/win outcomes for Northland in the post-Covid environment. These capabilities are available on an ongoing 
basis and we would welcome any further opportunities to contribute in this way should the opportunity arise. 

Footpaths: 

Downers have reported ά¢ƘǊƻǳƎƘ ǘƘƛǎ ǿƻǊƪ ǿŜ ƘŀǾŜ ōŜŜƴ ŀōƭŜ ǘƻ ǎǳǇǇƻǊǘ ǘƘŜ continued workload for our 
subcontract businesses. The short nature and need for skilled labour have made bringing new staff onboard 
difficult. Although thanks to the support of this work we are still working to increase the size of our team. We 
currently have 5 jobs advertised for staff in positions of STMS Level 1, concrete foreman, general labourers, and 
Class 5 drivers. This project has been used to develop one of our young staff members as she studies for a Diploma 
of Engineering. Panaia used this worƪ ǘƻ ŘŜǾŜƭƻǇ ƘŜǊ ǇǊƻƧŜŎǘ ƳŀƴŀƎŜƳŜƴǘ ŀƴŘ Ŏƻǎǘ ŎƻƴǘǊƻƭ ǎƪƛƭƭǎέΦ 

KDC Parks: 

Throughout December 26 people were employed as part of the current stages of works, of which 2 were 
contractors. Of the 26 employed in December 13 of these have now completed the works such as pest plant 
eradication that they were engaged to undertake, and most have been redeployed to works outside of this project. 
There are further works to be undertaken through January and February to fully complete elements of this works 
package where it is expected that there will be 13 people employed through the month of January and February to 
continue with completion of elements of this work package. The works were originally programmed to be 
completed by December 2020, however due to several of the work elements being within high-profile parks, the 
works have been reprogrammed in the interest of Health & Safety to avoid the peak Christmas/Summer holiday 
season. The extension of works into early 2021 has also provided additional work surety for some of the suppliers 
and workers. 

FNDC Roading feedback from Maintenance Contractors): 

Feedback from Fulton Hogan: ά¢ƘŜ ǎƛƎƘǘ Ǌŀƛƭ ŀƴŘ ƭƛǘǘŜǊ ǇƛŎƪ ǳǇ ǿƻǊƪ Ƙŀǎ ǇǊƻǾƛŘŜŘ ŀŘŘƛǘƛƻƴŀƭ ŜƳǇƭƻȅƳŜƴǘ ς through 
Allied work force to several people. Beyond these programmes they have been retained as part of our extended 
construction programme as labourers traffic controllers. They have all shown great work ethics learned some new 
skills and become part of our wider FH team. With the amount of additional construction work this season we have 
needed more people resource to achieve our deadlines ς having the litter and sight rail work has been great but a 
struggle to complete in the timeframe given. We have had positive feedback and comments from travelling public 
ŀƴŘ ǊŜǎƛŘŜƴǘǎ ǿƛǘƘ ǘƘŜ ƭƛǘǘŜǊ ǊŜƳƻǾŀƭ ǿƻǊƪΦέ 

Feedback from Ventia: While the extra work has been of value to the network and appreciated by the contractor, in 
future more prior planning and understanding of health and safety requirements along with management of these 
resources is required. We found that there were too many unskilled labourers working together in these teams. If 
the work was spread out over a longer time, then less people could be brought on and trained to gain skills for long 
term employment. 3 of the sight rail team that were brought in moved on very quickly which is frustrating for 
contractors with the onboarding process at Ventia. 
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Due to the value of the work and the short notice in giving the green light Ventia were unable to bring on any 
further management of this works stream, a lot of the time the teams were under managed, at time placing 
additional stress on the supervisors and project managers. Once again with better forward planning needed next 
time. 

 

3. Supplier Diversity Outcomes 

Please complete the following table for the number and value of each direct or sub-ŎƻƴǘǊŀŎǘ ŀǿŀǊŘŜŘ ǘƻ ƭƻŎŀƭΣ aņƻǊƛ 

and/or Pasifika-owned businesses during the current reporting period. 
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4. Social Procurement Objectives 

Please provide details of achievements to date against your agreed social procurement objectives. 

 

State your Social Procurement Objectives (as 

agreed within two weeks of contracting) 

Show achievements to date against each of the 

Social Procurement Objectives 

Provide additional narrative to show how 

tendering, procurement, employment and/or 

training arrangements are helping to achieve the 

Social Procurement Objectives, identifying any 

limitations or further support needed. 

Targeted employment: 

Employment targets that apply to the 165 workers 
employed: 

a. 45% Maori 

b. 5% Pasifika 

c. 20% Women 

d. 30% Youth  

(18ς24 years) 

Note ς while the above add to 100%, employed workers 
may cover multiple categories and therefore not all 
engaged workers will come from these target groups. 

 Of the 165 workers employed, at least 50 are to be 
ΨƴŜǿΩ όŦƛȄŜŘ ǘŜǊƳύ ǊƻƭŜǎ ŦƻǊ ǇŜƻǇƭŜ ŘƛǎǇƭŀŎŜŘ ŘǳŜ ǘƻ 
Covid-19 and still unemployed. 

Refer to employment table ς section 2.1 NZTA/Fulton Hogan 

Opportunity given to previously unemployed locals to re-
enter the work force. Three of these staff have now 
accepted full time roles with Fulton Hogan ς one of them 
has trained to be a roading inspector. Two are currently 
working under casual contracts. 

FNDC Roading: 

Staff retained are gaining experience and training 
leading to more job security and opportunity for 
continued employment. 

KDC Roading: 

ω The women employed from AWF for the litter crew 
have proved their abilities, attitudes and willingness 
to work. As a result, Ventia have indicated that at the 
conclusion of this project they are intending to 
employ them as Traffic Controllers for their summer 
rehab and renewals programme. 

ω 3 additional jobs have been created in the Tree felling 
crews. 

ω Harding Consultancy Ltd (2x female Maori 
contractors) have provided social procurement 
support, visiting/monitoring on site works. 

KDC Parks: 

ω The achievement of employment targets are as 
follows; 

a) Over 70% Maori (*80% for the current month) 

b) 0% Pasifika 

c) Over 20% Woman (23% for current month) 

d) 34% Youth (*20% for current month) 

ω 23 x workers have been employed who were 
previously unemployed, 14 of these are still currently 
employed as part of the project. 

Local (regional) businesses prioritised for employment: 

40% of direct contract and sub-contract values will be 
awarded to businesses owned and operated by people 
who reside in the region 

Refer to Section 3 of report KDC Parks: 

ω Of the total value of contracts awarded to date, 95% 
awarded to Locally owned enterprises. 

ω The willingness and availability of local businesses has 
aided in achieving almost double the targeted value in 
the works contracted to date. 

Maori and Pasifika enterprises prioritised for 
employment: 

15% of the direct contract and sub-contract values will 
be awarded to Maori or Pasifika enterprises. 

Refer to Section 3 of report KDC Parks: 

ω Of the total value of contracts awarded to date, the 
value portion awarded Maori owned enterprises is 
over 33%. 

ω Early involvement of Te Roroa Group (TRG) and Nga 
Uri o Hau Settlement Trust Nurseries has provided the 
ability to exceed the target to date. 

ω TRG have also engaged 12 people who were 
previously unemployed as part of their project works, 
with 9 currently still engaged full time within the 
project works. 

Skills and training delivered: 

Provide training relevant to the requirements pre/post 
and throughout the project to ensure all staff are 
appropriately skilled, qualified, and safe in the 
workplace. 

FNDC Roading: 

New employees going though competency qualification. 

We have four who have increased competency in tree 
harvesting having started as labourers at the start of the 
tree felling programme. 

 

These young men were engaged by the company 
involved in hazardous tree removal as labourers and 
have been trained and retained. If forestry remains as a 
viable industry in the North, then these men will be 
assured of employment. 

Team Vegetation and TaG Vegetation have both engaged 
staff earlier than intended and will be providing on-going 
training in relevant skills and sponsoring them through 
the industry standard Growsafe training course. This will 
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State your Social Procurement Objectives (as 

agreed within two weeks of contracting) 

Show achievements to date against each of the 

Social Procurement Objectives 

Provide additional narrative to show how 

tendering, procurement, employment and/or 

training arrangements are helping to achieve the 

Social Procurement Objectives, identifying any 

limitations or further support needed. 

continue their employment for at least the summer 
season. 

Improved Conditions for Workers: 

All new employees will undergo pre-employment 
induction, by the Employer, in accordance with 
Approved Codes of Practice for Health and Safety for the 
relevant industry standards.  

Employers will provide a documented Health and Safety 
Management System that is effective and meets the 
requirements of the Health and Safety at Work Act 2015 
and the associated Regulations and Codes of Practice. 

All new employees engaged on fixed term contracts shall 
receive renumeration consistent with industry standards 
for their skill level and experience. 

 

All workers have completed respective organisation 
induction and on-boarding training. 

Several opportunities being pursued for engaged 
redeployed workers to transition to full time 
employment. 

 

 

 

 

 

Environmental Responsibility: 

Adoption of practices that enable the project to be 
delivered sustainably, include: 

¶ protecting or enhancing the local ecosystem and its 
indigenous biodiversity. This tree removal project is 
focussed on removing pest species trees including 
wilding Conifers, invasive Poplars and Willows  

¶ Actively seeking to minimise the carbon impact of 
project delivery, to support the transition to a net 
zero emissions economy whenever practical. 

¶ Minimising waste, re-using materials, and where 
possible incorporating the principles of the circular 
economy.  Where possible tree debris will be 
chipped into mulch and felled trees (of appropriate 
size) will be made available to community groups for 
distribution. 

¶ Build resilience back into areas of work following the 
removal of the pest trees, (where practical) native 
trees will be replanted. 

KDC Roading:  

¶ Harding Consultancy supports T8 to provide 
competent provider to cut up stockpiled wood for 
distribution  

KDC Parks:  

¶ The works being undertaken by Orang Otang Tree 
Trimmers, includes mulching of tree waste for reuse 
as ground cover, recovering of gum stems for use as 
landscape edging, and possible recovery as firewood 
for community groups.  

¶ The works undertaken by Turf Tamer involves a 
process of mechanically mulching in-situ which 
provides an initial ground cover prior to further 
treatment/revegetation.  

WDC Parks:  

¶ 80% of the new fence has been re-constructed from 
re-cycling the existing fence, reducing waste to 
landfill.  

 

 

 

¶ Arrangements in place with contractors have been 
focused on working collaboratively with community 
and other groups in order to reuse by-products 
where possible. 

¶ Open communication channels between contractor, 
KDC, and other stakeholder groups have been 
utilised to seek opportunities for re-use of by-
products and recycling where possible. 
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5. Financials  

Six milestone payment claims totaling $11,930,500.26 have been claimed of MBIE to date: 
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6. Forward Work Programme  

Outline forward work to be completed in the next month (not required in the Final Report) 

 

Project Element Outline of Planned Work (for next month) 

1. Removal of self-
seeded roadside 
trees  

Funding Item now completed. 

2. Roading sightline 
improvements and 
vegetation 
clearance  

Funding Item now completed. 

3. Roadside litter 
collection and 
clean-up  

Funding Item now completed. 

4. Removal of known 
Road side 
hazardous trees  

 

FNDC ς Completed.  

WDC ς Work programmed for completion at Russell Rd and Whananaki North Rd Crows 
Nest Rd.  

KDC ς Waihue Rd ς Final Spray and tidy up mow. 

5. Removal of self-
seeded roadside 
trees  

 

FNDC ς Continue with works around the District removing identified self-seeded Pines, 
Wattles. Additional self -sown trees are programmed and will be completed if budget 
permits.  

WDC ς Key work is planned on Maungakaramea Road this next month, also a continuation 
of Mangapai and Paparoa Road.  

KDC ς Waihue Rd ς Final Spray and tidy up mow. 

6. Roadside litter 
collection and 
clean-up  

 

FNDC ς Completed.  

WDC ς Finish off the tidy-up of Riverside Drive.  

KDC ς Roads targeted for the next month are Cove Rd, Kaiwaka Mangawhai Rd 
(continuing), Mangawhai Rd (continuing) and Tomarata Rd 

7. Spot Spraying 
Noxious Weeds  

 

FNDC ς Works completed on this funding item  

KDC ς Works completed on this funding item  

WDC (Roading) ς Work remaining to be completed at Mangakino Lane, Vinegar Hill Road, 
Saleyards Road and Riponui Road.  

WDC (Parks Component) - Works completed on this funding item 

8. Sight Rail 
Improvements (3# 
districts)  

 

FNDC ς Haruru Fall Rd and Te Karauwha Parade to complete in the south and the North to 
complete Matauri Bay Rd, Wainui-Matauri Rd and Wainui Rds to continue as budget 
allows.  

WDC ς Complete remaining works at Owhiwa Rd. (3 sites), Patau Sth Rd. (2 sites)  

KDC ς Works completed on this funding item 

9. Kaipara District 
Council Parks - 
Vegetation 
clearance & clean 
ups - Kai Iwi Lakes 
& Pou Tu o Te 
Rangi  

ω Mangawhai Community Park, reinstatement, selected planting & revegetation, 
groundwork preparation for shared pathway.  

ω Pou Tu o Te Rangi, Implementation of pest plant plan continuing, follow up pest plant 
eradication.  

ω Northern Wairoa Memorial Park, Bush walkway remediation works.  
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Project Element Outline of Planned Work (for next month) 

 ω Kaiwaka Parks & Reserve Area, pest plant removal. ς Works were planned to be 
completed in early December, however resource was focussed on completing works 
at Kai-iwi Lakes prior to the busy Christmas season.  

10. Whangarei District 
Council Parks - 
Vegetation 
clearance & clean 
ups  

Funding Item now completed. 

11. Far North District 
Council Parks - 
Vegetation 
clearance & clean 
ups  

 

Still to complete:  

ω Mulching projects in Kerikeri  

ω Noxious weed removal projects in Kaitaia area & noxious weed growth in coastal areas 
targeting weeds  

ω Follow up work in all areas to spray any new growth  

12. Northland Regional 
Council - Rivers & 
Beaches 
Vegetation 
clearance & clean 
ups  

Funding Item now completed. 

13. 13. Tikipunga cycle 
trail - Stage 1 - 
(Totara Parklands 
to Whangarei Falls)  

Funding Item now completed. 

14. New Footpaths (3# 
districts) missing 
links in existing 
urban network  

 

FNDC ς  

ω Continue with footpath construction on Signal Station Road  

ω Complete all construction works at Taipa Point Road, Foreshore Road & Mamaru 
Road.  

WDC ς  

ω Complete all minor works at Tauraroa Rd and Gillingham Rd  

ω Complete remaining key construction works at Ngunguru Rd  

KDC ς  

ω ω /ƻƳǇƭŜǘŜ ǊŜƳŀƛƴƛƴƎ aŀǘŀƪƻƘŜ ǇŀǘƘ ŎƻƴǎǘǊǳŎǘƛƻƴ ǿƻǊƪ  

15. Accelerated 
Unsealed network 
grading program  

 

FNDC - Roads and RPs confirmed. Roads have been identified and planned for the end of 
January and February (in addition to the 10 x roads completed in December).  

WDC ς Reactive Wet-roll and grading of unravelling sections of unsealed roads.  

KDC - Roads and RPs confirmed. 

16. WDC Storm 
Response  

 

Continuation of works identified in scope document provided to MBIE.  

In the New Year some of the storm repair work that needed a heli-drop of materials along 
the Hatea River and Frank Holman track will be completed with the assistance of the Te 
Hau Awhiowhio O Otangarei Trust crew and management from NPC. Savings will be seen 
in the July storm damage funding. 

17. FNDC Storm 
Response  

Commencement of works identified in scope document provided to MBIE. 
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7. Risks/Issues/Opportunities  

(Any risks and/or issues arising or expected to arise, costs and mitigation) 

Funding 

Item(s) 
Risks / Issues 

Magnitude / 

Likelihood 
Mitigation 

All Failure to complete works 
within originally 
Contracted timeframes 

Severe / High Risk now mitigated with MBIE approval of 
Contract Variation to extend Completion 
timeframe to new Completion date of 
28/02/2021. 

17 Delivery risk has been 
highlighted that not all 
activities within this 
funding item (FNDC Storm 
Repairs) may be physically 
completed by the 
programme completion 
date of 27th February.  

High / High Assessment of programme works schedule to be 
completed in January with further detailed update 
to be provided within the January report. 
Assessment of programme works schedule to be 
completed in January with further detailed update 
to be provided within the January report.  

 

All Changes to Covid-19 Alert 
Levels 

Severe / 
Moderate 

Work programmes to be adapted to suit 
restrictions where possible. 

Contractor risk control plans in place 

All PCBU H&S Compliance 
and responsibilities 

Significant / 
Unlikely 

Engagement of new resources through existing 
contract mechanisms. 

Utilise contractors existing induction and HSQE 
policies and procedures 

All roading 
re& 
vegetation 
related work 

Unskilled or inexperienced 
labour working on 
roadside. 

High/Low Qualified supervision, appropriate traffic 
management plans and support, Traffic safety 
devices, beacons, safety vests.  Engagement of 
specialist/qualified forestry/arborist resources 
supported by appropriate traffic management 
teams.  

 



 

Page 103 of 149 

8. Communications  

KDC  

Social media updates ς Facebook updates have been posted as the work has progressed particularly the Mangawhai 
Park works (prior to work commencing, as well as during the work). More updates will follow as the work continues. 
Regular updates are provided on the Kaipara District Council website under latest news. Specific media 
communications regarding the works at Mangawhai and Kai-iwi Lakes continue to be featured in the Kaipara 
Lifestyler and Mangawhai Focus.  

FNDC Noxious Weed Spraying  

As noted earlier in this report, Contact has been made with media and concerned residents once some native 
Pohutakawa were showing signs of spray in the southern area. (Not such positive contact). The trees were part of a 
community planting project, without council approval in relation to future sight line and road safety issues. 
However, they were very prominent and considered an asset to the driving experience and enhancement to the 
environment.  

Some other locations have been identified with the same issue and are currently being investigated by FNDC staff, 
the Principal Contractor and the sub-contracted spray company.  
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Additional information - Redeployment Activity photos 

Missing Link Footpath works  

KDC - Matakohe Shared Path  
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FNDC ς Signal Station Road 

 

FNDC ς Taipa Point 
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FNDC 20/21 

CAPTIAL AND 

RENEWAL 

PROGRAMME 

UPDATED 
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DECEMBER UPDATE 

Category Sub-activity Location 
% 

Complete 
Monthly Update Next month planned activities 

R
is

k 

Risk Comments 

125 - Footpath 
Maintenance 

Footpath 
Renewal 

Te Hiku Ward: Refer RAMM 
for list of sites. 

43% Construction Commence/Continue construction 3   

125 - Footpath 
Maintenance 

Footpath 
Renewal 

BOI-Whangaroa Ward: Refer 
RAMM for list of sites. 

54% Construction progressing Continue work in Moerewa 3 
Diverting crew to Redeployment works currently 
delays the overall (District) renewal programme by 1 
month for completion in April. 

125 - Footpath 
Maintenance 

Footpath 
Renewal 

Kaikohe-Hokianga Ward: 
Refer RAMM for list of sites. 

22% 

Horeke Footpath Renewal 
complete. Recommence 
remainder of programme Feb 
2021. 

No more renewals programmed until 
Feb 2021 

3 
Diverting crew to Redeployment works currently 
delays the overall (District) renewal programme but 
will still complete in 20/21 

140 - Minor 
Events 

General 
Maintenance  

Iwitaua Road RP 14005 100% Construction complete n/a 3   

140 - Minor 
Events 

General 
Maintenance  

Kohomaru Rd Mitigation 
Works - (Balance of Carry-over 
from 2019/20) 

#DIV/0! Construction complete n/a 3   

140 - Minor 
Events 

General 
Maintenance  

Paponga Rd RP8886 Slip 
Remediation 

96% Construction complete n/a 3   

140 - Minor 
Events 

General 
Maintenance  

Rawhiti Rd #DIV/0! Construction complete n/a 3   

140 - Minor 
Events 

General 
Maintenance  

Waikare Road - various 
locations 

0% 
Work scheduled to start in Feb 
2021 

Work scheduled to start in Feb 2021 3 
Construction start deferred to Feb due to contractor 
attending to reactive storm event works. 

141 - 
Emergency 
Works 

Resilience Diggers Valley Rd 76% Construction Complete Defects period 3   

141 - 
Emergency 
Works 

Resilience Fairburn Rd 77% Construction Complete Defects period 3   

141 - 
Emergency 
Works 

Resilience West Coast Rd RP 9563 129% Construction Complete Defects period 3   

141 - 
Emergency 
Works 

Resilience Wharekawa Rd RP 3552 89% Construction Complete 
Defects period monitoring will end 
July/August 2021 

3   

141 - 
Emergency 
Works 

Resilience 2018 EW surplus #DIV/0! 
2018 Emergency Works 
programme is complete. 

n/a 3 
Budget has been made surplus and concludes the 
2018 EW programme 

141 - 
Emergency 
Works 

Resilience PLACEHOLDER 0% 
Budget is surplus to 
requirements 

Formally surplus budget from 
programme. 

1 
Budget to be formally surplused and subsidy returned 
to NZTA. 

212 - Sealed 
Road 
Resurfacing  

Sealing Chip 
seal 

North region (CS - 31.4km, 
TAC - 0.632km) 

52% Sealing works in progress  Sealing works in progress  3   

212 - Sealed 
Road 
Resurfacing  

Sealing Chip 
seal 

South Region (CS -37.99km) 50% Sealing works in progress  Sealing works in progress  3   

213 - Drainage 
Renewals 

Rehabs programmed rehab sites  0% 
Review and approval of 
designs  

renewal of drainage asset.  3   

214 - Sealed 
Road pavement 
rehabilitation 

Rehabs 
Rehab design and 
investigation  

0% 
working on a tender for 
investigation and testing  

working on a tender for investigation 
and testing  

3   

214 - Sealed 
Road pavement 
rehabilitation 

Rehabs Broadwood road  110% Rehab Completed  
Final walkover and maintenance in 
the list week of 18th of January 2021 

3   

214 - Sealed 
Road pavement 
rehabilitation 

Rehabs Horeke Road 5% 
Enabling works well completed 
with clearance for 
width/drainage completed.  

Pavement works will commence in 
January once Pavement Design has 
been agreed and approved. 

3   

214 - Sealed 
Road pavement 
rehabilitation 

Rehabs OKAIHAU ROAD 98% 
Site sealed and line-marked in 
December. 

Sealing of driveways and widenings 
to be completed. Practical 
completion and snag walk-over to be 
completed by NTA in early January. 

3   

214 - Sealed 
Road pavement 
rehabilitation 

Rehabs PAWARENGA ROAD 41% 

site 1/ drainage and enabling 
works complete, including 
several shoulder support rock 
walls.  Shoulder undercuts and 
tie-in dig-outs are complete. 
Site2/3 ditto, shoulder 
undercuts and tie- ins 
complete from RP5045 - 5820.  

Site 1, kerb and channel replacement 
commencing January, pavement 
construction to commence January. 
Site 2/3, Awaiting decision on 
pavement design and possible 
completion of reduced site length. 

3   

214 - Sealed 
Road pavement 
rehabilitation 

Rehabs Pungaere Road  103% 
Physical works complete. 
January final walkover  

final walkover  3   
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Category Sub-activity Location 
% 

Complete 
Monthly Update Next month planned activities R

is
k 

Risk Comments 

214 - Sealed 
Road pavement 
rehabilitation 

Rehabs Purerua Road  105% 
Physical works complete, 
practical completion and snag 
list complete 

final walkover  3   

214 - Sealed 
Road pavement 
rehabilitation 

Rehabs 
Contract management fixed 
cost.  

50% fixed cost  fixed cost  3   

214 - Sealed 
Road pavement 
rehabilitation 

Rehabs 
WAIMATENUI / MATARAUA 
ROAD 

8% 

tender evaluation complete. 
Supplier recommendation 
report being urgently 
completed. Acceptance of 
successful tenderer. 

Contract Award  3 

possible end of season time constraints, 
tenderer/contractor availability. Timeline needs to be 
managed carefully. Procurement needs FNDC 
approval at CE level, approval templates in 
preparation for signing. 

215 - Structures 
Component 
Replacement  

Bridge Churtons Road Bridge C13  0% 
Investigation and design in 
progress  

Continue with Investigation and 
design   

3   

215 - Structures 
Component 
Replacement  

Bridge Hihi Road Bridge F07 0% 
Investigation and design in 
progress  

Continue with Investigation and 
design   

3   

215 - Structures 
Component 
Replacement  

Bridge 
Matawherohia Road & Puhata 
road  

0% 
Matawherohia removed from 
project and added to Heavy 
bridge renewal works 

Continue with Puhata designs  3   

215 - Structures 
Component 
Replacement  

Bridge 
Contingency for any overruns 
and testing, designing for next 
FY  

0%     3   

215 - Structures 
Component 
Replacement  

Bridge General Bridge maintenance  0% Tendering in process 
Award contract/finalising 
deliverables 

3   

215 - Structures 
Component 
Replacement  

Bridge Grove Road Bridge M28 48% Options report  Detailed design & documentation 3   

215 - Structures 
Component 
Replacement  

Bridge 
Heavy Bridge Maintenance 
(Nth & Sth) 

114% 

Achieved practical completion 
on 12 November for South. 
Scope for North 19/20 
contract has been added to 
this year's General Bridge 
Contract 20/21.   

Defects liability period for South. 3   

215 - Structures 
Component 
Replacement  

Bridge 
Kaitaia Awaroa road bridge 
D42 

16% 
Site investigation and options 
report in  Jan. 2021 

Site investigation and options report 
in  Jan. 2021 

3   

215 - Structures 
Component 
Replacement  

Bridge 
Kaitaia Awaroa road bridge 
D47 

16% 
Site investigation and options 
report in  Jan. 2021 

Site investigation and options report 
in  Jan. 2021 

3   

215 - Structures 
Component 
Replacement  

Bridge Kenana Road Culvert E94 0% 

Site investigation and options 
report done and will be 
package with Grove Road 
Bridge M28 

Site investigation and options report 
done and will be package with Grove 
Road Bridge M28 

3   

215 - Structures 
Component 
Replacement  

Bridge Mangamuka Road Culvert H40  0% Defects liability period Defects liability period 3   

215 - Structures 
Component 
Replacement  

Bridge Matai Bay Road Bridge C03 8% 
Site investigation and options 
report in Dec. 2020 - Jan. 2021 

Site investigation and options report 
in Dec. 2020 - Jan. 2021 

3   

215 - Structures 
Component 
Replacement  

Bridge 
Scour protection (North and 
South)  

154% 

Defects liability period for 
North. Achieved practical 
completion on 12 November 
for South. 

Defects liability period 3   

215 - Structures 
Component 
Replacement  

Bridge 
Scour protection across the 
network  

4% 

tender evaluation complete. 
Supplier recommendation 
report being urgently 
completed. Acceptance of 
successful tenderer. 

Award contract/finalising 
deliverables 

3   

324 - Road 
Improvements 

Lighting District wide 97% Complete Complete 3   

341 - Low Cost 
Low Risk 

Assoc 
Improvements 

Northern & Southern Area: 
Associated improvements on 
2020/21 pavement 
rehabilitation sites 

70% 
planning and agreeing on 
scope  

Works in Progress  3   

341 - Low Cost 
Low Risk 

Bridge 
Puhata Road Bridge D50 
Replacement  

0% 
Investigation and design in 
progress  

Continue with Investigation and 
design   

3   

341 - Low Cost 
Low Risk 

Bridge 
Quarry Road (Awanui) Culvert 
B13 Replacement  

0% 
Investigation and design in 
progress  

Continue with Investigation and 
design   

3   

341 - Low Cost 
Low Risk 

Bridge 
WekaWeka Road Culvert J18 
Replacement  

0% 
Investigation and design in 
progress  

Continue with Investigation and 
design   

3   
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Category Sub-activity Location 
% 

Complete 
Monthly Update Next month planned activities R

is
k 

Risk Comments 

341 - Low Cost 
Low Risk 

Bridge 
Kaitaia-Awaroa Road Culvert 
D41 Replacement  

24% 
Site investigation and options 
report  

Site investigation and options 
report/Detailed design & 
documentation 

3   

341 - Low Cost 
Low Risk 

Bridge Otaua Road M28 N28 80% 
Works completed and bridge 
open to general public 

Finalise claims and defects walkover  3   

341 - Low Cost 
Low Risk 

Bridge West Coast Road G01 29% 
contractor started with pre 
fabrication of bridge 
components  

continue with pre fabrication of 
bridge components off site 

3   

341 - Low Cost 
Low Risk 

Lighting Various District Roads 1% 
N/A - awaiting contractor to 
advise construction start date 

N/A - awaiting contractor to advise 
construction start date 

3   

341 - Low Cost 
Low Risk 

New Footpath 
Te Hiku Ward: Foreshore Rd - 
Tasman Heights to Toilets 

0% 
Construction Contract Pre 
Award phase 

Commence construction 2 
Tender price significantly higher than original budget. 
Award pending council approval to reduce scope and 
increase budget. 

341 - Low Cost 
Low Risk 

New Footpath 
Te Hiku Ward: Foreshore Road 
- Toilets to Panorama Ln 

0% 
Construction Contract Pre 
Award phase 

Commence construction 2 
Tender price significantly higher than original budget. 
Award pending council approval to reduce scope and 
increase budget. 

341 - Low Cost 
Low Risk 

New Footpath 
Te Hiku Ward: Kaitaia - 
Dominion Road 

0% 
Construction Contract Pre 
Award phase 

Commence construction 2 
Tender price significantly higher than original budget. 
Award pending council approval to reduce scope and 
increase budget. 

341 - Low Cost 
Low Risk 

New Footpath 
Te Hiku Ward: Kaitaia - SH1 
Matthews Avenue 

0% 
Construction Contract Pre 
Award phase 

Commence construction 2 
Tender price significantly higher than original budget. 
Award pending council approval to reduce scope and 
increase budget. 

341 - Low Cost 
Low Risk 

New Footpath 
Te Hiku Ward: Mill Bay Rd 
Rangikapiti Rd to Richmond 
Rd link 

25% 
Re-scoping due to high tender 
price 

Re-scoping, Engineer's Estimate 2 
Tender price significantly higher than original budget. 
May defer to following year pending council approval. 

341 - Low Cost 
Low Risk 

New Footpath 
Te Hiku Ward: Mill Bay Rd to 
Rangikapiti Rd 

15% 
Re-scoping due to high tender 
price 

Re-scoping, Engineer's Estimate 2 
Tender price significantly higher than original budget. 
May defer to following year pending council approval. 

341 - Low Cost 
Low Risk 

New Footpath 
Te Hiku Ward: SH1 Harbour 
View Rd to private access 

16% 
Construction Contract Pre 
Award phase 

Commence construction 2 
Tender price significantly higher than original budget. 
Award pending council approval to reduce scope and 
increase budget. 

341 - Low Cost 
Low Risk 

New Footpath 
BOI-Whangaroa Ward: Length 
of Pa Road 

8% 
Construction Contract Pre 
Award phase 

Commence construction 3 
2-3 month design phase delay predominantly due to 
additional sites added and prioritised for MBIE 
Redeployment works. Will still deliver this year. 

341 - Low Cost 
Low Risk 

New Footpath 
BOI-Whangaroa Ward: Ped 
Bridge near Main St Bridge 

0% 

Review alternative options to 
reduce costs associated with 
bridge but none feasible. 
Engaged Haigh Workman to 
proceed with OOS for Design 
of Peds Bridge including 
Geotech report. 

Review design.  2 

Cost likely to exceed budget and construction may be 
deferred due to extensive geotechnical and structural 
bridge investigations and co-ordination/consultation 
to work on a state highway during design stage. 

341 - Low Cost 
Low Risk 

New Footpath 
BOI-Whangaroa Ward: SH11 
Kaipatiki Rd to York Rd 

20% 

Reviewed and accepted final 
concept design. Forwarded to 
NZTA for review, acceptance 
and safety audit. 

After NZTA - possibly engage WSP to 
proceed with concept design and 
approve for final construction design.  

2 

Cost likely to exceed budget and construction may be 
deferred due to scope change (design around 
Underslip) and NZTA approval required to reallocate 
state highway road space. 

341 - Low Cost 
Low Risk 

New Footpath 
BOI-Whangaroa Ward: Te 
Taipui Rd to Matauri Bay 
School Link 

18% 
Construction Contract Pre 
Award phase 

Commence construction 3 
2-3 month design phase delay predominantly due to 
additional sites added and prioritised for MBIE 
Redeployment works. Will still deliver this year. 

341 - Low Cost 
Low Risk 

New Footpath 
Kaikohe-Hokianga Ward: 
Horeke Rd to Cemetery 294-
330 

4% 
Construction Contract Pre 
Award phase 

Commence construction 3 
2-3 month design phase delay predominantly due to 
additional sites added and prioritised for MBIE 
Redeployment works. Will still deliver this year. 

341 - Low Cost 
Low Risk 

New Footpath 
Kaikohe-Hokianga Ward: 
Kaikohe Footpath - Taheke 
Road to Orrs Road eastbound 

16% 
Construction Contract Pre 
Award phase 

Commence construction 3 
2-3 month design phase delay predominantly due to 
additional sites added and prioritised for MBIE 
Redeployment works. Will still deliver this year. 

341 - Low Cost 
Low Risk 

New Footpath 
Kaikohe-Hokianga Ward: 
Kohukohu Road Manning to 
Marriner 

9% 
Construction Contract Pre 
Award phase 

Commence construction 3 
2-3 month design phase delay predominantly due to 
additional sites added and prioritised for MBIE 
Redeployment works. Will still deliver this year. 

341 - Low Cost 
Low Risk 

New Footpath 
Kaikohe-Hokianga Ward: Lake 
Road 91 to 95 

0% 
Construction Contract Pre 
Award phase 

Commence construction 3 
2-3 month design phase delay predominantly due to 
additional sites added and prioritised for MBIE 
Redeployment works. Will still deliver this year. 

341 - Low Cost 
Low Risk 

New Footpath 
Kaikohe-Hokianga Ward: 
Opononi Footpath - Waianga 
Place 

0% 
Construction Contract Pre 
Award phase 

Commence construction 3 
2-3 month design phase delay predominantly due to 
additional sites added and prioritised for MBIE 
Redeployment works. Will still deliver this year. 

341 - Low Cost 
Low Risk 

New Footpath 
Kaikohe-Hokianga Ward: 
Taumataiwi St Opononi 

7% 
Construction Contract Pre 
Award phase 

Commence construction 3 
2-3 month design phase delay predominantly due to 
additional sites added and prioritised for MBIE 
Redeployment works. Will still deliver this year. 

341 - Low Cost 
Low Risk 

New Footpath 
North Park Drive - 
Whangatane Drive, Kaitaia 

100% Construction completed. 
Defects period monitoring will end 
Aug/ Sep 2021 

3   

341 - Low Cost 
Low Risk 

Resilience 
Kaitaia Awaroa 26991 (c/o 
from 19/20 currently in 
construction) 

61% 
Construction largely complete 
but identified horizontal drains 
defect to be resolved. 

Complete 3   

341 - Low Cost 
Low Risk 

Resilience 
Mangamuka Road RP 7845 & 
8387 

3% 
Physical works held up due to 
lead time delays. 

Commence Construction early 2021 3   
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Category Sub-activity Location 
% 

Complete 
Monthly Update Next month planned activities R

is
k 

Risk Comments 

341 - Low Cost 
Low Risk 

Resilience 
Taupo Bay Road RP 8816 & 
9169 

97% Complete Complete 3   

341 - Low Cost 
Low Risk 

Resilience Wainui Road RP 7200 124% Complete Complete 3   

341 - Low Cost 
Low Risk 

Resilience West Coast Rd RP16005 100% Complete Complete 3   

341 - Low Cost 
Low Risk 

Resilience Long Beach Road RP 294 88% Construction completed. Issue Practical Completion certificate. 3 
Significant cost savings redistributed to other 
projects. 

341 - Low Cost 
Low Risk 

Resilience Panguru Road 102% 

Continued with pavement 
stabilisation works and sealed 
section A and B. Continued 
discussion concerning 
additional scope for section C 
to increase embankment 
height (funded through NRC). 

2 Driveway culverts to be upgraded 
and driveways sealed. Continue 
discussion/ agreement for additional 
scope for section C to increase 
embankment height (funded through 
NRC). 

3 

Significant cost savings redistributed to other 
projects. Additional scope for section C to be added 
to programme as separate project if NRC/ FNDC 
agreement concluded in time to deliver and pending 
confirmation can be delivered within specified 
timeframe. 

341 - Low Cost 
Low Risk 

Resilience Sullivans Road 93% 
Works started on the wall and 
progressed well with pole 
installation.  

Construction to continue. 3   

341 - Low Cost 
Low Risk 

Resilience 
Waikare Road - mitigation 
contract 

79% 

Construction completed on 
original scope. More sites 
confirmed and work to 
commence in March 2021. 

Construction Monitoring and Issue 
Practical Completion certificate in 
March 2021. 

3   

341 - Low Cost 
Low Risk 

Resilience Wharekawa Rd RP 3633 92% Construction completed. Issue Practical Completion certificate. 3   

341 - Low Cost 
Low Risk 

Resilience PLACEHOLDER #DIV/0! Budget surplus redistributed n/a 3 Budget surplus redistributed. 

341 - Low Cost 
Low Risk 

Resilience Aucks Road RP2016 3% 
Finalising design outputs ready 
for acceptance and safety 
audit. 

Commission Safety Audit, Peer 
Review, Tendering Process  

2 
Construction project brought forward from 21/22. 
Tender pending satisfactory conclusion of 
geotechnical peer review. 

341 - Low Cost 
Low Risk 

Resilience Beach Road RO400 8% 
Finalising design outputs ready 
for acceptance and safety 
audit. 

Commission Safety Audit, Peer 
Review, Tendering Process  

2 
Construction project brought forward from 21/22. 
Tender pending satisfactory conclusion of 
geotechnical peer review. 

341 - Low Cost 
Low Risk 

Resilience Powell Road RP209 7% 
Finalising design outputs ready 
for acceptance and safety 
audit. 

Commission Safety Audit, Peer 
Review, Tendering Process  

2 
Construction project brought forward from 21/22. 
Tender pending satisfactory conclusion of 
geotechnical peer review. 

341 - Low Cost 
Low Risk 

Resilience Powell Road RP92-169 5% 
Finalising preliminary site 
investigation 

Commission further survey, 
investigation and temporary 
pavement repairs  

2 
Impacted: delay while validating design and 
negotiating with contractor. 

341 - Low Cost 
Low Risk 

Safety Kaitaia-Awaroa Rd RP3200 100% Construction completed. 
Defects period will end November 
2021 

3   

341 - Low Cost 
Low Risk 

Safety Kaitaia-Awaroa Rd RP5690 100% Construction completed. 
Defects period will end November 
2021 

3   

341 - Low Cost 
Low Risk 

Safety 
Long Beach Road 
improvement 

100% Complete Complete 3   

341 - Low Cost 
Low Risk 

Safety Panorama Ln Improvements 100% Design input complete No further work/input required. 3   

341 - Low Cost 
Low Risk 

Safety 
Route 1 Kaitaia-Ahipara 
(Kaitaia Awaroa Rd) 

86% 

Reinspected sealed sections 
prior to line marking. Final 
measure-up and issue 
completion certificate. Project 
Complete. 

Defects period will end November 
2021 

3   

341 - Low Cost 
Low Risk 

Safety 
Route 2 Puketona Junc-
Ohaewai (Te AhuAhu & Old 
Bay Roads) 

74% Construction completed. Do PACE score 3   

341 - Low Cost 
Low Risk 

Safety 
Route 4 Kerikeri-Okaihau 
(Wiroa Rd, Waiare Rd, 
Wehirua Rd & Kerikeri Rd) 

67% Construction completed. Do PACE score 3   

341 - Low Cost 
Low Risk 

Safety 
Route 5 Taipa-Kaitaia (Oruru 
Rd, Fairburn Rd & Peria Rd) 

101% Construction completed. Do PACE score 3   

341 - Low Cost 
Low Risk 

Safety 
Route 7 Matauri Bay Loop 
Roads 

120% Construction completed. Do PACE score 3   

341 - Low Cost 
Low Risk 

Safety 
Okaihau Triangle between 
SH1, SH10 and the 
Mungamuka's  

5% 
Signages manufacturing and 
construction/ installation are 
underway  

Continue manufacturing and 
installation of signs  

3 Possible delay due to supplier capacity 

341 - Low Cost 
Low Risk 

Safety 
OPEX including SNP & SPI 
Project Management 

63% 

Project added to programme 
November 2020 for delivery 
through safety team. Updates 
pending. 

Project added to programme 
November 2020 for delivery through 
safety team. Updates pending. 

3 
Project added to programme November 2020 for 
delivery through safety team. Updates pending. 

341 - Low Cost 
Low Risk 

Seal Extension - 
Subsidised  

Church Rd RP 13317 - 15017 21% 
Enabling works well 
progressed with clearance for 
width/drainage completed. 

Culvert replacement continuing in 
January, along with continuation of 
rock shoulder support walls. 

3 
medium risk- monitor. Preliminary estimate provided 
with the PDR indicates the cost of construction will 
exceed  available budget. Will likely need to value 
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Category Sub-activity Location 
% 
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Monthly Update Next month planned activities R

is
k 

Risk Comments 

Culvert replacements in 
progress along with 
construction of first rock 
shoulder support wall. 

engineer the design with FH to fit the available 
budget. 

341 - Low Cost 
Low Risk 

Seal Extension - 
Subsidised  

Koropewa Rd RP 15 - 1833 1% 

Enabling works well underway 
with clearance for 
width/drainage/culverts 
largely completed.  

Enabling works (drainage/clearance) 
to be completed in January along 
with the construction of the concrete 
edge support beams for guard-rail. 
Shoulder undercuts will also 
commence in January. 

3 

As noted, the overall estimate exceeds the allocation, 
however this will be monitored as there are 
opportunities to reduce cost. (also PS items). The 
private watermain within the road corridor does 
present some risk, however this is within the shoulder 
and is being managed through good comms with the 
asset owner(s). 

341 - Low Cost 
Low Risk 

  Hobson Ave Ped Crossing 1% 

Project added to programme 
November 2020 for delivery 
through safety team. Updates 
pending. 

Project added to programme 
November 2020 for delivery through 
safety team. Updates pending. 

3 
Project added to programme November 2020 for 
delivery through safety team. Updates pending. 

341 - Low Cost 
Low Risk 

  

Keith Kent 20/21 & 21/22  
projects. Roadside Barriers 
(Guardrails) and Associated 
Improvements 

3% 

Project added to programme 
November 2020 for delivery 
through safety team. Updates 
pending. 

Project added to programme 
November 2020 for delivery through 
safety team. Updates pending. 

3 
Project added to programme November 2020 for 
delivery through safety team. Updates pending. 

341 - Low Cost 
Low Risk 

  

Keith Kent 20/21 & 21/22  
projects. Audible Tactile 
Profile/Structural Road 
Markings (HRRR WC341) 

0% 

Project added to programme 
November 2020 for delivery 
through safety team. Updates 
pending. 

Project added to programme 
November 2020 for delivery through 
safety team. Updates pending. 

3 
Project added to programme November 2020 for 
delivery through safety team. Updates pending. 

341 - Low Cost 
Low Risk 

  
Keith Kent 20/21 & 21/22  
projects. Ped & Cycle Traffic 
Calming Improvements 

28% 

Project added to programme 
November 2020 for delivery 
through safety team. Updates 
pending. 

Project added to programme 
November 2020 for delivery through 
safety team. Updates pending. 

3 
Project added to programme November 2020 for 
delivery through safety team. Updates pending. 

Cycle Trail 
Unsubsidised 

Cycleways 
Pou Herenga Tai Cycle Trail NZ 
Heritage 

0% 

Engaged with the contractor 
to start Pou installations. 
Programmed works for Feb 
2021.  

No work planned until Feb 2021. 3 
4 month delay while Iwi and Hapu agree final 
locations for pou installations. Budget surplus to be 
declared. 

Footpath 
Renewal 
Unsubsidised  

Footpath 
Renewal 

SH12 Opononi 56% 
All issues resolved and work 
can start again. Planned for 
Feb 2021. 

No work planned until Feb 2021. 3 
Project was delayed 3+ months while Police incident 
was being resolved. 

New Footpaths 
- Unsubsidised 

New Footpath 
Te Hiku Ward: Foreshore Rd - 
Tasman Heights to Toilets 

0% Construction Pre Award phase Commence construction 2 
Tender price significantly higher than original budget. 
Award pending council approval to reduce scope and 
increase budget. 

New Footpaths 
- Unsubsidised 

New Footpath 
BOI-Whangaroa Ward: SH11 
Kaipatiki Rd to York Rd 

0% 

Reviewed and accepted final 
concept design. Forwarded to 
NZTA for review, acceptance 
and safety audit. 

After NZTA - posably engage WSP to 
proceed with concept design and 
approve for final construction design.  

2 

Cost likely to exceed budget and construction may be 
deferred due to scope change (design around 
Underslip) and NZTA approval required to reallocate 
state highway road space. 

New Footpaths 
- Unsubsidised 

New Footpath 
Kaikohe-Hokianga Ward: 
Kohukohu Road Manning to 
Marriner 

0% Construction Pre Award phase Commence construction 3 
2-3 month design phase delay predominantly due to 
additional sites added and prioritised for MBIE 
Redeployment works. 

New Footpaths 
- Unsubsidised 

New Footpath 
Long Beach Road footpath 
corner to carpark-Russell 

100% Complete Complete 3   

New Footpaths 
- Unsubsidised 

New Footpath 
Kaikohe-Hokianga 
Ward:Placeholder - 
Community Board to advise 

0%     1 Programme to be supplied by CB 

Redeployment 
Package 

New Footpath 
Te Hiku Ward: Donald Ln to 
WINZ on N Park Drive 

5% Construction Pre Award phase Commence construction 2 
Tender price significantly higher than original budget. 
Award pending council approval to reduce scope and 
increase budget. 

Redeployment 
Package 

New Footpath 
Te Hiku Ward: Foreshore 
Road, Taipa 

109% Complete Complete 3   

Redeployment 
Package 

New Footpath Te Hiku Ward: Mamaru Road 137% Complete Complete 3   

Redeployment 
Package 

New Footpath 
Te Hiku Ward: Point Road, 
Taipa 

181% Complete Complete 3   

Redeployment 
Package 

New Footpath 
BOI-Whangaroa Ward: Length 
of Blacks Road 

100% Construction completed. Defects period ends Oct 2021 3   

Redeployment 
Package 

New Footpath 
Kaikohe-Hokianga Ward: 
Kaikohe Footpath  Signal Stn 
Rd, Omapere 

65% 

Finalised RSA, reviewed and 
accepted Price from 
contractor and started 
construction. 

Continue with construction. 3 
Cost exceeded budget and additional budget was 
used from Walking Facilities. 

Resilience - 
Unsubsidised 

Resilience Panguru Road 0% 
Budget is surplus to 
requirements for the in-scope 
Panguru works. 

Consider and seek approval to 
redistribute or formally surplus the 
budget. 

2 

Budget may need to be redistributed as local share 
for section C works pending confirmation of funding 
arrangement between NRC/FNDC. On-hold until 
NRC/FNDC agreement and requirements confirmed. 

Seal Extension - 
Unsubsidised  

Seal Extension  
Balance of carry-over amount 
from 19/20 

0%     2 
Programme to be supplied and budget to be 
confirmed 

Seal Extension - 
Unsubsidised  

Seal Extension  Porotu Rd RP 0 - 1380 79% 
Site sealed and line-marked in 
December. 

Practical completion and snag walk-
over to be completed by NTA in early 
January. 

3   
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Seal Extension - 
Unsubsidised  

Seal Extension  Puketi Rd RP 0 - 1000 72% 
Site sealed and line-marked in 
December. 

Practical completion and snag walk-
over to be completed by NTA in early 
January. 

3   

Seal Extension - 
Unsubsidised  

Seal Extension  Pungaere Road  3% 
Enabling works underway with 
clearance for width and water-
tabling completed. 

Drainage (Rip Rap and Culvert) works 
will commence in January and 
Pavement works will follow once 
Pavement Design has been agreed 
and approved. 

3 

DRAINAGE: The site has some historic drainage 
discharge issues to remedy - the section from 
RP10200 - 11080 currently has a single discharge 
point, which causes issues for the land-owner. 
Additional discharge point has been sought through 
consultation with an upstream property, however 
agreement with the owner is unlikely. Alternative 
discharge arrangements are currently being 
investigated/considered with Ventia. STOCK 
UNDERPASS: The construction of a stock underpass at 
RP9625 and is being managed by the property owner. 
The design of this is still underway and construction 
may not meet the required timeframes. 

Special 100%  
FAR 

New Footpath 
Tau Henare Drive - Waitangi 
Trust 

99% Construction completed. Defects period ends Sep 2021 3 

Budget surplus to be declared. Potential 
archaeological site uncovered during excavations. 
Investigations and discussion with Heritage NZ 
ongoing. 

Special 100%  
FAR 

Sealing Chip 
seal 

Additional funding from 
Waitangi Trust for Tau Henare 
Drive (south region)  

37% 
discussions with IWI held and 
aiming to complete post Xmas  

discussions with IWI held and aiming 
to complete post Xmas  

3   

Walking 
Facilities - 
Unsubsidised 

New Footpath Contingency 0% 

Contingency for New 
Footpaths programme. Cost 
exceeded budget for Signal 
Station Road and additional 
budget was used from Walking 
Facilities. 

Refer Signal Station Road updates 3 
Cost exceeded budget for Signal Station Road and 
additional budget was used from Walking Facilities. 
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A successful 2021ς24 NLTP:  

¶ delivers ƻƴ ǘƘŜ DƻǾŜǊƴƳŜƴǘΩǎ ǘǊŀƴǎǇƻǊǘ ǇǊƛƻǊƛǘƛŜǎ 

¶ invests in a multi-modal land transport system that is safer, more accessible, and that reduces harm 
to people and the environment 

¶ supports ǘƘŜ ƎƻǾŜǊƴƳŜƴǘΩǎ /h±L5-19 recovery programme 

¶ provides the platform for future investment in the land transport system. 

 

 Context ς constraints and environment  

¶ ¢ƘŜ ƎƻǾŜǊƴƳŜƴǘΩǎ ǎǘǊŀǘŜƎƛŎ ǇǊƛƻǊƛǘƛŜǎ ƛƴ ǘƘŜ DƻǾŜǊƴƳŜƴǘ tƻƭƛŎȅ {ǘŀǘŜƳŜƴǘ ƻƴ ƭŀƴŘ ǘǊŀƴǎǇƻǊǘ нлнм 
όDt{ύ ŀǊŜ ǎŀŦŜǘȅΣ ōŜǘǘŜǊ ǘǊŀǾŜƭ ƻǇǘƛƻƴǎΣ ƛƳǇǊƻǾƛƴƎ ŦǊŜƛƎƘǘ ŎƻƴƴŜŎǘƛƻƴǎ ŀƴŘ ŎƭƛƳŀǘŜ ŎƘŀƴƎŜΦω 

¶ There will be an ongoing focus on maintaining the transport system at acceptable levels of service 
(our base), taking account of these strategic priorities. This will account for a large proportion of 
available revenue. 

¶ New investment above this base will be strongly driven by the strategic priorities. The GPS 2021 also 
sets investment expectations for the four Government Commitment programmes: 

o Auckland Transport Alignment Project (ATAP) 

o [ŜǘΩǎ DŜǘ ²ŜƭƭƛƴƎǘƻƴ aƻǾƛƴƎ ό[D²aύ 

o the Road to Zero safety strategy 

o the New Zealand Rail Plan. 

¶ The GPS 2021 has set minimum expenditure targets for each activity class which, when summed, are 
close to the current forecast revenue for the National Land Transport Fund (NLTF) during 2021ς24. 
The lower limits for all 11 activity classes require minimum expenditure of $12.9 billion from a 
forecast revenue of $13 billion. 

¶ Forecast revenue is based on there being no further Alert Level 3 or 4 COVID-19 lockdowns. As with 
an NLTP, there are a number of challenges and we will need to juggle priorities to give effect to the 
GPS and deliver the best outcomes for New Zealand. 

¶ More than 90% of anticipated revenue from the NLTF for the 2021ς24 NLTP will be required to meet 
existing commitments for projects underway and for continuous programmes to maintain existing 
levels of service. Unless revenue is higher than forecast, there will be constraints on funding new 
improvement projects and investment in activity classes would be mostly around the lower limit in 
the GPS range. 

¶ We recognise some activity classes, such as state highway and local road maintenance and public 
transport services are likely to require greater investment than the bottom of the activity class 
range. 

¶ Activity classes where additional investment capacity is available are the new Public Transport 
Infrastructure, Coastal Shipping and Road to Zero activity classes - where forecast commitments is 
less than the lower range for each activity class. 

¶ Funding at a higher point within the GPS 2021 activity class ranges would require additional revenue 
and we are working with the Ministry of Transport to identify what alternative revenue sources may 
be able to be accessed. 
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¶ Overall, investment in the land transport system across Crown funding, local share and the NLTF, is 
expected to increase from $18.5 billion in 2018ς21 to more than $20.8 billion in 2021ς24. 

¶ There is a significant programme of work underway ς the Government has already committed Crown 
funding to one of the largest ever land transport infrastructure programmes. 

 

Commitments ς ǿƘŀǘΩǎ ŀƭǊŜŀŘȅ ŎƻƳƳƛǘǘŜŘ ƛƴ ǘƘŜ нлнмς24 NLTP?  

¶ More than 90% of anticipated revenue from the NLTF will be required to meet existing commitments 
for projects underway and for continuous programmes to maintain existing levels of service in the 
2021ς24 NLTP. 

¶ We will need to prioritise projects to deliver on the GPS strategic priorities and investment 
expectations over and above these commitments ς there will need to be trade-offs. 

 

Signals ς our investment priorities  

Our job, working with our investment and delivery partners, is to give effect to the GPS while taking into 
account Regional Land Transport Plans. This means optimising investment to deliver the results sought 
under the GPS strategic priorities.  

¶ Safety ï developing a transport system where no-one is killed or seriously injured. 

o developing and implementing speed management plans throughout New Zealand. 

o delivering infrastructure improvements and speed management at the highest risk areas of the 
state highway and local road network. 

o increasing the emphasis on maintenance activities that deliver high safety outcomes. 

o ensuring local road safety promotion aligns with the nationally delivered advertising and 
education programme. 

o expanding the safety camera network and investing in road policing. 

¶ Better travel options ï providing people with better transport options to access social and 
economic opportunities. 

o delivering on the government commitments in the urban areas of Auckland and Wellington -
investing in ATAP and LGWM. 

o focusing on delivering mode shift in the other four high-growth urban areas, Queenstown, 
Christchurch, Hamilton and Tauranga. 

o improving transport options for people who face barriers to access, e.g. those who are living in 
poverty or with disability. 

¶ Climate change ï developing a low carbon transport system that supports emission 
reductions, while improving safety and inclusive access. 

o delivering on the government commitments in the urban areas of Auckland and Wellington ς
investing in ATAP and LGWM. 

o managing demand ς e.g. by prioritising shared and active modes at peak times, use of pricing 
tools, and through good urban form ς to reduce greenhouse gas emissions. 

o investing in active and shared modes ς walking and cycling, public transport infrastructure and 
services, and other shared services ς to get more people out of their cars. 
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o ensuring our investment accounts for climate change impacts (in relation to both mitigation and 
adaptation) when designing solutions. 

o investing in measures that reduce the impacts of transport on people (from noise and air 
pollution) and the environment. 

o improving freight connections ς improving freight connections for economic development. 

o investing in the heavy rail network to enable KiwiRail to deliver the Rail Network Investment 
Programme. 

o championing freight efficiency by ensuring our networks are reliable and resilient. 

o researching options to increase the role of coastal shipping in supporting the efficient 
movement of freight. 

 

Developing Regional Land Transport Plans (RLTPs)  

²ŜΩƭƭ ƭƻƻƪ ŦƻǊ w[¢t ǇǊƻƎǊŀƳƳŜǎ ǘƻΥ  

¶ be outcomes-based, supported by clear investment objectives, benefit measures and metrics 

¶ show a good understanding of how your performance is benchmarked against other councils 

¶ ƛƴŘƛŎŀǘŜ Ƙƻǿ ȅƻǳΩǊŜ ŀǇǇƭȅƛƴƎ ŀ ǿƘƻƭŜ-of-system approach and making the most of the existing 
network 

¶ show value for money 

¶ align with investment priorities using the Business Case Approach 

¶ be developed in partnership with the wider transport sector ς within and across regions 

¶ reflect iwi engagement/input. 



 

Page 120 of 149 

EXECUTIVE SUMMARY 

A short month and a short report to reflect this. Some light 
reading for the last day of work, while gorging yourself on 
Christmas mince tarts and idle chat at the water cooler about 
your summer holiday plans. 

December has been a very dry month reminding us of why we 
carry out Wet/Roll/Grades on the higher volume gravel roads 
around the network. We successfully completed Waiare Rd, 
Waikare Rd, Waikino Rd, Rawhiti Rd (North), Wharau Rd to name 
a few. 

Porotu Rd seal extension was sealed and line marked and is 
looking fantastic, with the locals very happy.  Okaihau Rd rehab 
was also sealed with Horeke Rd due to be completed in late 
January. Pungaere Rd and Koropewa Rd seal extension enabling 
are nearing completion, with aggregate due to hit the ground in 
January.  !ƴƻǘƘŜǊ ǎƳŀƭƭŜǊ άǎŜŀƭ ŜȄǘŜƴǎƛƻƴέ ŎƻƳǇƭŜǘŜŘ ƻƴ 
Umarewa School Rd, we have really enjoyed the dust seals this 
ǎŜŀǎƻƴ ŀǊƻǳƴŘ aŀǊŀŜΩǎ ŀƴŘ {ŎƘƻƻƭǎ ƛƴ ǊǳǊŀƭ ŀǊŜŀǎΦ L ƘƻǇŜ ǘƘŜǎŜ 
continue into the future.  A great way to work with the 
community and show them what we can achieve as a team. 

Footpath replacement and widening completed on Otiria Rd, 
Moerewa with a couple more weeks left in the area in the New 
Year. The crew took today (Tuesday) off footpath works to 
prepare our Xmas Hangi. 

Hayters Rd heavy metalling site was completed in time for the 
Forestry Contractors to start hauling logs out in the New Year. 

During the Xmas period our inspections and routine patrols will 
continue along with call out teams on standby should anything 
occur. 

Meri Kirihimete and a Happy New Year to you all. It has been a 
hectic year for all of us, I hope you get a good break and talk in 

2021  

See you in January.  

 

 

VENTIA ς 

CONTRACT 

7/18/101 ROAD 
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MONTHLY 

REPORT 
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WORK PROGRAMME 

A total of 1485 individual work items were completed throughout the month of December which 1132 were 
routine find and fix issues, 44 were cyclic or part of annual rounds, 144 were programmed works, 8 were 
renewals/capital projects, and 157 were callouts or emergency response works. 

January 2021 forward works programme has been submitted in RAMM. 

 

ROUTINE WORKS COMPLETED 

Routine maintenance activities completed in December: 

¶ 276 sealed potholes repaired 

¶ 1022 unsealed potholes repaired 

¶ 114 km of unsealed roads graded equating to 14% of the total unsealed network. 

 

DRAINAGE MAINTENANCE AND RENEWALS  

Drainage maintenance activities completed in December: 

¶ 181 Culvert ends cleared 

¶ 2348m of heavy water tabling 

¶ 33m Culvert pipes replaced/new 
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ROUTINE INSPECTION REPORT 

Sealed - There are currently 9 sealed inspections running 
overdue. 

Unsealed - There are currently 0 un-sealed inspections 
running overdue. 

Drainage - There are currently 56 drainage inspections 
running overdue. 

 

ORDERED WORKS 

¶ 295m² of footpath replacement/renewal was 
completed in November. 

¶ 26 m3 of maintenance metal was applied to the 

unsealed network. 

The footpath team spent a couple of weeks before 
Christmas on Otiria Rod, Moerewa replacing and widening 
a 900 mm wide footpath out to 1.5m.  In January the plan 
is to complete Snowdon Ave and SH1 footpaths in 
Moerewa and then move onto Waima and Rawene next. 

Dust seals were completed on Omanaia Rd and Umarewa 
School Rd in December.  This leaves just Motukiore Rd left 
to seal in February.  

Waipiro Bay ς Stage 2 involved a very complicated Traffic 
Management plan prepared by David Caswell, once we 
worked out that the detour would be over 40 minutes 
(map below) the call was made to switch to a night shift 
and advised residents thanks to Cushla and FNDC comms 
via Facebook and rather large Variable Message Boards 
(VMS) being installed the week prior advising residents 
past Waipiro Bay Bridge of the impending closure. The job 
took one night with chipsealing completed on 21/12/20 
just in time for the holiday season! 

 

 



 

Page 123 of 149 

 

 



 

Page 124 of 149 

ROAD FURNITURE ACTIVITY 

¶ 65 new signs installed or replaced (damaged or missing) 

¶ 38 signposts replaced 

¶ 14 signs re-re-erected or straightened 

 

STRUCTURES 

¶ 121m Rail barrier renewal 

 

MBIE FUNDING 

Moerewa Flood Funding 

Otiria Rd/Ngapipito flood relief funds spent on watertabling and tiding up the area for the local residents. 
The old petrol bowser area is looking fantastic. Culverts to be upgraded to 600mm in January 21 

Tree Removal 

No trees removed in December, we have programmed in Kapiro Rd Shelter Belt overhang trimming, Wiroa 
Rd and Waimate North Rd trees to be removed in January. 

Wet/Roll/Grade 

The remainder of the list was completed in December with some really nice pavements now set for the busy 
summer holiday period. Roads included, Waikare Rd, Waiare Rd, Rawhiti Rd (North), Bayley Rd, Haruru Falls 
Rd, Waikino Rd, Wharau Rd, Oihi Rd. 

 

RESEALS 

The reseals programme has been moved to recommence in January once chip stockpiles have replenished. 

 

PAVEMENT REHABS 

Okaihau Rd ς RP1235 - 2311 
Physical Works ς Sealed and linemarked on 17/12/20 
 
Horeke Rd ς RP11570 - 12580 
Physical Works ς Commenced on 21/10/20, overlay to commence after Christmas now. Enabling works 
complete. 
Target Completion ς 10/2/21 
 
Seal Extensions 
 
Koropewa Rd ς RP15 ς 1833 
Physical Works ς Commenced on 9/11/20. All driveway culverts installed in December 20. 
Target Completion ς 15/2/21 
 
Pungaere Rd ς RP8820 - 12410 
Design ς 100% completed, to be presented on 23/12/20 
Physical Works ς Commenced 16/11/20 ς enabling works prior to Christmas with pavement after Christmas. 
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Target Completion ς 15/3/21 
 
Ngapipito Rd ς RP3500 - 8435 
Test Results ς wŜŎŜƛǾŜŘΣ ŀǿŀƛǘƛƴƎ ƻƴ {ƻŀƪŜŘ /.wΩǎ ƻƴ ǎƛǘe material 
Survey ς 100% complete 
Design ς 90% complete. Final survey data sent to designer. Report to be sent in the first week post Xmas 
break. 
Physical Works ς Commencing in January now. 
Target Completion ς 31/4/21 

 

ROAD ACCIDENT REPORT 

No road accidents to report this month. 

 

CUSTOMER SERVICE ISSUES/COMPLAINTS 

RFS statistics for November were available at the time of this report. Ventia received 107 service requests 
during October ŀƴŘ ƘŀŘ л ƻǾŜǊŘǳŜΦ ¢ƘŜ ōŜƭƻǿ ƎǊŀǇƘ ǎƘƻǿǎ ǘƘŜ ƴǳƳōŜǊ ƻŦ wC{Ωǎ ǊŜŎŜƛǾŜŘ ōȅ ƻǳǊ ōǊŀƴŎƘ ŜŀŎƘ 
month during the NTA contract and any overdue. 

 

 

COMPLIMENTS 

We received the following compliment on 1/12/20, NRC, NTA and Ventia worked together to remove a large 
pool of standing water near the edge of the beach. 

Hello, 

Just a quick update on things from Te Uenga. 

The team from Broad Spectrum have just completed what I think is a superb job on the problem creek at Te 
¦ŜƴƎŀΦ !ŦǘŜǊ ǎŜǾŜǊŀƭ ƳƻƴǘƘǎ ƻŦ ǘƻƛƴƎ ŀƴŘ ŦǊƻƛƴƎ ǿƛǘƘ ǘƘŜ Cb5/ ŀƴŘ ǘƘŜ bw/Σ LΩƳ ŘŜƭƛƎƘǘŜŘ ǘƻ ōŜ ŀōƭŜ ǘƻ ǎŀȅ 
thank you to all involved in bringing this job to a satisfactory conclusion. As long as nature ŘƻŜǎƴΩǘ ŘŜŎƛŘŜ ǘƻ 
throw something at us out of left field and undo all the good work, I think we may resolved the problem, or 



 

Page 126 of 149 

worst case, reduced it significantly. What once was 
a 2m deep, foul smelling, dangerous pond at the 
outfall of the culvert that dribbled onto the beach, 
is now a back filled graded outfall, that providing 
we can keep it open, will spill directly onto the 
beach and out to sea as it once did. I have attached 
a couple of photographs that show the final result. 

To all those involved, from Stuart Beaven initially, 
Stacey Le Noel later on for her prompt and 
courteous follow up, Joseph and yourself Doug for 
being so attentive and Jamie for providing such an 
expert crew from Ventia who actually did the job, 
thanks from all residents at the Bay. Can I provide 
ƻƴŜ ǎǇŜŎƛŀƭ ƳŜƴǘƛƻƴΧ ŀƴŘ ǘƘŀǘ ƎƻŜǎ ǘƻ ŀ ȅƻǳƴƎ Ǝǳȅ 
by the name of James Hartley who drove the digger 
and sculpted the restoration. What an excellent, 
professional and genuine nice guy to have on your 
team. 

Please would you pass our appreciation on to him 
directly. 

I know you guys operate on tight budgets and have 
a host of competing projects so thanks again for 
giving this job due priority. 

Kind regards, 

Mike  

 

RAMM ISSUES 

Pocket RAMM is still experiencing issues out in the field where assets and dispatches randomly disappear off 
the screen. This causes major problems with inspections as often assets are not showing on the map so they 
will be missed in the inspection. As well as jobs/dispatches being duplicated because they are not showing on 
the screen. 

This issue appears to be widely spread and not just for the FNDC maintenance contract. 

RAMM support have known about this issue since May but started a couple of months before then. They have 
tried several fixes without success. 

 

HEALTH AND SAFETY 

No lost time injuries have occurred in our Puketona branch since 29th March 2012, during December we had 
no notifiable incidents to report. 

 

ENVIRONMENT 

In December we had no notifiable incidents to report. 
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ANNUAL ROUTINE ACTIVITY ACHIEVEMENT 

Routine and cyclic rounds start at the financial year. 

Biennial Painting of All Rails   0% completed 

Biennial Parapet Painting of Bridges  0% completed 

!ƴƴǳŀƭ /ƭŜŀƴƛƴƎ ƻŦ 9atΩǎ   0% completed 

Annual Sucking of All Sumps   0% completed 

Biannual sweeping    0% completed  

Urban Vegetation Spraying   11% completed  

Rural Vegetation Spraying   70% completed  
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There is no December Report this month. 

 

NOVEMBER SUMMARY OF WORK 

Item 

Number 
Item Number Description 

CM01.1.1 CMngt Spread - Sealed Pave Mtce WC111 

CM01.1.10 CMngt Spread - Drainage Renewals WC213 

CM01.1.11 CMngt Spread - Sealed Rehab WC214 

CM01.1.12 CMngt Spread - Structure Cmpnt Replace WC215 

CM01.1.13 CMngt Spread - Traffic Service Renwl WC222 

CM01.1.2 CMngt Spread - Unsealed Pave Mtce WC112 

CM01.1.3 CMngt Spread - Routine Drain Mtce WC113 

CM01.1.4 CMngt Spread - Structure Mtce WC114 

CM01.1.5 CMngt Spread - Traffic Service Mtce WC122 

CM01.1.6 CMngt Spread - Cyclepath Mtce WC124 

CM01.1.7 CMngt Spread - N&AMngt WC151 

CM01.1.8 CMngt Spread - Unsealed Rd Metal WC211 

CM01.1.9 CMngt Spread - Sealed Rd Surfacing WC212 

CM01.2 Performance Incentive (PS/mth) 

DR00.1 Drainage Mtce Dayworks (PS) 

DR00.2 Drainage Renewal & Improvements Dayworks (PS) 

DR01.1 Routine Drainage Mtce 

DR01.1.1 Drainage Mtce (Routine) 

DR02.2 Watertable Mtce - Heavy 

DR02.3 Watertable Mtce - Rip Rap supply & place 

DR04.1 Culvert Marker Replacement 

DR05.5 K&C - Subsoil Drainage 100mm dia 

DR06.10 Culvert Headwalls (Concreted Rock) <900mm dia 

DR06.2 Culvert replace 375 dia 0 - 1.5m depth 

DR06.3 Culvert replace 450 dia 0 - 1.5m depth 

DR06.4 Culvert replace 600 dia 0 - 1.5m depth 

DR06.7 Storm Boss pipe or equiv 375 plastic supply & install 

DR08.6 Channel Sweeping High Leaf Fall 

DW1.10 DW - Excavator 07 - 14 tonne 
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Item 

Number 
Item Number Description 

DW1.11 DW - Excavator 15 - 25 tonne 

DW1.15 DW - Vibrating roller 6 - 10 tonne 

DW1.19 DW - Truck (4 - 6 m3) 

DW1.2 DW - Grader (12 - 14 tonne) 

DW1.20 DW - Truck (6 - 8m3) 

DW1.21 DW - Truck & trailer (8 - 16m3) 

DW1.7 DW - Tractor (Mower/Broom) 

DW1.9 DW - Mini Excavator < 6 tonne 

DW2.1 DW - Labourer 

DW3.1 DW - Materials (PS) 

DW3.2 DW - Materials On-Cost (15%) 

FP02.1 Path Concrete Slab Placement 

FP02.5 Path Premix Placement 

IN01.1 Sealed Road Core Inspections 

IN02.1 Unsealed Road Core Inspections 

IN03.1 Drainage Inspections 

SG01.1 Routine Sign Mtce 

SG01.1.1 Sign Mtce (Routine) 

SG04.12.1 Sign - Street name(200mm) Arterial/Rural <1100mm VIP d/s 

SG04.12.2 Sign - Street name(200mm) Arterial/Rural >1100mm VIP s/s 

SG04.13.1 Sign - Street name(150mm) Residential Rds 800mm VIP d/s 

SG04.13.3 Sign - Street name Residential Rds NO EXIT supplementary 

SG04.16.1 Sign Post - Wooden up to 3.5m long white gloss painted 

SG04.16.2 Sign Post - Wooden 3.6 - 4.0m long white gloss painted 

SG04.2.1 Sign - RG 600mm dia all circ VIP d/sided 

SG04.2.4 Sign - RG-6 'Give Way' 750mm HI 

SG04.2.5 Sign - RG 17.1 Keep Left Twin 300x600mm 

SG04.3.1 Sign - Chevron Mini PW67 VIP s/sided 

SG04.7.1 Sign - PW 600 x 600mm diamond VIP s/sided 

SG04.7.2 Sign - PW 750 x 750mm diamond VIP s/sided 

SG04.7.3 Sign - PW 900 x 900mm diamond VIP s/sided 

SG04.8.1 Sign - PW Supp 600 x 250mm VIP s/sided 

SG04.8.3 Sign - PW25 Supp Curve Advisory Speed 
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Item 

Number 
Item Number Description 

SP00.2 Sealed Pvmt Renewals Dayworks (PS) 

SP01.1 Routine Sealed Repair of Potholes 

SP01.1.1 Sealed Repair of Potholes (Routine) 

SP02.1 Routine Edge Breaks (<=1m) 

SP02.1.1 Edge Breaks (<=1m) (Routine) 

SP03.1 Temporary Pvmt Failure Repairs 

SP07.1 Sealed Rip and Remake 

SP09.2 High Shoulder removal 

SP10.1 Stabilisation Repairs 0-20m² 

SP10.2 Stabilisation Repairs >20m² 

SP11.1 Digout 0-300mm depth Excvte&import&backfill 

SP11.5 Digout Matting/Geotextile 

SP12.1 Routine Detritus Removal 

SP14.1 Resurfacing Design and Liaison 

SP15.11 Chipseal - Construct VF G5 (Inclusive of bitumen) 

SP15.12 Chipseal - Construct VF G6 (Inclusive of bitumen) 

SP15.17 Chipseal - Construct Wet Lock G5 (Inclusive of bitumen) 

SP15.5 Chipseal - Construct G2 Chip (Conventional Binder) 

SP15.6 Chipseal - Construct G3 Chip (Conventional Binder) 

SP16.1 Thin AC - Membrane Seal 

SP16.3 Thin AC14 Supply & lay 50mm (min thickness) 

SP17.2 Rehab (Large) Invest./Design & Liaison(>$100000) (%) 

SP18.1 Rehab - Cut to waste and dispose 

SP18.2 Rehab - Undercut Shlder Prep (solid measure) 

SP18.4 Rehab - Supply place & compact AP40 Agg (loose meas) 

SP18.6 Rehab - Stabilise 250mm (<2% lime/cement) 

SP18.7 Rehab - First coat seal (G3/5) 

ST01.1 Routine Bridge Maintenance 

TD03.1 RRPMs - Replace & new all colours mono and bi-directional 

TD04.1.1 Newmark - 100mm CL white dash 220 micron with beads 

TD04.1.6 Newmark - 100mm EL white 220micron with beads 

TD04.2.2 Newmark - GIVE WAY Int complete (max 50m long) beaded 

TF01.1 Routine Flexible Marker Post Straighten & Annual Clean 
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Item 

Number 
Item Number Description 

TF03.1 Flexible Marker Posts Replace and Install 

TF04.1 Routine Railing and Barrier Mtce 

TF04.1.1 Railings and Barrier Mtce (Routine) 

UR01.1 Routine Unsealed - Pothole Repairs 

UR01.1.1 Unsealed - Pothole Repairs (Routine) 

UR02.1 Routine Unsealed - Surface Grading 

UR02.1.1 Unsealed - Surface Grading (Routine) 

UR02.2 Unsealed - GAP20 or GAP30 Supply place compact mtce agg 

UR06.1 UnsPvmtStrgth - GAP40 or GAP65 Supply place compact 

UR07.1 UnsWearing Course - Supply cartage place 

VC01.1 Routine Vegetation Envelope Mtce 

VC01.1.1 Vegetation Envelope Mtce (Routine) 

VC04.2 Routine Roadside Mowing (FNDC) 

VC04.2.1 Roadside Mowing (Routine) 

 

HEALTH & SAFETY  

No injuries this month. 

Type # during period # to date Days since last incident 

Lost time injury (LTI) 1 2 81 

Medical Treatment Case (MTC) 0 0 886 

First Aid Injury (FAI) 0 0 886 
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QUALITY AND TRAINING 

Environmental non-compliance notices issued 

Nil non-compliances to report. 

Notice to Contractor issued 

Nil. 

Training 

Inductions for Subcontractors. 

RAMM Issue for the month 

Nil. 

 

CUSTOMER SERVICE 
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FEEDBACK 

RFS: 4036780 

Leanne Covich  
02-Dec-2020 15:31:07  
Thank you for grading and metal on Pukewhai Rd - Tanya said it was an excellent job done.  

Leanne Covich 
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DECEMBER PROGRAMME 

The maintenance activities programmed for December 2020 relate to routine sealed and unsealed 
maintenance activities such as grading, sealed and unsealed potholes, unsealed road metaling etc.  

¶ The Pawarenga Road Pavement Rehabilitation (Site 1) enabling works are well under way and digouts 
are being completed, so metal will be starting to be run in.  

¶ Watertabling, clearing, tree work, culvert replacement, will start and be ongoing on Peria Rd seal 
extension, seal first 1.3 km.  

¶ Church Rd Seal Extension drainage and enabling works will continue.  

¶ Reseal patches will continue.  

Closedown on December 18th and return 5th January 
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Activity 
2018-21 

NLTP 
Completion Progress Commentary 

State highway maintenance, 
operations and renewals 

$75.40M 5% Amber ²ŀƪŀ YƻǘŀƘƛ Ƙŀǎ ŎƻƳƳŜƴŎŜŘ ǘƘƛǎ ȅŜŀǊΩǎ ǇǊƻƎǊŀƳƳŜ ŀƴŘ ŎƻƳǇƭŜǘŜŘ ǘƘŜ ǿƻǊƪǎ ŘŜŦŜǊǊŜŘ ŘǳŜ ǘƻ /h±L5мфΦ  

hǳǊ ŦƛƴŀƭƛǎŜŘ ǇǊƻƎǊŀƳƳŜ ƛǎ ммл ƭŀƴŜ ƪƳΩǎ ŀƴŘ ǘƻ ŘŀǘŜ ǿŜ ƘŀǾŜ ŎƻƳǇƭŜǘŜŘ мн ƪƳΦ {/wLa ǎƛǘŜǎ ǇƭŀƴƴŜŘ ǘƻ ōŜ ŎƻƳǇƭŜǘŜŘ ƛƴ 5ŜŎ нлнл. 

Low Cost / Low Risk $5.3M 40% Amber Far North District Council Projects 

Resilience projects: SH1 Otiria Flood Mitigation due to COVID19 has been tendered but the start date is 18th January; SH10 Bushpoint works are 90% 
completed. 

Safety projects: Moerewa Pedestrian Safety raised platform pedestrian crossing design completed ready for final consultation prior to works being 
completed. Kaeo Pedestrian Safety concept design completed installation after Waitangi weekend. 

Walking and Cycling Projects: SH11 Haruru Falls Design ς geotechnical works review completed. NTA have provided an alternative design Waka Kotahi 
are reviewing. 

SH12 Omapere to Opononi 3km ς Building a shared user path in collaboration with NTA work to tie into current NTA renewals work. 

SH1 Kawakawa Ped Crossing ς A pre-lim design has been completed for a raised platform working with FNDC Innovative Streets Project team. 

SH1/North Road (Kaitaia) Intersection design is completed. Works will begin in late January 2021 with street light installation before pavement works 
in mid-February 2021. 

Kaipara District Council Projects 

SH12 Signs & Delineation West of Maungaturoto 80% completed to finish prior to Christmas. 

Other 

Four projects are to be delivered this financial year with signage targeting safety on SH15, SH11, SH10 and SH1 Cape Reinga. All are in design with 
delivery early January. 

Mangamuka Gorge: The Gorge is closed due to the July Storm Event. Remedial works started with double shifts to complete the piles to secure the 
road we have. Final design for realignment is 95% complete and final costs for review. On target to open to one day over Christmas for light vehicles. 
Slip 7 is part of the second phase of works as this will have piles and the team will move to this site once all piles at Site 8 are completed. 

SH1: Dome Valley Safety 
Improvements 

$31.7M Late-2021 Green Work commenced on Stage 3 late November resulting in the temporary closure of the south bound passing lane north of the Dome Valley summit. 
Stage 5 is planned to commence this month, and this will result in the temporary closure of the north bound passing lane south of the Dome Valley 
summit. During these closures the team will widen the road and install soil nails to help stabilise the bank. Eventually both passing lanes will be 
permanently closed to enable a wider centre line in places and flexible median barriers in others, to improve safety on this stretch of road. Stages 2 
and 4 are nearing completion. Flexible safety barriers will be installed in Stage 2 later this year and in Stage 4 early next year. 

SH1 Dome Valley | NZ Transport Agency 

Northland speed review  2021 Green SH10 Awanui to Kaingaroa - a second round of public consultation is underway on proposed new speed limits along SH10 between Awanui and 
Kaingaroa. We have refined the proposal we consulted on late last year to include variable speed limits outside two marae on this corridor. 
Consultation closes on Sunday 20 December 2020. 

Speed Review Locations | NZ Transport Agency 

{Iм ²ƘŀƴƎņǊŜƛ ǘƻ ¢Ŝ Iŀƴŀ  

- ²ƘŀƴƎņǊŜƛ ǘƻ tƻǊǘ aŀǊǎŘŜƴ 
Highway - NZ Upgrade 
Programme 

- Port Marsden Highway to Te 
Hana 

 Late ς 
2027/8 

Green The emerging preferred corridor for the four-ƭŀƴŜ ŎƻǊǊƛŘƻǊ ōŜǘǿŜŜƴ ²ƘŀƴƎņǊŜƛ ŀƴŘ tƻǊǘ aŀǊǎŘŜƴ IƛƎƘǿŀȅ ό{Iмрύ ǿŀǎ ŀƴƴƻǳƴŎŜŘ ²κ/ но bƻǾŜƳōŜǊΦ 

The emerging preferred corridor includes upgrading the current state highway to four lanes (with some sections built offline to straighten out curves), 
with a separated walking and cycling path. 

Ground investigations and affected landowner consultation is underway, with further public engagement following in early-2021. 

The preferred option will be confirmed by mid-2021, through the development of the Single Stage Business Case (SSBC). 

Lodgement of Notice of Requirement and resource consents is currently programmed for late-2021, with construction programmed to commence in 
late-2023/24. 

The Port Marsden Highway to Te Hana section is not funded by the NZ Upgrade Programme and therefore funding is required to complete the SSBC. 

Whangarei to Te Hana | NZ Transport Agency  

Whangarei to Port Marsden Highway 

https://nzta.govt.nz/projects/sh1-loop-road-safety-improvements
https://nzta.govt.nz/safety/our-vision-of-a-safe-road-system/safe-network-programme/speed-management/speed-review-locations/?region=2056&status=
https://www.nzta.govt.nz/projects/connecting-northland/whangarei-to-te-hana/
https://www.nzta.govt.nz/projects/sh1-whangarei-to-port-marsden-highway/
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Activity 
2018-21 

NLTP 
Completion Progress Commentary 

{Iм ²ƘŀƴƎņǊŜƛ ǘƻ ²ŜƭƭǎŦƻǊŘ 
Standard Safety Intervention 
(Road to Zero) 

$4M Underway Green tǊƻŎǳǊŜƳŜƴǘ ŦƻǊ ŎƻƴǎǘǊǳŎǘƛƻƴ ƛǎ ǳƴŘŜǊǿŀȅ ŦƻǊ ²ƘŀƴƎņǊŜƛ ǘƻ tƻǊǘ aŀǊǎŘŜƴ IƛƎƘǿŀȅ όbƻǊǘƘŜǊƴύ ǎŜŎǘƛƻƴΦ {ǳōƧŜŎǘ ǘƻ ŦǳƴŘƛƴƎ ŀƴŘ ŀǇǇrovals, 
implementation is programmed for early-2021. 

Construction (at the northern extent) will be coordinated with the Loop Road project. 

Procurement for detailed design and consenting for the Central (Port Marsden Highway to Schultz Road) and Southern (Piroa Stream Bridge to 
Wellsford) is underway, with pre-implementation programmed to start early-2021. 

SH1 Whangarei to Wellsford | NZ Transport Agency 

SH1 Warkworth to Wellsford  

 

 Route 
protection 

Green wŜǎƻǳǊŎŜ ŎƻƴǎŜƴǘ ƘŜŀǊƛƴƎ Ƙŀǎ ŎƻƴŎƭǳŘŜŘΦ !ǳŎƪƭŀƴŘ /ƻǳƴŎƛƭΩǎ ŘŜŎƛǎƛƻƴ ƻƴ ǊŜǎƻǳǊŎŜ ŎƻƴǎŜƴǘǎ ŀƴŘ ǊŜŎƻƳƳŜƴŘŀǘƛƻƴ ƻƴ ǘƘŜ bƻǘƛŎŜ ƻŦ Requirement (NoR) 
is due 15 December. Appeals on the resource consents are to be lƻŘƎŜŘ ōȅ нс WŀƴǳŀǊȅ ŀƴŘ ²ŀƪŀ YƻǘŀƘƛΩǎ ŘŜŎƛǎƛƻƴ ƻƴ ǘƘŜ bƻw ǿƛƭƭ ōŜ ŘǳŜ ōȅ мт 
February 2021. 

SH1 Warkworth to Wellsford 

SH1 corridor improvements ς 
Whangarei (Tarewa Road) 

$53.34M Early-2020 Green COMPLETED 

SH1 Tarewa Road Intersection Improvements | NZ Transport Agency 

SH1 Loop Road Safety 
improvements 

$48.76M Early 2022 Amber State highway traffic is now on the single lane roundabout at Loop Road/SH15. Minor intersection improvements commence for Otaika Valley Road 
(SH15)/Loop Road intersection early January. 

Regional consents have been lodged with Council for the dual-lane scheme (additional southbound lane and new two-lane bridge). 

SH1 Loop Road Safety Improvements | NZ Transport Agency 

SH10 Kaeo bridge $21.95M Late 2022 Amber This project is at the end of the design phase. 

Resource consents have been approved by Far North District Council and Northland Regional Council. All property agreements have been signed, an 
archaeological authority has been issued and a wildlife permit has been granted. 

²Ŝ ŀǊŜ ǿƻǊƪƛƴƎ ǿƛǘƘ ƭƻŎŀƭ ƛǿƛκƘŀǇǹ ƻƴ ŎǳƭǘǳǊŀƭ ŘŜǎƛƎƴ ŜƭŜƳŜƴǘǎΦ 

Kaeo Bridge | NZ Transport Agency 

SH10 Waipapa corridor 
improvements 

$24.5M 

 

Early 2021 Green The roundabout and SH10 have now been sealed with asphalt and much of the kerbing in these areas is complete. Road pavement work and kerb and 
footpath installation continues across the site. 

The roundabout and SH10 approaches are on track for completion by December 2020, with the remainder of works to be complete in April 2021. 

Work will shut down from 23 December to 5 January to help keep holiday traffic flowing through the town. No major works are planned for SH10 or 
Skippers Lane until after Waitangi weekend. 

SH10 Waipapa Corridor Improvements | NZ Transport Agency 

SH1/11 Kawakawa intersection 
improvements (NZ Upgrade 
Programme)  

$6M Mid 2021 Green Traffic flowing through temporary intersection and construction of retaining wall underway. Roundabout component is being constructed with 
asphalting scheduled for early December. 

SH10/11 Puketona Junction 
intersection improvements (NZ 
Upgrade Programme)  

$15M Mid 2021 Green Temporary roading for SH10 and SH11 traffic sealed and temporary intersection now operating. Roundabout is under construction off line with 
asphalting scheduled for early December. 

SH12 Rawene Road intersection 
improvements (NZ Upgrade 
Programme)  

$0.5M Late 2020 Amber Construction of safety improvement elements is scheduled for December. 

https://www.nzta.govt.nz/projects/connecting-northland/sh1-whangarei-to-wellsford/
https://www.nzta.govt.nz/projects/connecting-northland/sh1-whangarei-to-wellsford/
https://www.nzta.govt.nz/projects/ara-tuhono-warkworth-to-wellsford/
https://www.nzta.govt.nz/projects/sh1-whangarei-improvements/sh1-tarewa-road-intersection-improvements/
https://nzta.govt.nz/projects/sh1-loop-road-safety-improvements
https://nzta.govt.nz/projects/connecting-northland/twin-coast-discovery-route/kaeo-bridge/publications
https://www.nzta.govt.nz/projects/connecting-northland/twin-coast-discovery-route/sh10-waipapa-corridor-improvements/
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EXECUTIVE SUMMARY 

¶ During the month of December Far North Waters 
ŜȄǇŜǊƛŜƴŎŜŘ ƴƻ [¢LΩǎ ŀƴŘ ƻƴŜ a¢LΣ ŀƴŘ ǿŜ ŀǊŜ ŎǳǊǊŜƴǘƭȅ 
operating with 1,188 days LTI free. We attended 422 
requests for service (RFS) call outs in December, up from 
356 in November. Planned Maintenance (PM) for 
December was 100% out of a total of 48 jobs. All the 
backlog for Planned Maintenance work has now been 
completed.  

¶ ω !ƭƳƻǎǘ ŀƭƭ ƻŦ 5ŜŎŜƳōŜǊ ǿŀǎ ǎǇŜƴǘ ǿƻǊƪƛƴƎ ǘƘǊƻǳƎƘ ǘƘŜ 
3 Waters Reform DIA request for information spreadsheet 
in partnership with the FNDC team working on the same 
document. While a significant proportion of the 
spreadsheet was completed prior to the Christmas break, 
much of the required information is still outstanding and 
will be completed on return to work in the New Year.  

¶ ω tƻǎǘ ǇI Řƻǎƛƴg is now achieved using caustic soda 
instead of Sodium Carbonate. It has been a success and 
saves time and effort for the operator. This change was 
brought about after a national shortage of sodium 
carbonate occurred before Christmas.  
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CHALLENGES 

¶ Kerikeri WTP: During summer months filling of the Waipapa water reservoir has been an issue over the 
years due to certain parts of Kerikeri feeding off the supply line to Waipapa from Kerikeri. To date we 
have removed the water carriers from filling and have been able to reduce filling times, which allows us 
to not fill at peak times. There is a section of watermain to be upgraded outside the police station, 
which is being completed on Tuesday 12th January, which we are hoping will allow more flow through 
the water line to help with low pressures.  

¶ Environmental wastewater spill to water: On the 27th of December there was an environmental spill at 
2 Du Frense Place, Tapeka, Russell. There was a blockage in the gravity wastewater line causing the 
manhole near the stormwater drain to overflow which goes to the beach. The caller was not impressed 
with situation of wastewater being in the drain. We followed our process by sampling upstream and 
downstream. The customer was still very unsatisfied with the service and we were then instructed to 
pump the water out of the drain which we did. All escalations were made, and signs installed.  

¶ Paihia Water Treatment plant: The plant has been pushed to its extreme with the plant producing 150 
cubes which is the maximum the plant can make. With Tourism being at its highest population in years 
this has really put pressure on our operators and the plant. The water carriers that were filling from Te 
Haumi were shifted to fill from Moerewa and Kaikohe so the plant could keep up. Once the trucks were 
removed, we had 149 cubes coming into the plant and 148 cubes leaving the plant meaning we had one 
cube left. The reservoir was unable to recover for days as the usage was so high. Also, pH levels in the 
Waitangi River are on the rise. Currently it is 7.9, as it approaches 8 and above, it becomes harder to 
maintain efficient dosing. We have received two quotes to provide a containerised pH correction unit. 
Divers were deployed to clean the intake screen before the summer onslaught.  

¶ Kerikeri SLP: The Sewer Low Pressure system is slowly being commissioned by United Civil and new 
pumps are being installed. A better handover system is required as we are unsure of when pumps will 
be installed and when we will receive handover of this SLP system. Escalation required.  

¶ Kerikeri new WWTP: Commissioning and testing procedure is in progress; some outstanding jobs must 
be completed in January.  

¶ Ngawha Sewer Low Pressure system: New pumps arrived and have been installed. We are continuing 
to get called out to Ngawha for blocked pumps and alarms going off, but it is manageable now due to 
having spare pumps. We still require some form of comms or letter drops to all communities with the 
SLP systems on educating them of products you can and cannot flush into the system.  
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RISK  

The risk identification and assessment process being undertaken for the district water treatment plants with 
the development of a generic risk universe template for water treatment plants was put on hold in early 
November due to commitments with the Internal Operating System Audits and then the DIA RFI.  

This assessment work will be reinvigorated early in 2021 with a view to have comprehensive risk registers 
and risk evaluation summaries in place at each of the nice district water treatment plants by mid-2021. 

 

HEALTH AND SAFETY  

 

The one FAI sustained during December was while a staff member was lifting 20 litre containers of Hypo 
from the tray of Ute. This staff member did not brace herself for the weight causing her to jerk both 
forearms causing slight pain.  

Key Activities  

¶ [¢LΩs & MTI`s - Nil  

¶ Asset Strikes - Nil  

¶ Equipment - Close Call - Nil  

¶ First Aid Injury (FAI) - One  

¶ Environment incidents ς One (Tapeka, Russell)  

¶ HSE Management Plan in review  

¶ Kerikeri WWTP - Commissioning Audit - delivered  

¶ HSE Field staff meeting scheduled 10th December 2020  

¶ Regional HSE meeting scheduled 26 December 2020  

 

CUSTOMERS  

The request for service (RFS) total for December was 422, up from 356 in November. The total for December 
2019 was 360, and December 2018 was 334. The December RFS count of 422 is an increase of 17% from 
2019 and 26% from 2018. Water RFS jobs are starting to increase as we are now in summer, which is putting 
more pressure on our water crew. We have a new employee starting 11th January which will assist with the 
increase in water RFS jobs.  

0

1

2

3

Jul-20 Aug-20 Sep-20 Oct-20 Nov-20

LTI and MTI Results 

LTI MTI
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Ongoing Water loss between Omanaia and Rawene WTPs. We were continuing to lose 3 to 4 cubes an hour 
and were unable to see the leaks while walking the water line. Leak Detection services were called in to 
assist. On the 20th of December, Leak Detection services were successful in finding two leaks. Once repairs 
were complete water loss returned to normal.  

 
 

PROJECTS 

¶ The current focus is to continue to price so we have more work in hand, we submitted $400k worth of 
Variation Requests this Month.  

¶ Kawakawa WTP ς Work is 99% completed, internal audit to be scheduled over in January. Updated PLC 
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to be installed, this will not be completed until January 2021  

¶ A program has been developed for the 2020-2021 schedule of work with a value of $2,219,516.00, 
other work will be required to meet targets.  

¶ wŜŀŎƘƛƴƎ ƻǳǘ ŦƻǊ ǿƻǊƪ ƻǳǘǎƛŘŜ ƻŦ ǘƘŜ ά[ƻƴƎ ǘŜǊƳ tƭŀƴέ ǿƛƭƭ ōŜ ŀ ǇǊƛƻǊƛǘȅ ǘƻ Ǌeach targets and to retain 
staff.  

 

ASSETS 

Planned Maintenance for the month of December was 100% for a total of 48 jobs.  

The main generator at Paihia Ponds STP failed at the beginning of December. Parts are approximately 3 
months away. The district portable generator was transported out and hooked up to enable the plant to 
continue running. This generator has experienced a major fault, so the second generator was installed. It is 
recommended that an independent assessment of the main generator is undertaken, and the installation fit 
for purpose.  
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UPDATE ς 4 DECEMBER  

hǳǊ ŦƛǊǎǘ ǎŜŎǘƛƻƴ ƻŦ ŀǎǇƘŀƭǘ ƛǎ ƴƻǿ ƻƴ ǘƘŜ ǊƻŀŘ ǎǳǊŦŀŎŜ ŀǘ ǘƘŜ tǳƪŜǘƻƴŀ ǊƻǳƴŘŀōƻǳǘ ǎƛǘŜ ŀƴŘ ǿŜΩǊŜ ƎŜŀǊƛƴƎ ǳǇ 
for application of the next structural layer. See details below regarding upcoming night works and the 
roundabout operating. 

Wednesday 9 and Thursday 10 December 

Asphalt work will be undertaken at night. During these night works there will be some work on the tie-ins 
(connections) between the existing and new roads, which will involve single-lane stop/go traffic control 
under a 30km temporary speed limit. 

Sunday 13 December 

Asphalt work will be undertaken at night, between the bridge on SH10 and the roundabout. Please note, 
there will be no allowance for over dimension loads during this night works and an alternative route will 
need to be found. 

Monday 14 and Tuesday 15 December 

Road sealing will be undertaken at night, on the connection between the bridge on SH10 and the 
roundabout. This will involve either: 

·        single-lane stop/go traffic control under a 30km temporary speed limit 

Or 

·        a detour for all traffic (due to the narrow width at the bridge) 

We will advise of traffic management for these nights once safest plans are determined next week. 

At the completion of these works the roundabout will be opened to traffic. Because we will continue to work 
around the new roundabout until early 2021, a 50km temporary speed limit will remain in place. Manual 
traffic control will still continue through the first part of the new year as we complete works around the 
intersection. 

The week commencing Monday 7 December, the new streetlight in the centre of the roundabout will be 
installed and lit up at night. 

 

UPDATE ς 10 DECEMBER  

A change to our asphalt program means there will be no night works Wednesday and Thursday this week. 

The night works schedule will roll out as follows: 

Sunday 13/12 ς Wednesday 16/12 (inclusive) 

¶ Night works for asphalt and building/surfacing the bridge tie in. 

¶ A detour will be in place for all traffic via Te Ahu Ahu Road and SH1 from Monday 14/12 ς 
Wednesday 16/12, between 8pm ς 6am, due to the narrow width at the bridge. 

¶ The evening of Thursday 17/12 will remain a contingency night in case of bad weather or otherwise. 

On Tuesday 15/12 and Wednesday 16/12, the road surface at the bridge connection will be metal as we 
prepare it for sealing. 

Early next week we will update you on progress. If you have any questions regarding the upcoming activities 
please get in touch. 
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UPDATE ς 19 DECEMBER  

The crew at Puketona have been working hard over the last few weeks to reach the big milestone of an 
operating roundabout for Christmas. 

!ŦǘŜǊ ǘƻŘŀȅΩǎ ǎǳŎŎŜǎǎŦǳƭ ŎƻƴŎǊŜǘŜ ǇƻǳǊ we can confirm that this will occur under night works this Monday, 21 
December. Details below. 

Monday 21 December 

From 7pm, manual traffic control and a 30km temporary speed limit will be in place. In order to line mark 
the connection between the old and new roads, traffic will be stopped at all three entry points: 

¶ SH11 to/from Paihia 

¶ SH10 northbound 

¶ SH10 southbound 

This stoppage will be approximately 10 minutes at each entry point to allow work to be completed and 
cones and barriers shifted. When traffic is released, all directions will then travel onto the new road and use 
the roundabout. Once traffic is using the new road, we will focus on creating entranceways for Junction Café 
and BOI Country Lodge. This work will be done away from traffic. 

Work at Puketona Junction will continue until midday on Wednesday 23 December, we will then take a 
break until midday Tuesday 5 January. 

Thank you for your patience and understanding during our construction this year, and please drive with care 
this holiday season. 

See you in 2021. 
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UPDATE ς 4 DECEMBER  

Kerb installation has taken place at the intersection this week, under manual traffic control. The volume of 
traffic on the state highway and travelling through Kawakawa has increased significantly in the last few 
weeks, this had quite an effect on the queues yesterday and we acknowledge the impact this had on 
everyone. We are reviewing the upcoming day works over the next two weeks and how we will manage the 
traffic and safety of the site while we have crew on the roadside. We are looking at all potential alternatives 
to try and avoid this level of congestion. Summer holiday traffic appears to be on our doorstep already and 
this makes managing the traffic at the intersection far more intricate. 

Coming up before Christmas holidays, we have the following activities planned. 

Sunday 6 / Monday 7 / Tuesday 8 / Wednesday 9 / Thursday 10 December - night 

Night works to complete the next layer of asphalt. One lane, stop/go, manual traffic control will be in place 
from 7.00pm, with a 30km temporary speed limit. After this layer is finished the ride through the 
intersection will be much smoother, however this is not the final layer and further asphalt will be applied to 
the road surface in the new year. During these nights we will also be carrying out drainage works and 
streetlight installation, which will remove the need to do these under manual traffic control during the day. 

Monday 7 to Friday 11 December - day 

Drainage works (installing culverts and manholes) to connect to the previously installed drainage lines, as 
well as some large outlet structures to the eastern side of the intersection. We will also tackle some enabling 
works for the street light installation. 

There are 14 new street lights around the intersection, which will provide improved safety and visibility at 
night. These will be lit up within a week of being installed. 

Work continues on the retaining wall and building the new, wide footpaths from the corner of SH1 up 
towards Queen Street. Concrete for the footpaths will be poured in the week beginning Monday 14 
December, ready for the holiday period. 

When we close up site for Christmas, we will move our security fencing to allow the car park and memorial 
to be open for the community and visitors to Northland. When we return in the new year (Tuesday 5 
January) we will review how much of the car park is required for the remaining works and if we can reduce 
our occupation in that area. 

 

UPDATE ς 11 DECEMBER  

In order to complete our pre-Christmas work away from day-time traffic, we will be conducting a final lot of 
night works next week. 

Monday 14 ς Wednesday 16 December 

Night works to complete street light installation and concrete pouring for kerbs and traffic islands will take 
place between 12:00am midnight and 7:30am. Manual traffic control and a 30km temporary speed limit will 
be in place. 

Under normal circumstances, night works would be off the road by 6:00am for peak hour traffic. Because of 
supply hours for our concrete, we need to extend this to 7:30am next week. We will be monitoring traffic 
queues closely between 6am and 7:30am so we can respond quickly to any excessive congestion. Thank you 
for your understanding while we deal with the technicalities of this work during a heavy traffic period.  

You can view a time lapse video of the Kawakawa intersection on the Waka Kotahi Northland Facebook 
page: https://www.facebook.com/nztanorthland/videos/426886774999750   

https://apc01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.facebook.com%2Fnztanorthland%2Fvideos%2F426886774999750&data=04%7C01%7CTania.George%40fndc.govt.nz%7Cc53f87201d1b4ccc2b6708d89d521686%7Cab54057b72af4f95a4cdb8f19cc71db7%7C0%7C0%7C637432323198674156%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=AM9vzu8Qo2gGOlwi3u7XmAd2inHy7BaFuQ%2FR%2FiIwLfs%3D&reserved=0
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UPDATE ς 16 DECEMBER  

¢ǳŜǎŘŀȅ ŀƴŘ ²ŜŘƴŜǎŘŀȅΩǎ ƴƛƎƘǘ ǿƻǊƪǎ ƘŀǾŜ ōŜŜƴ ǊŜǎŎƘŜŘǳƭŜŘΦ ¢ƘŜȅ ǿƛƭƭ ǘŀƪŜ ǇƭŀŎŜ ¢ƘǳǊǎŘŀȅ ƴƛƎƘǘ όмт 5ŜŎύ 
and Sunday night (20 Dec), between 10pm and 7.30am. These will be the last night works for 2020. 

By 12 midday on Wednesday 23 December the site will be packed up for the holidays, until midday Tuesday 
5 January 2021. 

We wish you all a safe, happy and peaceful holiday season. 

 

UPDATE ς 21 DECEMBER  

Due to weekend supply issues Sundayôs night works will now take place tonight ï Monday 21 December. 

 

 

  

 


