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Description of risk and impact

Project / Priority delivery risks start with the elements of the project lifecycle (conception and business
casing through delivery and ongoing management / maintenance) and involve having robust capabilities
to support each stage of this life-cycle. Deficiencies in any one of these stages have flow on effects
including costs, quality and delays.

Existing Treatments
Treatments established:
The November 2020 CouncilMARK review has acknowledged significant improvements to how we
manage capital programmes.
1. Building capability
a. Project Management Office Project Management framework: This is now starting to pay
dividends. Results are being seen in the delivery of projects in a more mature manner, in line

with project management best practice. This improvement was acknowledged as “significant”
in the CouncilMark assessment.

b. Business case specialist is now in place. Expectation is that benefits will be seen in the next
LTP.
c. The Project Delivery Team has completed project management and commercial training.
2. Managing capacity
a. All capital projects are reviewed with elected members engaged as part of the LTP process.
3. Reporting
a. The Capital Project Report Improvement has been established with monthly reporting in the
IAMs business report.

High level treatment plan and progress up-date:

High level treatment plan: Progress update:

Project Management Office Project Ongoing.

Management framework. The team is empowered to identify and make continuous

improvements to the framework.

In line with best management practice a formal review of the
framework is being planned to ensure it is best streamlined to meet
the requirements of the team. This work has been delayed as the
specialist resource was deployed to work on portfolio management
for the LTP.




Review of the Asset Management To start.

frameworks This review will help to identify current short comings in the Asset
Framework so that it can be further developed to produce better
quality business cases and scopes.

Training, project governance and project Ongoing.

roles. The Project Delivery Team is completing bespoke internal training
round programme management and creation. This will include
lessons learned.

Project resourcing In place

As part of the government’'s COVID-19 economic recovery
response FNDC has received significant external funding for new
capital projects. These projects are being delivered by a separate
team, with governance structure and regular reporting so as not to
impact “business as usual” projects.

Where are the gaps? / what more could we be doing?
Current environment

Contractor resourcing may potentially be a risk to project delivery timeframes.

There remain a number of fundamental issues which need to be addressed. These are dependent on
other programmes of work such as Living Asset Management Plans and Project Darwin.
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