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DISTRICT FACILITIES 

Some fantastic feedback ς check it out here. 

Simon was helpful and efficient with good customer communication skills. 

A quick answer from the right person, an informed response. 

That a plumber was sent very promptly to attend to my concerns 

Your contractors are doing a great job attending my RFS ... Thank you 

 

VENTIA 

Check out the Ventia report here ς some great work and engagement with the public. 

 

FULTON HOGAN 

More good work by the team at Fulton Hogan. 
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EXECUTIVE SUMMARY 

On Monday 31st May Waka Kotahi Waka Kotahi provided FNDC with 
advice on the indicative funding approvals for the Maintenance, 
Operations and Renewals (MO&R) and Road Safety Promotion 
programmes for 2021/24. The notification from Waka Kotahi is high-
level indicative funding approval for only a portion of the total 
transport budget subsidy request, noting that they have not provided 
any approval indications relating to the balance of the Capital 
portion, with this approval and notification anticipated in September 
2021. 

The Road Safety and Traffic Planning team received 33 applications in 
May (vs. 12 month rolling average of 36). Recruitment activities has 
commenced for a new Senior Development Engineer (Transportation) 
and Graduate Engineer to further improve service quality and 
timeframes in this area. 

As shown in the graph below, transport works delivery continues to 
track well leading into the end of the financial year, with expenditure 
to the end of May ($57m) nearly double that of the same period in 
each of the last two financial years, with a record $9.571m of work 
completed and invoiced in May. 

 

LƴŎƭǳŘŜŘ ǿƛǘƘƛƴ ǘƘƛǎ ƳƻƴǘƘΩǎ ǊŜǇƻǊǘ ƛǎ ǘƘŜ ŦƛǊǎǘ ŘǊŀŦǘ ƻŦ ǘƘŜ ƴŜǿ 
Maintenance & Operations Achievement and Maintenance 
Inspection reports developed by the NTA Strategy and Maintenance 
teams to provide additional transparency of actual activity quantities 
being delivered through the Maintenance Contracts and inspection 
activity across the network. 

The overall number of Customer Interactions (CIs) has reduced by 
over a further 5.1% month on month, including a 17.5% reduction in 
ǊŜǉǳŜǎǘǎ ǊŜƭŀǘŜŘ ǘƻ ΨtƻǘƘƻƭŜǎΣ 9ŘƎŜ .ǊŜŀƪǎ ŀƴŘ /ƻǊǊǳƎŀǘƛƻƴǎΩ ǿƘƛŎƘ ƛǎ 
encouraging as Winter approaches.  

¢ƻ Ƴŀƛƴǘŀƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ǊƻŀŘƛƴƎ 

network in a satisfactory 

condition and in accordance with 

national safety and engineering 

standards. 

ROADING 
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2021/24 AMP DEVELOPMENT PROGRESS  

On the 31st aŀȅ ²ŀƪŀ YƻǘŀƘƛ ǇǊƻǾƛŘŜŘ Cb5/ όŀƴŘ ŀƭƭ bŜǿ ½ŜŀƭŀƴŘ /ƻǳƴŎƛƭΩǎύ ǿƛǘƘ ŀŘǾƛŎŜ ƻƴ ǘƘŜ ƛƴŘƛŎŀǘƛǾŜ 
funding approvals for the Maintenance, Operations and Renewals (MO&R) and Road Safety Promotion 
programmes for 2021/24, indicating a reduction in funding compared with the originally submitted request.  

The notification from Waka Kotahi is high-level indicative funding approval for only a portion of the total 
transport budget subsidy, noting that they have not provided any approval indications relating to the balance 
of the Capital portion of the total transport budget subsidy submission (i.e. Low Cost Low Risk programme), 
with this approval and notification anticipated in September 2021. 

¢ƘŜ b¢!Ωǎ !ǎǎŜǘ aŀƴŀƎŜƳŜƴǘ ǘŜŀƳ ƘŀǾŜ completed an initial assessment of the indicative funding for the 
three Northland District Councils (FNDC, KDC and WDC). This analysis has provided each Northland Council 
with the consistent recommendation that as we are yet to receive confirmation of which categories0F

1 the 
reduction relates to it is presently not possible to assess any change in level of service or budget. e.g. the 
reduction may affect unsealed or sealed roading which have different budgets and levels of service. Therefore, 
at this stage it is not clear if this indicative funding affects the programme and there is insufficient information 
to assess the full impact on the LOS. 

Cƛƴŀƭ ǎǳōƳƛǎǎƛƻƴǎ ƻƴ ǘƘŜ /ƻǳƴŎƛƭΩǎ /ŀǇƛǘŀƭ LƳǇǊƻǾŜƳŜƴǘǎ tǊƻƎǊŀƳƳŜǎ ǿŜǊŜ ǎǳōƳƛǘǘŜŘ ŀǎ ǊŜǉǳƛǊŜŘ ƻƴ нмst May 
and will be considered by Waka Kotahi in June. This will include the prioritisation process of major Regional 
projects by the RTC following consideration of the RLTP consultation feedback received. 

Final approval of the NLTP programme will be considered by the Waka Kotahi Board by late August and the 
final approved NLTP is due to be published by early September 2021. 

 

DEVELOPMENT OF THE DRAFT REGIONAL LAND TRANSPORT PLAN 2021/2027 (RLTP) 
and REGIONAL PUBLIC TRANSPORT PLAN (RPTP) 

The Regional Transport Committee formally deliberated on the submissions on Tuesday 11th May 2021, with 
staff subsequently making the necessary changes to both Plans for tabling these at the June 2021 RTC meeting 
with a recommendation they be approved for forwarding to the Northland Regional Council for their approval 
for submission to Waka Kotahi by 30 June 2021.  

 

CENTRAL GOVERNMENT POLICY SUBMISSIONS  

NTA staff are presently working on assessing and compiling submissions for the following two items: 

¶ Northland State Highways speed limit review (for more information and to subscribe to updates 
follow this link), and; 

¶ Land Transport Rule: Setting of Speed Limits (more information, including a copy of the proposed 
rule and an overview of the rule, can be found on the Waka Kotahi website here). 

 

MBIE WORKER REDEPLOYMENT PROGRAMME (ORIGINAL $2.2M + $2M STORM 
VARIATION) 

Work on the roading, parks and flood mitigation work covered by the $2m storm funding component was 
mostly completed by the end of May 2021, with remaining tasks reported as being on track for completion 
before the contractual end date of Friday 18th June 2020. 

 
1 Local Road Maintenance, Operations and Renewals (MOR)  categories broadly covers the following work activities: Sealed Pavement Maintenance, 
Unsealed Pavement Maintenance, Routine Drainage Maintenance, Structures Maintenance, Environmental Maintenance, Network Services 
Maintenance, Network Operations, Cycleway Maintenance, Footpath Maintenance, Level Crossing Warning Devices, Minor Events, Network and 
Asset Management, Unsealed Road Metalling, Sealed Road Resurfacing, Drainage Renewals, Sealed Road Pavement Rehabilitations, Structures 
Component Replacement, Bridge and Structures Renewals, Environmental Renewals, Traffic Services Renewals and Footpath Renewals. 

https://www.nzta.govt.nz/projects/northland-auckland-speed-reviews/
http://www.nzta.govt.nz/speedrule2021
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A final project summary report summarising all completed funding works and related social procurement 
objective achievements is to be produced on completion of the remaining activities (end of June 2021). 

 

DEVELOPMENT APPLICATIONS (Transportation) 

¢ƘŜ ōŜƭƻǿ ƎǊŀǇƘ ǎƘƻǿǎ ŀ ǇǊƻŎŜǎǎƛƴƎ ǊŜŎƻǊŘ ƻŦ ŘŜǾŜƭƻǇƳŜƴǘ ŀǇǇƭƛŎŀǘƛƻƴǎΦ !ŦǘŜǊ !ǇǊƛƭΩǎ ŘǊƻǇ ƛƴ ŀǇǇƭƛŎŀǘƛƻƴ 
numbers (28 vs. 12 month rolling average of 36), the Road Safety and Traffic Planning team received 33 
applications in May and to date have processed around half of the total application received (17). 

Recruitment activities has commenced for a new Senior Development Engineer (Transportation) and Graduate 
Engineer to further improve service quality and timeframes in this area. 
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FNDC TRANSPORT CAPITAL PROGRAMME DELIVERY  

With one month remaining in this financial year, delivery of the capital works programme remains on track 
with forecast, and significantly ahead of the same period in the two previous financial years. 

 

 

Projects started in May 

Category Sub activity Location  

140 - Minor Events Resilience Waikare Road - various locations 

341 - Low-Cost Low Risk New Footpath 
BOI-Whangaroa Ward: Te Taipui Rd to 
Matauri Bay School Link 

341 - Low-Cost Low Risk New Footpath 
Kaikohe-Hokianga Ward: Kaikohe Footpath - 
Taheke Road to Orrs Road eastbound 

341 - Low-Cost Low Risk Resilience Powell Road RP92-169 

 

Projects due to start in June 

Category Sub activity Location 

341 - Low-Cost Low Risk Safety 
BOI-Whangaroa Ward: SH11 Kaipatiki Rd to 
York Rd 

New Footpaths - 
Unsubsidised 

New Footpath 
BOI-Whangaroa Ward: SH11 Kaipatiki Rd to 
York Rd 

341 - Low-Cost Low Risk Resilience Powell Road RP209 
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Significant Projects  

Category Sub-activity Location  
% 

Complete 
Monthly Update Next month planned activities 

341 - Low-Cost Low 

Risk 
Bridge Otaua Road M28 N28 100% Defects liability period Defects liability period 

341 - Low-Cost Low 

Risk 
Resilience Panguru Road 100% Completed 

Complete but some minor defects to 

be addressed 

341 - Low-Cost Low 

Risk 
Safety Te Hiku Ward: Donald Ln 

to WINZ on N Park Drive 
100% Completed Complete 

341 - Low-Cost Low 

Risk 
Safety Kaitaia-Awaroa Rd RP3200 100% Completed Complete 

341 - Low-Cost Low 

Risk 
Safety Kaitaia-Awaroa Rd RP5690 100% Completed Complete 

341 - Low-Cost Low 

Risk 
Safety 

Route 1 Kaitaia-Ahipara 

(Kaitaia Awaroa Rd) 
100% Completed Complete 

341 - Low-Cost Low 

Risk 
Safety 

Route 2 Puketona Junc-

Ohaewai (Te Ahu Ahu & 

Old Bay Roads) 
100% Completed Complete 

341 - Low-Cost Low 

Risk 
Safety 

Route 4 Kerikeri-Okaihau 

(Wiroa Rd, Waiare Rd, 

Wehirua Rd & Kerikeri Rd) 
100% Completed Complete 

341 - Low-Cost Low 

Risk 
Safety 

Route 5 Taipa-Kaitaia 

(Oruru Rd, Fairburn Rd & 

Peria Rd) 
100% Completed Complete 

341 - Low-Cost Low 

Risk 
Safety Route 7 Matauri Bay Loop 

Roads 
100% Completed Complete 

341 - Low-Cost Low 

Risk 
Safety 

Okaihau Triangle between 

SH1, SH10 and the 

Mungamuka's  
78% 

Inspections for Practical 

Completion are underway 
Complete all sign installation and road 

marking work 

Cycle Trail 

Unsubsidised 
Cycleways 

Pou Herenga Tai Cycle 

Trail NZ Heritage 
0% 

No progress until location of 

Pou is provided by Hapu 
None  

Redeployment 

Package 
New Footpath 

Te Hiku Ward: Donald Ln 

to WINZ on North Park 

Drive 
100% Completed Complete 

Redeployment 

Package 
New Footpath Te Hiku Ward: Foreshore 

Road, Taipa 
100% Completed Complete 

Redeployment 

Package 
New Footpath Te Hiku Ward: Mamaru 

Road 
100% Completed Complete 

Redeployment 

Package 
New Footpath Te Hiku Ward: Point Road, 

Taipa 
100% Completed Complete 

Redeployment 

Package 
New Footpath 

BOI-Whangaroa Ward: 

Length of Blacks Road 
100% Completed Defects period ends Oct 2021 

Redeployment 

Package New Footpath 
Kaikohe-Hokianga Ward: 

Kaikohe Footpath Signal 

Station Road, Omapere 
100% Completed 

Issue PCC and complete required 

MSQA Documentations 

Resilience - 

Unsubsidised 
Resilience Panguru Road 54% In construction Design and resource consent for power 

pole relocation  

Special 100% FAR New Footpath 
Tau Henare Drive - 

Waitangi Trust 
100% Completed Defects period ends Sep 2021 

Special 100% FAR Sealing Chip 

seal 

Additional funding from 

Waitangi Trust for Tau 

Henare Drive (south 

region)  

80% Program 80% complete Complete 
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Photo Wall 

  

Ahipara Foreshore/New Footpaths Church Rod/ Seal Extension 

  

Koropewa Road/Seal Extension Pungaere Road/Seal Extension 

  

Horeke Road to Cemetery 294-330/Footpath construction 
Opononi Footpath - Waianga Place/Footpath 

construction 

 

 



 

Page 17 of 156 

FNDC MAINTENANCE & OPERATIONS DELIVERY  

MAINTENANCE ACHIEVEMENT REPORT 

The NTA Strategy and Maintenance teams have developed a Maintenance Achievement Report to provide additional 
transparency of actual activity quantities being delivered through the Maintenance Contracts. The report is presently 
being refined for inclusion in each monthly report for the next financial year, with an example below provided with data 
from March and April 2021. 

 

While the above report is highlighting that the majority of the FNDC activities were below typical monthly averages for 
March & April (with exception of vegetation control) this is reflective of both significant resources committed to 
completing the numerous renewals and capital works sites before winter set in and the seasonality delivery dependencies 
of some of the activities (i.e. Unsealed Maintenance Gravel).  

This also emphasises the importance of keeping pressure on Contractors to deliver core BAU works in tandem with the 
ōƛƎ Ƨƻōǎ Ł ƘŜƴŎŜ ǘƘŜ ŘŜǾŜƭƻǇƳŜƴǘ ƻŦ ǘƘƛǎ ǊŜǇƻǊǘ ƛǎ ŀ ǳǎŜŦǳƭ ǘƻƻƭ ǘƻ ƳŀƪŜ ǘƘƛǎ ŜȄǇŜŎǘŀǘƛƻƴ ΨǾŜǊȅ ǊŜŀƭΩ ǘƻ ƻǳǊ /ƻƴǘǊŀŎǘƻǊǎΣ 
with the abƛƭƛǘȅ ǘƻ ŎƻƳǇŀǊŜ ŎƻƴǘǊŀŎǘƻǊ ǇŜǊŦƻǊƳŀƴŎŜ ŜƴŀōƭƛƴƎ ǳǎ ǘƻ ŀǇǇƭȅ ǘŜƴǎƛƻƴ ŀŎǊƻǎǎ ǘƘŜ ŜƴǘƛǊŜ wŜƎƛƻƴΩǎ aŀƛƴǘŜƴŀƴŎŜ 
and Renewals Contracts, with a full picture of comparison at a high level. 

The Financial Year to date (FYTD) column gives reassurance that these BAU activities in FNDC have been successfully 
carried out in the preceding months.  For example, the following items are all exceeding the previous financial years 
annual achievements, with still 2 months remaining; 

¶ Unsealed Compacted Gravel, 

¶ Unsealed Road Pothole Filling, 

¶ Roadside Drainage Clearing, 

¶ Routine Signs Maintenance, 

¶ Sealed Road Potholes, and 

¶ Sealed Road Edgebreak 

 

MAINTENANCE INSPECTION DATA 

¢ƘŜ ǘŀōƭŜ ōŜƭƻǿ ǇǊƻǾƛŘŜǎ ŘŜǘŀƛƭ ƻƴ ǘƘŜ ƪƳΩǎ ƻŦ ƴŜǘǿƻǊƪ ŎƻǾŜǊŜŘ ŘǳǊƛƴƎ aŀȅ ǘƘǊƻǳƎƘ /ƻƴǘǊŀŎǘƻǊ ƛƴǎǇŜŎǘƛƻns, along with 
the distance covered by our NTA inspectors investigating customer complaints and undertaking Contractor Audits. 
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As highlighted in the table above, Council roading staff cover significantly more than the 10% contractual minimum 
audit length, evidence that staff are actively looking at the roads out there and not placing full reliance on Contractor 
provided information. [ NB: this excludes any inspections carried out by Capital Works Staff etc.] 

Final technology issues are presently being resolved to enable the source data from the above table to be displayed in a 
geographical coverage map for future reports. 

 

HOKIANGA FERRY (KOHU RA TUARUA)  

CǳƭƭŜǊǎ ƘŀǾŜ ǊŜǇƻǊǘŜŘ ǘƘŀǘ ƛƴ ƎŜƴŜǊŀƭ ǘƘŜ ǘǊŀǾŜƭƛƴƎ ǇǳōƭƛŎΩǎ ŀǘǘƛǘǳŘŜ ǘƻ ŎƻƳǇƭƛŀƴŎŜ ǿƛǘƘ ǘƘŜ requirement to wear a face 
covering on public transport continues to be poor under alert level 1. 

The revenue collected to May 2021 is $637,099.12, which is significantly higher than the same time in the previous 
financial year ($467,053.62), noting that last year was impacted severely by Covid-19. 

 

UTILITY SERVICES ς CAR (Corridor Access Request) & TMP (Traffic Management Plan)  

¶ UFB 

o Haruru Falls area; work is now complete for the laying and the backfill & reinstatement is under way 

o Okiato is totally complete. 

o Opua is progressing. 

o Ohaeawai will start shortly. 

o Russell has started. 

¶ Fibre Connections 

o Well under way in Paihia  

o Works continue in Kaitaia, Ahipara, Coopers Beach, & Kerikeri.  

o Occasional connections are still occurring in Kaikohe, Kawakawa & Moerewa. 

¶ Street Lighting 

o Kerikeri Rd ς Well under way with most of the drilling work for ducting now complete. 

¶ Roundabouts 

o Waipapa ς is nearing completion and the new bridge on Maritime Lane is nearing completion.  The final 
road works linking Kahikatea Road and Waipapa Loop will be completed shortly.  

o Puketona & Kawakawa are both being finalised. 
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THE CUSTOMER EXPERIENCE   

REQUEST FOR SERVICE  

The overall number of Customer Interactions (CIs) has reduced by a further 5.1%, month on month. Almost all this 
reduction is accounted for by the previously mentioned improved communication and education with the call centre, 
ǿƛǘƘ ŀ ŎƻƴǘƛƴǳŜŘ ǊŜŘǳŎǘƛƻƴ ƛƴ ǘƘŜ ƴǳƳōŜǊ ƻŦ ΨwƻŀŘƛƴƎ /ƻǊǊŜǎǇƻƴŘŜƴŎŜΩ /LǎΦ  

 

bƻǘŜǿƻǊǘƘȅ ŀƴŘ ŜƴŎƻǳǊŀƎƛƴƎ ƛǎ ǘƘŜ мтΦр҈ ǊŜŘǳŎǘƛƻƴ ƻŦ ΨtƻǘƘƻƭŜǎΣ 9ŘƎŜ .ǊŜŀƪǎ ŀƴŘ /ƻǊǊǳƎŀǘƛƻƴǎΩ ŀǎ ²ƛƴǘŜǊ ŀǇǇǊƻŀŎƘŜǎΦ 

 

LAND INFORMATION MEMORANDUM (LIM) 

This aspect remains reasonably high when the seasonal Winter lull approaches and will continue to be monitored. 
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EXECUTIVE SUMMARY 

A steady and productive month with projects awarded ready for 
construction in 2021.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Green 
Strong probability the project will be delivered on time, 

within budget and with acceptable quality. 

Amber 

Good probability the project will be delivered on time, 

within budget and with acceptable quality.  Schedule, 

budget, resource or other changes may be needed. 

Red 

Probable that the project will NOT be delivered with 

acceptable quality without changes to schedule, budget, 

resources and/or scope 

 

 

 

 

Managing delivery of the capital 

works programme (new works and 

renewals) as defined by the Long-

Term Plan. 

PROJECT 

DELIVERY 
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Project Name: Southern Animal Shelter Project ID: 261012 

Project Phase: Design 

Status 
Item 

Current 
Status 

Prior Status 
Summary 

Overall 
Project 
Status 

Green Green 
Building Consent on hold for further information, Traffic Impact 
Assessment received for Resource Consent sent onto planner for 
processing  

Scope Green Green Scope confirmed 

Schedule Green Green Schedule confirmed 

Cost Amber Amber QS received, minor adjustments to be made 

Project 
Risk 

Amber Amber 
Weather, contractor availability, material availability, Covid-19, removal 
of existing dwelling and outbuildings from site. 

Monthly Summary: 

Building Consent on hold for further information, Traffic Impact Assessment received for Resource Consent and 
sent onto processing planner, QS received. 

Key Project Risks Mitigation of Risk 

Funding 
Ensure detailed planning is carried out to capture all detail require, learnings from 
Construction of Northern Animal Shelter is an advantage in making sure all aspects are 
captured 

Non-compliance 
Current structures non-compliant, existing building to be demolished and new kennels to 
be constructed to comply with Animal Welfare Acts. 

Key Project 
Milestones 

Expected  Status Comment 

Confirm concept plan End September On track Concept Plan Confirmed 

Final Design  Mid December Delayed 
Final Design Confirmed, Building Consent 
Lodged, currently on hold for further 
information. 

Tender Award Mid-June 2021 Delayed 
Tender award expected September, due to 
delays issuing of building consent, RFI received, 
and information being collated 

Construction Mid to Late July 2021 Delayed Construction expected September 2021 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$1,443,489.00 $111,191.01 $1443,489.00 
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Project Name: Northern Animal Shelter Project ID: 261011 

Project Phase: Construction 

Status Item 
Current 
Status 

Prior 
Status Summary 

Overall 
Project 
Status 

Green Green Construction nearing completion 

Scope Green Green Scope confirmed. 

Schedule Green Green Project program confirmed.    

Cost Green Green Cost confirmed and approved 

Project Risk  Green Green Weather, contractor availability, material and time delays due to Covid-19. 

Monthly Summary: 

Prewire and pipeout completed, Hyvac ducting completed, power mains installed, Far North District Council 
inspections passed, all kerbs, channel drains and concrete paving completed, all roofing/exterior wall 
linings/spouting completed and checked.  Villaboard lings 80% complete, interior doors hung in place, Gib ceiling 
complete and started gib wall linings, gib stopping started, woodtex ceilings on-site ready to start fixing, exercise 
yard metalwork 80% completed fabrication ready for galvanizers. 

Key Project Risks Mitigation of Risk 

Funding Strict financial management. Funding no longer a risk due to MBIE funding 

Tender  No longer a risk Awarded to KPH Construction Limited 

Key Project Milestones Expected  Status Comment 

Tender award Late September Awarded Awarded to KPH Construction 

Construction 
Currently under 
construction 

On Track Completion early July 2021 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$1,470,989.00 

Construction: $1,322,581.57 

Project Management Time, 
Professional Fees, & BC Fees:  

$36,462.66 

$1,470,989.00 
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Project Name: TIF Toilets Project ID: 141539, 141537, 141538, 141581 

Project Phase: Design/Consents/Construction 

Status Item 

Current 

Status 

Prior 

Status Summary 

Overall Project 

Status 

Green Green Mitimiti:   Construction is completed at Mitimiti & CCC achieved; Toilet is Operational   

Green Amber Opononi:  Construction has been completed and we have CCC, facility is being handed over to Operations ready for opening. 

Amber Amber 
Waitangi:  Building Consent is approved; Resource consent is granted; this time-consuming process has caused considerable 

delays to programme. 

Green Amber 
Haruru Falls: Construction of prefabricated build is well underway. Once site blessing is completed, we can move forward with 

services and then delivery and installation. 

Scope Green Green 

Waitangi: Scope is clear and approved by Stakeholders 

Mitimiti: Construction complete. 

Opononi: Construction complete. 

Haruru: Scope is clear and defined. We are taking power feed from pump station back to site to run pump.  

Schedule Amber Green 
Projects currently tracking behind programme due to consultation and legal agreement delays.  An extension of time has been 

granted from MBIE until Dec 2021, COVID 19 has also played its part in the programme delays. 

Cost Green Green 

Mitimiti completed within budget, Opononi will follow suit.  Haruru Falls pricing is in line with budgets.  Waitangi has not yet 

been out to market, but QS shows we have a shortfall, but we may have savings at other sites which can be re-allocated to 

Waitangi 

Project Risk Amber Green 

Covid 19 will cause large delays to all programmes of work which have already been delayed due to legalising access to all sights. 

These projects will not be completed in the timeframes initially set out and there is no opportunity to bring them inline, so we 

have accepted this and asked for funding extensions.  

Waitangi Toilet will require Archaeological monitoring and there is potential for delays during the construction programme at this 

known historical site 

Monthly Summary: 

¶ Haruru ς Blessing of Site now completed, and Installation begins in June 2021 

¶ Waitangi ς Blessing of Site completed. Tender Documents being drafted for approval ς Open Tender on GETS 

¶ Opononi - construction completed, CCC gained & handover to operations underway 

Key Project Risks Mitigation of Risk 

Covid 19 Lockdown will lead to programme delays. Accept & Monitor. 

Waitangi Toilet - Budget Budget shortfall may be able to be address with savings from other TIF Toilet builds 

Waitangi Toilet ς Schedule ς Iwi Engagement Accept delays but look at possible Direct Award of Contract to meet deadlines 

Waitangi Toilet ς Service Connections Water & Power costs out of line with QS, further budget implications 

Key Project Milestones Expected  Status Comment 

Waitangi Toilet ς Iwi Engagement  July 2020 Completed Site Blessing Completed 

Opononi Construction October 2020/ Feb 2021 
Met ς Late Start (November) & finish 
(May 2021) 

 Construction Completed & CCC issued 

Haruru ς Prefab installation May 2021 
Tracking behind schedule, expectation is 
June for install and completion  

Supply chain disruption ς Timber 
products 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$1,045,688 (combined) $700,914 $1,045,688 (combined) 
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Project Name: Kaitaia Water ς Sweetwater Bore and Pipeline Project ID:  WAP0256 

Project Phase: Concept Stage 

Status Item 
Current 
Status 

Prior 
Status Summary 

Overall Project 
Status 

Amber Amber 

Physical Works contract for SP1 was awarded to Ventia and the Contract is planned to be signed on 03 June 2021.  The current 
strategy is to award the Preferred Route in two Separable Portions with a decision on northern preferred route to be reached 
hopefully be the end of July 2021.   Additional work will be undertaken on the different route options to understand the cost and 
time implications. 

Fencing contractor to start fencing off property bough by FNDC in first week of June 2021.   

Top Energy to commence with Electrical Infrastructure for supply to Sweetwater in June 2021.  Work will be broken up in portion 
to allow for permanent works not to be delayed. 

Scope Amber Amber Scope might change depending on the final route under investigation 

Schedule Red Red 
Delay in procurement award due to Easements not being secured has increased as commercial negotiations have not been 
successful. 

Cost Amber Amber 
Current tender construction costs are within budget allowance but alternative routing and constructing the work in tow 
separable portions have impacted the costs and also the phasing might result in a decrease in spend this FY. 

Project Risk Amber Amber 

Property and Easements are subject to commercial negotiations and Potential redesign to appease landowner if appeal to 
district court is in favour of landowner. 

Winter works, rain delays and permits required for wetland works are project related risks. Lizard study can only be done in 
warmer months when lizard activity is better and capture for relocation can happen if required. 

Monthly Summary: 

The risk profile for the legal process has changed and due to unforeseen delays in the Local Government Act (2002) process to obtain entry for construction, and where 
possible, acquire an easement over the pipeline for the Kaitaia Water project, it is now unlikely that the process will be concluded by the end of June 2021 as previously 
advised. 

The current strategy is to award the Preferred Route in two Separable Portions with a decision on Preferred vs. Northern route required to be instructed to the Preferred 
Tenderer by end of July to enable a practical completion date of 14 December 2021. Guidance was sought from the Project Steering Group on 11th May 2021. 

The Project Steering Group (PSG) has advised the project to continue with the current strategy, but to review the costs, timeline and risks associated with the Northern 
route(s) and for a ƴŜǿ ǊƻǳǘŜ ǇǊƻǇƻǎŜŘ ōȅ 9ƭōǳǊȅ IƻƭŘƛƴƎǎΩ ƛƴŘŜǇŜƴŘŜƴǘ ŜƴƎƛƴŜŜǊΦ  !ŘŘƛǘƛƻƴŀƭ ǿƻǊƪ ƛǎ ǊŜǉǳƛǊŜŘ ƻƴ ǘƘŜ ǾŀǊƛƻǳǎ ƻǇǘƛƻƴǎ ǘƻ ǳƴŘŜǊǎǘŀƴd the cost and time 
implications.  Other property agreements are progressing, it will not be possible to resolve some easements until the route with Elbury Holdings has been agreed. 

Actions for the next month are:   

¶ Update the cost and timeframes for the preferred route and northern route. This should also include a commentary on the procurement implications and risks. 

¶ Property assessment on the Hawthorne Geddes route. 

¶ WSP to provide an OOS for a detailed design of the northern route.  

¶ WSP to provide an OOS for a concept design for the Hawthorne Geddes route. 

¶ Investigation to be done on the backwash ability at exiting Kaitaia Water Treatment Plant. 

¶ Blessing of site.  Invitation was sent for the 14th of May but has been postponed until further notice. 

¶ Ecologist inspection that is required on site prior to start of construction. 

¶ Top Energy to start with electricity project.  

¶ Property GrouǇ ǘƻ ǊŜŜƴƎŀƎŜ ǿƛǘƘ ǘƘŜ tŀƴǘƘŜǊǎ ŀƴŘ .ǊŜǊŜǘƻƴΩǎΦ 

¶ Lizard survey with a short report to NRC to meet consent condition. 

¶ Contractor to fence off land bought by Council from Tony Hayward and further negotiations for additional work like removal of trees and trenching work for Top 
Energy.  Construction to start on 02 June 2021. 

¶ Site preparation and contractor to compile list of requirements before construction can commence. 

The estimated delay to contract award has increased.  If contract get signed on 03 June 2021, it would have resulted in a 27-week delay to contract award. 

Key Project Risks Mitigation of Risk 

There is a risk that easement negotiations delay the award 
of contract. 

Continued focus to project team to resolve  

Meeting with landowners with Elected Members 

Formal process using Local Government Act 

There is a risk of significant adverse media coverage should 
the obligation not be delivered and there is not enough 
water of drinking water standard quality to meet demand. 

Prepare media plan and key messaging 

There is a risk of another lockdown during the construction 
programme 

Request contractor mitigation as part of procurement 

Pricing Schedule allowance for level changing and stand down  

Project Timeline Delay in contract awarding will delay project completion.  Plan is to have infrastructure in place by 
summer 2022. 
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Project Costs Time delay and alternative route option will delay project costs. 

Construction scope be delivered in two Separable Portions which is affecting the constriction costs. 

Key Project Milestones Expected  Status Comment 

Award SP1 construction contract  Nov 2020 In progress Awarded, signing scheduled for 03 June 2021 

Alternative route design for 
separable portion 

End of July 2021 Awaiting offer of 
service 

WSP given instruction on 11 May 2021. 

Practical completion September 2022 
Delayed 

To be revised however delay to contract award will likely increase this to beginning 
of 2022. 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

Finance to provide Finance to provide Finance to provide 
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Project Name: Kerikeri WWTP & Reticulation  

Project Phase: WWTP Construction 

Status Item 
Current 
Status 

Prior 
Status Summary 

Overall 
Project Status 

Green Green 

Plant - The plant is operational, and all documents were handed over to Far North Waters.   

The reticulation project is nearing completion and received a total of 264 signed off letters to date by end of May 2021 (From the 
312 low pressure sewer connections and 16 gravity connections).   

United Civil has submitted the delay claim and in process to be evaluated.  All physical work was completed by end of May 2021, 
with only two electrical connections to be done by a sub-contractor.  United Civil busy preparing handover documentation. 

Scope Green Green 
{ŎƻǇŜ ŎǊŜŜǇ ŦǊƻƳ ŘŜǎƛƎƴ ƛǎǎǳŜǎ ŘǳŜ ǘƻ ŀǿŀǊŘƛƴƎ ŎƻƴǘǊŀŎǘ ǿƛǘƘƻǳǘ άLC/έ ŘǊŀǿƛƴƎǎΣ ƛǎ ƳŀƴŀƎŜŘ ŀƴŘ ǘƘŜ I!½ht Ƙŀǎ ōŜŜƴ ǊŜǾƛǎŜŘ ŦƻǊ 
the new site and is completed. 

Schedule Green Green 
Physical construction for plant is completed.  Defects and Liability period until October 2021.  Practical Completion Certificate for 
Reticulation work is outstanding. 

Cost Red Red 
Reticulation ς United Civil submitted delay claim on 08 April 2021 and are being evaluated.  Further supporting documentation 
have been provided and ETC to make recommendation by 20 June 2021. 

Project Risk Amber Amber 

Official handover of Plant to Far North Waters was done. Unforeseen Health and Safety and operational issues were picked up by 
Far North Waters during operation.   

A final list with costs and a risk register was submitted and FNW is awaiting budget confirmation to get issues resolved.  All defects 
and contract related issues have been resolved. 

Reticulation 5Ŝƭŀȅ ŎƭŀƛƳ ŀƴŘ ŀŘŘƛǘƛƻƴŀƭ ±hΩǎ ǘƻ ōŜ ƳŀƴŀƎŜŘΦ /ƻǎǘ ƳŀƴŀƎŜƳŜƴǘ ǘƘŜ ōƛƎƎŜǎǘ wƛǎƪΦ  

Feedback from property owners an ongoing risk ς system operational status and reinstatement to be satisfactory. 

Monthly Summary: 

Plant - The plant is operational, and all documents were handed over to Far North Waters.  Quotes have been received for all the Health and Safety and Operational issues 
but waiting for formal submission by FNW/Broadspectrum to the project team.  The plant is being monitored by Far North Waters and Mott MacDonald.  The plant has 
been performing well and producing compliant effluent from a biological aspect. In order to ensure the plant continues to produce compliant effluent, the following key 
steps needs to be followed: 

- Continue regular sampling of the influent, effluent pre-UV and final effluent post-UV. 

- Continue on-site testing as this will keep the operators informed on the plants performance on a day-to-day basis, especially in the case there is a delay in 
receiving official results from the laboratory. 

- Samples analysed for TSS and UVT% whenever E. coli tests are done. This will help with troubleshooting should the E. coli results start approaching consent limit 
exceedances. 

- It is recommended that a 7-day performance test be undertaken, preferably by the UV supplier, to demonstrate that the UV system is performing as per the 
specification. 

- Influent sludge to the dewatering plant and dewatered cake should continue to be monitored for flow rate and sampled for % dry solids. Polymer consumption 
should also be recorded. This information should be used to optimise the dewatering process in consultation with IXOM and Sindico. 

 Reticulation - The reticulation project is nearing completion and we have received a total of 264 signed off letters to date (From the 312 low pressure sewer connections 
and 16 gravity connections).  United Civil has submitted the delay claim and are being evaluated.  Physical work has been completed and only two electrical connections 
ŀƴŘ ǘƛŘȅƛƴƎ ǳǇ ǿƻǊƪ ƻǳǘǎǘŀƴŘƛƴƎΦ  ¢ƘŜǊŜ ŀǊŜ ŀ ŦŜǿ wC{Ωǎ ŦǊƻƳ ǇǊƻǇŜǊǘȅ ƻǿƴŜǊǎ ŀƴŘ ¦ƴƛǘŜŘ /ƛǾƛƭ ƛǎ ōǳǎȅ ŀŘŘǊŜǎǎƛƴƎ ǘƘŜƳΦ  !ǿŀƛǘing handover documents in order to issue 
the Practical Completion Certificate. 

Key work completed during May 2021 

Treatment Plant 

Construction  

- Flow Meter relocation at WAS Tank.  

Design (All by Mott MacDonald) 

- Investigating and commenting on the Health and Safety and operational issues raised by FNW; 

- Attend to report list required by FNDC for audit; 

- Asset Data Sheet was updated and issued to the Asset Management Department from FNDC; and 

- As built drawings were updated and issued. 

Commissioning 

- Ongoing testing and analysis of results; and 

- Ongoing monitoring of the performance of the Treatment Plant by Mott MacDonald for a duration of six months until July 2021. 

General 

- Land and easement agreements. 

Reticulation 

Construction  

- All 328 Properties connected. 268 signed off property letters received; 

- As Builts - Surveyor full time on site; 

- Slab for generator at Terminal Pumpstation; 



 

Page 27 of 156 

- Planning and pricing the Cobham Road Bridge connection; 

- Top soiling and finishing off and obtaining signed off sheets of remaining properties; and  

- Attending to complex properties. 

General 

- Information sheet and invoicing to all landowners; 

- Evaluation of rates by ETC ongoing; 

- hƴƎƻƛƴƎ ǊŜǎǇƻƴŘƛƴƎ ǘƻ ǉǳŜǊƛŜǎ ŦǊƻƳ ƭŀƴŘƻǿƴŜǊǎ ŀƴŘ wC{ΩǎΤ ŀƴŘ 

- Easements required for some variations. 

Main activities planned on the Treatment Plant for June 2021 are to capture the Asset Data Register and finalising the quotes for the Defects and the safety and 
operational issues raised by Far North Waters. 

Reticulation ς Completion of the electrical connections of the problematic sites and finalizing of all handover documents by Project Team.   

Decommissioning of the existing treatment facility in Shepherd Road is scheduled for 2021 and planning will commence after funds are secured and committed.   The 
existing Plant was shut down at the end of December 2020. 

Key Project Risks Mitigation of Risk 

Reverse sensitivity around new WWTP and infrastructure Assess design odour control efficiency during operations 

Design changes increase schedule and cost Facilitate alignment between design and construction 

Managing stakeholder expectations 
Communicating of timeframes ongoing through monthly newsletters and direct communications 
by staff and Project Manager.  RFS from community are ongoing and critical that all homeowners 
are satisfied with the reinstatement by contractor on the reticulation project. 

Commissioning Phase 6 - Unforeseen and results not being achieved Defects picked up by Operators that will require adjustments or additions.   

Covid-19 level changes Far North Waters ready to implement any level changes. 

Cost Management of Reticulation Contract  Delay claim and variation orders on Reticulation Project  

Project to be capitalised 
Getting the necessary as-builts and asset data from contractors to capitalise project in time for 
rates adjustments of 1 July 2021. 

Key Project Milestones Expected Status Comment 

Asset Data Register update and capitalising of Project 31/06/20 Pending  
Draft Asset Data for both projects submitted to FNDC.  Finalising 
comments received and further breakdown of some components 
and costs. 

Practical Completion of Kerikeri WW reticulation and 
Close Out 

31/06/21 Pending 
First and second stage completed. Stage 3 started in December 2020 
and will continue until June 2021. 

Decommission existing Kerikeri WWTP tbc Pending Budget to be confirmed. 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

Finance to provide Finance to provide Finance to provide 
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Project Name: Monument Hill Deep Bore Project  

Project Phase: Stage 2 Drilling - Construction 

Status 
Item 

Current 
Status 

Prior 
Status Summary 

Overall 
Project 
Status 

Green Green 

The drilling of the production bore that started in December 2020 and was completed on 24 February 2020.  Test pumping was 
performed in March 2021.  The data from the test pumping is now being analysed to determine the sustainable (long term safe) yield of 
the bore, and the effects of pumping on the shallow aquifer and springs.  The report from Williamson Water and Land Advisory (WWLA) 
is now only expected in May 2021.  The outcome of the report will determine the fate of stage 3. 

Stage 1: Bore Design and Quality Testing (Complete) 

Stage 2: Sustainable Yield Assessment & Consenting to provide a sustainable supply of highly secure potable water for the Kaikohe 
community (In progress) 

Stage 3: Reticulation and Electrical Design 

Scope Green Green 

The physical works for stage 2 scope is confirmed. The outcome of stage 2 and testing will determine the fate of stage 3. 

(Will only be done if test results in Stage 2 are satisfactory). The physical works for stage 3 will entail installing a pump and laying a 
trenched pipe to connect to the Monument Hill Water Treatment Plant. Electrical upgrades at the water treatment plant and public 
infrastructure will be required.  Scope to be determined. 

Schedule Amber Amber 
Stage 2 to be completed in September 2021.  Stage 3 planning in process and timeline to be determined after feedback on Resource 
Consent applications.  Stimulus Grant program scheduled completion by March 2022. 

Cost Green Green Project on budget. 

Project 
Risk 

Amber Amber 

Landowner agreements to be finalised. 

Preliminary estimation indicates a sustainable yield delivery of around 350m3/day. (Current bore sustainable yield = 363m³/day, 
predicted sustainable yield was 600m³/day and). 

Impact of Bore on groundwater might restrict project. Waikotihe Trust relationship to be monitored. 

Monthly Summary: 

Construction 

- De establishment of contractor and reinstatement of area to condition prior to drilling of bore. 

Design  

- WWLA will run the two below scenarios for the modelling to determine the impact and efficiency. 

- Use of the deep bore exclusively in summer, use of the existing bores in winter to              allow the deep aquifer to recover.    

- Use of a combination of the existing bores and the deep bores and recovery of    both over the winter.   

- The scenarios will be evaluated against the impact on the springs and other surface water resources and response during dry periods to define the likely 
management options.   

General 

- Waikotihe Trust relationship and consent to be managed - obtain the Trust consent to proceed with the project. 

- Meeting is scheduled with Waikotihe Trust for 16 June 2021 to present the results of the pump test by the project team. 

 Key activities planned for June 2021: 

 Design 

- WWLA to estimate the operational costs of the new bore; and  

- WWLA to complete the modelling and groundwater effects impact and compile and lodge the resource consent application with NRC early June. 

General  

- Agreement with Landowner to be managed by FNDC legal team; and 

- Waikotihe Trust relationship and consent to be managed - obtain the Trust consent to proceed with the project.  Meeting is arranged for 16 June 2021 with 
Waikotihe Trust for WWLA to present findings of Stage 2. 

Key Project Risks Mitigation of Risk 

Land Stakeholder Engagement 
and Approval 

Agreement with Landowner to be managed by FNDC legal team.  Waikotihe Trust relationship and consent to be managed - obtain the 
Trust consent to proceed with the project. 

Water Quantity 
The sustainable yield from new bore to be determined.  Preliminary estimation indicates a sustainable yield delivery of around 
350m3/day. The above is to be determined/confirmed 

Water Quality 
Williamson Water and Land Advisory performed water quality tests on exploratory bore and did not smell and was clear.  The 
dissolved iron concentrations were identified as a water quality risk and needs to conform to DWSNZ standards. 

Existing Water Treatment Plant Possible amendment to existing Water Treatment Plan and electrical requirements to new setup remains a cost and timing risk. 

Key Project Milestones Expected  Status Comment 

WWLA to complete the modelling and 
groundwater effects impact and compile 

End of June 2021 Pending  
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and lodge the resource consent 
application with NRC 

Presenting of test results to Waikotihe 
Trust 

16 June 2021  Project Team to meet in Kaikohe. 

Resource Consent outcome 
8 to 12 weeks (Expected end of 
September 2021) 

Awaiting outcome of Stage 2 testing 
On the assumption that it will be a Non-
Notified application. Delayed by three 
months as a results of test report. 

Further milestones to be determined after outcome of testing 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$1 180 000 $190 383.60 $1 180 000 
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Project Name: Paihia WWTP Upgrade - Alkalinity Adjustment Project 

Project Phase: Planning and Design ς Chemical Dosing 

Status Item 
Current 
Status 

Prior 
Status Summary 

Overall 
Project 
Status 

Green Green 

With the completion of Contract 6-18-500 all references have been removed and reporting is on Alkalinity Adjustment as a separate 
project. 

Chemical dosing requirements have been confirmed, project is in planning and design phase. 

Scope Green Green WSP have been engaged to carry out the design and technical specification 

Schedule Green Green 
A design scope has now been confirmed with new milestones established identified below 

Completion date is estimated and will be confirmed on completion of detailed design 

Cost Green Green Project is currently within budget 

Project Risk Amber Amber HAZOP has identified site restriction issues that will need to be resolved. 

Monthly Summary: 

Three possible sites were inspected for operational suitability and constructability followed by a HAZOP.  The HAZOP process eliminated two sites due to the traffic safety 

restrictions that are impractical to overcome, restrictive access, available room for chemical delivery and transfer.  The third site has several site restrictions issues that need 

to be resolved before detailed design can continue.  Council staff are actively looking for other possible sites.  

Accomplishments: 

¶ Site Inspection Completed 

¶ HAZOP Completed. 

Expected Accomplishments: 

¶ Site Survey Completed 

¶ Geotechnical review completed. 

Key Project Risks Mitigation of Risk 

Breach of consent conditions because of the low 
alkalinity 

Continue hand dosing Sodium Bicarbonate in the pond 

Unable to use current sites Actively look for suitable site (Kaipatiki Depot in review) 

Land Stakeholder Engagement and Approval 
(Tangata Whenua). 

Continuous engagement and involvement 

Change Management. Maintain weekly reporting and filing system. 

Key Project Milestones Expected Status Comment 

Engage Design Consultant 25-Mar-21 Late Issued 1-Apr-21 

Resolve Site Restriction Issues 15 July 21 Underway Site Survey, Geotech Review, confirm available area. 

Design Completion 5 Aug 21 Underway Currently 60% Complete 

Supply Procurement Completed 2 Sept 21 Ongoing 
Supply of Dosing Units, date to be confirmed on completion of detailed 
design. 

Installation Procurement Completed 26 Aug 21 Ongoing 
Installation of Dosing Units, date to be confirmed on completion of detailed 
design. 

Practical Completion 17 Dec 21 Ongoing Date to be confirmed following detailed design. 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$768,510.00 $278,116.10 $721,563.35 
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Project Name: Opononi New Water Source - Smoothy Road Bore Project ID: 571008 

Project Phase: Pre-Implementation of Stage 2 

Status Item 
Current 

Status 

Prior 

Status 
Summary 

Overall 

Project 

Status 

Green Green 
All physical work completed, and land has been acquired and process finalised.  

Easement to be finalised 

Scope Green Green No changes in scope. 

Schedule Green Green Completed 

Cost Green Green Cost of project did not exceed budget. 

Project Risk Green Green None 

Monthly Summary: 

All physical work completed.  The Gazette notice for the acquisition of the land around the bore has now been 
registered and new title has been issued in the name of council.   

The lawyer is in process to finalise the form of the easement in favour of council and will have them signed by the 
landowner and Council. 

Key Project Risks Mitigation of Risk 

Maintenance of Top Energy lines by FNDC 
Tree line needs to be maintained to 
prevent damages to overhead lines. 

Getting Asset Data from Ventia  
Follow up with project team and 
manager 

Key Project Milestones Expected  Status Comment 

Asset Data Sheets  30/05/21 In progress 
Awaiting info 
from Ventia 

Formal acquisition by Gazettal 
process 

30/06/21 In progress 
Submitted, 
awaiting 
approval  

Project Budget Status 

Approved Budget Actual Spend to Date 
Forecast Total 

Spend 

$946,665 Finance to provide Finance to provide 
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Project Name: BOI Sports Complex  

Project Phase: Concept Stage 

Status Item 
Current 
Status 

Prior 
Status 

Summary 

Overall 
Project 
Status 

Green Green 
The planning stage and design stage is underway. From here the project will move into delivery stages, focussing on a staged design 
delivery and targeting early construction activities which can be commenced as a priority. 

Scope Green Green 
To manage the development and delivery of a Waipapa Sport Hub on the land acquired. The development must meet stakeholder, 
community, and sporting code requirements. 

Schedule Amber Amber 

Currently the project is tracking slightly behind the original programme, this is due previously mentioned delays and some further 

planning delays. 

Pre application meeting with Council indicated the need for a Notified Resource Consent.  Notified Resource Consents take around 

four to six months to process, depending on the complexity, significance and the level of contention involved. This will impact the 

overall programme, as Building consent cannot be obtained until RC has been approved.  

Additional Specialist Reports is required as part of the Notified Resource Consent applications. 

Upon completion of various Specialist Reports additional planning and design is required before Resource Consent can be 
submitted. 

Cost Green Green The project is running within budget. 

Project Risk Amber Amber 

- Resource Consent processing times 

- NTA approvals  

- Any changes to approved concept layout would be a risk to the project.  

Meeting procurement objectives results in a longer procurement process. 

Monthly Summary: 

Physical works for the improvements around the SH10 junction started. Once the tree felling was completed, it was discovered that the main Fiber cable running from 

Auckland to Kaitaia, a 200 Copper cable runs directly within the roots swell of the tree roots that needs to be removed. The roots cannot be removed without damage to 

the cable. The cables need to be relocated. Chorus is busy doing a costing quote. This is delaying the SH10 works progress.  

After comments from the pre-application meeting, the concept layout was adapted to address some concerns from NTA.  The new layout was presented to the working 

group and FNDC and accepted as the final layout.  

Haigh Workman & NZTMS is busy finalizing concept design for Resource Consent purposes. Architect underway with concept design.   

Noise Assessment Report & Ecologist Report received. Lighting design is underway, and the Lighting Assessment Report is expected in May.  

Aiming to submit the Resource Consent application end May / beginning June. 

Key work completed in the month of April 2021: 

- Acceptance of the new revised concept layout 

- Start of the Architectural concept design 

- Receipt of the Noise Assessment Report 

- Receipt of the Ecologist Report 

Key Project Risks Mitigation of Risk 

Potential Notifiable Resource Consent  Value Engineering during design 

Design decisions Continues communication with role-players and getting sign-offs in time 

Covid or natural disaster (Civil defence emergency) disruptions Adaptable Business Continuity plans 

Market capacity to deliver Procurement planning 

Community Engagement Agreement of a Working Group to steer matters 

Downstream Impact ς Ongoing future operation costs Value Engineering during design  

Supply Chain ς getting services and materials needed Early procurement 

Programme Governance ς Conflict of Interest Set up Mitigation Plans  

Key Project Milestones Expected  Status Comment 

Initiation 03/08/2020 Completed  

Resource Consent Jun 2021 ς Oct 2021 Planning  Pre-app meeting held. S92 items identified. RC will be notified consent  

Concept Design  Jan 2021 Ongoing   

Developed Design  Jul ς Aug 2021  Underway  
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Detailed Design Jul ς Oct 2021   

Building Consent  Nov 2021   BC application can only be submitted once RC has been approved  

Procurement Nov 2021   

Construction  Dec 2021   

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$11M 
$5M ς Land acquisition 

$0.02M - Design fees 
$11M 
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Project Name: Kerikeri Domain Revitalisation  

Project Phase: Concept Stage 

Status Item 
Current 

Status 

Prior 

Status 
Summary 

Overall 

Project 

Status 

Green Green 

The community and working groups agreed on the initial scope of work for the current funding grants. 

This has been captured on a concept layout plan for the area and works can commence to ensure detailing of the scope and 
approach to physical works is efficient. 

Scope Green Green 

Scope has been agreed by key stakeholder groups and has been developed into a concept layout plan that speaks back to the master 

plan for the reserve. 

The various elements identified in the concept layout design will then be designed and executed. 

Schedule Amber Amber 

Currently the project is tracking slightly behind the original programme, this is due to sign off from stakeholder groups for scope, 

originally planned in September and only completed in January 2021.  

The detailed design of the Basketball Court and Skatepark led to the works requiring a Resource consent for the volume of earth 

works, total impermeable surface coverage and lighting. 

Resource Consent. Resource Consent application will be submitted in June. Demolition of existing will only start once Resource 
Consent approval has been received. Landscape, shared path & play space design planning will start in June 

Cost Green Green The Project is currently within budget 

Project Risk Amber Amber 

-Resource Consent processing time 

- Winter time earthworks 

-Major changes to the concept layout plan would be a risk to the project.  

-Meeting procurement objectives result in a longer procurement process. 

Monthly Summary: 

Detailed design for the Basketball court, surrounding footpath and Skatepark near completion. Engineering design for drainage and Stormwater for Resource Consent 

application is being finalised and engineering input received with regards to civil and services connections.  

Procurement of the demolition of the existing Basketball Court and skatepark will be done once RC has been submitted. 

A live survey for input into the proposed play space closed on 02 May 2021. Results will be incorporated into design brief. 

Landscape designer has been appointed. 

Key Project Risks Mitigation of Risk 

Resource Consent processing times  Pre-application meeting has been scheduled prior to lodgement. 

Market capacity to deliver Procurement planning 

Community Engagement - Community buy in is KEY, the community might argue 
ǘƘŜȅ ŘƛŘƴΩǘ ǿŀƴǘ ƛǘ ƛƴ ǘƘŜ ŦƛǊǎǘ ǇƭŀŎŜ 

Agreement of a Working Group to steer matters 

Downstream Impact ς Ongoing future operation costs Value Engineering during design  

Supply Chain ς getting services and materials needed Early procurement 

Programme Governance ς Conflict of Interest Set up Mitigation Plans  

Key Project Milestones Expected Status Comment 

Initiation 03/08/2020 Completed  

Community Scoping Aug- Jan 2021 Completed Workshop held 

Developed Design Feb - Apr 2021 Completed  

Detailed Design May ς Aug 2021 Underway  

Procurement Jan - Sep 2021 Ongoing  

Construction Jun - Nov 2021   

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$ 3M $ 0.02M - Design fees $ 3M 
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Project Name: Freese Park Coastal Erosion ς Design and Consenting 

Project Phase: Options Assessment 

Status Item 
Current 
Status 

Prior 
Status 

Summary 

Overall 
Project 
Status 

Green Green 

Options have been presented to Council in conjunction with discussions 
around the legal implications of investing in new coastal protection structures. 
Council has given approval to proceed with the stakeholder engagement 
phase of the project providing the options presented includes a managed 
retreat option. A draft engagement plan has been provided to the elected 
members as requested. 

Scope Green Green No changes in scope 

Schedule Amber  Amber Delay due to hold up over Council meeting. 

Cost Green Green No impact on project costs to-date 

Project Risk Green Green As per below 

Monthly Summary: 

Presentation to Council on 13 May resulted in approval to engage with key stakeholders over proposed options, 
plus a managed retreat option. 

Stakeholder engagement plan issued to Council as requested. 

Initiate collation of collateral for stakeholder engagement. 

Key Project Risks Mitigation of Risk 

Integrated erosion management solution cannot be 
agreed upon  

Early and clear consultation with key stakeholders 
including owners of properties bordering the public 
spaces. 

COVID lockdowns result in delays to project  Build contingency into programme 

Key Project Milestones Expected  Status Comment 

Presentation to Council of 
work to date including 
options considered and 
proposed consultation 
strategy. 

Mid May  Completed 
Approval to proceed to 
Engagement phase 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$199,404 $97,677 $199,404 
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TOURISM INFRASTRUCTURE FUND 

August 2019 Applications: 
 

 

Project Status Notes 

1a Waipapa Toilet 
Capacity Upgrade 
(Soakage Field) 

Approved with 
Funding 
Agreement 

Construction is completed and system is operational.  Minor 
landscaping and project close-off remaining. 

1b Waitangi Jetty 
Toilet Capacity 
Upgrade (BOI 
Yacht Club) 

Approved with 
Funding 
Agreement 

The new extension block has been completed. A local supplier 
has submitted a comprehensive and well-priced proposal to 
complete the conversion of the old block.  Construction is 
anticipated to be completed next month. 

2 Pungaere Road 
Seal Extension 

Approved with 
Funding 
Agreement  

Works onsite has progressed well with completion of the full 
Pavement overlay and stabilisation throughout the 3.5km 
length of the site.   The sealing of 3.4km of the total 3.5km site 
has been completed with the sealing of the Waiare Road 
intersection completed in May. The 100m section at the stock 
underpass to be sealed once the stock underpass is 
completed.  Road-marking has been completed throughout 
3.3km of the site, with the 100m at intersection with Waiare 
Road to be marked in early June when surface conditions 
allow. 

3 Cable Bay 
Carparks 

Approved with 
Funding 
Agreement  

Agreement has the construction phase scheduled in the next 
financial year. A local designer has been approached to 
schedule the design process.  Design is scheduled to be 
completed in July with procurement taking place in August and 
will be aligned with the Te Hiku PGF project to maximise 
productivity and local economic benefits. 

4 Taipa Beach 
Pohutukawa 
Protection 

Completed 
Remedial work completed. 

5 Paihia Beach 
Toilet 
Enhancement 
(Outdoor 
Shower/Drainage) 

Completed  

Drainage issue resolved and shower installation is now 
complete. 

6 Stone Store 
Lighting 

Approved with 
Funding 
Agreement 

Final design completed and long lead time materials have 
been ordered. Still targeting July. 

7 Freedom Camping 
Operational Plan 
Study Grant 

Approved with 
Funding 
Agreement 

Final report drafting is under final formatting and peer review. 

8 District Boat 
Ramp Operational 
Plan Study Grant 

Approved with 
Funding 
Agreement 

Final report completed. Infrastructure committee received the 
report on the 5th May 2021. Now closing off with MBIE. 
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August 2019 TIF Funding 

Project Community FNDC MBIE Total 

1a 
Waipapa Toilet Capacity Upgrade 

(Soakage Field) 
 

$120,000  $254,600  $424,600 

1b 
Waitangi Jetty Toilet Capacity 

Upgrade (BOI Yacht Club) 
$50,000  

2 Pungaere Road Seal Extension   $793,584   $793,584  $1,587,168 

3 Cable Bay Carparks   $238,136   $238,136  $476,272 

4 Taipa Beach Pohutukawa Protection   $8,000   $8,000  $16,000 

5 
Paihia Beach Toilet Enhancement 

(Outdoor Shower/Drainage) 
  $14,300   $14,300  $28,600 

6 Stone Store Lighting   $13,750   $13,750  $27,500 

7 
Freedom Camping Operational Plan 

Study Grant 
  $37,500   $37,500  $75,000 

8 
District Boat Ramp Operational Plan 

Study Grant 
  $37,500   $37,500  $75,000 

 

 Totals  $50,000  $1,262,770 $1,397,370 $2,710,140 

 

April 2021 TIF Applications: Under evaluation with MBIE  

Note: Round 5 which had been postponed due to Covid-19 was reopened at short notice with a closing date of 29 
April 2021. 

Applications have been submitted for the following projects: 

Project FY FNDC MBIE Total 

1 SMART CITIES: Smart Lighting (Wi-Fi) 2021/22 $93,153 $93,153 $186,306 

2 SMART CITIES: Smart Bins 2021/22 $53,763 $ 53,762 $107,525 

3 Lake Manuwai Toilet 2021/22 $86,840 $86,840 $173,680 

4 Te Paki Stream Toilets 2021/22 $128,150 $128,150 $256,300 

5 Cape Reinga Road (Te Paki i-Site)  Dump Station 2021/22 $57,750 $57,750 $115,500 

6 
Sealing of Bayly Road (Waitangi Mountain Bike 
Park) 

2021/22 $222,750 $222,750 $445,500 

Totals $642,406 $642,406 $1,284,811 
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 NEW CONNECTIONS AND FNDC CONSENT REVIEW 

Activity 
May 
2021 

YTD 
Ψнм 

YTD 
Ψнл  

Applications for 
new Water and 
Wastewater 
connections  

18 100 95 

18 requests to connect to Council water and 
wastewater services were received in May 2021.  Year 
to date Council has received 100 applications 
(compared to 95 last year) 

FNDC Resource 
Consent 
Applications 
Reviewed by IAM 

All 28 498 325 
L!aΩǎ ŘŜǾŜƭƻǇƳŜƴǘ ŜƴƎƛƴŜŜǊ ŀƴŘ ŎƻƴǎŜƴǘǎ ǘŜŎƘƴƛŎƛŀƴ 
review all consents and provide comment on how to 
minimise/mitigate impacts on Council infrastructure.  

LIMs Assessed All 150 1818 1232 
L!aΩǎ ŎƻƴǎŜƴǘǎ ǘŜŎƘƴƛŎƛŀƴ ƛƴǇǳǘ ƛƴǘƻ [ŀƴŘ LƴŦƻǊƳŀǘƛƻƴ 
Memorandums by completing soil reports and assessing 
development contributions. 
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EXECUTIVE SUMMARY 

The FNDC New Engineering Standards (ES) is developed from WDC 
draft engineering standards.  

Status: The FNDC ES is currently in a Working Draft version 0.3 state 
and will go out for public consultation between 17 May 2021 ς 14 June 
2021.  

Milestones: Version 0.4 (RMA Clause 35) and version 0.5 (Final) is 
milestone to be reached. A presentation on the ES will be held at the 
practitioners meeting in Kaitaia on 28 May 2021.  

Key issues on the draft ES: 

¶ Limited resources available due to competing priorities to 
progress the ES to the final state. 

¶ Some District reference documentation e.g., policies, manuals and 
processes that feeds into the Draft ES are either in draft state, 
expired or have yet to be published. 

¶ The ES could potentially increase operations and maintenance 
cost. 

Document  

Link: Engineering Standards Far North District Council (fndc.govt.nz) 

ES Table of Content 

¶ Chapter 1 ς General. 

¶ Chapter 2 ς Chapter 2: Site Development Suitability (Geotechnical 
and Natural Hazards). 

¶ Chapter 3 ς Transportation. 

¶ Chapter 4 ς Stormwater and Drainage. 

¶ Chapter 5 ς Wastewater. 

¶ Chapter 6 ς Water Supply and Reticulation. 

¶ Chapter 7 ς Public Spaces and Landscape Development Works. 

¶ Chapter 8 ς Electricity, Telecommunications and Gas. 

¶ Appendices 

 

The Far North District Council (FNDC) 

Engineering Standards (ES) sets out the 

processes and standards that are 

expected to be followed and met 

whenever any development project or 

Engineering work is undertaken within 

the District. The ES recognizes that the 

District Council and other network 

operators will become the owners and 

operators of roads and other 

infrastructure, which are created and 

vested in the land development process. 

ENGINEERING 

STANDARDS 

https://apc01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.fndc.govt.nz%2FWhats-new%2FHave-your-say%2FEngineering-Standards&data=04%7C01%7CAndrew.FINCH%40fndc.govt.nz%7C748e5b38b366467a1fed08d918ecde43%7Cab54057b72af4f95a4cdb8f19cc71db7%7C0%7C0%7C637568228055637454%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=%2F%2FFjyc3ohQI2rp50uAJcmuXouMLGeLa%2BPaEiI07tMhU%3D&reserved=0
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INTRODUCTION 

The Far North District Council Draft Engineering Standards (ES) has been significantly updated since the 2009 version. The Draft ES has been developed from the 
Whangarei District Council Draft ES together with other changes tailored with respect to the Far North. The Far North Developers serves as the audience for the new 
FNDC ES. Intensive integration with internal FNDC departments, Far North Waters, Northland Transport Alliance, Practitioners, The Public, Northland Regional Council and 
Disability Action Group is required to successfully progress the new FNDC ES to a Final state. 

The FNDC ES scope is as follows: 

- Requirements for the assessment and reporting of site suitability and for the design and control of earthworks. 

- Future roads and infrastructure (including accessways) associated with land development, subdivision and road improvements/upgrades within the District. 

- Requirements for design and construction of stormwater conveyance systems. 

- Gravity and/or pumped (including Pressure Sewer) wastewater reticulation networks to be vested to Council. Private wastewater reticulation systems that are to 
discharge into a Council wastewater reticulation system. Private wastewater networks and on-site treatment and disposal systems. 

- Requirements for design and construction of all extŜƴǎƛƻƴǎ ŀƴŘ ŎƻƴƴŜŎǘƛƻƴǎ ǘƻ ǘƘŜ 5ƛǎǘǊƛŎǘ /ƻǳƴŎƛƭΩǎ ǿŀǘŜǊ ǊŜǘƛŎǳƭŀǘƛƻƴ ǎȅǎǘŜƳΦ 

- Minimum requirements (and some best-practice examples) for the design and construction of landscaping development works for land development and 
subdivision on reserves and streetscapes.  

- Requirements for network utilities that are not owned or managed by the District Council: electricity, telecommunications/data and gas. 

 

ES REVIEW STATUS & MILESTONES 

 

WDC 
Draft ES

Version 01 ς 
Draft ES 

Working Group 
Internal Review

Version 0.2 ς Draft 
ES Practitioners, 
DAG, NRC & FNW 

Review

Version 0.3 ς Working 
Draft ES Public 
Consultation

Version 0.4  ς Draft ES 
Public Consultation in 
accordance with RMA 

clause 35 

Version 0.5  ς Final ES

2019
July 
2020

Dec 
2020

May 
2021

To Be Confirmed
Goal: Aug 2021

To Be Confirmed
Goal: Dec 2021

 

 

Figure 1 Key Milestone Flowchart 

Date Finalized Version Comment 

2019 WDC Draft ES Adopted WDC Draft ES 

July 2020 Issue 0.1 Draft ES ς June 2020 version was produced. Document was review by FNDC internal working group and external 
consultant. Actions was recorded based on the review feedback. 

Dec 2020 Issue 0.2 Draft ES ς Dec 2020 version was produced. FNDC ES Review was handed to IAM Engineering Team. The Draft ES 
was sent for review to the Far North practitioners, FNW, FNDC internal, Disability Action Group and NRC. Actions 
was recorded based on the review feedback. 

May 2021 Issue 0.3 Working Draft ES ς May 2021 version is produced. The Working Draft ES will be sent out for public consultation. 
The Working Draft ES will be available to the public on the FNDC website. Review period is between 17 May ς 14 
June 2021. 

Note:  

The Engineering Standards will be incorporated by reference in the proposed district plan. Making available a working draft allows for ongoing exchanges and refinement 
designed to maximise the integration of the technical document with the new district plan provisions. 

A future step (Version 0.4) in the continuous improvement process will involve public notification of the Engineering StandarŘǎ ŀǎ ΨƳŀǘŜǊƛal to be incorporated by 
ǊŜŦŜǊŜƴŎŜΩ ƛƴ ǘƘŜ ǇǊƻǇƻǎŜŘ ŘƛǎǘǊƛŎǘ ǇƭŀƴΦ ¢Ƙƛǎ ǿƛƭƭ ǘŀƪŜ ǇƭŀŎŜ ƛƴ ŀŎŎƻǊŘŀƴŎŜ ǿƛǘƘ ǘƘŜ ǇǊƻǾƛǎƛƻƴǎ ƻŦ /ƭŀǳǎŜ ор ƻŦ {ŎƘŜŘǳƭŜ м ƻf the Resource Management Act 1991 and will 
invite comments on the final draft version of the Engineering Standards. This step will take place prior to the statutory notification of the proposed District plan and will 
ensure that there is public awareness of this opportunity for comment and further refinement. 

To be confirmed. 

Goal Aug 2021 

Issue 0.4 Draft ES ς May 2021 version is produced. The Draft ES will be sent out for public consultation in accordance with 
the provisions of Clause 35 of Schedule 1 of the Resource Management Act 1991. Review period to be confirmed. 

To be confirmed. 

Goal Aug 2021 

Issue 0.5 Final FNDC ES 
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ES SCOPE OF WORK 

Remaining Actions 

 

Issues: References that are in draft, expired or do not exist within FNDC 

Item Reference Description 

1 1.4.5 Quality Assurance and Quality 
Control. 1.6.5.5 Testing. 5.1.4.3 District 
Council Documents. 4.1.4.3 District Council 
Documents. 6.1.4.3 District Council 
Documents 

QA/QC Manual 2010. 

2 1.5.1.3 The Role of the IQP & Throughout 
the document. 

Independent Qualified Person (IQP) Assessment Process 

3 1.6.5.1 Health and Safety Health and Safety Policy, Contractors Health and Safety Handbook and H&S002 Potential Site-Specific Hazards 
Associated with the Project.  

4 1.1.4.3 District Council Documents H&S006 - Office Workplace Health and Safety Inspection Form 

5 1.1.4.3 District Council Documents Policy #0074 - Uncompleted Works Bond 

6 2.1.3.3 District Council Documents.  Good ground guidance document not finalised 

7 2.1.3.3 District Council Documents. 2.2.2.2 
Reference Documents. 

Acid Sulphate Soil Planning Policy Basic Guide 2015. 

8 2.1.3.3 District Council Documents Land Hazard Maps 

9 2.1.3.3 District Council Documents Land Instability Maps 

10 2.1.3.3 District Council Documents Policy #0129 - Stabilisation Systems for Land Development  

11 2.1.3.3 District Council Documents. 2.2.2.2 
Reference Documents. 

Coastal Structure Plan - Slope Instability Hazard Potential and Effluent Disposal Potential:   

12 2.1.3.3 District Council Documents. 2.2.2.2 
Reference Documents. 4.1.4.3 District 
Council Documents 

Stormwater catchment management plans. 

13 4.1.4.3 District Council Documents Approved Materials List - Public Spaces and Landscape Works 

14 4.1.4.3 District Council Documents. 5.1.4.3 
District Council Documents 

Approved Materials List - Wastewater and Stormwater 

15 5.1.4.1 Statutory FNDC Trade Waste Bylaw 2009. 

16 5.1.4.3 District Council Documents. 6.1.4.3 
District Council Documents 

Standard for Wastewater Pumping Station Electrical Engineering Systems 

17 6.2.12.4 Backflow Prevention Backflow Prevention Policy and Code of Practice 

18 6.1.4.3 District Council Documents Approved Materials List - Water Services   

19 6.1.4.3 District Council Documents Specification for Installation of Watermains 

20 6.1.4.3 District Council Documents Specification for the Installation of Service Connections 

21 6.1.4.3 District Council Documents. 6.1.7.1 
Work on Existing Water Mains. 6.3.1. 
Licensed and Registered Contractors 

Specification for Registered and Licensed Contractors for Water Supply. The FNDC Hygiene Code of Practice for 
All Personnel working on the Water Production and Distribution System is in draft state and last worked on in 
2004. 

22 6.1.4.3 District Council Documents. FNDC new water bylaw 

23 7.1.4.3 Other Relevant Documents Development contribution policy 

24 7.1.4.3 Other Relevant Documents Fencing contribution policy 

Chapter 1 Chapter 2 Chapter 3 Chapter 4 Chapter 5 Chapter 6 Chapter 7 Chapter 8 Additional

24 25

63

29
18

11 12
3

17

CURRENT REMAINING ACTIONS ON MASTER ACTION REGISTER BASED ON VERSION 
0.2 FEEDBACK 
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Other Issues 

Item Reference Description 

25 1.4.2 Developer's Representative The Developer shall nominate a specialist representative to liaise with the District Council, who should be a 
licensed cadastral surveyor, resource management/planning consultant, or chartered professional engineer, 
suitably experienced in all phases of resource consent, and available for site visits within 24 hours of being so 
requested by the District Council. A suitably qualified and experienced person in a related field may be 
nominated subject to acceptance by the District Council. 

26 1.4.4 a Insurance High Public Liability Insurance is proposed. 

27 3.2.6. Road Classifications and Design 
Criteria 

Road classifications could change due to the One Network Road Classification  

28 3.1.5. Reference Documents NTA Website under construction 

29 Table 4.2 Minimum Design Summary Attenuation to 80% of pre-development flow is required when the developer Discharge to a natural flow and 
secondary flow path, Direct nuisance to other property and people, Discharge to council stormwater and 
roading network where identified downstream flooding exists. 

30 Throughout the document FNDC previously advised developers that TP 10 is not a FNDC excepted design document. This document is 
referenced throughout the Draft ES. 

31 5.1.7. Connection to Existing Wastewater 
Scheme 

Area of Benefit is not available to the public 

32 7.2.6.1 Introduction 1.2m grass berm is added to the road corridor and trees planted in 25m c/c spacing that will increase 
operational and maintenance cost.  

33 Working Draft ES - May 2021 Correlation between District Plan and the New Engineering Standards. 
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EXECUTIVE SUMMARY 

Program Darwin continues to advance albeit at a moderate rate.  No 
significant change in status. Technology workstream has submitted a 
revised SoW, data cleansing is continuing but delivery timelines remain 
uncertain. Process workstream lead identified, appointment to be 
confirmed. Stakeholder workstream lead position remains vacant. 
Reset session scheduled for 21 May 2021 better aligned organisational 
understanding on what Darwin means and the impact it will have, 
setting a common forward direction for Darwin. 

 
To lead best practice enterprise asset 

management in New Zealand. 

aņ ǘŜ ƪƛƳƛ ƪŀ ƪƛǘŜΣ aņ ǘŜ ƪƛǘŜ ƪŀ 

ƳǁƘƛƻΣ aņ ǘŜ ƳǁƘƛƻ ƪŀ ƳņǊŀƳŀ 

Seek and discover. Discover and 

know. Know and become 

enlightened. 

Learning is a journey. It starts with a 
conscious effort to seek knowledge. 

Upon seeking, you will surely discover a 
brand new thing or see a familiar object 

in a totally new light. Eventually, the 
things you know will lead you to become 
wise beyond your years. Seek. Discover. 

Know. Be enlightened. 

 

 

 

 

PROGRAMME 

DARWIN  
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Programme Darwin - Status Report  

 

 

 

Á Programme Details 

Reporting Period May 2021 Report Date 04 June 2021 

Programme Sponsor Andy Finch (GM ς IAM) Programme Manager - EAM Chris Grobler 

Á Programme Vision & Mission 

Vision: Leading best practice enterprise asset management in NZ 

Mission: Lifting the understanding and delivery of asset management across the organisation 

 

Á Status Indicators 

Overall 

Ҧ 

No significant change in status. Technology workstream has submitted a revised SoW which is under review, data cleansing is continuing, 
however, timelines to completion remain uncertain. A Potential Lead has been identified for Process workstream; this needs to be authorized 
with her Manager. Stakeholder workstream lead position remains vacant. Reset session run on 21 May 2021 that aligned understanding and set 
a common forward direction for Darwin. 

Benefits  No change; remains the basis of performance framework for 2022 and outyears. 

Capability 
 
/ƘŀƭƭŜƴƎŜǎ ǊŜƳŀƛƴ ǿƛǘƘ ǇǊƻƧŜŎǘ ŘŜƭƛǾŜǊȅ ǊŜǎƻǳǊŎƛƴƎ ŀŎǊƻǎǎ ǘƘŜ ǇǊƻƧŜŎǘ ǘŜŀƳΣ ƛƴŎƭǳŘƛƴƎ ŀǎǎŜǘ {a9ΩǎΣ L¢ ǇǊƻƧŜŎǘ ǎǳǇǇƻǊǘ ŀƴŘ ǎǳǇply chain capacity 
to support project inputs. 

Leadership 
 

Programme leadership has been strengthened with the appointment of a permanent Manager Asset Management & Infrastructure Planning to 
foster greater integration and task prioritisation and the appointment of the Programme Manager ς EAM. 

Budget 
 

Darwin does not have a budget. Currently project budgets appear within forecasts, however, actual spent and staff claims against budgets 
remain under investigation. 2022 and follow-on year budgets yet to be defined. 

Roadmap 
 

Revised timelines, deliverables and expectations detailed in November update to Elected Members are unrealistic. The Reset session will provide 
guidance towards a revised Roadmap. The velocity at which data cleansing is being performed remains an issue. 

Risk 
 

A number of variables, resourcing, workstream budgets, rate of delivery etc. still plague the programme. Also, the uncertainty surrounding 
proposed three waters reforms. 

 

ÁState of Play 

Last Month Next Month(s) 

Programme: Mapped out the programme of work for AMS Project Phase 1b. 

 

 

¶ Technology W/S-1: Revised the SoW to ensure organizational 
expectations are met once Phase 1 (a & b) are delivered. 

¶ Process W/S-2: Condition assessments to continue and accelerate. 

¶ Transformation W/S-3: Reset session run. 
Stakeholder W/S-4: Continued engagement with all data supply chain 
partners e.g., Far North Waters on system requirements. 

Programme: Gain SLT approval for revised programme of work to be delivered by AMS 
Project Phase 1b. 

A risk workshop will be held to identify the key risks that may impede the programme 
of delivering on its mandate. 

¶ Technology W/S-1: Review the SoW to ensure organizational expectations are met 
once Phase 1b is also delivered. 

¶ Process W/S-2: Condition assessments to continue and accelerate. WS Lead to be 
appointed. 

¶ Transformation W/S-3: Workshop to be held following Reset session, once WS 
leads are appointed. 

¶ Stakeholder W/S-4: Continued engagement with all data supply chain partners e.g., 
Far North Waters on system requirements. 

 

Á Programme Workstreams 

Name Type Status Programme Comment 

1-TECHNOLOGY: Integrated Asset 
Management System (IPS) 

Project  

Full operational use of IPS Suite will only be possible once all the data loads have been migrated (mid-
2022), and the system has been configured (towards the end of 2023). The status has been updated 
to reflect the updated schedule from the AMS project manager reflecting the revised timeline. The 
team is experiencing delays within the data cleaning process. 

2-PROCESS: Asset Life Cycle, 
Processes, Condition Assessment, 
Data & Analytics 

Operational  

Workstream lead vacant. No budgetary changes, the planned LAMP pilot is not expected to be ready 
by June 2021. Currently, the completion of a pilot LAMP is projected to be delivered December 2023. 
Condition surveys are progressing, ensuring the process, and tooling for the capturing of field data 
will provide for an efficient process, correct asset fields and accurate data. WinCan is being proposed 
as a potential solution to address these requirements. 
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Á Programme Workstreams 

Name Type Status Programme Comment 

3-TRANSFORMATION: Roles & 
Responsibilities, People & Culture 

Improvement  
Initial survey completed (Field Force). Original transformational plan will not be pursued as Tony 
McCartney (PraCxus) has stepped away from the programme. A new plan to be developed by Helen R 
and Bonnee H. 

4-STAKEHOLDERS: Upwards, 
Downwards, Outwards & Sideways 

Improvement  
Workstream lead vacant. Engagement program yet to be initiated. Communications Framework to be 
reinvigorated.  

 

ÁProgramme Milestones 

Milestone 
Baseline 

Date 
Actual Date Status Comment 

Identify Stage completed N/A Continues  The programme of work ŀƎǊŜŜŘ ŦƻǊ tƘŀǎŜ мŀ ǿƛƭƭ ƴƻǘ ŘŜƭƛǾŜǊ ƻƴ /ƻǳƴŎƛƭΩǎ ōǳǎƛƴŜǎǎ ǊŜǉǳƛǊŜƳŜƴǘǎ 
without adding Phase 1b; Phase 2 & 3 delivery plans to be workshopped with the stakeholder 
group over the coming months. 

Define Stage completed 31/12/2022   Operational demands on project resources along with discovered issues relating to data and 
data access have delayed progress until the availability of condition data and working system 
environment is resolved. 

Execute Stage completed 30/12/2023   Delivery date extended to reflect the adaptation necessary once the team begins with condition 
data importation.  

Product Review Stage 
completed 

Beyond 
2023 

  Project & workstream delivery will be staggered to ensure each value release builds on prior 
releases over 2022-2023. The reduction in condition budget may foil the delivery of a fully 
mature system by June 2022. 

 

Á Top Programme Issues 

Ref # Explanation & Cause Priority Action Required Owner 
Date 

Raised 

5 Operational commitments impede staff availability to 
participate in workshops or contribute to Darwin, resulting 
in sub-optimal progress. Also, some workstream lead 
positions remain vacant, hindering progress. 

1 Require SLT assistance to identify additional 
resourcing to come onboard.  This issue is 
expected to continue throughout the life of the 
programme. 

PrgM ς EAM 

GM ς IAM 

May  

2020 

 

Á Top Programme Risks 

Ref # Description Probability Impact 
Trend of 

Risk 
Rating 

Mitigations Owner 
Review 
Date 

11 Program resourcing constrains may 
lead to an adjusted risk profile. 

Possible Major Stable The SLT was made aware of this risk and 
assistance requested to resolve same. 

PrgM ς EAM May 2021 

14 Investigation into budget 
management have identified some 
potential issues with coding of time. 

Probable Significant Improving Changes to budget allocation still being 
worked through. 

PrgM ς EAM May 2021 

15 Three waters reform investigations/ 
negotiations impact both progress and 
team willingness to advance program. 

Possible Major Stable Programme leadership commitment and 
organisational information governance 
committee oversight. 

PrgM ς EAM May 2021 

 

Á Programme Financials 

 Approved 
Budget 

Spend to 
Date 

Forecast Cost to Complete Commentary 

Capex 
   

Darwin does not currently have a budget. Costs appear to reflect against the budgets 
allocated to respective projects. Investigation is ongoing for AMS Project. 

Opex 
   

Budget spent to be planned out once new condition assessment project manager is 
appointed. 

Totals    - 
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EXECUTIVE SUMMARY 

In the month of May, the Infrastructure Planning team 
progressed work on several key projects: 

¶ The 2021-2051 Infrastructure Strategy is largely 
completed, and staff are currently addressing audit 
feedback. 

¶ Staff are developing a Process and Engagement Plan that 
seeks to identify preferred wastewater disposal to land 
sites for each of the communities of Kaikohe and Kaitaia, 
for which preliminary design can be undertaken, as per a 
resolution from the May 5th Infrastructure Committee 
Meeting.  

¶ Staff from the Infrastructure Planning team continue to 
work with Strategic Planning and Policy team on key 
pieces of work including: 

¶ Parking policy and bylaw 

¶ Water supply bylaw review 

¶ Staff have commenced a project to review the current 
wastewater and water supply service areas, which will 
support future planned work programme intended to 
improve the way FNDC manages its service areas, 
including the preparation of a connections policy, and 
best practice method for demarcating the service areas. 

 

 

 

Policy making and integrated planning. 

Managing consents which authorise 

activities essential to the services Council 

provide.   

The following provides an overview of 

the current priorities on the 

LƴŦǊŀǎǘǊǳŎǘǳǊŜ tƭŀƴƴƛƴƎ ¢ŜŀƳΩǎ ǿƻǊƪ 

programme. This includes planning 

projects, collaboration and engagement 

activities and key consent applications 

and renewals.  

INFRASTRUCTURE 

PLANNING  
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Key:      ω /ƻƳǇƭŜǘŜ ω Lƴ ǇǊƻƎǊŜǎǎ   ω tŀǊƪŜŘ  

Stormwater 

  

District Facilities 

 

Wastewater 

 

Water 

 

Transport 

Activity 
Asset 
Group 

Status 
Expected 

Completion 
Comment 

Concept Plan Deliver Handover 

Strategies / Plans / Policies 

District Transport 
Strategy  ω ω ω 

 

FY19/20 

The Council endorsed Integrated Transport Strategy Programme Business Case awaits NZTA Board approval. The programme has been incorporated into the 
draft Regional Land Transport Plan and NZTA suggested modifications have been effected to ensure improved chances of gaining subsidy. RLTP Deliberations 
on feedback were undertaken by Regional Transport Committee. The Transport Strategy development project is now being prepared for closure and 
preparations are underway on next phase implementation planning. The FNDC website has been updated with the draft Transport Strategy. LTP deliberations 
will be undertaken in May     

Sludge Strategy ς End 
Use  

ω ω  

 

Ongoing 

Making good use of the sludge as a resource is a challenge. The 2018 Sludge Strategy identified a number of potential options for end use, including identification 
of a preferred end use (quarry rehabilitation), however initial development of this option identified a number of potential hurdles. Staff are reviewing end use 
options with the intention of determining a preferred option. Further work, in terms of implementing the preferred overall sludge management approach (the 
centralised strategy option) is required to facilitate the current review of the end use options outlined in the sludge strategy.    

WWTP Consent 
Replacement 
Programme 

 
ω ω  

 

Ongoing 

A programmed approached has been initiated to support the consent replacement process for Councils wastewater treatment plants. An initial planning 
assessment has now been completed to cover the consent replacements that need to be lodged over the next five years. That work provides key planning 
considerations, risks and technical information requirements for each consent application. Commissioning of urgent technical work required to support the 
Kaikohe and Kaitaia wastewater treatment plants is largely complete.  

2021-2051 
Infrastructure 
Strategy  

ω ω ω 
 

Ongoing 
The Local Government Act requires that all Local Authorities prepare an infrastructure strategy as part of the long-term plan. The infrastructure strategy sets 
Řƻǿƴ /ƻǳƴŎƛƭΩǎ ǎǘǊŀǘŜƎƛŎ ǊŜǎǇƻƴǎŜ ǘƻ ŀŘŘǊŜǎǎ ƳŀƧƻǊ ƭƻƴƎ-term infrastructure challenges. The strategy is largely completed, and staff are currently addressing 
audit feedback. 

Paihia Network Model 
Upgrades  

ω ω ω 
 

Mid 2021 
Separate projects are underway to update and calibrate the water supply and wastewater network models for Paihia.  Both projects are on track to be completed 
within the project completion deadline.  

Balance of WW and 
WS Model Upgrades   

ω ω 

 

ω 

 

 

Ongoing 

FNDC has secured DIA funding via the 3W Reform to update as many of our WS and WW models as we are able to, within the funding timeframe available, to 
31 March 2022. Each model update project is staged as follows: Stage 1 Data Review and Gaps Analysis; Stage 2 Data Acquisition; Stage 3 Model Build/Update 
and Calibration; and Stage 4 Model Analysis.  Offers of service have been received from three consultants, which collectively will result in Stage 1 Data Review 
and Gaps Analysis is being carried out for the remaining 21 networks (WS and WW). Purchase orders for Stage 1 work, along with initial data packages are 
expected to be issued to the consultants in early June. . An output of Stage 1 is the scope of model update required for each model, based on the findings of 
the data analysis and gaps review. ¢Ƙƛǎ ƻǳǘǇǳǘ ǿƛƭƭ ōŜ ǳǎŜŘ ǘƻ ƛƴŦƻǊƳ ǘƘŜ wCvΩǎ ǘƻ ōŜ ƛǎǎǳŜŘ ƭŀǘŜǊ ǘƘƛǎ ȅŜŀǊ ŦƻǊ {ǘŀƎŜ н ŀƴŘ о ƻŦ ŜŀŎƘ ƳƻŘŜƭ ǳǇŘŀǘŜ ǇǊƻƧŜŎǘΦ  

Water and 
Wastewater Demand 
Forecasting 

 
ω ω ω 

 
Mid 2021 

Reports outlining the recommended methods for forecasting demand for water supply and forecasting additional wastewater flows have been issued by the 
consultants engaged for this purpose. Currently the programme is on track to have the methodologies developed, and implemented with regards to the Paihia 
schemes, by mid-2021.  

Wastewater Disposal 
to Land Investigations   

ω ω ω 

 

Ongoing  

Policy D.4.3 of the Proposed Regional Plan for Northland sets out that a resource consent application to discharge municipal wastewater to water will generally 
not be granted unless a disposal to land option has been considered and found not to be economically or practicably viable. FNDC staff developed a desktop 
method to assess and identify sites potentially suitable for wastewater disposal to land (WWDTL). The desktop analysis as applied to the communities of Kaitaia 
and Kaikohe indicated that WWDTL is potentially feasible for both communities. These findings, along with high level economic analysis of the cost to establish 
WWTDL in each community, and the expected rating impact, were reported to the Infrastructure Committee Meeting dated 05.05.21. Staff were directed via 
resolution to engage with stakeholders to identify a preferred site for each community and progress each preferred site to WWDTL preliminary design stage, 
and additional funding to undertake this work was recommended for inclusion in the LTP. Staff continue to work on a desktop analysis for WWDTL in the 
community of Hihi and participate in stakeholder engagement planning for the Hihi community project. 

Ahipara Wastewater 
Disposal to Golf 
Course Investigations  

 
ω   

 

Ongoing 

An assessment of the potential viability of disposing treated effluent from the Ahipara WWTP to the Kaitaia Golf Course has been provided to interested parties, 
specifically including the Kaitaia Golf Course, for their consideration. Following considerations, interested parties have indicated that further investigations are 
supported, and staff have issued an RFQ to consultants to undertake a concept level investigation into the feasibility of discharging treated wastewater to the 
land at the Kaitaia Golf Course, which will include preliminary geotechnical testing, and an outline of potential discharge methods.  

Parking Policy and 
Bylaw  ω ω   June 2022 

The current Parking and Traffic Control Bylaw was not reviewed and will be automatically revoked on 17 June 2022. The district-wide parking policy and 
associated bylaw project is underway with significant research undertaken in-house. The Project Brief has been modified to address risk associated with policy 
development timeline impact on delivery of the bylaw by 17 June 2022.  A Project Plan will be developed to establish the programme of consultation and 
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Key:      ω /ƻƳǇƭŜǘŜ ω Lƴ ǇǊƻƎǊŜǎǎ   ω tŀǊƪŜŘ  

Stormwater 

  

District Facilities 

 

Wastewater 

 

Water 

 

Transport 

Activity 
Asset 
Group 

Status 
Expected 

Completion 
Comment 

Concept Plan Deliver Handover 

engagement activities for interested and affected parties. /ƻǳƴŎƛƭΩǎ 9ƴƎŀƎŜƳŜƴǘ ǘŜŀƳ will help facilitate this essential element contributing to the successful 
adoption of this critical and very topical project.  

Wastewater and 
Water Supply Service 
Areas Review 

 ω     

FNDC have commenced a project to review the current water supply (WS) and wastewater (WW). An RFQ has been issued to consultants to assist FNDC with 
undertaking a review of the current service areas, and how connection applications are managed. The RFQ also requires identification of best practice 
approaches to managing WW and WS service areas, and recommendation of a draft connections policy.  Future stages of this project are expected to include 
development of best practice methodologies for demarcating service areas and development of a connections policy.  

 Consent Applications/Authorisations 

Kaikohe WWTP 

Renewal   
ω    

August 
2021 

The Kaikohe wastewater treatment plant (WWTP) services the urban areas of Kaikohe and Ngawha.  The existing resource consent authorises the discharge of 
treated wastewater into the Wairoro Stream. The existing consent expires 30 November 2021.  It is known that the nutrient levels in the discharge will need to 
be reduced to improve water quality and to meet appropriate environmental standards.  To achieve this, it is likely that the treatment plant will need a significant 
upgrade.  Technical work to support the application has been commissioned. The preferred upgrade option has been identified along with high level costs for 
input into the LTP.  Community and Tangata Whenua engagement continues. 

Kaitaia WWTP 
Renewal  

ω    
August 
2021 

The Kaitaia wastewater treatment plant (WWTP) services the urban areas of Kaitaia.  The existing consent expires 30 November 2021.  An application to renew 
the consent will be lodged with the NRC prior to 30 August 2021.   The technical work to support the application has been received in draft and will be finalised 
and available on the new WWTP webpage for Kaitaia by mid-June. Community and Tangata Whenua engagement continues and  Te Runanga o Te Rarawa have 
offered to complete a Cultural Impact Assessment.  

Motutangi Drainage 
District Concession 
application 

 
ω ω ω  TBC 

Lƴ ƭŀǘŜ нлмф 5h/ ŀŘǾƛǎŜŘ ǘƘŀǘ ǘƘŜ ŘǊŀŦǘ ŎƻƴŎŜǎǎƛƻƴ ǊŜǇƻǊǘ ǿƻǳƭŘ ōŜ ǇŜŜǊ ǊŜǾƛŜǿŜŘ ŀƴŘ ǘƘŜƴ ōŜ ǎŜƴǘ ǘƻ YŀƛǘŀƛŀΩǎ hǇŜǊŀǘƛƻƴǎ aŀƴager for approval.  However, 
despite continued requests for updates no information was provided until recently.  In late August staff were advised DOC had a new Operations Manager in 
Kaitaia and that the concession application would be approved (or otherwise) by the new manager.  The change in management has required a complete review 
of the application and it is understood the Manager is seeking an internal legal opinion on the drainage activity in the Kaimaumau Scientific Reserve.  Once that 
has been received staff will continue to work with DOC to progress the concession application.  

Southern Animal 
Shelter  ω ω   April 2021 

Resource consents from both NRC and FNDC are required to construct the new southern animal shelter.   Applications have been lodged and are currently 
being processed.  It is expected that the consents will be issued in June.  

East Coast / Taipa 
WWTP WG  

ω ω ω ω March 2021 

The recently issued resource consent required working group (WG) consisting of senior council staff, Ngati Kahu hapu and community representatives to be 
established.  The group met in April and will continue to meet monthly over the next year.  The first milestone to be achieved by the WG is to assess the options 
for disposing of treated wastewater (including land disposal options) and to provide a report to NRC with the best practicable option (BPO) by 1 September 
2022. If the BPO is land disposal then NRC must be notified by 1 July 2023 whether or not Council, it is committing to the land disposal option. 

 

Activity Comment 

Collaboration and Engagement 

Parking policy and bylaw 
A collaboration project with the Strategic Planning and Policy department is underway to write a district-wide parking policy and associated bylaw.  The need for a parking policy is clear having been identified throughout the 
Integrated Transport Strategy and Plan. The current Parking and Traffic Control Bylaw was not reviewed and will be automatically revoked on 17 June 2022. 

Disability Action Group 
The team remain actively engaged with the Disability Action Group. Recent activity includes confirming to the group that their engagement in the Integrated Transport Strategy has led to the inclusion of several projects and 
activities in the transport programme which will address the lack of facilities and services for people with disabilities. For example, we are working closely with NRC to expand the Total Mobility scheme into the Far North. Our 
engagement with the group is providing valuable insight into matters that need to be included in the new Engineering Standards.  

Regional Council 
The Transport team are active members in the Regional Land Transport Plan working group with a key objective to ensure that the Far North Transport Strategy and Programme are fully incorporated and fairly represented 
alongside our neighbouring Districts in the RLTP. We were part of the team that road showed and promoted public interest in the RLTP around the region in March. Deliberations on feedback will be undertaken in April and be 
reported to the Regional Transport Committee for deliberation in May. 
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Activity Comment 

Water Supply Bylaw  
Cb5/Ωǎ ŎǳǊǊŜƴǘ ²ŀǘŜǊ {ǳǇǇƭȅ .ȅƭŀǿ ƛǎ ŘǳŜ ǘƻ ōŜ ǊŜǾƻƪŜŘ ƻƴ мс hŎǘƻōŜǊ нлнмΤ {tt ǎǘŀŦŦΣ ǿƛǘƘ ǎǳǇǇƻǊǘ ŦǊƻƳ L!a ǎǘŀŦŦΣ continue to work on revising the content of this necessary bylaw, including seeking input from relevant internal 
users of the current bylaw. Key content of the revised bylaw will enable FNDC to implement water restrictions on water supply schemes, in preparation for or times of drought.   

On-site water storage 
options paper  

On-site water storage has been suggested as a possible solution to iƳǇǊƻǾŜ ǘƘŜ ǊŜǎƛƭƛŜƴŎŜ ƻŦ ǘƘŜ ŘƛǎǘǊƛŎǘΩǎ ǿŀǘŜǊ ǎǳǇǇƭȅ ǎŎƘŜƳŜǎΦ {tt ǎǘŀŦŦΣ ǿƛǘƘ ǎǳǇǇƻǊǘ ŦǊƻƳ L!a ǎǘŀŦŦΣ ŘǊŀŦǘŜŘ ŀ ōǊƛŜŦƛƴƎ ǇŀǇŜr for the Strategy and Policy Committee 
meeting held on 09 February, which set out relevant work undertaken by FNDC regarding on-site water storage, and summarised the current stance of other local councils regarding the potential for on-site water storage to 
improve water supply resilience. This briefing paper is intended to be followed up later in 2021 with a workshop with Elected Members, and an in-depth report that analyses the problem of water supply resilience and will include 
consideration of on-ǎƛǘŜ ǿŀǘŜǊ ǎǘƻǊŀƎŜΣ ŀƭƻƴƎ ǿƛǘƘ ƻǘƘŜǊ ƻǇǘƛƻƴǎΣ ǘƻ ƛƳǇǊƻǾŜ ǊŜǎƛƭƛŜƴŎŜ ƻŦ Cb5/Ωǎ ǿŀǘŜǊ ǎǳǇǇƭȅ ǎŎƘŜƳŜǎΦ L!a ǎǘŀŦŦ support will be integral to the drafting of the follow-up report, with the completion of work 
streams described above, such as the demand forecasting work, required to inform the in-depth report on water supply resilience. Due to work prioritisation within the SPP team, it is understood that this work is not currently 
being progressed by SPP. 

Web platforms for WWTPs 
and associated projects 

!ƭƻƴƎǎƛŘŜ {ttΩǎ ŜƴƎŀƎŜƳŜƴǘ ǘŜŀƳΣ ǿebpages are being developed for each WWTP.  The webpages will include an explanation of the type of treatment that occurs at each WWTP and any associated projects, for example consent 
renewal projects and treatment upgrades.   
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EXECUTIVE SUMMARY 

²Ƙņƛŀ Ŝ ƪƻŜ ǘŜ ƛǘƛ ƪŀƘǳǊŀƴƎƛ ƪƛ ǘŜ ǘǹƻƘǳ ƪƻŜΣ ƳŜ ƘŜ ƳŀǳƴƎŀ 
teitei 

Pursue excellence ς should you stumble, let it be to a lofty 
mountain 

The primary goal of the Compliance function within IAMs is to 
identify requirements and goals from a risk compliance and 
assurance perspective. It is also to provide sound expert advice 
and oversight with regards to risk mitigation and potential 
opportunities. Regulatory compliance, changes and adaptation 
are significant and a top priority. Guided by Far North District 
/ƻǳƴŎƛƭΩǎ ǾŀƭǳŜǎΣ ǘƘƛǎ ŦǳƴŎǘƛƻƴΩǎ ƻǾŜǊŀǊŎƘƛƴƎ Ǝƻŀƭ ƛǎ ǘƻ ǳǎŜ 
ǎŎƛŜƴŎŜΣ ŘŀǘŀΣ ƭŜƎƛǎƭŀǘƛǾŜ ǊŜǉǳƛǊŜƳŜƴǘǎΣ ŀƴŘ aņǘŀǳǊŀƴƎŀ aņƻǊƛ 
to support decision making, to build transparency and trust 
and to create collective wisdom when addressing present and 
ŦǳǘǳǊŜ Ǌƛǎƪǎ ǘƻ ǘƘŜ ƻǊƎŀƴƛǎŀǘƛƻƴΩǎ LƴŦǊŀǎǘǊǳŎǘǳǊŜ ŀƴŘ !ǎǎŜǘǎΦ  

Oversee regulatory compliance for 

assets and infrastructure; lead and 

manage response plans in the event of 

enforcement action; assist teams around 

obligations in relation to the Resource 

Management Act. 

The following provides an overview of 

infrastructure compliance with NRC 

issued resource consents including 

current abatement notices. 

INFRASTRUCTURE 

COMPLIANCE 
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WATER SAFETY PLANS PROJECT 

The Water Services Bill 2020 continues to progress through the select committee stage, and the subsequent 
establishment of Taumata Arowai the Water Services Regulator. The Bill effective date has moved to a later 
date of 1st November 2021. 

Along with revieǿ ƻŦ /ƻǳƴŎƛƭΩǎ ²ŀǘŜǊ ¢ǊŜŀǘƳŜƴǘ ŀƴŘ {ǳǇǇƭȅ .ȅƭŀǿΩǎ ǘƘŜǊŜ ƛǎ ŎƻƴǘƛƴǳŜŘ ŜƳǇƘŀǎƛǎ ŦƻǊ ǘƘŜ 
FNDC Asset Compliance Team to meet the milestones in development of the updated Water Safety Plans. 
The Drinking Water Assessor (Northland District Health Board) has been kept informed of developments and 
offered some additional direction of new information from Health networks.  

In the last month the work has centered on an internal audit review, carried out by the IAM Compliance 
Group, to examine costings and approvals. At this date the project is fully within approval and costings are 
within budget contingency. Looking ahead a further round of approval will sought for next phases of the 
WSMS programme. 

 

FNDC WATER SAFETY MANAGEMENT SYSTEM PROGRAMME 

The work in extrapolating existing water safety system approaches and building new Water Safety Plans 

ό²{tΩǎύ for each of the 8 water treatment plants FNDC control, continues. A feature of the new WSP regime 

is that the monitoring and reporting on Water Quality should reside on a single wholistic source 

encompassing the total FNDC Drinking Water Supply Network. 

The WSMS Programme has been recast to include necessary adjacent workstreams with input into the WSP 

development project. See programme timeline table below. The orange flag indicates present progression. 
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DRINKING WATER STANDARDS ς Monitoring strategy and Risk Reporting 

¢ŀǳƳŀǘŀ !ǊƻǿŀƛΩǎ ǊŜŎŜƴǘ 5w!C¢ Ψ5ǊƛƴƪƛƴƎ ²ŀǘŜǊ {ǳǇǇƭȅ hǇŜǊŀǘƛƻƴŀƭ /ƻƳǇƭƛŀƴŎŜ wǳƭŜǎΩ DRAFT drinking 
water supply Operational Compliance Rules (dia.govt.nz) has set out the requirements that drinking water 
suppliers must meet to demonstrate that they are not exceeding the maximum acceptable values (MAV) for 
microbiological, organic, inorganic, cyanotoxin and radioƭƻƎƛŎŀƭ ŘŜǘŜǊƳƛƴŀƴŘǎ ǿƘƛŎƘ ŀǊŜ ǎŜǘ ƻǳǘ ƛƴ ǘƘŜ ΨbŜǿ 
Zealand Drinking Water Standards 2005 (revised 2018) effective 1st March2019ΩΦ ! ŘŜǘŜǊƳƛƴŀƴŘ ƛǎ ŀ 
constituent or property of the water that is determined, or estimated, in a sample. The National 
9ƴǾƛǊƻƴƳŜƴǘŀƭ {ǘŀƴŘŀǊŘ ǳǎŜǎ ǘƘŜ ǘŜǊƳ ΨŘŜǘŜǊƳƛƴŀƴŘΩ ǊŀǘƘŜǊ ǘƘŀƴ ΨŎƻƴǘŀƳƛƴŀƴǘΩ ōŜŎŀǳǎŜ ƛǘ Ƙŀǎ ŀ ǎǇŜŎƛŦƛŎ ŀƴŘ 
narrower meaning, as defined in the Resource Management Act (1991).  

These rules set out minimum compliance requirements for the supply of drinking water, and suppliers are 
advised that undertaking further measures depending on water supply circumstances and risks may be 
prudent. 

Some ƻŦ ǘƘŜ ƳŀǊƪŜŘ ŘƛŦŦŜǊŜƴŎŜǎ ǿƛǘƘƛƴ ¢ŀǳƳŀǘŀ !ǊƻǿŀƛΩǎ /ƻƳǇƭƛŀƴŎŜ wǳƭŜǎ ƛƴŎƭǳŘŜΥ 

¶ Focus on source water monitoring. 

¶ On-line continuous monitoring at treatment plants post reservoir. 

¶ Daily monitoring of conductivity, temperature, pH and turbidity 

¶ Weekly monitoring of Dissolved organics 

¶ Monthly monitoring of E.coli and disinfection 

¶ Monthly reporting to Taumata Arowai as opposed to the current quarterly reporting to the Drinking 
Water Assessor 

https://www.dia.govt.nz/diawebsite.nsf/Files/Taumata-Arowai-Exposure-Drafts/$file/Operational-Compliance-Rules-Exposure-Draft.pdf
https://www.dia.govt.nz/diawebsite.nsf/Files/Taumata-Arowai-Exposure-Drafts/$file/Operational-Compliance-Rules-Exposure-Draft.pdf
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¶ Calibrations of online analyses monthly rather than quarterly 

¶ Surface water takes requiring 4 log treatments. 

In anticipation for these regulatory changes, continued discussions are being held between Far North Waters 
and FNDC, with regards to capturing the entire picture and as to the amendments in Drinking water 
Standards. Further updates will be provided monthly. 

 

WATER MONITORING SOFTWARE 

[ƛƴƪŜŘ ǘƻ ǘƘŜ ǇǊƻƎǊŀƳƳŜ ƻŦ ǿƻǊƪǎ ǳƴŘŜǊ ǘƘŜ /ǊƻǿƴΩǎ ¢ƘǊŜŜ ²ŀǘŜǊǎ ǊŜŦƻǊƳ ǇŀŎƪŀƎŜ ƛǎ ǘƘŜ ŀŘƻǇǘƛƻƴ ƻŦ ŀ 
water monitoring software. Data (and in particular good quality data) is driving the water industry. As we 
know, data requirements are on the increase with changing legislation and a higher interest from our 
communities: to demonstrate compliance, to demonstrate performance, to plan and to reduce risk. It is not 
uncommon that for a council such as FNDC, the typical handling in excess of 30,000 points of manual data 
points and tens of millions of SCADA data points are taken in each year.  

When looking to the future of data management, FNDC posed the following basic questions: what data is 
needed, where is that data coming from, where does it need to go, what is the quality of the data, what is 
the chain of custody for that data, how is that data managed, what happens to legacy data, what systems 
ŀǊŜ ƴŜŜŘŜŘ ŦƻǊ ǘƻŘŀȅΩǎ Řŀǘŀ ŀƴŘ Ƙƻǿ ǘƻ ƳŀƪŜ ǇǊƻǾƛǎƛƻƴ ŦƻǊ ŦǳǘǳǊŜ Řŀǘŀ ǊŜǉǳƛǊŜƳŜƴǘǎΚ 

In order to achieve the objective of improving overall efficiency, transparency, reliability and to align with 
ǎǘǊŀǘŜƎƛŎ ŦƛǘΣ Cb5/Ωǎ Řŀǘŀ ǎŜǘ Ƙŀǎ ōŜŜƴ ŎŀǘŜƎƻǊƛǎŜŘ ƛƴǘƻ ǘǿƻ ǇǊƛƻǊƛǘƛŜǎΥ 

1. Compliance Data: FNDC has an unambiguous and statutory responsibility to record. 

2. Operational Data: used to verify that plant and processes are operating as designed, to inform 
planning and other decision-making, and to optimise over time. 

The business case for the adoption of the water monitoring software is in its final stages. 
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Summary of Abatement Notices  

Abatement notices are one of the significant risks identified to Far North District Council (FNDC). FNDC currently has 6 outstanding abatement notices due to non-compliance with resource consent conditions for district infrastructure issued by 
Northland Regional Council (NRC). Strong and collaborative engagement with Northland Regional Council (NRC) and our Far North Waters Alliance (FNW) partners has been our focus in addressing present non-compliance and other risk profiles 

within the Three Waters space.  

Location Asset 
Asset 

Type 
Non-Compliance Action Underway 

 

Mangonui 
Handrail  

¶ The abatement notice was 
issued in May 2018 

¶ Erection of a safety rail on the 
Mangonui boardwalk required 

As agreed by Northland Regional Council, 80m of handrail was installed in 
September 2018 in high-risk area. A Resource Consent issued for 
boardwalk improvements. Initiations to cancel the existing abatement 
notice are actioned in early 2021. 

Kaitaia 
Recovery 
Centre 

 

¶ The abatement notice issued 
Nov 2018 

¶ Stormwater runoff from bins at 
site may contaminate waterway 

The Interceptor / oil separator has been installed.  A meeting has been 
arranged with the Infrastructure Compliance Lead and the Northern 
Monitoring Officer to arrange an inspection of the separator.  

Opononi 
WWTP  

¶ The abatement notice was 
issued in Apr 2016 due to the 
plant evidencing non-
compliance with the E. coli 
limits. 

¢ƘŜ ǇǊŜŦŜǊǊŜŘ ǳǇƎǊŀŘŜ ǎǘǊŀǘŜƎȅ ǿƘƛŎƘ ŘŜǊƛǾŜŘ ŦǊƻƳ ǘƘŜ ΨLǎǎǳŜǎ ŀƴŘ 
hǇǘƛƻƴǎΩ ǊŜǇƻǊǘ ǿŀǎΥ ŎƘŜƳƛŎŀƭƭȅ ŀǎǎƛǎǘŜŘ ǎƻƭƛŘǎ ǊŜƳƻǾŀƭΣ ¦± ŘƛǎƛƴŦŜŎǘƛƻƴΣ 
with an external ammonia removal package, including the maintenance of 
harbour discharge. This upgrade strategy has supported the resource 
consent renewal application and has been put forward in the Long-Term 
Plan. 

Kaitaia WW 
Network  

¶ The abatement notice was 
issued in April 2016 due to 
unconsented network 
overflows 

¶ Unconsented network 
overflows 

Screens have been installed at the overflow location and programme of 
work is underway to reduce frequency of overflows.  An Action Plan has 
been created to prioritise the creation of a Leak Detection Plan as a result 
of the planned zonal monitoring. 

Kerikeri WWTP 
(application to 
cancel after 18 
December) 

 

¶ The abatement notice was 
issued in July 2020 due to a 
non-compliance with the 
wastewater discharge criteria. 

A full update on the WWTP performance and request to withdraw the 
current abatement notice was given to the NRC Monitoring Officer on 12 
March demonstrating continual compliance. 

Kerikeri WWTP 

Kaitaia Recovery 

Centre 

Mangonui 

Handrail 

Kawakawa 
WWTP 

 

Kerikeri Sports 

Complex 

Paihia WWTP 

 
Russell WWTP 

 

Kaitaia 
WW 
Network 

 Ahipara 
WWTP 

X2 

Opononi 

WWTP 
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WATER AND WASTEWATER RMA COMPLIANCE REPORT ς May 2021 

Sites  
Asset 
Group  

May Status 
Comment  

Compliant  Detail 

Kaitaia  
 

 Compliant  

Kaikohe  
 

 Compliant  

Kawakawa  
 

 Compliant  

Kerikeri  
 

 Compliant  

Okaihau  
 

 Compliant  

Opononi  
 

 Compliant  

Paihia  
 

 Compliant   

Rawene  
 

 Compliant  

Russell 
 

 Compliant  

Ahipara  
 

 
Condition 10  

Condition 2  
¶ An analysis and recommendation report of the inter stage testing has been commissioned and sent to NRC 

Hihi  
 

 Compliant  
¶ The project to upgrade plant is in its initiation phase. 

¶ DWF Status: Compliant 

Kaeo  
 

 Compliant  

Kaikohe  
 

 Compliant  

Kaitaia  
 

 Compliant 
¶ A zonal metering program for Kaitaia has been scheduled for this financial year. This zonal monitoring will identify all catchments where leaks are present. 

All 7 chambers have been installed and there is a final step with regards to the monitoring system used to complete the install. 

¶ DWF Status: Compliant 

Kawakawa  
 

 Compliant  

Kerikeri  
 

 
Compliant 

 
¶ DWF Status: Compliant 

Kohukohu 
 

 Compliant ¶ DWF Status: Compliant 
 

Opononi  
 

 
Condition 19 - TAN, E.Coli 

 

¶ An issues and options report has been commissioned by FNW Process Engineer and will be sent to NRC upon completion. 

¶ DWF Status: Compliant 
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Sites  
Asset 
Group  

May Status 
Comment  

Compliant  Detail 

Paihia 
 

 
Condition 9 ς NH4 ς N 

Condition 13 - pH 

¶ A performance and report and long-term solution proposal has been finalised which has now been sent to Far North District Council Asset 

Management and Project 5ŜƭƛǾŜǊȅ ŦƻǊ ŀǇǇǊƻǾŀƭΦ CǳǊǘƘŜǊ ǳǇŘŀǘŜ ǿƛƭƭ ōŜ ǇǊƻǾƛŘŜŘ ƛƴ aŀǊŎƘΩǎ ǊŜǇƻǊǘΦ 

¶ In the short term, the planned daily chemical dosing began on 6 November demonstrating compliance.  

¶ DWF Status: Compliant 

Rawene  
 

 Compliant ¶ DWF Status: Compliant 

Rangiputa  
 

 Compliant ¶ DWF Status: Compliant 

Russell 
 

 
Condition 9 - infiltration efficiency report 

Condition 8 - land instability report 
¶ Infiltration efficiency and land stability reports commissioned and will be sent to NRC upon completion. 

Taipa  
 

 Condition 2 
¶ Resource Consent issued on 8 March 

¶ DWF Status: Compliant 

Whatuwhiwhi  
 

 Condition 8 ς Total Suspended Solids 
¶ To assist in the mitigation of TSS (algae biomass), FNW and FNDC are in discussions with regards to prioritising desludging.  

¶ DWF Status: Compliant 

1. TAN - Total ammoniacal nitrogen  

2. TN ς Total nitrogen  

3. DO ς Dissolved oxygen  

4. TSS ς Total suspended solids  

5. BOD ς Biological oxygen demand  

6. MAV ς Maximum acceptable values  

7. THM - Trihalomethanes  

8. TP ς Total Phosphates 
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EXECUTIVE SUMMARY 

May has seen continuation of the key projects previously 
noted: 

¶ Finalising the 3 Waters and District Facilities LTP for the 
consultation period 

¶ Final audit queries for the Combined Asset Management 
Plan (AMP) for 3 Waters and District Facilities (required 
for Audit purposes) 

¶ Data migration for the implementation of the new Asset 
Management System (AMS) - IPS (INFOR) 

¶ Final scopes for the FY20/21 Capital Works Programme 
and planning for FY21/22 

¶ Asset Condition Assessment programme for FY21/22 

The Procurement plan for the FY20/21 3 Waters Condition 
Assessment Plan was completed and approved.  This data will 
feed into Programme Darwin and work is underway as to 
how that happens from both storage and usage of data 
perspectives. 

The final LTP deliberations workshop is took place on 13th 
May and with that will be the finalisation of the 16 months of 
effort and asset planning for the 3 Waters and District 
Facilities Capital programme for LTP.  This has been a 
monumental task and one which Asset Management are 
proud of. 

 

 

 

Assets need to be planned, created, 

operated, maintained, renewed and 

ŘƛǎǇƻǎŜŘ ƻŦ ƛƴ ŀŎŎƻǊŘŀƴŎŜ ǿƛǘƘ /ƻǳƴŎƛƭΩǎ 

priorities for service delivery for current 

and future generations.   

The following provides an overview of 

key projects and deliverables the Asset 

Management Team are working 

towards. These are being delivered in 

ŎƻƴƧǳƴŎǘƛƻƴ ǿƛǘƘ ΨōǳǎƛƴŜǎǎ ŀǎ ǳǎǳŀƭΩ 

ǿƻǊƪ ǎǳŎƘ ŀǎ wC{ΩǎΣ ƻǇŜǊŀǘƛƻƴŀƭ ƳŀǘǘŜǊǎ 

and minor projects. 

ASSET 

MANAGEMENT 
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Key: ω /ƻƳǇƭŜǘŜ  ω  Lƴ ǇǊƻƎǊŜǎǎ   ω  tŀǊƪŜŘ 
 

Stormwater 

 

District Facilities 

 

Wastewater 

 

Water 

 

Roading 

Activity 
Asset 
Group 

Status Expected 
Completion 

Comment 
Concept Plan Deliver Handover 

Strategies / Plans / Policies 

Living Asset Management Plan 
(LAMP) 

All ω ω   
FY21/21 ς 
FY22/23 

Due to the delays with the implementation of INFOR a draft of the LAMP has been set back and is not likely to be realised until June 2023.  
(Please refer to Programme Darwin section for further details).   

Combined Asset Management 
Plan (3 Waters and District 
Facilities) 

All ω ω ω ω 
FY20/21 ς 
FY21/22 

In the absence of a LAMP, and as part of the Long-Term Plan (LTP) process, a combined draft Asset Management Plan for 3 Waters and District 
Facilities was prepared and provided to Audit (this is required for audit purposes only).  Upon finalisation of the LTP and audit sign-off, the AMP 
ǿƛƭƭ ōŜ ƳŀŘŜ ŀǾŀƛƭŀōƭŜ ǘƻ 9aǎ ŀƴŘ ǇƻǎǘŜŘ ƻƴ /ƻǳƴŎƛƭΩǎ ǿŜōǎƛǘŜΦ  ¢Ƙƛǎ ǿƛƭƭ ƭƛƪŜƭȅ ƻŎŎǳǊ ƛƴ {ŜǇǘŜƳōŜǊ нлнм όǇƻǎǘ ŀǳŘƛǘ ǎƛƎƴ-off in August 2021). 

Asset Management Strategy All ω    FY22/23 
To be developed based on review being done for the 30 Year Infrastructure Strategy by Infrastructure Planning for the next LTP (FY21/31). The 
aim is to have a strategy in place by end of June 2023.   

Annual Plan (AP) All ω    FY21/22 
Contribute to Annual Plan project, coordinated by Strategic Planning & Policy.  Not required again until FY21/22 due to current LTP work in 
FY20/21. 

Long-Term Plan (LTP) All ω ω ω ω 
FY19/20 to 
FY20/21 

Asset Management commenced planning for the FY21/31 LTP in February 2020.  The current LTP is being looked at in-depth and future asset 
planning being considered for the next round.  The 2nd round for Auditing the LTP consultation document and processes is w/c 12 April and 17 
May 2021 respectively.  Full audit sign-off to occur end of June will adoption of LTP to be July 2021.  

ISO55000 All ω    FY21/22 
To be investigated.  This will align with the current International Infrastructure Management Manual (IIMM) and will need to incorporate the 
National Metadata standards being developed. 

Stormwater Strategy 
 

ω ω ω  
FY20/21 ς 
FY21/22 

Underway.  A draft strategy is complete, and a way forward is being planned for with an initial ΨƛƴǘŜǊƴŀƭΩ workshop set for 29 July 2021.  
Following this, the direction will be set for what is involved going forward which is likely Ψ9ȄǘŜǊƴŀƭΩ workshops with key stakeholders namely EMs 
/ Iwi / Hapu etc.  

Stormwater Catchment 
Management Plans  

ω ω ω  Underway Underway ς FY19/20 to FY21/22 (3-year process) 

Vesting Assets to Council Policy All ω    FY22/23 
Consulted with Audit, Risk and Finance and a process is to be drafted / process mapped.  Other parts of Council i.e. SPP, Legal and Finance will be 
consulted in due course. 

Asset Identification / Condition Assessments 

Prioritised Scheduled Asset 
Condition Assessments 

All ω ω ω  FY21/31 
A 10-year programme has been developed which amounts to a total spend of $9mil over 10 years. A procurement package for the $1.5 mil 
spend for this FY (FY20/21) is underway and will be out to market by April 2021.  A Project lead for the Asset Condition Programme for the next 3 
years (Years 1-3 of the LTP) is being recruited for on a fixed-term contract for 18 months. We hope to have this lead in place by July 2021.  

Inventory Assessment - DF Assets   ω ω ω ω Ongoing n/a 

Major Project Pipeline ς Initiations - Includes planning, feasibility studies, options assessments, business casing etc. before handover to Project Delivery 

Hihi WWTP 
 

ω ω ω  FY22/23 

Plant upgrade is required.  Resource consent being applied for through Infrastructure planning team.  The report, with supporting Business Case, 
was presented to Infrastructure Committee 24 March 2021 for endorsement to Council.  Resolution was passed for said.  The report, with 
supporting Business Case and passed resolution, was rescinded at Council meeting on 8 April 2021.  New Resolution passed and is being worked 
through accordingly.   

East Coast (Taipa) WWTP 
 

ω ω ω  
FY20/21 ς 
FY22/23 

The recently issued resource consent required working group (WG) consisting of senior council staff, Ngati Kahu hapu and community representatives 
to be established.  The group met for the first time in March and will meet monthly over the next year.  The first milestone to be achieved by the WG is 
to assess the options for disposing of treated wastewater (including land disposal options) and to provide a report to NRC with the best practicable 
option (BPO) by 1 September 2022. If the BPO is land disposal then NRC must be notified by 1 July 2023 whether or not Council, it is committing to the 
land disposal option. 

Other 

Asset Management System All ω ω ω  
FY20/21-
FY22/23 

Cǳƭƭ ƻǇŜǊŀǘƛƻƴŀƭ ǳǎŜ ƻŦ LbChw όΨDƻ [ƛǾŜΩύ is now expected for January 2022 (please refer to Programme Darwin for full details). 
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Key: ω /ƻƳǇƭŜǘŜ  ω  Lƴ ǇǊƻƎǊŜǎǎ   ω  tŀǊƪŜŘ 
 

Stormwater 

 

District Facilities 

 

Wastewater 

 

Water 

 

Roading 

Activity 
Asset 
Group 

Status Expected 
Completion 

Comment 
Concept Plan Deliver Handover 

Stormwater modelling 
requirements  

ω ω ω  
FY20/21 ς 
FY21/22 

As per the SW Catchment Management Plan (CMP) strategy, the models for SW will take in excess of 2 years for full implementation updates.  

Water modelling requirements 
 

ω ω   
FY21/22 ς 
FY23/24 

Funding to update the 3 Waters models and to recruit a project lead for this work, was secured through the 3 Waters DIA funding reform.  A 3 
Waters Modelling Lead is currently being recruited for on a fixed-term basis for 18 months.  Consultants will be engaged to review all FNDCs 
current models and assess priority and way forward for updating of all FNDC models.  This work will assist in establishing a development 
contributions (DC) policy for FNDC as well. 

Wastewater modelling 
requirements  

ω ω   
FY21/22 ς 
FY23/24 

As above 

Data Cleanse / Tidy Up All ω ω ω ω Underway A continual process but aim to have it completed prior to Phase 1A implementation of the new AMS (December 2021).  
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SUMMARY 

¶ Another busy month for the District Facilities staff.  

¶ The Technical Officer position is yet to be filled although 
the position has been advertised three times. 

¶ Work progresses to ensure the MBIE Flood funding 
received is spent and work programme is completed by 31 
May 2021. 

¶ Increasing number of illegal dumping, encroachments and 
lease requests are being received. 

¶ Moreton Bay and the Redwood tree reports have been 
presented to the BOI-Whangaroa Community Board. 

 

Positive Feedback ς May 

RFS feedback has been positive with a number of customers 
thanking staff e.g.:  

¶ ΨSimon Millichamp was helpful and efficient with good 
communication skills.Ω 

¶ ΨEveryone was so helpfulΩ 

¶ ΨThat a plumber was sent to the site very promptly to 
investigate my concerns.Ω 

 

Maintain Council parks, reserves, 

cemeteries, owned community and 

operated buildings, Housing for the 

Elderly, public toilets, town 

maintenance, contracted swimming 

pools and Solid Waste in accord with 

policy, strategy and legislation. 

DISTRICT 

FACILITIES 
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CUSTOMER EXPERIENCE PROGRAMME  

RFS numbers continue to be high for District Facilities. These figures do not ƛƴŎƭǳŘŜ /9 ƻǊ aŀȅƻǊŀƭ wC{ΩǎΦ  

¦ƴŦƻǊǘǳƴŀǘŜƭȅ ŘǳŜ ǘƻ ŀƴ ƛǎǎǳŜ ǿƛǘƘ ǘƘŜ ǊŜǇƻǊǘƛƴƎ ǘƻƻƭΣ ǘƘŜ aŀȅ ŦƛƎǳǊŜǎ ǎƘƻǿƛƴƎ Ƙƻǿ Ƴŀƴȅ wC{Ωǎ 5ƛǎǘǊƛŎǘ CŀŎƛƭƛǘƛŜǎ 
received cannot be extracted at this stage.  

 

 Jan Feb March April May June July Aug Sept Oct Nov Dec TOTAL 

2018 332 302 406 355 314 251 296 301 231 320 346 214 3688 

2019 392 360 466 423 486 440 401 359 428 431 451 381 5081 

2020 527 396 355 193 336 385 370 360 377 519 361 555 4734 

2021 455 439 422 470 NA        1786 

 

District Facilities ς Monthly RFS numbers 

HEALTH AND SAFETY UPDATES 

Recreational Services 

ACCIDENT TYPE 
Jan 
Ψнм 

Feb 
Ωнм 

Mar 
Ψн1 

April 
Ωн1 

May 
Ψ21 

June 
Ψнл 

July 
Ψнл 

Aug 
Ωнл 

Sept 
Ψнл 

Oct 
Ψнл 

Nov 
Ψнл 

Dec 
Ψнл 

Near Miss 0 0 0 0 0 0 0 0 0 0 1 0 

Vehicle / machinery near miss 1 3 0 1 3 3 0 0 3 0  0 

Non-serious harm 2 1 1 0 0 1 0 0 0 2 1 0 

Serious harm 0 0 0 0 0 0 0 0 0 0  0 

Vehicle / Machinery accident 0 1 0 0 0 1 0 0 0 0  0 

Vehicle/Machinery near miss:  

ω While mowing a high-profile site with the walker mower, a bolt hidden in the grass was hit by the blade, 
breaking the blade. 
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ω The operator was driving up Causeway Road after mowing the reserve and saw a car coming down the hill. 
The car stayed in the middle of the unmarked road and had to take evasive action by driving the mower into 
the ditch until the car had passed. 

ω While mowing the park, an operator hit a hammer with the mower that was hidden in the long grass. 

 

OCS (Cleaning contractor for Council buildings) 

ACCIDENT TYPE 
Jan 
Ψнм 

Feb 
Ωнм 

Mar 
Ψнм 

April 
Ωнм 

May 
Ψнм 

June 
Ψнм 

July 
Ψнм 

Aug 
Ψ21 

Sept 
Ψнм 

Oct 
Ψнм 

Nov 
Ψнм 

Dec 
Ψнм 

Near Miss 0 1 0 0 0        

Vehicle / machinery near miss 0 0 0 0 0        

Non-serious harm 0 0 0 0 0        

Serious harm 0 0 0 0 0        

Vehicle / Machinery accident 0 0 0 0 0        

 

Waste Management (Southern RTS ŀƴŘ /w/Ωǎ) 

ACCIDENT TYPE 
Jan 
Ψнм 

Feb 
Ωнм 

Mar 
Ψ21 

April 
Ωн1 

May 
Ψн1 

June 
Ψнл 

July 
Ψнл 

Aug 
Ψнл 

Sept 
Ψнл 

Oct 
Ψнл 

Nov 
Ψнл 

Dec 
Ψнл 

Near Miss 0 0 0 0 1 0 0 1 0 0 0 0 

Non-serious harm 0 1 0 1 0 0 4 0 0 0 0 0 

Serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

LTI 0 0 0 0 0 0 0 0 0 0 0 0 

Vehicle / Machinery accident 0 0 0 0 0 0 0 0 0 0 0 0 

Near Miss 

ω A rechargeable headlamp used in regular operation at Kaikohe RTS was charging in the office when it burst 
into flames. The operator was in the immediate vicinity and was able to throw the headlamp outside and 
extinguish the flames. 

 

Northland Waste (Northern RTS ŀƴŘ /w/Ωǎ) 

ACCIDENT TYPE 
Jan 
Ψнм 

Feb 
Ψнм 

Mar 
Ψ21 

Apr 
Ψн1 

May 
Ψ21 

June 
Ψнл 

July 
Ψнл 

Aug 
Ψнл 

Sept 
Ψнл 

Oct 
Ψнл 

Nov 
Ψнл 

Dec 
Ψнл 

Near Miss 0 0 0 0 0 0 0 1 0 0 0 0 

Non-serious harm 2 1 1 4 1 3 3 0 0 2 1 0 

Serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

LTI 0 0 1 1 1 0 0 0 0 0 0 0 

Vehicle / Machinery accident 1 0 0 0 0 0 0 2 1 0 0 0 
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Non-serious harm:  

ω Member of the public cut arm on edge of a sign at Waipapa. The original sign was replaced due to it being 
dangerous (sharp). 

LTI 

ω Staff member hurt wrist while trying to make space in a refuse hook load bin. 

 

Ventia / Broadspectrum (Russell RTS and landfill) 

ACCIDENT TYPE 
Jan 
Ψнм 

Feb 
Ψнм 

Mar 
Ψ21 

Apr 
Ψн1 

May 
Ψ21 

June 
Ψнл 

July 
Ψнл 

Aug 
Ψнл 

Sep 
Ψнл 

Oct 
Ψнл 

Nov 
Ψнл 

Dec 
Ψнл 

Near Miss 0 0 0 0 0 0 0 0 0 0 0 0 

Non-serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

Serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

LTI 0 0 0 0 0 0 0 0 0 0 0 0 

Vehicle / Machinery accident 0 0 0 0 0 0 0 0 0 0 0 0 

 

CBEC Eco Solutions (Waste Education Contract) 

ACCIDENT TYPE 
Jan 
Ψнм 

Feb 
Ψнм 

Mar 
Ψ21 

Apr 
Ψн1 

May 
Ψ21 

June 
Ψнл 

July 
Ψнл 

Aug 
Ψнл 

Sep 
Ψнл 

Oct 
Ψнл 

Nov 
Ψнл 

Dec 
Ψнл 

Near Miss 0 0 0 0 0 0 0 0 0 0 0 0 

Non-serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

Serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

LTI 0 0 0 0 0 0 0 0 0 0 0 0 

Vehicle / Machinery accident 0 0 0 0 0 0 0 0 0 0 0 0 

 

HAPORI AQUATICS (Swimming Pools) 

Kerikeri Pool : No incidents to report this month 

ACCIDENT TYPE 
Jan 
Ψнм 

Feb 
Ψнм 

Mar 
Ψ21 

Apr 
Ψнм 

May 
Ψ21 

June 
Ψн1 

July 
Ψн1 

Aug 
Ψн1 

Sep 
Ψн1 

Oct 
Ψнл 

Nov 
Ψнл 

Dec 
Ψнл 

Near Miss 0 0 0 0 0     0 0 0 

Non-serious harm 1 3 2 0 0     0 3 6 

Serious harm 0 0 0 0 0     0 0 0 

LTI 0 0 0 0 0     0 0 0 

Vehicle / Machinery accident 0 0 0 0 0     0 0 0 

Incident only 2 0 2 0 0     0 0 0 
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Kaitaia Pool : Security light rusted through and fell from height to ground. Fortunately, the pool was closed at the time 
resulting in a near miss. 

ACCIDENT TYPE 
Jan 
Ψнм 

Feb 
Ψнм 

Mar 
Ψ21 

Apr 
Ψнм 

May 
Ψнм 

June 
Ψнм 

July 
Ψнм 

Aug 
Ψнм 

Sep 
Ψн1 

Oct 
Ψнл 

Nov 
Ψнл 

Dec 
Ψнл 

Near Miss 0 0 0 0 1     0 0 3 

Non-serious harm 0 0 1 0 0     0 0 0 

Serious harm 0 0 0 0 0     0 0 0 

LTI 0 0 0 0 0     0 0 0 

Vehicle / Machinery accident 0 0 0 0 0     0 0 0 

Incident only 3 1 5 0 0     0 0 0 

 

Kaikohe Pool : No incidents to report this month 

ACCIDENT TYPE 
Jan 
Ψнм 

Feb 
Ψнм 

Mar 
Ψ21 

Apr 
Ψнм 

May 
Ψнм 

June 
Ψнм 

July 
Ψнм 

Aug 
Ψнм 

Sep 
Ψнм 

Oct 
Ψнл 

Nov 
Ψнл 

Dec 
Ψнл 

Near Miss 0 0 0 0 0     0 0 1 

Non-serious harm 0 0 1 0 0     0 1 0 

Serious harm 0 0 0 0 0     0 0 0 

LTI 0 0 0 0 0     0 0 0 

Vehicle / Machinery accident 0 0 0 0 0     0 0 0 

Incident only 0 0 0 0 0     0 0 0 

 

RECREATIONAL SERVICES 

      

                         Number of unscheduled works requested by FNDC                        Number of burials at Council public cemeteries 
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RSL Internal Audits 

LOCATION Wŀƴ Ψнм CŜō Ψнм aŀǊ Ψнм !ǇǊƛƭ Ψнм aŀȅ Ψнм WǳƴŜ Ψнм Wǳƭȅ Ωнм Comment 

Mowing 100  97.7 98 100    

Edging 100  100 99.4 98.1    

Gardens 100  98.6 99.1 97.2    

Playgrounds 100  100 99.4 92.9    

Town maintenance 91.7  98.8 97.2 95.7    

Toilet maintenance 98.7  96.4 96.8 96.2    

Cemeteries     100    

Furniture 100  100 99.4 100    

TOTAL INTERNAL 97.9  98.6 98.3 97.6    

 

Council Audit of RSL 

2020-21 
Jan 
Ψнм 

Feb 
Ψнм 

Mar 
Ψн1 

April 
Ψ21 

May 
Ψн1 

June 
Ψнл 

July 
Ψнл 

Aug 
Ψнл 

Sep 
Ψнл 

Oct 
Ψнл 

Nov 
Ψнл 

Dec 
Ψнл 

Met 16 8 8 11 21 4 14 NC 16 10 6 0 

Not met 0 1 0 0 0 1 2 NC 0 2 0 0 

Non-performance Notice 0 0 0 0 0 1 0 0 0 0 0 0 

  

May 21 - AUDIT DETAILS Met Not met Non-performance notice Not met / comments 

Reserve mowing 6 0 0  

Edge control 4 0 0  

Playground 2 0 0  

Cemetery 0 0 0  

Toilets 5 0 0  

Litter and Town Maintenance 1 0 0  

CONTRACT AUDIT     

Unscheduled 3 0 0  

Contract 18 0 0  

TOTAL 21 0 0  
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PARKS AND RESERVES 

Doubtless Bay 

Water Safety signage have been installed at the following Council reserves - Cable Bay Reserve, Little Cable Bay 
Reserve, Coopers Beach Reserve and Taipa Reserve.   
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PLAYGROUNDS 

Playgrounds throughout the Northern Ward received soft fall top ups. 

 

TREE MANAGEMENT 

Wildling Pine Removal Program 

Wilding pine removal a joint initiative involving FNDC, NRC & DOC continues across the district e.g.: 

ω Ramp Rd, Karikari - scheduled to start Monday 14 June in the reserve behind the public toilets. 

ω Russell and Bay of Islands ςThis area may no longer be covered by the funding program, awaiting confirmation 
from NRC. 

Palms 

Work on palms in the Kerikeri CBD area are scheduled to start early June.  

 

CEMETERIES 

RSA/Veteran Affairs Assessments 

An inspection and assessment of all RSA cemeteries within the district is scheduled for early June by agents of Veteran 
Affairs.  These are to assess the standard of service by FNDC, local community boards and or RSA representatives 
responsible for the upkeep of the cemeteries. 

Kaitaia Cemetery 

A large tree beside the cemetery (on Ministry of Education land) fell during strong winds in a recent storm.  The tree 
fell on the house inside the property and thankfully no injuries or harm came upon the occupants.  This tree could 
have easily fallen the other way and into the cemetery and indicates the potential harm and damage which can be 
caused by large trees. 

 

PUBLIC TOILETS 

Klinac Lane, Waipapa  

Project work is almost complete and the toilets are now operating on the new independent system. 

Stone Store Public Toilets, Koropiro Pa Walkway - Kerikeri 

Portaloos are still in place while DoC decide what they need to do at this site. 

General 

All public toilets continue to display COVID QR codes. 

 

2020/21 MBIE RESPONSIBLE CAMPING FUND 

Programme completed ς waiting on the final report to be completed.  
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ENCROACHMENTS  

General 

Encroachment issues continue to be received and investigated however due to other priorities and staff capacity, some matters are not being investigated as quickly as 
expected. 

 

 

2020/21 MBIE FLOOD FUND 

All physical works MUST be completed by 31 May 2021. As such, an update on the projects District Facilities are managing is as follows: 

Ward Location Comments End of April: 

North Kaka Street, Ahipara - 
ramp 

Initial works completed. 

Additional works will be addressed 
as part of BAU as ongoing 
deterioration is expected each 
time there is a considerable 
weather event. 

                          Before                                                                                             After     

      

North Puckey Ave, Kaitaia 
Pensioner Village 

The previous chip sealed driveway 
has been resealed.  

Works completed including lift ing 
areas where low lying flooding 
issues previously presented. 

                              Before                                                  After     

      

North Ahipara - Foreshore 
Road near toilets 

Due to flooding from storms several rock walls and culverts along Morianukau Reserve, Foreshore Road, Ahipara had deteriorated. 
Repair works to the existing rock wall were required to ensure that Council public toilets were made safe. 

  
 

North Kaitaia Cemetery Repairs to the internal road has 
been completed. 

                                         Before                                           After     
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Ward Location Comments End of April: 

          

North Hihi Beach Removal of trees on the Hihi 
coastline that fell during the 2020 
storm, has been completed with a 
second round of spraying, planting 
and mulching to be done. 

      

East Kaeo car park Drainage work and sealing of the 
Kaeo Playground carpark 
completed 21 May 2021. 

       

East Te Wahapu Works to stabilise and improve the 
walkways after the 2020 weather 
events have been completed. 

      

East Seaview lookout, Paihia  Track surface and drainage 
improvements completed. Signage 
required before project is 
completed. 

     

East Kawakawa bowling club 
access  

The driveway was affected by 
surface water flooding and in 
places washed out.  

Base preparation underway and 
chip-seal scheduled for 24 May. 
 

   

East Opua-Paihia walkways Shell dusting complete and rock stabilisation works underway. 

East Jacks Bay walking track Coastal erosion issues addressed 
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Ward Location Comments End of April: 

East Paihia Beach Beach cleaned up and remedial 
work carried out as needed ς 
project completed.  

       

East Pah Road, Kerikeri Works started to rectify issues with 
the end of cul-de-sac that has not 
been properly formed.  

 

East Wharau Road, Kerikeri This project was pulled due to issues with the proposed works and timeline constraints. 

East Moerewa Illegal 
dumping clean-up 

An empty section located between Otiria Road & Ranfurly Street, Moerewa.  

Work to clear the overgrowth and remove rubbish / uncovered asbestos.  

This project has been handed back to the Roading Team to continue.  

The level of asbestos contamination has been determined and savings from other MBIE Flood Funding projects have been 
transferred to this project to cover on-going decontamination costs. 

East Kaeo Service Centre Flooding and stormwater run-off issues at the rear of the service 
centre, from further up the hill. Stormwater comes rushing 
down from the hill, around the Service Centre building, bringing 
silt onto the footpath etc. 

The delivery of a water tank has been delayed due to supplier 
issues.  Drainage works assessed and scheduled for starting 17 
May.  

Due to timeline constraints, part of this project may require 
reassessing.  

West Omapere and Opononi 
foreshore 

Fencing at Freese Park, Omapere 
has been completed. 

Other sections of fence started 
with posts & railings.   

Block/rock placement work 
scheduled from 17 May. 
 

      

 

East Moerewa Community 
Recycling Centre     

Completed re-metalling of area washed away in 2020 weather events. 

North Ahipara Refuse Transfer 
Station 

Completed re-metalling of area washed away in 2020 weather events. 

West Pawarenga Community 
Recycling Centre 

Completed re-metalling of area washed away in 2020 weather events. 

East Totara North 
Community Recycling 
Centre 

Completed re-metalling of area washed away in 2020 weather events. 
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SOLID WASTE 

Waitangi Community Recycling Centre 

The TB3 Trust has signed a lease that ŜƴŀōƭŜǎ ǘƘŜ ŜǎǘŀōƭƛǎƘƳŜƴǘ ƻŦ ŀ ŎƻƳƳǳƴƛǘȅ ǊŜŎȅŎƭƛƴƎ ŎŜƴǘǊŜ ƻƴ ǘƘŜ ¢ǊǳǎǘΩǎ ƭŀƴŘ ƛƴ 
Waitangi.   Waste Management has signed a contract variation covering the rates to operate the site. The proposal is 
with Council management awaiting the final approval. 

Range of plastics accepted at FNDC sites 

Plastic markets continue to be volatile, and it is hard to determine what markets for products are available and will 
continue to be available. Coloured #1 plastics ( e.g. sprite, L&P bottles) are very hard to move. 

Progress is being made in regard to expanding the range of plastics accepted to include coloured #2 plastic ( e.g.  
cleaning product bottles) and #5 plastic (ice cream containers, yogurt pottles) The contractors may ask for a subsidy to 
enable them to cover the cost of processing these materials as the price paid for them is low. 

Ahipara Landfill closure 

The Ahipara landfill closure plan identified an old section of the landfill that was inadequately capped when it was 
completed over 30 years ago. The recapping work required the stripping of topsoil then the compacting of imported 
clay. This work has now been completed. A surveyor has been engaged  to map the final contours. 

Waste Levy increases 

The Ministry for the Environment confirmed on 15th April 2021 that the waste levy would be increased from the 
current $10/ton as follows: 

 1 July 2021 1 July 2022 1 July 2023 1 July 2024 

Mixed municipal wastes from 
residential, commercial and 

industrial sources 

$20 $30 $50 $60 

This will be financially beneficial to Council as we currently receive more back from the waste levy than we pay into 
the fund. This will continue until the Waste Minimisation Act is reviewed late 2022/early 2023 when the allocations 
from this fund will be reconsidered. 

 

ECOSOLUTIONS WASTE MINIMISATION EDUCATION ςMAY NEWSLETTER 

Schools 39 lessons taught and 38 hours school support. 

Kerikeri Primary School has been busy learning ŀōƻǳǘ ǘƘŜ сǊǎ ŀƴŘ ǘƘŜ ǎŎƘƻƻƭΩǎ ǊŜŎȅŎƭƛƴƎ ǎȅǎǘŜƳǎ ōȅ ƘŀǾƛƴƎ ǿƘƻƭŜ 
school visits to the classroom and learning about the 6Rs: reduce, refuse, repair, rethink, rot and recycle.  

Te Puna Aroha at Kaitaia College has been learning rubbish and recycling, worm farming and they made beeswax 
wraps. 

Kaikohe West School had a visit and learnt about the 6Rs, made beeswax wraps and had a session on Plastics in the 
ocean. Kaingaroa school was introduced to worm farming and Oruaiti had lessons on plastics in the ocean. 

Newbees ECE had wrap around education learning about composting, plastics in the ocean, made beeswax wraps and 
the centre now has wet-bags upcycled form old tents where tamariki were learning how to use a sewing machine and 
learn about reduce, reuse and recycle. 
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EcoSolutions is coƴǘƛƴǳƛƴƎ ǘƻ ǿƻǊƪ ƘŀǊŘ ǘƻ ŜƴǎǳǊŜ ǘƘŀǘ ŦŜŜŘƛƴƎ ǘŀƳŀǊƛƪƛ ƛƴ ǘƘŜ ƭǳƴŎƘŜǎ ŦƻǊ ǎŎƘƻƻƭǎ ǇǊƻƎǊŀƳƳŜ ƛǎƴΩǘ 
creating an environmental nightmare with regards to waste. They have been offering advice, support and education to 
schools and providers about the sustainability of single use options used for lunches and how to deal with 
compostable packaging. We have also been working with providers on reusable options.  Among the schools that were 
worked with are Kaitaia College, Intermediate and Primary, Pukepoto, and Taipa Area School. Peria School has utilised 
a bento box reuse system that we are sharing and advocating for. 

 

     

Online 

175K people are reached through various online posts about a waste minimisation activity happening in the area such 
as Earthcare in Peria, outlined below. 
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Communities  

Kaeo had a composting workshop with eight keen participants learning about home composting, bokashi and worm 
farming in the Whangaroa Teaching gardens.  

EcoSolutions also organised a clean-up in Kaeo and with the help of Plastic free Kaeo and other more than 14 bags of 
waste were found in the township alone!  

The Seventh Day Adventist beeswax wrap workshop was a hit and some beautiful creations were generated. 

Businesses  

Hair on Earth in Kaeo has had their annual waste assessment done and is per usual a gold ecostar business, 
showcasing that sustainability in a hair salon is achievable with a stunning .5 kilograms of waste generated over 2 
ƳƻƴǘƘǎΦ  !ƭȊƘŜƛƳŜǊǎΩ Northland also had their waste assessment done and found they have some room for 
improvement before they are ready for a new audit. New signage and systems have been installed. 

Exterior to the Contract 

With assistance from the Akina Fund, EcoCentre, Arama community Gardens and the MFE Community Compost 
Connection project, we have started up a new social enterprise which is collecting food and packaging waste from 
schools that are getting lunches in schools, from Kaeo to Pukenui. 

In just over two months Far EarthCare has diverted 6 tonnes of compostable waste from landfill. We are now looking 
at replicating the project in Kaikohe where our Waste Wise Schools, and the Waste Management Manager alerted us 
that 4 skip bins of compostable waste are heading to landfill each week. We are finding this a challenge to deal with 
but are doing our best to install systems to divert this waste in schools. We are supporting the lunch in schools 
providers to find better solutions through the MFE EcoStar Network.  

We are preparing a report to the Ministry of Education outlining concerns and highlighting the need to support 
schools more fully in this. We have been involved in Nationwide consultation on solutions for this problem and are 
offering assistance to the Ministry of Education. 

 

LITTER INFRINGEMENT ACTION  

May actions: 

Offence 
Date 

Offence Type Status Balance Location Details 

30/04/2021 Deposited litter in/on a public 
place $250 20-120L 

Issued $250 On Street:  Onekura Road, Kerikeri 
Location:  PUNGAERE ROAD INTERSECTION 

9/02/2021 Deposited litter in/on a public 
place $250 20-120L 

Completed 
(Exemptions) 

$0 On Street:  Kohumaru Road, Mangonui 
Location:  STATE HIGHWAY 10 INTERSECTION, 

MANGONUI 

9/02/2021 Deposited litter in/on a public 
place $250 20-120L 

Completed 
(Exemptions) 

$0 On Street:  Otangaroa Road, Kaeo 
Location:  STATE HIGHWAY 10 INTERSECTION, 

TOTARA NORTH 

10/02/2021 Deposited litter in/on a public 
place $250 20-120L 

Issued $250 On Street:  Larmer Road, Kaitaia 
Location:  STATE HIGHWAY 1 INTERSECTION, KAITAIA 

10/02/2021 Deposited litter in/on a public 
place $250 20-120L 

Issued $250 On Street:  Larmer Road, Kaitaia 
Location:  STATE HIGHWAY 1, KAITAIA 

17/02/2021 Deposited litter in/on a public 
place $250 20-120L 

Issued $250 On Street:  Runaruna Road, Broadwood 
Location:  PAWARENGA ROAD INTERSECTION 

5/02/2021 Deposited litter in/on a public 
place $250 20-120L 

Issued $250 On Street:  Kaimaumau Road, Waiharara 
Location:  FAR NORTH ROAD, KAIMAUMAU 

INTERSECTION 
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Offence 
Date 

Offence Type Status Balance Location Details 

5/02/2021 Deposited litter in/on a public 
place $250 20-120L 

Issued $250 On Street:  Kaimaumau Road, Waiharara 
Location:  FAR NORTH ROAD INTERSECTION, 

KAIMAUMAU 

9/02/2021 Deposited litter in/on a public 
place $250 20-120L 

Issued $250 On Street:  Kohumaru Road, Mangonui 
Location:  STATE HIGHWAY 10, MANGONUI 

INTERSECTION 

10/05/2021 Deposited litter in/on a public 
place $250 20-120L 

Completed 
(Exemptions) 

$0 On Street:  Onekura Road, Kerikeri 
Location:  PUNGAERE ROAD, KERIKERI INTERSECTION 

10/02/2021 Deposited litter in/on a public 
place $250 20-120L 

Issued $250 On Street:  Kaitaia-Awaroa Road, Herekino 
Location:  HEREKINO REFUSE TRANSFER STATION 

10/05/2021 Deposited litter in/on a public 
place $250 20-120L 

Issued $250 On Street:  Onekura Road, Kerikeri 
Location:  PUNGAERE ROAD INTERSECTION 

10/05/2021 Deposited litter in/on a public 
place $250 20-120L 

Issued $250 On Street:  Onekura Road, Kerikeri 
Location:  PUNGAERE ROAD INTERSECTION 

10/05/2021 Deposited litter in/on a public 
place $250 20-120L 

Issued $250 On Street:  Onekura Road, Kerikeri 
Location:  PUNGAERE ROAD INTERSECTION 
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SOLID WASTE STATS 
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SWIMMING POOLS 

 

Kaikohe Pool 

The pools are now closed for the winter season and the winter maintenance planning has begun. 
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Kerikeri Pool 

Outstanding maintenance issues:   

¶ Power socket not working on fence at end of main pool ς required for vacuuming pool ς deemed unsafe. 

¶ Roller door to Chemical shed requires new door.  We would consider this to be a chattel of the facility and not 
an operating cost.  Staff have gone through the whole season with this H&S issue. 

¶ Girls toilet door still waiting to be fixed or replaced. H&S issue 

Kaikohe Poƻƭ 

The MOU between Council and Northland College has now expired. A draft Service Agreement to replace this has been 
prepared and sent to Northland College for their review. Given that the pool is now empty, it is hoped that this can be 
discussed and agreed upon in time for winter maintenance to commence.    

Outstanding maintenance issues:   

¶ Valve on waste pipe not fully shutting 

¶ Awaiting quote from Far North Pools Limited and Stonecraft to re seal expansion joints and paint pool.   Effort 
is being made to source a third quote. 

 

Kaitaia Pool 

The security lights at the Kaitaia pool have been in a poor state of repair for some time. Hapori Aquatics have carried 
out some remedial works which included disconnecting power to those that had become electrically unsafe and 
replacing one lighting units. 

One of the light units finally rusted through completely and fell to the ground. Luckily this happened whilst the pool 
was closed so no one was hurt. 

Outstanding maintenance issues:   

There is now only one lighting unit working. Currently there is no renewals budget for this pool. This needs to be 
addressed. 
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Maintenance works carried out this month: 

It has been decided to keep the pool running during the winter period to reduce the build-up of algae. The paint 
surface in the pool has degraded and hopefully preventing the build-up will prolong the life of the pool until the new 
Kaitaia pool becomes operational. 

 

ATTENDANCE NUMBERS 

KAITAIA SWIMMING POOL: Pools now closed for the winter 
 

Oct Nov Dec Jan Ψнм Feb  March April 

Entries 182 577 787 1404 456 165 51 

Concessions 144 541 845 984 371 339 57 

Under 5s 48 169 340 383 153 60 6 

Supers (Gold Card) 1 58 51 83 27 48 8 

Spectators 80 196 421 502 229 158 19 

Lane Hire 8 26 0 10 3 51 0 

Events 

 

482 362 0 0 1287 0 

Schools 93 381 1029 0 1204 1418 75 

Total 556 2430 3835 3283 2420 3526 216 

 

KERIKERI SWIMMING POOL: Pools now closed for the winter        
 

Oct Nov Dec Jan Ψнм Feb  March April 

Entries 36 221 865 1696 581 191 0 

Concessions 62 587 1206 2362 953 403 3 

Under 5s 10 71 234 599 225 55 0 

Supers (Gold Card) 13 106 133 312 164 88 3 

Spectators 27 329 535 784 1421 1229 0 

Lane Hire 

 

85 160 62 296 169 0 

Events 

  

0 0 0 0 0 

Schools 

  

0 0 2004 3564 397 

Total 148 1399 3133 5815 5331 5699 403 
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KAIKOHE SWIMMING POOL: Pools now closed for the winter        
 

Oct Nov Dec Jan Ψнм Feb  March April 

Entries 

  

310 572 104 59 0 

Concessions 

  

290 537 270 326 4 

Under 5s 

  

116 159 53 30 4 

Supers (Gold Card) 

  

18 25 15 4 0 

Spectators 

  

99 155 68 93 35 

Lane Hire 

  

0 0 1 0 0 

Events 

  

0 0 22 0 58 

Schools 

  

0 0 0 0 0 

Total 

  

833 1448 527 512 101 
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POOL REVENUE (exclusive of GST) 

KAITAIA SWIMMING POOL ς Income 

Month Oct Nov Dec Wŀƴ Ψнм Feb March April 

Gate $347.82 $3,272.00 $4,451.00 $6,142.59 $1,885.22 $760.87 $193.00 

Pool Hire $330.00 $3,725.00 $4,545.00 $0.00 $4,301.09 $6,459.78 $221.74 

Shop $18.20 $205.60 $319.00 $386.52 $132.17 $62.61 $3.00 

TOTAL $696.02 $7,202.60 $9,315.00 $6,529.11 $6,318.48 $7,283.26 $417.74 

 

KERIKERI SWIMMING POOL ς income 

Month Oct Nov Dec Wŀƴ Ψнм Feb March April 

Gate $268.00 $2,323.00 $5,575.00 $8,598.26 $3,028.70 $950.43 $0.00 

Pool Hire $0.00 $622.50 $963.75 $135.00 $3,795.65 $5,830.43 $960.87 

Shop $0.00 $54.00 $83.00 $137.00 $23.47 $18.26 $0.00 

TOTAL $0.00 $2,999.50 $6,621.75 $8,870.26 $6,847.82 $6,799.12 $960.87 
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KAIKOHE SWIMMING POOL - income  

Month Oct Nov Dec Wŀƴ Ψнм Feb March April 

Gate $0.00 $0.00 1,517.00 2,376.00 862.61 345.22 0.00 

Pool Hire $0.00 $0.00 $0.00 $0.00 147.83 0.00 591.30 

Shop $0.00 $0.00 12.00 18.26 7.83 0.00 0.00 

TOTAL $0.00 $0.00 1,529.00 2,394.77 1,010.44 $345.22 $591.30 

 

TOTAL SWIMMING POOL INCOME 

Month Oct Nov Dec Wŀƴ Ψнм Feb March April 

TOTAL $696.02 $10,202.10 $17,465.75 $17,794.14 $14,176.74 $14,427.60 $1,969.91 

 

COMMUNITY / COUNCIL FACILITIES 

OCS Audits 

LOCATION Nov 
Ψнл 

Dec 
Ψнл 

Jan 
Ψнм 

Feb 
Ψнм 

March 
Ψнм 

April 
Ψнм 

May 
Ψнм 

June 
Ψнм 

July 
Ωнм 

Comment 

Kaikohe Headquarters - 
Lockwood 

96.7 96.9 97.4 97.4 96.1 97.0 95.6    

Kaikohe Headquarters ς 
Annex and upstairs 

96.7 96.9 97.3 96.8 95.1 96.1 96.6    

Kaikohe Headquarters ς 
Publications 

96.7 96.9 92.1 97.5 97.1 97.0 96.5    

John Butler Centre ς Level 2 97.6 97.6 97.5 98.1 97.2 96.7 96.3    

John Butler Centre ς Level 1 98.2 97.6 98.2 98.2 97.2 97.9 97.2    

John Butler Centre ς Ground 
floor 

97.3 97.5 98.1 98.0 97.47 96.0 96.3    

Rawene Service Centre 3/M NA NA 97.6 NA 97.0 NA    

Kaeo Service Centre and 
Library 

3/M NA 98.2 97.4 NA NA NA    

Procter Library 96.6 97.4 97.3 96.1 96.0 96.8 95.7    

Paihia Library 96.3 96.5 96.4 97.0 NA 96.3 95.6    

Kaikohe Library 3/M 91.9 94.3 91.9 97.1 96.0 96.8    

Bay of Islands Information 
Centre 

96.9 97.4 95.9 NA NA 96.1 NA    

Hokianga Information Centre 3/M 98.0 NA 97.8 NA 96.8 NA    
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HOUSING FOR THE ELDERLY  

Council own and maintain 147 Housing for the Elderly Units at 12 locations within the district. Unit information is as follows: 

 

 

COUNCIL / COMMUNITY BUILDINGS 

Raihara Storage, Kaikohe - The lease over this facility has been extended to 30 June 2021 to provide time to remove all items currently stored inside including several 
IT and CDEM items/drought equipment. 

Rawene Campus - Services relating to BWOF compliance, key access, security systems have been transferred to Te Puna o Kupe Nuku.  Services relating to power, 
phone & internet are progressing to be transferred to TPOK. 

 

BUILDING WARRANT FITNESS COMPLIANCE (BWOF) 

Council manage the BWOF compliance of 18 sites spread across the district.  Facility uses range from Community Halls, Councils Offices, sports complexes and others.  
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LEASES / AGREEMENTS  

1-Jun To do / on hold Applicant District Facilities Legalisation 
Services 

Negotiating Ready for signing Completed this 
month 

W
e
s
te

rn
 

  

  

 

Opononi Statue 
Agreement 

JAN '20: Opononi 
Bowling Club Lease 
(new) 

JAN '21: RAD Lease 
- contact had and 
areas that need 
addressing to be 
progressed 

    

    JAN '21 Northland 
College - Swimming 
Pool MOU (renew) 
progressing 

JAN '20: Hokianga 
Coastguard Lease 
(new) 

JAN '21 Rawene 
Campus Lease with 
Te Puna o 
Kupenuku 

    

      JAN '20: Hokianga 
Treks 

      

E
a
s
te

rn
 

      

Kerikeri College - 
Swimming Pool 
MOU (review) 

  OCT '20 Cherry 
Park House - 
discussions 
underway to 
consider future 
structure of 
management 
committees 
(involves SP&P) 

OCT '20: Roland's 
Wood -  signed 
agreement 
received from 
FORWT. Matter will 
proceed to the 
High Court to 
change over the 
Trust Deed. 

ONGOING: Walls 
Bay  

JAN ' 21: 
Whangaroa public 
toilet water supply 
agreement with 
the marina being 
negotiated. 

  

NOV '20: Te Hue 
Bay Agreement to 
permit a picnic 
area and slipway to 
remain in place for 
use by the public. 
On hold until the 
new year. 

FEB '21: Russell 
Tennis Club - 
contacted by Club - 
discussing need for 
a formal 
arrangement 

AUG '19: 
Kawakawa 
Memorial Library 
Hall Lease 
(renewal?) 

May '21:  Kerikeri 
Croquet Club - 
request to renew 
lease for the 5 year 
period but would 
like larger premisis 
long term 

  Feb'21 Vision 
Kerikeri. Volunteer 
agreement signed 
by Vision Kerikeri. 
Awaiting signature 
by Council 

  

NOV '20: Waipapa 
public toilet 
agreement (on 
hold) 

  APR '21: Russell 
Sports Trust Lease 
(renewal) New 
Contact indicates 
they are now 
happy to sign lease. 

ONGOING: Kerikeri 
Sports Complex 
Lease (Hold) 

  

 

  

NOV '20: Paihia 
Village Green 
Market: on hold 
due to the impact 
of COVID and no 
cruise ship visits. 

    Investigation: 
* Tauranga Bay - 
water easement 
Agreement (new 
due to expiry) 

      

NOV '20 Cherry 
Park House - 
discussions 
underway with 
EM's and staff to 
look at a future 
structure of 
management 
committees 

    MAR '21  Russell St 
Johns & Medical 
centre - looking for 
location for garage. 

      

FEB '20: Look at 
extending land 
lease of  
Recreational 
Vehicle Effluent 
Dump Station from 
Licensor Melia 
Investment Ltd. 
Expires 30/06/2021 

    MAR '21  Russell 
Hall and Toilets. 
Work in progress to 
establish power 
supply and water 
responsibilities 

      

      APR '21  Paihia 
Waitangi 
Kindergarten lease 
renewal. Site visit 
and application 
complete.  
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1-Jun To do / on hold Applicant District Facilities Legalisation 
Services 

Negotiating Ready for signing Completed this 
month 

N
o
rt

h
e
rn

 

   
DEC '20: Te Hiku 
Sports Hub land 
lease 

JAN '20: Hihi 
Community Centre 
Lease (new) 

ON HOLD (June): 
Kaitaia Saturday 
Market Agreement 
(on hold) 

JAN '20: St Johns 
Ambulance Ahipara 
Lease (renewal) 

DEC '20: FENZ 
Karikari 28 Maitai 
Bay Road (Ena) 

FEB '21: APRI - 
Unahi Wharf 
Agreement: a few 
more adjustments 
needed 

  

DEC '20: Mangonui 
Netball Club. 
Request to issue a 
new lease received 
however relates to 
the Te Hiku Sports 
Hub development 
(meeting to be 
held) 

  JAN '20: Te Kao - 
public toilet 
Agreement (new) 

JAN '20: Te 
Kohanga Reo o 
Houhora Lease 
(new) 

JAN '21: 
Waiotaraire 
Reserve - public 
toilet water supply 
agreement is 
progressing 

    

      FEB '20: Tumanako 
o Kaitaia Kohanga 
Reo Trust (new) 

FEB '21: Kaitaia 
Plunket Lease - 
negotiations 
around removal of 
old buildings 
before lease can be 
terminated 

    

      May '21: Omaitai 
Waka Ama Club. 
Wish to extend 
lease of Taipa point 
for a further 2 
years. 

      

      JAN '20: Hihi 
Community Centre 
Lease (new) 

      

      APR '21 Te Rarawa 
Rugby Football 
Club Inc. Lease 
renewal and 
inclusion of netball, 
tennis and 
basketball courts. 

      

O
th

e
r 

Far North Holdings 
- property 
agreement 

            

SP&P to do: 
* Paihia Village 
Green 
Management Plan 
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EXECUTIVE SUMMARY  

In August of 2020 MBIE granted $20.7 million to undertake 
works on three strategic roads in the Far North District. The 
projects are split in two, with Peria Road and Ngapipito Road 
combined into one package (Priority 1 Roads) and 
Ruapekapeka Road being the other. Planning commenced 
immediately, with early site investigation and testing setting 
the projects up for the best outcomes from the start.  

All three projects are being delivered with a staged 
programme; design for initial stages will allow earlier 
construction, with design of subsequent sections continuing 
concurrently. Early enabling works have set the project teams 
up well to achieve construction deadlines.  

Four of the five sections have been sealed on Peria road, with 
section five sealing now being held until after winter.  

Both Ruapekapeka and Ngapipito Roads are well underway 
with earthworks and drainage complete on Ruapekapeka Road 
(stage 1), and clearing, earthworks and drainage underway on 
Ngapipito Road. Pavement overlay work will continue into 
winter in preparation for the final stabilising and sealing early 
in the nest construction season.  

 

 

 

PROVINCIAL 

GROWTH FUND 

(PGF) ROADING 
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SUMMARY - May 

Priority 1 Routes 

Peria Road 

Peria Road is a 6.3km seal extension and associated works. It is being delivered through the existing NTA 
North Area Road Maintenance Contract by Fulton Hogan.  

Good progress has been made onsite with construction works at Peria which has been split into 5 sections, 
with Sections 1, 2, 3 and 4 completed. Since then, good progress has been made on Section 5 with Fulton 
IƻƎŀƴ ǳƴŘŜǊǘŀƪƛƴƎ ŎƭŜŀǊƛƴƎΣ ŜŀǊǘƘǿƻǊƪǎΣ ŘǊŀƛƴŀƎŜ ŀƴŘ ǎƘƻǳƭŘŜǊκǇŀǾŜƳŜƴǘ ǳƴŘŜǊŎǳǘǎΦ bŜȄǘ ƳƻƴǘƘΩǎ 
activities for Peria Road will focus on continuing the earthworks and drainage for Section 5 so final pavement 
construction and surfacing can be programmed for early next construction season (by December 2021).  

bŜȄǘ ƳƻƴǘƘΩǎ ŀŎǘƛǾƛǘƛŜǎ ŦƻǊ tŜǊƛŀ wƻŀŘ ǿƛƭƭ ŦƻŎǳǎ ƻƴ ŎƭƻǎƛƴƎ ŀƴŘ ǇǊƻǘŜŎǘƛƴƎ ǘƘŜ ŘǳƳǇ ǎƛǘŜǎ before winter and 
look at starting the guardrail works where possible.  

 

 
Plenty of Rock Wall construction in progress at Peria on Section 5 
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Shoulder support at Peria on Section 5 
 

 
 

More Section 5 rock wall at Peria 
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Ngapipito Road 

Ngapipito Road is a 5km seal extension and associated works. It is being delivered through the existing NTA 
South Area Road Maintenance Contract by Ventia. 

The construction delivery of the seal extension has been split into four 1.25km sections, with staging of 
works on each section ideally allowing multiple sections to be in constructed at once (once 
clearing/earthworks on section one have been completed, that crew can move to section two and so on). 
Good progress has been made with construction works over the last two months. Clearing/earthworks has 
been completed on Sections 1, 2 and 3. Drainage and culvert upgrades are complete on Section 1 and 2, and 
nearing completion on Section 3. Subbase pavement layer has been overlayed and compacted on Sections 1, 
2 and 3. 

Next monǘƘΩǎ ŀŎǘƛǾƛǘƛŜǎ ŦƻǊ bƎŀǇƛǇƛǘƻ wƻŀŘ ǿƛƭƭ ŦƻŎǳǎ ƻƴ ǘǊƛƳƳƛƴƎ ǳǇ ǘƘŜ ǎǳōōŀǎŜ ǘƻ ƭŜǾŜƭΣ ŎƻƳǇƭŜǘƛƴƎ ǘƘŜ 
drainage and continuing pavement construction for Section 1, 2 and 3 and commencing 
drainage/earthworks on Section 4 if weather permits. Ngapipito Road seal extension delivery has been 
hindered by design and construction resource availability. Clearing, earthworks and pavement construction 
will continue, with surfacing programmed for next season (completion expected by December 2021). 

 

 
 

Ngapipito Road drainage and culvert upgrades are complete on sections 1 and 2 
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Subbase pavement layer has been overlayed and compacted on Sections 1, 2 and 3 at Ngapipito. 

 

Bridge upgrades  

The design is work is complete for the strengthening works and is on track to start physical works in August, 
with completion of work by December 2021. 

Ruapekapeka Road 

Stage 1 

Earthworks on the seal extension portion of Stage 1 are complete. Earthworks on the unsealed portion (end 
of seal to Hayes Road) were halted in previous months ǿƘŜƴ bƻǊǘƘƭŀƴŘΩǎ ŦƛōǊŜ ŎŀōƭŜ ǿŀǎ ƭƻŎŀǘŜŘ ǿƛǘƘƛƴ ǘƘŜ 
large cut. A new fibre duct has since been installed at the toe of the large cut and the fibre jointing and 
transition took place on the 1st of June.   

Progress of the unsealed portion continued, with the exception of the big cut, with the majority of the 
earthworks being undertaken. Subbase and basecourse aggregate were overlayed and compacted 
completing majority of the unsealed pavement section. Now that the fibre cable has been relocated, 
earthworks, subbase and basecourse will recommence on the large cut.  

bŜȄǘ ƳƻƴǘƘΩǎ ŀŎǘƛǾƛǘƛŜǎ ŦƻǊ wǳŀǇŜƪŀǇŜƪŀ wƻŀŘ {ǘŀƎŜ м ǿƛƭƭ ŦƻŎǳǎ ƻƴ ƎŜǘǘƛƴƎ ŜŀǊǘƘǿƻǊƪǎ ŎƻƴǎŜƴǘ ǘƻ ƳƻǾŜ ǘƘŜ 
fill from the large cut into the Department of Conservations carpark. This will ensure the large cut can be 
undertaken when the fine weather returns. In the meantime winter will be spent maintaining the new 
subbase pavement along the sealed section, and basecourse overlay is programmed early in the construction 
season, with surfacing programmed for completion by December 2021. 




























































































