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141
Emergency 
Works Fairburn Road RP9668 (RRMS Slip ID 232445) Fairburn Road RP9668 Construction underway Construction underway 

141 - Emergency Works Total $416,336.00
212 0 Sealed Road Resurfacing Network Wide Construction underway Construction underway 

212 - Sealed  Resurfacing  Total $4,553,540.00
213 0 Drainage Renewals Network Wide Design stage Construction underway

213-Drainage Renewals Total $200,000.00

214 0 SOMMERVILLE AVENUE (KAITAIA)
SOMMERVILLE AVENUE (KAITAIA) RP 10 to RP 184 = 
174m Construction underway Construction underway 

214 0 NGAPIPITO ROAD NGAPIPITO ROAD RP 1850 to RP 3000 = 1150m Construction underway Construction underway 
214 0 CUMBER RD CUMBER ROAD RP 0 TO RP 421 = 421m Design Stage Construction underway 
214 0 ORAKAU RD ORAKAU RD RP 14822 TO RP 15050 = 228m Project planning stage Design Stage
214 0 PIPIWAI RD PIPIWAI RD RP 12274 TO RP 12610 = 336m Project planning stage Design Stage
214 0 GILL RD GILL RD RP 470 TO RP 1390 = 920m Construction underway Construction underway 
214 0 GILL RD GILL RD RP 1423 TO RP 2180 = 757m Construction underway Construction underway 
214 0 MIDGLEY RD MIDGLEY RD RP 600 TO RP 1900 = 1300m Design Stage Design Stage
214 0 KAITAIA-AWAROA RD KAITAIA-AWAROA RD RP 28540 TO 30140 = 1690m Construction underway Construction underway 
214 0 PAWARENGA RD PAWARENGA RD RP 2306 TO 2956 = 650m Design Stage Design Stage

214 - Sealed Rehab Total $3,760,000.00
215 0 General Bridge Repairs 2021/24 (SP3) Network Wide Design Stage Procurement Stage

215 0 Scour Protection Works 2021/24 (SP3) Network Wide Procurement Stage Procurement Stage
215 0 Hihi Road Bridge F07 and Matai Rd Bridge C03 Hihi Road Bridge F07 Construction underway Construction underway 

215 - Structures Component Replacement  Total $2,150,000.00
216 0 Churtons Road Bridge C13 Replacement Churtons Road Bridge C13 Construction underway Construction underway 

216
0

Quarry Road Bridge B13 & Wekaweka Road J18 Culvert 
Replacement Quarry Road (Awanui) Construction underway Construction underway 

216
0

Whangaroa Road UN28, Waharua Road A39 & West 
Coast Road (Kohukohu) G28 Culvert Replacements (PW 
+ Prof Serv) 0 Procurement Stage Procurement Stage

216 - Bridge and Structures Renewals Total $2,700,000.00

341
Road 2 Zero 144229 - Safety - Speed Management via Local Area TM Ahipara Rd, Ahipara Township Procurement Stage Construction underway 

341 Road 2 Zero 152000 - Safety - High Risk Rural Roads (HRRR) Ahipara-Sandhills Procurement Stage Construction underway 

341
Low Risk 

Improvement 
152002 - Resilience Improvements 2021/22 - Beach 
Road, Mangonui Beach Road, Mangonui Project planning stage

Project deferred to future 
years 

341 Road 2 Zero 144220 - Safety - Speed Management BOI and Kerikeri Design Stage Design Stage

341
Low Risk 

Improvement 144247 - Safety - Pedestrian Improvements Cobham Rd/Hone Heke Rd Intersection Design Stage Design Stage

341
Low Risk 

Improvement 
152011 - Resilience Improvements 2023/24 - Hupara 
Road Hupara Road RP 3028-3058, Moerewa Design Stage Procurement Stage

341
Road 2 Zero 144226 - Safety - Speed Management via Local Area TM Kaikohe Nth Urban Area Construction completed Construction completed 

341
Low Risk 

Improvement 144256 Stock Truck Effluent Diposal Facilities Kaitaia and Kaikohe Project planning stage Design Stage
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341
Road 2 Zero 144229 - Safety - Speed Management via Local Area TM Kaitaia Urban Area Procurement Stage Construction underway 

341
Road 2 Zero

144236 - Safety - School Zones (& Safer Journeys for 
Schools) Kerikeri Primary and High Schools Design Stage Design Stage

341
Low Risk 

Improvement 
152008 - Resilience Improvements 2023/24 - Kohukohu 
Road Kohukohu Road RP602, Kohukohu Design Stage Design Stage

341
Low Risk 

Improvement 
152006 - Resilience Improvements 2022/23 - 
Manawaora Road Manawaora Road Construction underway Construction underway 

341
Road 2 Zero 151999 - Safety - Speed Management via Local Area TM Moerewa - Otiria & Side Roads Construction completed Construction completed 

341
Road 2 Zero

144235 - Safety - School Zones (& Safer Journeys for 
Schools) Moerewa School Design Stage Design Stage

341 Road 2 Zero 144218 - Safety - Speed Management North Hokianga and Kaitaia Procurement Stage Construction underway 

341
Low Risk 

Improvement 
152010 - Resilience Improvements 2023/24 - 
Pawarenga Road Pawarenga Road RP 517-537 Design Stage Design Stage

341
Low Risk 

Improvement 144212 - Safety - Urban/Rural Intersection (HRRI) Pukepoto Rd/ Lake Rd Construction underway Construction underway 

341
Low Risk 

Improvement 144248 - Safety - Pedestrian Improvements Redan Rd Procurement Stage Construction underway 

341
Low Risk 

Improvement 144213 - Safety - Urban/Rural Intersection (HRRI) Reef View/Foreshore Road Construction underway Construction underway 

341
Road 2 Zero

144238 - Safety - School Zones (& Safer Journeys for 
Schools) Riverview School Design Stage Design Stage

341
Low Risk 

Improvement 144214 - Safety - Urban/Rural Intersection (HRRI) Tokerau Beach Road/ Inland Road Construction underway Construction underway 

341
Low Risk 

Improvement 144142 - Associated Improvements Various Locations Project planning stage Design Stage
341 Road 2 Zero 160157 - Safety - Speed Management Various Schools in BOI and Kerikeri catchment Project planning stage Design Stage

341
Low Risk 

Improvement 
152007 - Resilience Improvements 2023/24 - Waikare 
Road Waikare Road RP 10935-10970, Waikare Design Stage Design Stage

341 - Low Cost Low Risk Total $8,177,950.39

seal extensions 0
PAWARENGA ROAD PAWARENGA ROAD RP 11903 to RP 13583 = 1680m Construction underway Construction underway 

seal extensions 0
RUAROA RD RUAROA RD RP 3008 to 5681 = 2673m Design Stage Design Stage

seal extensions 0
HAUTAPU RD HAUTAPU RD RP 0 - 530 = 530m Design Stage Design Stage

seal extensions 0
HAUTAPU RD HAUTAPU RD RP 4736 - 5937 = 1201m Design Stage Design Stage

Seal Extensions Total $2,478,500.00

unsub footpath 0
BOI-Whangaroa New Footpath: Queen Street Queen Street from Wellingon - Little Queen St, Russell Design Stage Procurement Stage

unsub footpath 0
BOI-Whangaroa New Footpath: SH11 Haruru SH11 from Nautical Dr - Haruru Falls Rd, Haruru Design Stage Procurement Stage

unsub footpath 0
BOI-Whangaroa New Footpath: Te Tii Road Te Tii Road from BOI Academy - Whitiora Marae, Te Tii Design Stage Design Stage
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unsub footpath 0
Kaikohe-Hokianga New Footpath: Horeke Road

Horeke Road from from end of exising path - School, 
Horeke Design Stage Design Stage

unsub footpath 0
Kaikohe-Hokianga New Footpath: Manning Street

Manning Street from 14 Manning St - Marmon St, 
Rawene Design Stage Design Stage

unsub footpath 0
Kaikohe-Hokianga New Footpath: Mitchie Street Mitchie Street from Lawn St - end or road, Okaihau Design Stage Project deferred to future years 

unsub footpath 0
Kaikohe-Hokianga New Footpath: Parnell Street Parnell Street: gap between Honey St & School, Rawene Design Stage Procurement Stage

unsub footpath 0
Kaikohe-Hokianga New Footpath: Parnell Street Parnell Street: gap at Nimmo St, Rawene Design Stage Procurement Stage

unsub footpath 0
Kaikohe-Hokianga New Footpath: SH12 Ohaewai

SH12 from pre-school - existing path & existing path - 
rugby field, Ohaewai Design Stage Procurement Stage

unsub footpath 0
Kaikohe-Hokianga New Footpath: SH12, Kaikohe SH12 from Reservoir Rd - Showgrounds, Kaikohe Design Stage Project on hold

unsub footpath 0
Te Hiku New Footpath: Cable Bay Block Road Cable Bay Block Road, Cable Bay Procurement Stage Construction underway 

unsub footpath 0
Te Hiku New Footpath: Taupata Place Taupata Place, Kaitaia Procurement Stage Construction underway 

unsub footpath 0
Te Hiku New Footpath: Takahe Rd Takahe Rd, Ahipara Procurement Stage Construction underway 

Unsub Footpath Total $3,237,383.00

GRAND TOTALS $27,673,709.39


