
ID Task 
Mode

Task Name Duration Start Finish

1 BOIW - Amenity Lighting Project 44 days Wed 25/03/26Mon 25/05/26

2 BOIW Community Board Meeting 0 days Thu 9/04/26 Thu 9/04/26

3 Confirm Contract with Leighton Electrical7 days Wed 25/03/26Thu 2/04/26

4 Site Meetings to confirm lighting 
placement

1 day Mon 
13/04/26

Mon 
13/04/26

5 Lead time for materials procurement 30 days Thu 2/04/26 Wed 13/05/26

6 Lighting Installations 5 days Thu 14/05/26Wed 20/05/26

7 Asset Data/Opretational Handover 2 days Thu 21/05/26Fri 22/05/26

8 Project Completion 1 day Mon 25/05/26Mon 25/05/26
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Project: BOIW Amenity Lighting
Date: Wed 25/03/26


