
Register of Abatement Notices to 31 March 2026

Scheme Issued Date Notice Number Reason Mitigation Milestones for compliance Update 31 March 2026

20/04/2016 EAC.066718.01
The discharge from the WWTP breached Condition 19 

for the E.coli median and 90 percentile levels.

Ponds and wetland desludging with reinstatement of 

wetland as designed.

Treatment upgrades (baffle curtain, clarifier, and UV) 

to be implemented sequentially with inter-stage testing 

to verify improvement.

Desludging and reinstatement completed March 2025.

Baffle curtain installed – August 2025.

Clarifier design to be confirmed – April 2026.

Clarifier installation – June 2026.

UV to follow clarifier results.

This notice has been superseded by 

EAC.073458.01

7/04/2026 EAC.073458.01
Consented levels of total suspended solids, Nitrogen, 

Biological oxygen demand, and E.Coli exceeded.
Treatment upgrades to be completed - clarifier and UV. Clarifier to be installed - Mar 2027. Clarifier design is being confirmed.

Kaitāia Wastewater Network 20/04/2016 EAC.066717.01

Unconsented discharge of untreated wastewater from 

the Kaitāia reticulated wastewater network into the 

Tarawhaturoa Stream, Kaitāia.

Phased network upgrades to increase storage capacity.

Stage 1 – emergency storage, pump station and 

upgraded pipeline (85%)

Stage 2 – pipeline from emergency storage to treatment 

plant (15%)

Stage 1 completed -December 2025.

Stage 2 - is in design and due by June 2026.

Ahipara Wastewater Treatment Plant 5/09/2024 EAC.071083.01

Breach of Condition 10, faecal coliform concentration 

exceeding the median and 90 percentile concentration 

limits at the consented sampling point located after the 

constructured wetland.

Treatment to be upgraded to include UV.

Wetland to be desludged and replanted if required.

UV implementation in August 2024 and fully compliant 

at the plant.

Still non-compliant at the sampling point so wetland now 

being desludged and replanted

Wetland restoration expected to be complete June 

2026 depending on weather.

Kohukohu Wastewater Treatment Plant 24/10/2024 EAC.072397.0
Ongoing non-compliance with faecal coliforms and 

ammonia levels.

Desludging of ponds. 

Treatment upgrade - install baffle curtains.

Wetland desludging.

Pond aeration.

Desludging completed July 2025.

Baffle curtain installed.

Sludge geobags removed Nov 2025.

Baffle curtain installed – January 2026.

results continue to be non-compliant so wetland 

desludging and aeration to be investigated.

Russell Landfill 1/11/2024 EAC.072442.01

Ongoing non-compliance of  leachate volumes 

discharging to wastewater treatment plant during severe 

weather events presumed to be caused by run-off from 

uncapped landfill.

Dependent on Solid Waste providing a mitigation plan. Dependent on Solid Waste providing a mitigation plan.

Consultant engaged to assess landfill condition 

and telemetry installed Dec 2025 to monitor 

volumes to inform a mitigation plan.

Paihia Wastewater Treatment Plant 12/11/2024 EAC.072471.01 Ammonia discharge exceeding consented levels. Treatment improvement to improve aeration. Replacement of aeration equipment. Equipment to be re-installed by 30 June 2026.

Waitangi River 12/11/2024 EAC.072471.01 Water take volume readings not available.
Discharge records to be provided to Northland Regional 

Council by contractor.
Discharge records have been submitted – July 2025. Compliance will be achieved with submission of 

2025 annual report – April 2026.

Kaikohe Wastewater Treatment Plant 12/11/2024 EAC.072443.01 Outflow data not available.
O&M contractor has been tasked to repair monitoring 

equipment and maintain records.

Equipment repaired and discharge recording 

recommenced – June 2025.

Telemetry for new meter is currently not 

operational. To be updated by 30 June 2026. 

Pākaraka truck stop 18/11/2024 EAC.072474.01 Lack of discharge information.
Contractor to submit data records as per dates in 

consent condition.

Repairs completed – September 2025. Compliance will be achieved for this breach in April 

2026.

Kerikeri Sports complex 6/12/2024 EAC.072537.01 Lack of wastewater reports.
Operations contractor to maintain and supply records 

required.

Quarterly reporting commenced – September 2025 

(June/August).
Compliance achieved Sept 2025.

Paihia Wastewater Treatment Plant 8/12/2025 EAC.073231.01 Monitoring parameters in reports incorrect.
Reports corrected and updated versions to be submitted 

to NRC. 3 months of compliant records submitted. Compliance achieved March 2026.

Paihia Wastewater Treatment Plant 8/12/2025 EAC.073230.01 Lack of inflow data reporting due to a broken meter. Install replacement meter and reinstate data collection. Equipment installation and telemetry mid-2026.
Procurement underway, installation date to be 

confirmed - planned for by June 2026.

Whatuwhiwhi Wastewater Treatment Plant 10/12/2025 EAC.073233.01
Total suspended solids exceeding consented limits due 

to constant algae growth. Treatment plant upgrades and pond desludging. Plant upgrade currently scheduled for 2027.
Bring forward planned treatment plant upgrades 

and desludging of ponds requested.

Paihia Wastewater Treatment Plant 12/01/2026 EAC.073276.01
Failure to promptly communicate diesel spill at the pump 

station. 

Emergency response plan updated and responsibilities 

reviewed with O&M contractor.

Reports provided to NRC following Environmental 

scientist report, and a monitoring program will be 

submitted to NRC.

Compliance requires confirmation no diesel 

entering watereay, expected date is June 2026.

Pākaraka truck stop 13/01/2026 EAC.073320.01
Consent variation application not lodged by agreed due 

date.

Lodge variation application to increase discharged 

levels. Variation application was lodged mid-Feb 2026. NRC currently processing application.

Russell Wastewater Treatment Plant 31/03/2026 EAC.073390.01 Leaking wastewater not resolved. Seal off leaking area. Pond was emptied and outside area cleaned. Breach recitfied and plant compliant.

Ōpononi/Ōmāpere Wastewater Treatment 

Plant


