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Capital Projects Status – General commentary 

NZTA have confirmed approval of the funding request to cover the April 2025 rain event. This means work can commence 
immediately on the damage, with the minor works planned to be completed by the end of this financial year. It also means 
the simpler major works can go out for pricing and detailed designs commence for the more complex sites. 

The March 2026 rain event was district wide causing significant flooding, damage to the roading network included: 

• Debris clearance from ten bridges, 

• 73 overslips requiring debris clearance, 

• Six dangerous tree removal, and 

• Thirty slip drop-outs along with 

• 105 drainage and surface water channel sites requiring work 

                       
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

       Example of some of the damage encountered 











Green = Status changed since previous report 

Black = Status same as previous report 

Grey = Previous status 
 

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 





Green = Status changed since previous report 

Black = Status same as previous report 

Grey = Previous status 
 

   

 

Bridges 

Condition, works, and access impacts. 

Bridge Works Summary 

Bridge Location Issue / Scope Current Status ETA / Next Step 

B38 Donald Lane Deck replacement required Priced Construction next LTP period 

G09 Awaroa Road Strengthen for HPMV traffic / scour works 
Practical 

completion 
 

F15 Taemaro Road Steel culvert to be replaced 
Resource Consent 

(NRC) 
Construction Spring 2027 

D23 Diggers Valley Road 
Replacement of damaged precast section, new 

guardrail to prevent recurrence 
Pricing Construction 

H16 Broadwood Road Strengthen for HPMV – external post tensioning Out to tender Tender evaluation 

H27 Iwitaua Road Strengthen for HPMV – external post tensioning Out to tender Tender evaluation 

H30 Iwitaua Road Strengthen for HPMV – steel flange plate Out to tender Tender evaluation 

E63 Fisher-Riley Road Strengthen for HPMV – Steel flange plate Out to tender Tender evaluation 

T06 Hupara Road 
Strengthen for HPMV – new timber deck, beam 

strengthening and guardrail 
Out to tender Tender evaluation 

E36 Oruru Road Strengthen for HPMV Out to tender Tender evaluation 

D42 Kaitaia-Awaroa Road  
Practical 

completion 
 

D47 Kaitaia-Awaroa Road  Construction  

Various Network Scour (erosion) repairs Design Construction April 




