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Scheme Issued Date Notice Number Reason Mitigation Milestones for compliance Update - April 2026

Ōpononi/Ōmāpere Wastewater Treatment 
Plant

7/04/2026
20/04/2016

EAC.073458.01
EAC.066718.01

Consented levels of total suspended solids, Nitrogen, 
Biological oxygen demand, and E.Coli exceeded.

Treatment upgrades to be completed - clarifier and 
UV. Clarifier to be installed - Mar 2027. Clarifier design is being confirmed.

Kaitāia Wastewater Network 20/04/2016 EAC.066717.01
Unconsented discharge of untreated wastewater from 
the Kaitāia reticulated wastewater network into the 
Tarawhaturoa Stream, Kaitāia.

Phased network upgrades to increase storage 
capacity.

Stage 1 – emergency storage, pump station and 
upgraded pipeline (85%)
Stage 2 – pipeline from emergency storage to 
treatment plant (15%)

Stage 1 completed -December 2025.
Stage 2 - is in design and due by June 2026.

Ahipara Wastewater Treatment Plant 5/09/2022 EAC.071083.01

Breach of Condition 10, faecal coliform concentration 
exceeding the median and 90 percentile concentration 
limits at the consented sampling point located after the 
constructured wetland.

Treatment to be upgraded to include UV.
Wetland to be desludged and replanted if required.

UV implementation in August 2024 and fully compliant 
at the plant.
Still non-compliant at the sampling point so wetland 
now being desludged and replanted

Wetland restoration expected to be complete 
June 2026 depending on weather.

Kohukohu Wastewater Treatment Plant 29/10/2024 EAC.072397.0 Ongoing non-compliance with faecal coliforms and 
ammonia levels.

Desludging of ponds. 
Treatment upgrade - install baffle curtains.
Wetland desludging.
Pond aeration. Desludging completed July 2025.

Baffle curtain installed.

Sludge geobags removed Nov 2025. Baffle 
curtain installed – January 2026.
Results continue to be non-compliant. 
Infrastructure Engineering is investigating 
solutions and the contractor has been instructued 
to clear the pest plants by 5 May 2026.

Russell Landfill 1/11/2024 EAC.072442.01

Ongoing non-compliance of  leachate volumes 
discharging to wastewater treatment plant during 
severe weather events presumed to be caused by run-
off from uncapped landfill.

Dependent on Solid Waste providing a mitigation plan. Dependent on Solid Waste providing a mitigation plan.

Operational update provided to 29 April 2026 
Council meeting by Solid Waste team.
Yet to confirm proposed solution to address 
discharge breaches. Expect to provide further 
update in May.

Paihia Wastewater Treatment Plant 12/11/2024 EAC.072467.01 Ammonia discharge exceeding consented levels. Treatment improvement to improve aeration. Replacement of aeration equipment. Equipment to be re-installed by 30 June 2026.

Waitangi River 12/11/2024 EAC.072471.01 Water take volume readings not available.

Discharge records to be provided to Northland 
Regional Council by contractor.
New mitigation (04/26) - a new discharge meter and 
telemtery to be installed as per consent requirements.

Discharge records were submitted July 2025.
Annual report due July 2026.
Meter installation May 2026.

2025 annual report (due July) to be submitted in 
May 2026.
Meter and telemetry installation expected in May 
2026.

Pākaraka truck stop 18/11/2024 EAC.072474.01 Lack of discharge information.

Contractor to submit data records as per dates in 
consent condition.

Pump repairs
Data to be submitted 
Consent variation to increase volumes

Pump repairs - completed – September 2025.
Data to be submitted - April 2026.
Consent variation lodged Feb 2026 - awaiting 
approval.

Paihia Wastewater Treatment Plant 8/12/2025 EAC.073230.01 Lack of inflow data reporting due to a broken meter. Install replacement meter and reinstate data collection. Equipment installation and telemetry mid-2026.
Procurement underway, installation date to be 
confirmed - planned for by June 2026.

Whatuwhiwhi Wastewater Treatment Plant 10/12/2025 EAC.073233.01
Total suspended solids exceeding consented limits 
due to constant algae growth. Treatment plant upgrades and pond desludging. Plant upgrade currently scheduled for 2027.

Bring forward planned treatment plant upgrades 
and desludging of ponds requested.

Paihia Wastewater Treatment Plant 12/01/2026 EAC.073276.01 Failure to promptly communicate diesel spill at the 
pump station. 

Emergency response plan updated and 
responsibilities reviewed with O&M contractor.

Reports provided to NRC following Environmental 
scientist report, and a monitoring program will be 
submitted to NRC.

Monitoring submitted - March 2026.
Compliance requires confirmation no diesel 
entering waterway, expected date is June 2026.

Klinac Lane public toilets discharge field 1/04/2026 EAC.073433.01 Unconsented overflows at discharge field. Toilets closed.
Discharge area improvements.

Toilets closed and portaloos installed.
New project to improve discharge area is being 
scoped for delivery in FY27.

Toilets closed and portaloos installed.

Kaitāia Water Treatment Plant 1/04/2026 EAC.073453.01 Unconsented discharge of treated water. Consent application to be lodged. Lodgement of application - April 2026.
Confirmation of discharge data required to inform 
consent application underway.

Kawakawa Wastewater Treatment Plant 7/04/2026 EAC.073463.01 Lack of suspended solids monitoring for all consented 
points. Confirm monitoring points with O&M contractor.

Confirmation received from O&M contractor that all 
consented monitoring points are now included in 
monitoring progamme.  

Compliance expected from May 2026.

Kohukohu Wastewater Treatment Plant 8/04/2026 EAC.073462.01 Updated site management plan not submitted to NRC.
Finalise draft site management plan and submit to 
NRC.

Internal review of draft completed and final draft 
approved.

Plan submitted 8 April 2026 - compliance 
achieved.

Kaikohe Wastewater Treatment Plant 23/04/2026
12/11/2024

EAC.073486.01
EAC.072443.01

2024 Abatement Notice superceded 236/04/2026 - 
outflow data not available (nochange to breach).

O&M contractor has been tasked to repair monitoring 
equipment and maintain records.

Equipment repaired and discharge recording 
recommenced – June 2025.

Telemetry for new meter is currently not 
operational. To be updated by 30 June 2026. 
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