			ept	ot Oct		ov	Dec		Jan		F	eb	Mar	A	Аpr	May		Jun		Jul		Aug		ept	Oct		Nov		Dec		
Week commencing		0 5	1 9	0 1 3 7	3 1	1 4	2 8	1 2	2 0	2 3	0 6	2 0	0 2 6 0	2 0	1 7	0 1 1 5	2 9	1 2	2 6	1 0	2 0 4 7	2 1	0 4	1 8	0 2	1 6	3 1 0 3	2 7	1	2 5	
Foundation Document	Foundation Document Development – initial draft (mid Aug)																														
	SP Committee – updates in Sept / April / Dec	•												♦															♦		
	Working with District Plan Team on Growth Submission analysis																														
	Further Foundation Document development																														
	Finalisation of Foundation Document																														>
	Consultation on Foundation Document (early 2024 (earliest) – mid 2024)*																													\vdash	>
	Spatial Plan development (mid 2024 (earliest) – end 2024)*																														>
	Current State Assessment (finalised – August)																														
	Development Feasibility Study (scope dependent upon DP analysis)																														
	Engagement – Critical Friends, CG Collective Group, Hapū Governance Group																														
Engagement	Well Functioning Tasks – projects already underway (inform Foundation Doc)																														
ıgage	Waters Infrastructure Planning to a 30-year horizon,																														
and Er	Climate Change / Localised ERP																														
	Open Spaces																														
Research	Transport Planning / Active transport, walking, cycling																														
	Waste Minimisation																														
	Well Functioning Tasks – projects to commence - Marine Strategy, Sports Strategy, Housing Strategy, CBD Masterplan and Place Making Policy, River systems and work programme																														
	Notifications (commences 27 July 2022) and submissions close (21/10/22)																														
District Plan	Summary of Submissions			♦																											
	Further Submissions																														
	Analysis of submissions and preparation of Hearings Committee Report																														
	Hearings (between Sept 2023 and April 2024) – prioritise issues that input into Spatial Plan so these Hearings occur in 2023*																														*