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Printed: Thursday, 19 September 2024 9:52:02

AM
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Committee: Infrastructure Committee, Infrastructure Network Committee and Te Koukou - Transport Date To: 19/09/2024
and Infrastructure Committee
Officer:
Meeting Title Resolution Notes
11 Apr 2022 8:50am
Kaitaia: Initial engagement with mana whenua was carried
MOTION: out in 2021 (with representatives of four Riinanga: Te
o Rarawa, Ngai Takoto, Ngati Kahu, Te Aupduri). Initial
Moved: Cr Felicity Foy landowner engagement with the highest 15 ranked sites has
Seconded: Cr Kelly Stratford commenced and is expected to be completed by mid-April
2022. Following completion of initial landowner engagement,
That the Infrastructure Committee: in-person meetings will be scheduled with landowners who
. . . have expressed an interest in the project, to work towards
a) agree the option of disposing treated wastewater to land from | igentifying a preferred site for undertaking physical site
the Kaitaia and Kaikohe Wastewater Treatment plants is further | investigations and development of concept design and
investigated, specifically: estimates. Engagement with RGnanga representatives has
commenced to discuss sites of interest as we progress
i) engagement with affected landowners and mana whenua | towards identifying a preferred site. The replacement
to determine the selection of a preferred site to be taken fesourﬁe ansenlt 30 agthQLiSs F?igch%rg$s frgm thhe \I/(;/WTE to
- ; water has been lodged wit and placed on hold at the
forward for preliminary design. request of FNDC to enable further mana whenua
Economic and i)  complete a preliminary design that includes site specific | engagement., Kaikohe: Initial engagement with mana
Practicability technical, design, and cost investigation of land disposal whenua is occurring through a formal mechanlsm Wlt.h
Assessment for . . ! ’ . representatives from three hapa (Te Uri o Hua, Ngati
L“fcrif;rr‘ﬁtt‘ge Disposal of Treated in which mana whenua are to be included. Whakaeke, Ngati Tautahi). FNDC is establishing a working
5/05/2021 | Wastewater to Land b)  request that the preliminary designs are to be completed prior | 9"ouP With representatives from these hapd, and we are
from Kaikohe and currently in the final stages of agreeing terms of reference for
Kaitaia Wastewater to December 2023, to enable the Long Term Plan engagement | ye group. Once the terms are agreed, staff anticipate the
Treatment Plants process and request staff report back to the Infrastructure | working group will be formalised and investigations into
Committee to present the findings of the preliminary design | wastewater discharge to land options can commence as a
reports. task of the working group. Landowner engagement has not
commenced, this will occur once the working group has
c) request staff seek replacement resource consents for | Pprogressed together to this stage of the project. The
discharge of treated wastewater to water from the Kaitaia and | replacement resource consent to authorise discharges from
. . the WWTP to water has been lodged with NRC and placed
Kaikohe Wastewater Treatmen_t Plan.ts a_nd that (_:Iurlng theterm | o1 hold at the request of FNDC, while mana whenua
of the consent, staff progress investigation of disposal to land | engagement occurs via the working group. , In accordance
options for both the Kaitaia and Kaikohe Waste Water | with s124 of the RMA, FNDC is authorised to continue to
schemes. discharge treated wastewater from both community WWTP to
water while the resource consent applications are processed
d) request a treated wastewater disposal to land workshop be | by NRC.
scheduled for late 2021 with the Infrastructure Committee, | 11 Apr 2022 8:51am .
which will cover methodologies and processes associated with g"l“?elt d;ggzchiqged by George,(};”&a ‘Lom 193"5‘3’ i%zll to
establishing a disposal to land scheme. bbvad ease see note added. Next update 1 July
11 Jul 2022 4:32pm

Far North District Council

Page 1 of 4




OPEN RESOLUTION REPORT

Printed: Thursday, 19 September 2024 9:52:02

AM
Division: Date From: 1/01/2018
Committee: Infrastructure Committee, Infrastructure Network Committee and Te Koukou - Transport Date To: 19/09/2024
and Infrastructure Committee
Officer:
Meeting Title Resolution Notes

That the Infrastructure Committee recommend to Council that
expenditure of up to $330,000 to cover both the Kaitaia and the
Kaikohe sites, is allocated in the Long Term Plan deliberations, to
complete a preliminary design for each Wastewater Treatment Plant,
and sufficient staffing resources are assigned to enable ongoing
engagement with mana whenua and other stakeholders.

The meeting was adjourned from 11.33 am to 11.50 am.
CARRIED
Abstained: Crs Ann Court and Rachel Smith

The amendment became the substantive motion.

RESOLUTION 2021/13
That the Infrastructure Committee:

a) agree the option of disposing treated wastewater to land
from the Kaitaia and Kaikohe Wastewater Treatment plants
is further investigated, specifically:

)] engagement with affected landowners and mana
whenua to determine the selection of a preferred site
to be taken forward for preliminary design.

ii) complete a preliminary design that includes site
specific technical, design, and cost investigation of
land disposal in which mana whenua are to be
included.

b) request that the preliminary designs are to be completed
prior to December 2023, to enable the Long Term Plan
engagement process and request staff report back to the
Infrastructure Committee to present the findings of the
preliminary design reports.

c) request staff seek replacement resource consents for
discharge of treated wastewater to water from the Kaitaia

Katiaia Discharge to Land - Desktop study complete and now
undertaking initial landowner engagement to determine a
preferred site., Kaikohe Discharge to Land — woking group
terms of reference has now been signed and investigations
into wastewater discharge to land options can now
commence as part of the working group.

04 Nov 2022 10:02am

Kaitaia: Initial landowner engagement resulted in a small
number of landowners willing to further explore the option of
having their land irrigated by treated wastewater, or of selling
their land to FNDC for that purpose. Iwi engagement with
Ahipara Takiwa is currently underway to determine whether
any of the sites of interest (where landowners have indicated
interest in this project) are acceptable to iwi. Should iwi
engagement result in any of these sites being considered
suitable, physical site investigations at a preferred site will be
commenced. The resource consent application to authorise
continued discharge of treated wastewater to water is
currently on hold while staff continue to agree conditions of
consent with iwi. , Kaikohe: The Working Group (comprising
FNDC staff and representatives of Nga hapi o Kaikohekohe)
have agreed a short list of 15 sites potentially suitable to
receive treated wastewater, initial contact with landowners
will be made by either council staff or nga hapa reps during
November. The Working Group has also identified a short list
of suitable WWTP upgrade options required to achieve
environmental compliance and to meet future growth. The
resource consent application to authorise continued
discharge of treated wastewater to water is currently on hold
while the Working Group carries out the discharge to land
and WWTP upgrade options assessments.

19 May 2023 8:02am
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and Kaikohe Wastewater Treatment Plants and that during | For both of these projects, the OPEX funds allocated no
the term of the consent, staff progress investigation of | longer existas they were allocated in a previous financial
. . . . year. However, wastewater discharge to land investigations
disposal to land options for both the Kaitaia and Kaikohe | ;. "« ikone have progressed significantly, consultants are
Waste Water schemes. currently finalising a concept design and high level cost
. estimate for conveyance and discharge of treated wastewater
d) request a treated wastewater dlsp_osal to land workshop | m Kaikohe WWTP to a site located at 80A Jordan Road.
be scheduled for late 2021 with the Infrastructure | which is onthe market. Staff are also investigating the option
Committee, which will cover methodologies and | of expanding the discharge scheme into Pamu Farms land
processes associated with establishing a disposal to land | 2djoining 80A Jordan Road, should additional land be
scheme requwed._These investigations have been carrleql out as part
: of the Kaikohe WWTP Working Group formed with Nga Hapu
That the Infrastructure Committee recommend to Council that f’egsi':‘:ﬁﬁ';%?aedzngf'Ph‘ﬂuggiic')%e\sl\t;gﬁ'gg and ;enccm;leﬂggg
expendltu_re of_up to $330,900 to cover both the Kalta_la anq the o Kaikohekohe are planning to present these findings to
Kaikohe sites, is allocated in the Long Term Plan deliberations, | elected members via a workshop and subsequent report in
to complete a preliminary design for each Wastewater | the coming months., Regarding Kaitaia wastewater
Treatment Plant, and sufficient staffing resources are assigned | discharge to land investigations, initial sites of interest (where
to enable ongoing engagement with mana whenua and other | '2ndowners expressed an interest in receiving treated
wastewater) are located in Ahipara Takiwa rohe. Since late
stakeholders. 2022 staff have been meeting with (and formed a working
CARRIED | 9roup with) Ahipara Takiwa reps to investigate required
immediate upgrades to the Ahipara WWTP (to enable the
Abstained: Crs Ann Court and Rachel Smith WWTP to start complying with conditions of consent
- authorising discharge of treated wastewater into water) and
At 10:53 am, Mayor John Carter left the meeting. to investigate wastewater discharge to land options for both
) Ahipara and Kaitaia. The priority for this working group has
At 11:04 am, Cr KeIIy Stratford left the meetlng. At 11:06 am, Cr KeIIy been to determine immediate WWTP upgrades, these were
Stratford returned to the meeting, recently finalised and now the group is focusing on the
wastewater discharge to land options investigation. During
that stage of works, the group will review the sites of interest
for Kaitaia WW discharge to land, and will consider any other
suitable sites that could receive a combined flow from Kaitaia
and Ahipara.
08 Jul 2024 2:18pm
Action reassigned to Proctor, Tanya by Bullen, Maria
Te Koukou - 14 Jun 2024 3:05pm
Transport NZTA Waka Kotahi are currently carrying out speed
and é\;f;i?aessfgfﬁgi%?;ew RESOLUTION 2024/14 investigations. Initial field visits with council staff identified
Infrastructur Awaroa Road Moved: Kahika Moko Tepania viable sites for installation of the average speed cameras but
e Committee Seconded: Cr Hilda Halkyard-Harawira additional investigation is required. Final installation is
23/04/2024 pending available funding in the 24-27 NLTP
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That Te Koukou Transport Committee recommend that Council:

a) endorse NZTA and Far North District Council staff to
proceed with investigations of the proposed average speed
safety camera location on Kaitaia Awaroa Road between
urban Kaitaia and Ahipara; and

b) endorse installation of average speed safety cameras if
investigations validate the site.

Against: Crs Steve McNally and Felicity Foy
CARRIED 5/2

11 Jul 2024 12:41pm

Cushla Jordan - no update.

23 Aug 2024 11:33am

Action reassigned to Stacey, Elizabeth by Maheno, Marysa
27 Aug 2024 8:39am

NZTA Waka Kotahi are currently carrying out speed
investigations. Initial field visits with council staff identified
viable sites for installation of the average speed cameras but
additional investigation is required. Final installation is
pending available funding in the 24-27 NLTP - further
information anticipated in late September

09 Sep 2024 2:37pm

Final funding for safety cameras is yet to be determined by
NZTA. Following up with this division.
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